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February 28, 2001

The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of December 31, 2000.  The report delineates capital outlay workload
for the DGS.  It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division.  The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services, at (916) 445-0781.

Very truly yours,

Barry D. Keene, Director
Department of General Services
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OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
1102 Q Street, Suite 5100
Sacramento, CA  95814
(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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JUDICIAL COUNCIL OF CALIFORNIA
 

1.0 2ND APPELLATE DISTRICT COURTHOUSE RENOVATION 107737
2.0 3RD APPELLATE COURTHOUSE RENOVATION 107734
3.0 FIFTH APPELLATE DISTRICT NEW COURTHOUSE 107736
4.0 FOURTH APPELLATE DISTRICT NEW COURTHOUSE 107735

 
OFFICE OF EMERGENCY SERVICES

 
5.0 OES - STATE OPERATIONS CENTER OPDM0676

 
JUSTICE

 
6.0 CENTRAL VALLEY REPLACEMENT LAB OPDM0687
7.0 FRESNO REPLACEMENT LABORATORY 103673
8.0 REDDING REPLACEMENT LABORATORY 106146
9.0 RIVERSIDE REPLACEMENT LABORATORY OPDM0688
10.0 SANTA BARBARA REPLACEMENT LABORATORY 103674
11.0 SANTA ROSA REPLACEMENT LABORATORY 102789
12.0 UPGRADE COMPUTER EMERGENCY POWER 102793

 
CALIFORNIA SCIENCE CENTER

 
13.0  AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA 103663
14.0 AEROSPACE MUSEUM REMODELING 103661
15.0 CAL SCIENCE CENTER PARKING FACILITY 103613
16.0 EXPOSITION PARK, PHASE TWO SITEWORK 103662
17.0 SCIENCE CENTER - PHASE 2 107284
18.0 TECH/HEALTH REMODEL 105661

 
FRANCHISE TAX BOARD

 
19.0 FTB - EMERGENCY BACKUP POWER SUPPLY STUDY 103781

 
GENERAL SERVICES

 
20.0 BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS 107601
21.0 BLUE ANCHOR BLDG SACTO FLS 106134
22.0 BONDERSON BUILDING RENOVATION 107743
23.0 BUTTERFIELD STATE OFFICE BUILDING 106617
24.0 CAL EPA CONSOLIDATION LEASE OPDM0649
25.0 CAPITOL EXTERIOR PAINTING 103657
26.0 CAPITOL PARK MASTER PLAN 103619
27.0 CAPITOL PARK SERVICE AREA REPAIRS 103654
28.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING 106346
29.0 CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100 107822
30.0 CT EAS STRUCTURAL RETROFIT T OPDM0598
31.0 DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION 103666
32.0 FDC WARDS D1516, E3014, & F1112 OPDM0791
33.0 FOOD & AGRICULTURE BUILDING RENOVATION 103779
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34.0 HEATING COILS REPLACEMENT 103655
35.0 LAUNDRY BLDG STRUCTURAL RETROFIT 106785
36.0 LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500 107823
37.0 McGRATH SCHOOL STRUCTURAL RETROFIT OPDM0795
38.0 METRO SEISMIC UPGRADE MAIN KITCHEN 106786
39.0 MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION 103667
40.0 NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2 106783
41.0 OFFICE OF STATE PUBLISHING FACILITIES STUDY 107602
42.0 PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD 103665
43.0 RECREATION BUILDING STRUCTURAL RETROFIT OPDM0794
44.0 REPLACE R&T AND ADMINISTRATION BLDGS OPDM0599
45.0 RESOURCES BLDG., RENOVATION STUDY 107740
46.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS 106347
47.0 STATE CAPITOL EAST END AREA BACKFILL 106145
48.0 STATE CAPITOL EAST END AREA COMPLEX OPDM0785
49.0 STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE 107744
50.0 STRUCTURAL RETROFIT CT-WEST A-E OPDM0597
51.0 YOUNTVILLE ADMIN. STRUCTURAL RETROFIT 106784

 
TRANSPORTATION

 
52.0 CALTRANS DISTRICT OFFICE, SAN DIEGO 103561
53.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY 103564
54.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY 103565
55.0 DISTRICT 7 TRANS. MANAGEMENT CENTER OPDM0701
56.0 LA DIST 7 OFFICE BLDG. REPLACEMENT 107750
57.0 SEISMIC RETROFIT H.Q. OFFICE ANNEX I & II 109349
58.0 TRANSPORTATION MGMT. CENTER OPDM0713

 
HIGHWAY PATROL

 
59.0 CAPITOL SECURITY IMPROVEMENTS OPDM0685B
60.0 EL CAJON AREA OFFICE - ALTERATIONS 106121
61.0 MONTEREY AREA OFFICE - NEW CONSTRUCTION 106122
62.0 REPLACE FACILITY 107751
63.0 SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION 106120
64.0 SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS 106119
65.0 WILLOWS AREA OFFICE - ALTERATIONS 106150

 
MOTOR VEHICLES

 
66.0  4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL OPDM0824
67.0 FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT 106304
68.0 SAN YSIDRO OFFICE RELOCATION 107754
69.0 STOCKTON FIELD OFFICE REPLACEMENT 107753

 
CALIFORNIA TAHOE CONSERVANCY

 
70.0 CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III OPDM0806
71.0 SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT OPDM0815
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CALIFORNIA CONSERVATION CORPS
 

72.0 CAMARILLO SATELLITE RELOCATION/CONSTRUCTION 107755
73.0 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION 107756
74.0 NAPA NURSERY OFFICE/CLASSROOM BUILDING 107757
75.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION 103620

 
STATE AIR RESOURCES BOARD

 
76.0 HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION 107773
77.0 HAAGEN-SMIT LABORATORY ROOF REPLACEMENT 107451

 
FORESTRY

 
78.0 ALMA  HB 107894
79.0 ALTAVILLE FOREST FIRE STATION REPLACE FACILITY 107763
80.0 ANTELOPE FFS, REPLACE BARRACKS MESSHALL 106167
81.0 AWHAHNEE FFS, REPLACE FACILITY 106168
82.0 BASELINE CONSERVATION CAMP,  REMODEL FACILITY 106089
83.0 BATTERSON FFS: RELOCATE FACILITY OPDM0666
84.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY 106180
85.0 BLASINGAME FFS REPLACE FACILITY 106076
86.0 BRIDGEVILLE FFS RELOCATE FACILITY 106090
87.0 BUCKHORN FFS 107759
88.0 BUTTE FIRE CENTER REPLACE MESSHALL 106102
89.0 CAMPO FFS REPLACE FACILITY 106165
90.0 CHINO HILLS FFS CONSTRUCT FACILITY 106163
91.0 COALINGA FOREST FIRE STATION OPDM0672
92.0 DEW DROP FFS REPLACE FACILITY 106162
93.0 ELK CAMP FFS REPLACE FACILITY 106069
94.0 ELSINORE FFS RELOCATE FACILITY 106075
95.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD. 106098
96.0 FORT JONES FFS RELOCATE FACILITY 106092
97.0 FORTUNA FFS RELOCATE FACILITY 106070
98.0 HAMMOND FFS: RELOCATE FACILITY OPDM0665
99.0   HARTS MILL FFS RELOCATE FACILITY 106091
100.0 HESPERIA FFS: RELOCATE FACILITY OPDM0667
101.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY 106077
102.0 INDEPENDENCE FFS RELOCATE FACILITY 106103
103.0 LASSEN LODGE FFS 107758
104.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS 102774
105.0 MANTON FFS RELOCATE FACILITY 106093
106.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP 106160
107.0 NIPOMO FFS REPLACE FACILITY 106164
108.0 OGO FFS:  RELOCATE FACILITY OPDM0669
109.0 OWENS VALLEY CONSERVATION CAMP 107760
110.0 PACHECO FOREST FIRE STATION 103292
111.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY 106074
112.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC OPDM0673
113.0 RANCHERIA FFS, REPLACE FACILITY 106169
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114.0 RAYMOND FFS RELOCATE FACILITY 106081
115.0 RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS 107552
116.0 RIVERSIDE RUH ECC OPDM0671
117.0 SAN BERNARDINO RHU ECC OPDM0670
118.0 SAN MARCOS FFS. RELOCATE FACILITY 106095
119.0 SAN MARCOS FOREST FIRE STATION 103296
120.0 SAND CREEK RELOCATE FACILITY 106106
121.0 SANTA CLARA RUH AUTO SHOP 106082
122.0 SIERRA AREA COMMUNICATIONS TOWERS & VAULTS OPDM0656
123.0 SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
124.0 SONOMA AIR ATTACK BASE OPDM0674
125.0 SONORA FFS RELOCATE FACILITY 106105
126.0 SPRINGVILLE FFS RELOCATE FACILITY 106079
127.0 SQUAW VALLEY FOREST FIRE STATION 107762
128.0 STEVENS CREEK FFS 102763
129.0 SWEETWATER FFS RELOCATE FACILITY 106068
130.0 TWAIN HARTE RELOCATE FACILITY 106078
131.0 UKIAH FFS REPLACE FACILITY 106067
132.0 USONA FFS REPLACE FACILITY 106166
133.0 VALLECITO CC, REPLACE TANKS, UTILITIES,  BLDG. 106110
134.0 VALLEY CENTER FFS RELOCATE FACILITY 106096
135.0 VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE 106104
136.0 WEAVERVILLE FFS RELOCATE FACILITY 106094

 
DEPT OF BOATING AND WATERWAYS

 
137.0 BOAT LAUNCHING FACILITY - 102778

 
PARKS AND RECREATION

 
138.0 CHINO HILLS STATE PARK PUBLIC USE FACILITIES 107769
139.0 CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION 107772
140.0 DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM 107764
141.0 HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH 107768
142.0 NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA 107770
143.0 PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION 107771
144.0 SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA 107765
145.0 TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION 107766

 
HEALTH SERVICES

 
146.0 BIO-SAFETY LEVEL 4 LABORATORY STUDY 107611
147.0 LABORATORY AND OFFICE FACILITIES OPDM0248
148.0 PHASE II REPLACEMENT LABORATORY FAC. OPDM0677
149.0 RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING 107774
150.0 SOUTHERN CALIF OFFICE & LAB RENOVATION 106135

 
DEVELOPMENTAL SERVICES

 
151.0 ADA COMPLIANCE - PORTERVILLE 108410
152.0 AGNEWS DEV CTR FLS UPGRADES 106111
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153.0 AIR CONDITION MAIN KITCHEN 103555
154.0 CHILLED WATER SYSTEM UPGRADE 107779
155.0 EMERGENCY SECURITY IMPROVEMENTS OPDM0775
156.0 EMERGENCY SECURITY IMPROVEMENTS PHASE II 103556
157.0 FORENSIC CLIENT TRAINING BUILDING 102784
158.0 MASTER PLAN, BLDG UTILIZATION OPDM0552
159.0 SECURITY IMPROVEMENTS OPDM0787
160.0 SECURITY IMPROVEMENTS PH III 106184

 
MENTAL HEALTH

 
161.0 ATASCADERO STATE HOSPITAL 250 BED ADDITION OPDM0726
162.0 EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS OPDM0742
163.0 IMPROVE PERIMETER SECURITY 106305
164.0 LIBRARY RETROFIT/REPLACEMENT STUDY OPDM0796
165.0 METRO SH - EMERGENCY GENERATOR OPDM0797
166.0 METRO SH REMODEL BLDG 206/208 107782
167.0 METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7) 106772
168.0 METROPOLITAN ADA COMPLIANCE 108355
169.0 NAPA ADA COMPLIANCE 107817
170.0 NAPA REMODEL BUILDING 194 "S" UNITS - STUDY 107781
171.0 NAPA STATE HOSPITAL REPLACE ROOFS 107818
172.0 NEW MENTAL HEALTH TREATMENT FACILITY 103557
173.0 PATTON ADA COMPLIANCE 107783
174.0 REPLACE AIR HANDLING UNITS 107820
175.0 REPLACE HVAC CONTROLS & COILS 107821
176.0 SPECIAL ROAD REPAIRS, PAVING 107819
177.0 UPGRADE HIGH VOLTAGE SYSTEM OPDM0722

 
EMPLOYMENT DEVELOPMENT DEPARTMENT

 
178.0 JS/UI/DI OFFICE RENOVATION OPDM0557
179.0 RENOVATION AND ASBESTOS ABATEMENT 102795
180.0 TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT 106138
181.0 VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT 106137

 
CORRECTIONS

 
182.0 ASP AVENAL STORM DRAINAGE OPDM0783
183.0 AVENAL ASP CCCMS OPDM0764
184.0 BOILER REPLACEMENT CTF SOLEDAD OPDM0804
185.0 CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE I 103649
186.0 CCI TEHACHAPI WASTEWATER TREATMENT RENOVATION 103650
187.0 CELL WINDOW MODIFICATION, CALIF.  MEDICAL FACILITY 106115
188.0 CIM CHINO CCCMS OPDM0770
189.0 CIM CHINO ENERGY RETROFIT 104173
190.0 CIM CHINO PCE CONTAMINATION CLEAN-UP OPDM0428
191.0 CIM CHINO RCSE OPDM0772
192.0 CIM CHINO REPLACE LOCKING DEVICES OPDM0514
193.0 CIM CHINO TB/HIV CONTROLS 106113
194.0 CIW FRONTERA CCCMS & EOP OPDM0767
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195.0 CIW FRONTERA RCSE OPDM0766
196.0 CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT 103538
197.0 CMC SAN LUIS OBISPO WASTWATER UPGRADE 106153
198.0 CMF VACAVILLE TB/HIV CONTROLS 106114
199.0 CRC NORCO CCCMS OPDM0765
200.0 CRC NORCO HOSPITAL SECURITY PERIMETER FENCE 102743
201.0 CRC NORCO REPLACEMENT MEN'S DORM 103541
202.0 CSP - SAC CCCMS & EOP OPDM0773
203.0 CSP CORCORAN CCCMS & EOP OPDM0760
204.0 CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM 103646
205.0 CSP IMPERIAL CTC - PHASE II 103552
206.0 CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM 107792
207.0 CSP SACRAMENTO FIRING RANGE MODIFICATIONS 107793
208.0 CSP SOLANO CCCMS OPDM0769
209.0 CSP SOLANO CTC - PHASE II 103536
210.0 CSP-SACRAMENTO FIRE ALARM SYSTEM IMPROVEMENTS OPDM0724
211.0 CTC - PHASE II CIW FRONTERA 102742
212.0 DVI TRACY RENOVATE "Y" AND "Z" DORMS 107785
213.0 DVI TRACY SOIL & GROUNDWATER CONTAMINATION OPDM0305
214.0 DVI-TRACY RCSE OPDM0761
215.0 EFFLUENT STORAGE RESERVOIR ASP AVENAL 105594
216.0 FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM 107786
217.0 FSP FOLSOM DENTAL CLINIC 103529
218.0 FSP FOLSOM GANG SHOWER #1 103530
219.0 FSP FOLSOM RENOVATE BRANCH CIRCUIT #1 102735
220.0 FSP FOLSOM RENOVATE BRANCH CIRCUIT #2 102739
221.0 FSP FOLSOM RENOVATE BRANCH CIRCUIT #3 102740
222.0 FSP FOLSOM RENOVATE H&V 102738
223.0 INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO 106157
224.0 ISP BLYTHE CTC - PHASE II 103553
225.0 ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR OPDM0817
226.0 LAC LA COUNTY CCCMS & EOP OPDM0762
227.0 MCSP IONE CCCMS & EOP OPDM0763
228.0 MCSP IONE CORRECTIONAL TREATMENT CENTER, PHASE II 102851
229.0 NEW POTABLE WATER SOURCE PH II 106118
230.0 NKSP DELANO CCCMS OPDM0754
231.0 NKSP DELANO CTC - PHASE II 102746
232.0 NKSP DELANO RCSE OPDM0755
233.0 PERIMETER FENCE CRC NORCO 106426
234.0 PRESCREENING FACILITY 107789
235.0 RJD SAN DIEGO RCSC OPDM0768
236.0 RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER 107603
237.0 ROOFING STUDY 102717
238.0 SAN QUENTIN CTC - PHASE II 102741
239.0 SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE 102744
240.0 UNDERGROUND UTILITIES STUDY FSP FOLSOM 105598
241.0 VSPW CHOWCHILLA CCCMS OPDM0758
242.0 VSPW CHOWCHILLA RCSE & EOP OPDM0759
243.0 WSP WASCO CCCMS OPDM0756
244.0 WSP WASCO NEW ELECTRICAL SUBSTATION OPDM0809
245.0 WSP WASCO RCSE OPDM0757
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YOUTH AUTHORITY
 

246.0  EDUCATION AIR CONDITIONING 107799
247.0 50 SPECIALIZED COUNSELING PROGRAM BEDS - 107797
248.0 DEWITT HALL VISITOR'S SECURITY ENTRANCE 103511
249.0 DEWITT NELSON YCF PERSONAL ALARM SYSTEM 103512
250.0 EL PASO DE ROBLES PERSONAL ALARM SYSTEM 103515
251.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER 106129
252.0 FRED C. NELLES YCF CONSTRUCT NEW KITCHEN 107801
253.0 FRED C. NELLES YCF PERSONAL ALARM SYSTEM 103516
254.0 HEMAN G. STARK FIRE ALARM SYSTEM 106127
255.0 KARL HOLTON YCF PERSONAL ALARM SYSTEM 103514
256.0 MASTER KEY SYSTEM OPDM0748
257.0 N.A. CHADERJIAN YCF  PERSONAL ALARM SYSTEM 107800
258.0 NCYCC CORRECTIONAL TREATMENT CENTER 107798
259.0 NELLES VISITORS SECURITY ENTRANCE & HALL 102776
260.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE 103522
261.0 NORTHERN YCRCC PERSONAL ALARM SYSTEM 103510
262.0 NORWALK YCF VISITORS FACILITY 102777
263.0 O. H. CLOSE YCF PERSONAL ALARM SYSTEM 103513
264.0 PERSONAL ALARMS PRESTON YCF OPDM0751
265.0 PRESTON CYF REMODEL VISITING HALL 106128
266.0 SEWER REPLACEMENT LINE 102775
267.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS 106125
268.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA 103517
269.0 STARK YCF PERSONAL ALARM SYSTEM 103525
270.0 UPGRADE CORRECTIONAL TREATMENT FACILITY 103519
271.0 VENTURA WARD SEPARATION PLAN 103520
272.0 VENTURA YCF PERSONAL ALARM SYSTEM 103521
273.0 VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE 103518
274.0 WATER LINE REPLACEMENT 103506

 
EDUCATION

 
275.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF 106292
276.0 FREMONT CALIFORNIA SCHOOL FOR THE BLIND 106131
277.0 PUPIL PERSONNEL SERVICES 107825
278.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM OPDM0784
279.0 RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF 106132
280.0 YOUNG CHILDREN'S HOUSING 107824

 
HASTINGS COLLEGE OF THE LAW

 
281.0  MCALLISTER S.F. HASTINGS COLLEGE OF THE LAW-200 107455
282.0 MCALLISTER S.F HASTINGS COLLEGE OF THE LAW-100 . 107454

 
FOOD AND AGRICULTURE

 
283.0 DORRIS AGRICULTURAL INSPECTION STATION RELOCATION 107802
284.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION 102785
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Page # Project Name Work Order
 

285.0 YERMO AG INSPECTION STATION RELOCATION 107079
 

MILITARY
 

286.0 ARMORY OPDM0618
287.0 CONSOLIDATED DINING FACILITY OPDM0642
288.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106894
289.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106896
290.0 OMS INGLEWOOD 103783
291.0 OMS ONTARIO 103784
292.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD. OPDM0641
293.0 ORGANIZATIONAL MAINTENANCE SHOP MODS. OPDM0643

 
VETERANS AFFAIRS

 
294.0 HOSPITAL EMERGENCY NOTIFICATION SYSTEM 107805
295.0 LINCOLN THEATER RENOVATION OPDM0805
296.0 NORTHERN CALIFORNIA VETERANS CEMETERY 106744
297.0 VETS HOME CEMETERY RESTORATION 107733
298.0 YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL 106149

 
VETERANS HOME YOUNTVILLE

 
299.0 JEFFERSON HALL REHAB (SECTION L) 106148
300.0 LAUNDRY BUILDING RENOVATION 106183
301.0 RECTOR RESERVOIR 102817
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PROJECT INFORMATION
 

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
 
 

Project Location: LOS ANGELES
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: ROBERT UVALLE
Work Order Number: 107737

 
Estimated Project Cost: $873,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 0250-301-0001(.5)         $42,000.00 00133A         $42,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $42,000.00         $42,000.00           $8,316.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $42,000.00         $42,000.00           $8,316.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/25/2000 02/14/2001 09/25/2000 03/14/2001   20.00%
Working Drawings 02/17/2001 05/31/2001  -  -     0.00%
Bid Period 06/01/2001 09/11/2001  -  -     0.00%
Construction 09/12/2001 02/10/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: A & E design firm has been selected, contract negotiations complete
Preliminary plans in progress  SCHEDULE: The project remains on schedule. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

3RD APPELLATE COURTHOUSE RENOVATION
 
 

Project Location: SACRAMENTO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MIKE MOORE
Work Order Number: 107734

 
Estimated Project Cost: $503,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0250-301-0001(1)         $27,000.00 00137A         $27,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $27,000.00         $27,000.00         $20,509.75
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $27,000.00         $27,000.00         $20,509.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/26/2000 11/09/2000 07/26/2000 11/09/2000  100.00%
Working Drawings 11/11/2000 04/30/2001 11/11/2000 04/30/2001   25.00%
Bid Period 05/01/2001 06/30/2001 05/01/2001 06/30/2001     0.00%
Construction 07/01/2001 07/01/2002 07/01/2001 07/01/2002     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Architect is preparing working drawings.  CEQA documents have been filed
and public review period has expired without comment. SCHEDULE: Project is on Schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

FIFTH APPELLATE DISTRICT NEW COURTHOUSE
 
 

Project Location: FRESNO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: 107736

 
Estimated Project Cost: $15,030,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(3)     $1,031,000.00 00169A     $1,031,000.00
P 52/00 0250-301-0001(3)        $475,000.00 00170A        $475,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,031,000.00     $1,031,000.00         $14,448.00
P        $475,000.00        $475,000.00         $13,020.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,506,000.00     $1,506,000.00         $27,468.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/2000 09/28/2001 07/03/2000 09/28/2001   10.00%
Preliminary Plans 05/01/2001 11/01/2001 05/01/2001 11/01/2001     0.00%
Working Drawings 11/01/2001 07/01/2002  -  -     0.00%
Bid Period 07/01/2002 10/01/2002  -  -     0.00%
Construction 10/01/2002 10/01/2004  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Site selection for the new Fresno Appellate Court is underway in the
downtown Fresno area. A&E firms have been interviewed and a selection has been made.
Negotiation of the A&E contract is underway.  SCHEDULE: Project is on schedule. BUDGET:
Project is on budget. OTHER INFO: None.
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PROJECT INFORMATION
 

FOURTH APPELLATE DISTRICT NEW COURTHOUSE
 
 

Project Location: SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: CHRISTIAN WICKS
Work Order Number: 107735

 
Estimated Project Cost: $14,943,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(2)     $2,783,000.00 00162A     $2,783,000.00
P 52/00 0250-301-0001(2)        $432,000.00 00163A        $432,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $2,783,000.00     $2,783,000.00         $29,474.28
P        $432,000.00        $432,000.00           $1,344.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,215,000.00     $3,215,000.00         $30,818.28

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 11/30/2001 07/01/2000 11/30/2001   20.00%
Preliminary Plans 02/01/2001 02/28/2002 02/01/2001 02/28/2002     0.00%
Working Drawings 03/25/2002 09/21/2002  -  -     0.00%
Bid Period 09/23/2002 11/28/2002  -  -     0.00%
Construction 12/02/2002 01/09/2004  -  -     0.00%

 
 

Current Comments
 
 

12/20/00 STATUS- Negotiating fees with selected A/E.  Negotiating with City of Santa Ana
for site acquisition. BUDGET- In budget  SCHEDULE- Site acquisition a month behind
schedule.  OTHER- Program scope and budget will need to increase to accommodate Justices
added by legislation. 
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PROJECT INFORMATION
 

OES - STATE OPERATIONS CENTER
 
 

Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0676

 
Estimated Project Cost: $35,665,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 162/96 0690-301-0001     $4,227,000.00 96142A     $4,227,000.00
W 324/98 0690-301-0660                 $0.00
C 52/00 0690-301-0001   $31,438,000.00 00182A   $25,263,394.00
C - -                 $0.00 00200A        $254,078.00
C 52/00 0690-301-0001                 $0.00 00249A        $295,000.00
C - -                 $0.00 00292A        $640,000.00
C 324/98 0690-301-0660                 $0.00
C 50/99 0690-301-0660                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,227,000.00     $4,227,000.00     $3,862,513.30
W                 $0.00                 $0.00     $1,140,141.37
C   $31,438,000.00   $26,452,472.00   $19,927,128.54

 
PROJECT   $35,665,000.00   $30,679,472.00   $24,929,783.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/15/1996 09/15/1997 07/15/1996 09/15/1997  100.00%
Preliminary Plans 09/16/1997 05/15/1998 02/01/1998 07/10/1998  100.00%
Working Drawings 05/16/1998 02/01/1999 08/18/1998 06/30/1999  100.00%
Bid Period 02/02/1999 06/15/1999 07/01/1999 10/10/1999  100.00%
Construction 06/16/1999 08/15/2000 10/11/1999 05/08/2001   70.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 70% complete. Superstructure
was completed in July, 2000 and the building's roof and skin was completed at the end of
November, 2000. SCHEDULE: This project remains five months behind schedule due to the
late 98/99 Budget Act delaying the start of  WD phase and WD constructability
corrections prior to bidding to avoid construction change orders. In addition, rain



delays have added 19 days to the current construction schedule. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: The Budget Act of 2000 appropriated $31,438,000 of
General Fund to payoff the existing PMIA loan and cover remaining construction phase
costs.
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PROJECT INFORMATION
 

CENTRAL VALLEY REPLACEMENT LAB
 
 

Project Location: NORTHERN SAN JOAQUIN VALLEY (Ripon, CA)
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: OPDM0687

 
Estimated Project Cost: $11,348,600.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 0820-301-001(1)       ($70,000.00) 96132A       ($70,000.00)
P 162/96 0820-301-001 (1)        $398,000.00 96132A        $398,000.00
W 162/96 0820-301-001(1)         $70,000.00 96132A         $70,000.00
W 282/97 0820-301-0001 (1)        $429,000.00 97081A        $429,000.00
W 282/97 0820-301-0001 (1)         $42,000.00 99211A         $42,000.00
C 50/99 0820-301-0660 (1)        $483,000.00 00290B        $483,000.00
C 50/99 0820-301-0660 (1)   $10,669,000.00 99283B     $9,996,600.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $328,000.00        $328,000.00        $325,495.21
W        $541,000.00        $541,000.00        $429,391.00
C   $11,152,000.00   $10,479,600.00     $6,267,527.00

 
PROJECT   $12,021,000.00   $11,348,600.00     $7,022,413.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1996 11/28/1997 07/01/1996 11/28/1997  100.00%
Preliminary Plans 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
Working Drawings 07/01/1997 11/07/1997 08/29/1997 06/30/1999  100.00%
Bid Period 12/18/1997 12/18/1997 07/19/1999 11/15/1999  100.00%
Construction 03/01/1998 07/31/1999 11/22/1999 08/31/2001   50.00%

 
 

Current Comments
 
 

PROJECT STATUS:  McDonald Glenn Co. of Manteca is continuing construction.  SCHEDULE:
The original schedule was based on having Construction started by March 1998.  The first
two bids were high and were rejected.  The total project was redesigned, reestimated,
reappropriated to FY 1999/2000. and rebid, and the low bidder was awarded the contract.
The contract completion date was 11-25-2000.  Rain delays and early changes moved
completion to January 2001.  Additional delays caused by the State Fire Marshal, and new
DOJ accreditation and operations requirements, have caused the schedule to slip an



additional 4  months.  Current completion is targeted for the end of May 2001.  BUDGET:
We have identified the additional costs because of the SFM and changed DOJ requirements,
and have been funded by augmentation accordingly.  We do not know the monetary impact of
the actual delay to the contractor.  OTHER PERTINENT INFORMATION:  None.



 
REAL ESTATE SERVICES DIVISION      Page: 7.0

PROJECT INFORMATION
 

FRESNO REPLACEMENT LABORATORY
 
 

Project Location: FRESNO
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 103673

 
Estimated Project Cost: $12,682,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 0820-301-0001 (3)        $397,000.00 98253A        $397,000.00
W 50/99 0820-301-0001 (3)        $615,000.00 00010A        $615,000.00
C 50/99 0820-301-0660 (5)   $11,670,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $397,000.00        $397,000.00        $362,811.88
W        $615,000.00        $615,000.00        $526,259.00
C   $11,670,000.00                 $0.00                 $0.00

 
PROJECT   $12,682,000.00     $1,012,000.00        $889,070.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/21/1998  -  - 03/02/2001   95.00%
Preliminary Plans 07/01/1998 12/11/1998 10/16/1998 12/10/1999  100.00%
Working Drawings 11/13/1999 05/05/2000 03/31/2000 04/06/2001  100.00%
Bid Period 06/15/2000 07/24/2000 04/09/2001 07/03/2001     0.00%
Construction 07/31/2000 08/03/2001 07/06/2001 07/19/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The lease and associated documents, for agreements with CSU Fresno, are
still in process.  Working Drawings are 99+% complete.  SCHEDULE:  Out for Bid within a
month from completion of the Lease and associated documents.  BUDGET:  The Construction
Funding was reappropriated to FY 2000/2001, and was changed from Bond Funding to the
General Fund.  OTHER PERTINENT INFORMATION:  Because of the high cost of building
services and infrastructure, CSU Fresno has decided to allow us to do some work
separately, e.g. direct connection with PG&E.  Our A&E is analyzing our potential
options.  This may require additional design services.
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PROJECT INFORMATION
 

REDDING REPLACEMENT LABORATORY
 
 

Project Location: REDDING
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 106146

 
Estimated Project Cost: $7,258,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(4)        $391,000.00 99235A        $391,000.00
P 50/1999 0820-301-0001(4)        $319,000.00 99235A        $319,000.00
W 52/2000 0820-301-0001(2)        $308,000.00
C 52/2000 0820-301-0001(2)     $6,240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $391,000.00        $391,000.00         $55,340.00
P        $319,000.00        $319,000.00        $130,677.00
W        $308,000.00                 $0.00                 $0.00
C     $6,240,000.00                 $0.00                 $0.00

 
PROJECT     $7,258,000.00        $710,000.00        $186,017.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/02/1999 04/13/2001 07/02/1999 04/13/2001   50.00%
Preliminary Plans 09/01/2000 04/13/2001 10/01/2000 04/13/2001   40.00%
Working Drawings 05/01/2001 10/31/2001 05/01/2001 10/31/2001     0.00%
Bid Period 11/01/2001 01/31/2002 11/01/2001 01/31/2002     0.00%
Construction 02/01/2002 04/30/2003 02/01/2002 04/30/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Schematic Design is complete, and Design Development starts December 21,
2000.  The Purchase Acquisition Agreement estimated completion is end December 2000.
The environmental document has been prepared, and public review begins January 2001.
Public Works Board approved site selection for a 1.4 acre site in Redding on October 13,
2000.  SCHEDULE: Preliminary Plans and Site Acquisition estimated completion is April 13,
2001.  Start of PP phase was delayed due to selection of a new site.  BUDGET: On budget.
Estimated cost of construction is $5.5 million.  OTHER: Construction Funds will need to
be reappropriated to FY 2001-2002.
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PROJECT INFORMATION
 

RIVERSIDE REPLACEMENT LABORATORY
 
 

Project Location: RIVERSIDE
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: OPDM0688

 
Estimated Project Cost: $12,350,800.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S PWB Augmentation        $149,800.00 99002A        $149,800.00
S 324/98 0820-301-0001 {05)        $314,000.00 99002A        $314,000.00
S 282/97 0820-301-0001 (2)        $435,000.00 PSB 3768        $435,000.00
P 162/96 0820-301-001 (2)        $479,000.00 96133A        $479,000.00
W 282/97 0820-301-0001 (2)        $527,000.00 97117A        $527,000.00
C 50/99 0820-301-0660 (2)   $12,573,000.00 00023B   $10,446,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $898,800.00        $898,800.00        $898,800.00
P        $479,000.00        $479,000.00        $405,495.81
W        $527,000.00        $527,000.00        $461,629.13
C   $12,573,000.00   $10,446,000.00     $4,469,039.00

 
PROJECT   $14,477,800.00   $12,350,800.00     $6,234,963.94

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1996 04/30/1999 07/01/1996 04/30/1999  100.00%
Preliminary Plans 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
Working Drawings 07/01/1997 11/07/1997 09/29/1997 10/18/1999  100.00%
Bid Period 12/18/1997 12/18/1997 12/21/1999 02/18/2000  100.00%
Construction 12/15/1999 12/15/2000 03/06/2000 06/15/2001   45.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bernards Bros. Inc. of San Fernando is continuing construction.
SCHEDULE:  After the first two Central Valley Replacement Laboratory bids were over
budget, it was decided to reevaluate the Riverside project as well.  The budget was
reappropriated to FY 1999/2000, was bid, and the lowest responsive bidder was awarded
the contract.  Construction started on 03-06-2000, with a contract completion date of
03-09-2001.  Rain delays and early site work changes moved completion to April 2001.
Delays caused by the State Fire Marshal, and new DOF accreditation and operations
requirements, have caused additional delay.  Our current estimate for completion is



mid-June 2001.  BUDGET:  We are analyzing the need to augment the budget because of the
SFM issues and the DOJ changes.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

SANTA BARBARA REPLACEMENT LABORATORY
 
 

Project Location: SANTA BARBARA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 103674

 
Estimated Project Cost: $6,095,200.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 0820-301-001(1)         $32,000.00 00121A         $32,000.00
S 324/1998 0820-301-0001(1)        $418,000.00 98254A        $418,000.00
S 324/1998 0820-301-001(1)         $41,799.00 99296A         $41,799.00
P 324/1998 0820-301-001(1)         $45,600.00 00021A         $45,600.00
P 324/1998 0820-301-001(1)           $9,801.00 00121A           $9,801.00
P 324/1998 0820-301-0001(1)        $228,000.00 98254A        $228,000.00
W 50/1999 0820-301-0001(1)        $263,000.00 00075A        $263,000.00
C 50/1999 0820-301-0001(1)     $5,057,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $491,799.00        $491,799.00         $16,301.00
P        $283,401.00        $283,401.00        $243,704.50
W        $263,000.00        $263,000.00                 $0.00
C     $5,057,000.00                 $0.00                 $0.00

 
PROJECT     $6,095,200.00     $1,038,200.00        $260,005.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/20/1998 06/30/2000 10/20/1998 10/31/2000   99.00%
Preliminary Plans 03/01/1999 01/14/2000 09/30/1999 02/18/2000  100.00%
Working Drawings 07/15/2000 12/31/2000 04/02/2001 10/31/2001     0.00%
Bid Period 01/01/2001 03/31/2001 11/01/2001 02/28/2002     0.00%
Construction 04/01/2001 06/30/2002 03/01/2002 05/31/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are on hold pending approval of the ground lease
documents.  The final draft ground lease documents were sent to the City of Santa
Barbara, lessor, on October 2, 2000.  Comments were received back from the City on
December 7, and negotiations continue to finalize the documents.  Final approval of the
ground lease by the Santa Barbara City Council is anticipated in February/March 2001.
SCHEDULE: Pending lease approval in February/March 2001, Working Drawings would start



April 2001.  BUDGET: Completed phases are augmented 20%.  Working Drawing funds are
transferred.  Estimated cost of construction is $4.4 million.  OTHER: The City of Santa
Barbara is delayed in completing construction of the infrastructure to the subject site
until September 2001.  This would delay the State's construction start until Fall 2001.
Construction funds will need to be reappropriated to FY 2001-2002.
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PROJECT INFORMATION
 

SANTA ROSA REPLACEMENT LABORATORY
 
 

Project Location: SANTA ROSA, CALIFORNIA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 102789

 
Estimated Project Cost: $6,472,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(2)        $198,000.00 00027A        $198,000.00
S 324/1998 0820-301-0001(2)        $327,000.00 98232A        $327,000.00
P 324/1998 0820-301-0001(2)        $215,000.00 98232A        $215,000.00
W 50/1999 0820-301-0001(2)        $262,000.00 00076A        $262,000.00
C 52/2000 0820-301-0001(1)     $5,470,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $525,000.00        $525,000.00        $515,574.00
P        $215,000.00        $215,000.00        $208,799.50
W        $262,000.00        $262,000.00        $169,774.00
C     $5,470,000.00                 $0.00                 $0.00

 
PROJECT     $6,472,000.00     $1,002,000.00        $894,147.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/20/1998 08/24/1999 10/20/1998 05/12/2000  100.00%
Preliminary Plans 08/31/1999 04/14/2000 09/30/1999 04/14/2000  100.00%
Working Drawings 06/05/2000 11/30/2000 06/05/2000 01/31/2001   95.00%
Bid Period 12/01/2000 02/28/2001 02/01/2001 04/30/2001     0.00%
Construction 03/01/2001 05/31/2002 05/01/2001 07/31/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings are being revised to 100% for submittal in January
2001.  The 90% Working Drawings submital was October 26, 2000 followed by a review
period.  SCHEDULE: Site acquisition was delayed due to significant escalation in land
values prior to the site search.  Initially, numerous sites within budget were examined,
but none met the program.  Consequently, acquisition funds were augmented by 20% and a
new site search was undertaken.  Working Drawings were delayed due to catastrophic
illness of the AE Team's project manager resulting in staffing transitions.  Working
Drawings estimated completion is January 2001.  Bidding starts in February 2001.
BUDGET: On budget.  Estimated cost of construction is $4.7 million.  OTHER: None.
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PROJECT INFORMATION
 

UPGRADE COMPUTER EMERGENCY POWER
 
 

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE
Project Director: RICHARD LANG
Work Order Number: 102793

 
Estimated Project Cost: $1,767,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5)         $52,000.00 98174A         $52,000.00
P 324/98 0820-301-0001(5)         $10,000.00 99264A         $10,000.00
W 324/98 0820-301-0001(5)         $15,000.00 99328A         $15,000.00
W 324/98 0820-301-0001(5)         $76,000.00 99328A         $76,000.00
C 324/98 0820-301-0001(5)     $1,639,000.00
C 324/98 0820-301-0001(5)     $1,092,750.00 00230A     $1,092,750.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $1,280.00
P         $62,000.00         $62,000.00         $60,198.00
W         $91,000.00         $91,000.00         $79,753.50
C     $2,731,750.00     $1,092,750.00              $672.00

 
PROJECT     $2,884,750.00     $1,245,750.00        $141,903.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/14/1998 03/03/1999 10/06/1999 02/18/2000  100.00%
Working Drawings 03/26/1999 07/01/1999 02/19/2000 05/26/2000  100.00%
Bid Period 07/02/1999 07/02/1999 05/27/2000 12/06/2000  100.00%
Construction 10/23/1999 06/22/2000 12/06/2000 08/07/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Contractor working on project.  SCHEDULE:   NTP December 6, 2000.
BUDGET:  Under budget, $374,250 reverted 11/27/00.   OTHER PERTINENT INFORMATION:
Progress meeting held 11/28/2000, next progress meeting 12/26/00.
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PROJECT INFORMATION
 

 AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 103663

 
Estimated Project Cost: $2,500,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1)         $25,000.00 98272A         $25,000.00
P 50/99-00 1100-001-0001         $87,000.00 99304A         $87,000.00
W 50/99-00 1100-301-0001(1)         $38,000.00 99305A         $38,000.00
C 52/00-01 1100-001-0001c                 $0.00 00172A        $472,600.00
C 50/99-00 1105-001-001         $35,000.00 00178A         $35,000.00
C - -         $11,240.00
C - -           $4,472.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $112,000.00        $112,000.00         $52,467.05
W         $38,000.00         $38,000.00                 $0.00
C         $50,712.00        $507,600.00                 $0.00

 
PROJECT        $200,712.00        $657,600.00         $52,467.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/03/1999 12/31/1999 01/10/2000 02/01/2001   75.00%
Working Drawings 02/18/2000 06/20/2000 01/31/2001 04/01/2001     0.00%
Bid Period 06/21/2000 09/03/2000 03/31/2001 08/01/2001     0.00%
Construction 09/04/2000 05/05/2001 07/31/2001 02/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Client was delayed in formalizing $1M funding from County and preparing
some programming, but PP is under way.   SCHEDULE: Behind as explained in Status.  PP
75% complete.  Intend to start construction in 7/31/2001 in order to avoid conflict with
major exhibits.  BUDGET:  Project is on revised budget..  OTHER PERTINENT INFORMATION:
Seven small Emergency Repair and Capital Outlay projects are combined in this project.
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PROJECT INFORMATION
 

AEROSPACE MUSEUM REMODELING
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 103661

 
Estimated Project Cost: $1,142,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 - 98 1100-001-0001           $3,850.00 99060A           $3,850.00
S 324 - 98 1100-001-0001        $108,000.00 99060A        $108,000.00
P 324 - 98 1100-001-0001        $174,000.00 99060A        $174,000.00
W 324 - 98 1100-001-0001        $110,000.00 99060A        $110,000.00
C 52 - 00 1100-001-0001                 $0.00 00243A        $200,000.00
C - -                 $0.00 00282A         $50,000.00
C - -                 $0.00 00294A        $100,000.00
C 324 - 98 1100-001-0001         ($3,850.00) 99060A         ($3,850.00)
C 324 - 98 1100-001-0001        $700,000.00 99060A        $700,000.00
C 324 - 98 1100-001-0001                 $0.00 99262A      ($200,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $111,850.00        $111,850.00         $67,856.81
P        $174,000.00        $174,000.00         $43,933.87
W        $110,000.00        $110,000.00         $45,469.30
C        $696,150.00        $846,150.00                 $0.00

 
PROJECT     $1,092,000.00     $1,242,000.00        $157,259.98

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  - 08/02/1999 02/15/2000  100.00%
Preliminary Plans 08/02/1999 12/30/1999 03/15/2000 08/01/2000  100.00%
Working Drawings 01/04/2000 04/19/2000 08/02/2000 01/13/2001   99.00%
Bid Period 04/20/2000 07/02/2000 01/14/2001 05/14/2001     0.00%
Construction 07/03/2000 12/29/2000 05/15/2001 10/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Support/Emergency Repair.  WD near completion, preparing to bid.
SCHEDULE:  Some delay due to SFM and ACS approval.   BUDGET:  Project is within budget.
OTHER PERTINENT INFORMATION:  $200K has been transferred back from the Science Center.
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PROJECT INFORMATION
 

CAL SCIENCE CENTER PARKING FACILITY
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF
Work Order Number: 103613

 
Estimated Project Cost: $27,550,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1100-301-0001         $30,000.00 98237A         $30,000.00
S 50/99-00 1100-301-0001(2)           $5,000.00 99232A           $5,000.00
P 50/99-00 1100-490-401(1)        $299,955.00 99303A        $299,955.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $35,000.00         $35,000.00         $34,983.53
P        $299,955.00        $299,955.00        $319,507.39
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $334,955.00        $334,955.00        $354,490.92

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/16/1998 12/18/1998 11/16/1998 12/08/1999  100.00%
Preliminary Plans 09/01/1999 12/04/1999 03/10/2000 06/01/2001   30.00%
Working Drawings 01/17/2000 07/14/2000  -  -     0.00%
Bid Period 07/15/2000 09/29/2000  -  -     0.00%
Construction 10/02/2000 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  $10M in State Cap Outlay, $17.55M in federal TEA-21 funds.  85% of
Schematics are completed.  SCHEDULE: Project was delayed in 98/99 finalizing Federal
funding, processing Scope Change to add Security Offices to project, and putting ARF
Loan Agreement in place for the reimbursible Federal Funds;  PP funding transferred in
Dec. 1999.   Now in PP Phase; currently determining the environmental process in
accordance with the findings of technical studies that have been initiated and assessing
the delays to the project as a result of the evironmental process.   BUDGET:  An
alternative design, within budget, has been developed that addresses the historical
issues and has gained tentative approval by the the governing jurisdictions.  OTHER
PERTINENT INFORMATION:  All State monies have been appropriated; Federal monies for PP
and WD are also available.
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PROJECT INFORMATION
 

EXPOSITION PARK, PHASE TWO SITEWORK
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF
Work Order Number: 103662

 
Estimated Project Cost: $9,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 1100-001-0267         $40,000.00 99295A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00        $117,805.36
P         $40,000.00         $40,000.00         $54,722.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00        $172,527.86

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/01/1999 02/01/2000 01/15/2000 01/02/2001   75.00%
Preliminary Plans 02/02/2000 05/01/2000  -  -     0.00%
Working Drawings 05/02/2000 11/23/2000  -  -     0.00%
Bid Period 11/24/2000 01/20/2001  -  -     0.00%
Construction 02/01/2001 11/26/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is entirely locally (County) funded.  Was delayed in starting
while owner set up funding agreement with County.  The study phase, to determine what
portions of the Exposition Park Master Plan will be done within this project, has been
been completed. Miscellaneous work within the Study is being finalized.  The A/E has
been selected for the design and fee negotiations continue. The fee and scope is being
resolved.  SCHEDULE:  Finishing the Masterplanning/Study work.  PP Phase will begin upon
completion of executing the contract which has been delayed due to resolution of scope
and fee. The start of PP's in accordance with the Current Start Date maybe delayed.
BUDGET:  Project is within Budget.  OTHER PERTINENT INFORMATION:  Funding: $9M in L.A.
County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though that funding doesn't appear in the figures, the phases
are fully funded.
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PROJECT INFORMATION
 

SCIENCE CENTER - PHASE 2
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 107284

 
Estimated Project Cost: $96,000,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S - -                 $0.00
P 52/00-01 1100-301-0001     $3,100,000.00 00126A     $3,100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $29,910.50
P     $3,100,000.00     $3,100,000.00     $1,358,788.27
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,100,000.00     $3,100,000.00     $1,388,698.77

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/20/2000 01/10/2002 07/20/2000 01/10/2002   30.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

Project Status:  In Schematic Design.    Budget:  The Project is on Budget.
Schedule:  The Project is on schedule, and we will submit a Schematic Design package for
Dept. of Finance review approx. 2/1/01.     Other:  Project funding is committed through
Working Drawings, but Science Center is seeking various non-State funding sources for
most of Construction funding.
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PROJECT INFORMATION
 

TECH/HEALTH REMODEL
 
 

Project Location: Los Angeles
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 105661

 
Estimated Project Cost: $2,900,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99-00 1100-301-0001(2)         $30,000.00 *99208A         $30,000.00
S 324/98-99 1100-001-0001         $30,000.00 99074A         $30,000.00
P 50/99-00 1100-301-0001(2)         $84,800.00 00025A         $84,800.00
W 50/99 1100-301-0001(2)        $113,700.00 00177A        $113,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $59,748.00
P         $84,800.00         $84,800.00        $149,703.60
W        $113,700.00        $113,700.00         $22,647.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $258,500.00        $258,500.00        $232,099.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  - 08/02/1999 03/09/2000  100.00%
Preliminary Plans 08/02/1999 12/30/1999 03/10/2000 07/15/2000  100.00%
Working Drawings 01/04/2000 04/19/2000 07/17/2000 01/13/2000  100.00%
Bid Period 04/20/2000 07/02/2000 01/14/2001 04/12/2001     0.00%
Construction 07/03/2000 12/29/2000 04/13/2001 10/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Currently waiting for augmentation and authorization to bid.   SCHEDULE:
Project delayed waiting for aumentation and transfer of non-state funding.   BUDGET:
Over budget, discussing value-engineering with Dept. of Finance.   OTHER PERTINENT
INFORMATION:  This project must be completed before the adjacent LAUSD elementary school
and Science Education Resource Center can begin.   State portion of construction budget
is $500K;  $2.4M in required additional funding must be provided by the Science Center
prior to construction.
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PROJECT INFORMATION
 

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
 
 

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 103781

 
Estimated Project Cost: $369,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 1730-001-0001(1)         $27,330.00 00031A         $27,330.00
S 324/98 1730-001-0001(1)         $25,000.00 98271A         $25,000.00
S 324/98 1730-001-0001(1)        $140,000.00 99094A        $140,000.00
P 50/99 1730-001-0001(1)           $2,100.00 00031A           $2,100.00
W 50/99 1730-001-0001(1)        $174,570.00 00031A        $174,570.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $192,330.00        $192,330.00         $60,993.40
P           $2,100.00           $2,100.00           $2,078.25
W        $174,570.00        $174,570.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $369,000.00        $369,000.00         $63,071.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/05/1998 12/31/1998 10/29/1998 06/29/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 02/08/2000 05/10/2000 02/08/2000 05/10/2000  100.00%
Bid Period 05/19/2000 05/19/2000 05/19/2000 05/19/2000  100.00%
Construction 06/13/200 11/01/2000 06/13/2000 12/31/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: This Project is divided into two scopes of work, the Power Coordination
Study and the UPS upgrades to the Data Center.  Walk thru for Data Center portion of
work with potential subcontractors and suppliers occurred May 11, 2000. Bid opening
occurred May 19, 2000. Data Center work substantially complete December 31, 2000.  UPS
portion of the project completed on schedule.  The Coordination Study is underway and is
scheduled for completion prior to June 2001.  SCHEDULE:  Project in on schedule
BUDGET: This project is on budget
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PROJECT INFORMATION
 

BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107601

 
Estimated Project Cost: $247,635.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 50/99 0650-001-0001        $247,635.00 *OPR9931100        $247,635.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $247,635.00        $247,635.00        $177,635.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $247,635.00        $247,635.00        $177,635.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 09/30/2000 04/30/2001 09/30/2000 04/30/2001   95.00%
Bid Period 05/01/2001 09/15/2001  -  -     0.00%
Construction 09/16/2001 07/16/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Waiting for client to specify alterations scope. SCHEDULE: Project is on
schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: Project is
utilizing Special Repair funds. A portion of the work will be bid with work order
#106134.
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PROJECT INFORMATION
 

BLUE ANCHOR BLDG SACTO FLS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134

 
Estimated Project Cost: $1,062,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $65,000.00 99316A         $65,000.00
W 52/00 1760-301-0666(2)         $83,000.00 00198A         $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00         $57,141.00
W         $83,000.00         $83,000.00         $38,186.31
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $148,000.00        $148,000.00         $95,327.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 08/10/2000  100.00%
Working Drawings 08/03/2000 04/30/2001 08/12/2000 04/30/2001   90.00%
Bid Period 05/01/2001 09/15/2001 05/01/2001 09/15/2001     0.00%
Construction 09/16/2001 07/16/2002 09/16/2001 07/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Consultant is preparing working drawings.   SCHEDULE: Due to a change in
the work scope definition, the project is approximately two months behind schedule.
However, because the scope change will reduce construction time, the project completion
date will remain unchanged.  BUDGET: Project is on budget.   OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

BONDERSON BUILDING RENOVATION
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: KENNETH FITZPATRICK
Work Order Number: 107743

 
Estimated Project Cost: $10,699,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52 1760-301-0666(7)        $399,000.00 00190A        $399,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $399,000.00        $399,000.00         $24,024.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $399,000.00        $399,000.00         $24,024.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 05/11/2001 07/03/2000 06/08/2001     5.00%
Working Drawings 05/11/2001 12/14/2001  -  -     0.00%
Bid Period 12/17/2001 03/01/2002  -  -     0.00%
Construction 03/04/2002 06/13/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Negotiating A/E fees with consultant. A/E currently scheduled to start
project in February 2001. SCHEDULE: Schedule delayed due to lack of staffing. Projecting
Preliminary Plan approval in June 2001. BUDGET: Project remains within budget. OTHER
PERTINENT INFORMATION: Only a portion of the tenants have been identified for the
building. If the tenants are not identified soon, further schedule delays will occur.
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PROJECT INFORMATION
 

BUTTERFIELD STATE OFFICE BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 106617

 
Estimated Project Cost: $211,000,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00 00264B     $2,610,000.00
P 328/1589 bond-funded  $211,000,000.00 99292B     $2,770,000.00
W - -                 $0.00 00264B   $12,430,000.00
C - -                 $0.00 00264B   $21,510,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P  $211,000,000.00     $5,380,000.00     $3,468,979.71
W                 $0.00   $12,430,000.00        $378,810.00
C                 $0.00   $21,510,000.00                 $0.00

 
PROJECT  $211,000,000.00   $39,320,000.00     $3,847,789.71

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1999 07/05/2000 11/01/1999 07/05/2000  100.00%
Working Drawings 07/17/2000 12/28/2000 09/08/2000 02/28/2001   65.00%
Bid Period 12/29/2000 03/22/2001 03/01/200 05/22/2001     0.00%
Construction 03/08/2001 04/27/2005 05/23/2001 06/27/2005     0.00%

 
 

Current Comments
 
 

Bond Funded; Second PMIB loan for a cumulative amount of $39,320,000 approved 9/13/2000.
PROJECT STATUS:  Design Development has been approved by the Public Works Board.  Design
development for the office building (Building 3 and Town Center) was approved at the
December 2000 PWB meeting.  SCHEDULE: The schedule above reflects the schedule for the
sitework bid package.    BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:
No significant project issues at this time.
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PROJECT INFORMATION
 

CAL EPA CONSOLIDATION LEASE
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0649

 
Estimated Project Cost: $196,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
C 1/92 0972-801-0612-005     $7,945,000.00 00074B     $7,945,000.00
C 1/92 0972-801-0612-003     $1,160,000.00 00086B     $1,160,000.00
C 1/92 0972-801-0612-0003        $473,000.00 00087B        $473,000.00
C 1/92 0972-801-0612-003        $192,143.00 00088B        $192,143.00
C - -  $196,615,000.00 98100B     $3,018,000.00
C 324/98 0555-001-0044         $55,000.00 98230A         $15,000.00
C 324/98 0555-001-0044         $35,000.00 98239A         $35,000.00
C - -         $40,000.00 99081A         $40,000.00
C 324/98 3940-001-0001         $60,000.00 99082A         $60,000.00
C 324/98 3980-001-0001         $12,000.00 99085A         $12,000.00
C 324/98 3480-001-0001        $100,000.00 99110A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $33,047.00
P                 $0.00                 $0.00         $66,458.00
W                 $0.00                 $0.00              $560.00
C  $206,687,143.00   $13,050,143.00     $5,128,233.39

 
PROJECT  $206,687,143.00   $13,050,143.00     $5,228,298.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -  100.00%
Preliminary Plans 04/22/1997 09/01/1997 04/22/1997 09/01/1997  100.00%
Working Drawings 09/01/1997 06/01/1998 09/01/1997 06/01/1998  100.00%
Bid Period  -  -  -  -     0.00%
Construction 07/07/1998 08/01/2000 09/01/1998 03/15/2001   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is being constructed as the result of a lease between DGS
and the City of Sacramento, dated April 23, 1997.  Construction of the building shell



and courtyard continues.  Interior improvement construction started in January 2000 and
should be complete in March 2001.  SCHEDULE:  Phased occupancy of the building started
in late August 2000 and was completed in December 2000 except for portions of the first
and second floors.  BUDGET:  City states the project cost is within available funding.
Other:  None
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PROJECT INFORMATION
 

CAPITOL EXTERIOR PAINTING
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103657

 
Estimated Project Cost: $600,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 1760-001-0666        $178,843.00 LETTER        $178,843.00
W 282/97 1760-001-0666        $100,000.00 LETTER        $100,000.00
C - -                 $0.00 00160A     $1,800,000.00
C 282/97 1760-001-0666        $300,000.00 LETTER        $300,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $278,843.00        $278,843.00        $163,434.49
C        $300,000.00     $2,100,000.00                 $0.00

 
PROJECT        $578,843.00     $2,378,843.00        $163,434.49

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/13/1998 10/15/1999 02/26/1999 01/31/2001   85.00%
Bid Period 10/16/1999 04/06/2000 02/01/2001 06/01/2001     0.00%
Construction 04/07/2000 04/02/2001 06/02/2001 04/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 50% working drawings have been reviewed and returned. 95% working
drawings will be submitted by late January 2001. SCHEDULE: The project is behind
schedule due to a legal contract issue, which delayed award of consultant contract.
BUDGET: Although the project is currently within budget, pending issues regarding number
of existing structures to be removed and replaced on West Wing during painting, may
require a change in project scope and additional funding.  OTHER PERTINENT INFORMATION:
This is a special Capitol Complex funded project.
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PROJECT INFORMATION
 

CAPITOL PARK MASTER PLAN
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 103619

 
Estimated Project Cost: $500,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -        $500,000.00 98246A        $500,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $500,000.00        $500,000.00         $21,803.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $500,000.00        $500,000.00         $21,803.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 11/01/2000 03/20/1999 08/01/2002   25.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Landscape Architect consultant has been selected.  PMB is currently
awarding contract with landscape and EIR consultants.  SCHEDULE:  Project was delayed
due to legal, conflict of interest issue with consultant selection process.  BUDGET:
The project is on budget.  OTHER PERTINENT INFORMATION:  Project will produce a Master
Plan for Capitol Park.  Master Plan will discuss Park maintenance, treatment of historic
landscaping, plant inventory, infrastructure, use of park by the community and the State
of California, placement of memorials, renovation of historic Insectary building,
security issues, lighting, signage, etc. Once the draft master plan is completed the
project will also include preparation and approval of EIR documents for master plan.
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PROJECT INFORMATION
 

CAPITOL PARK SERVICE AREA REPAIRS
 
 

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103654

 
Estimated Project Cost: $187,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 0324/98 1760-001-0666           $5,425.00 98250A           $5,425.00
P 0324/98 1760-001-0666           $1,949.00 98250A           $1,949.00
W 0324/98 1760-001-0666         $39,626.00 98250A         $39,626.00
C 0324/98 1760-001-0666        $140,000.00 98250A        $140,000.00
C 282/97 1760-001-0666         $22,544.00 LETTER         $22,544.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S           $5,425.00           $5,425.00           $5,425.00
P           $1,949.00           $1,949.00           $1,948.00
W         $39,626.00         $39,626.00         $39,543.12
C        $162,544.00        $162,544.00         $88,670.05

 
PROJECT        $209,544.00        $209,544.00        $135,586.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/13/1998 12/26/1998 10/13/1998 05/21/2000  100.00%
Bid Period 12/27/1998 02/25/1999 05/22/2000 09/30/2000  100.00%
Construction 02/26/1999 12/30/1999 10/01/2000 02/12/2001   25.00%

 
 

Current Comments
 
 

PROJECT STATUS: Skylight structure has been shored up, and glass panels have been
removed. New glass will be installed on 01/10/2001.  SCHEDULE: Obtaining structural,
historic, and seismic reports has delayed completion of the remaining project by roughly
10 months. BUDGET: Project is on budget to rehabilitate the skylight structure only.
OTHER PERTINENT INFORMATION:  This is a special Capitol Complex funded project.
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PROJECT INFORMATION
 

CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

 
Estimated Project Cost: $1,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490         $56,000.00 99249B         $56,000.00
W 84/49 176-490         $44,000.00 99249B         $44,000.00
C 84/49 176-490        $497,310.00 00267B        $497,310.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $75,935.50
W         $44,000.00         $44,000.00         $31,724.50
C        $497,310.00        $497,310.00              $168.00

 
PROJECT        $597,310.00        $597,310.00        $107,828.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 01/15/2000 03/19/2000 01/15/2000 03/19/2000  100.00%
Working Drawings 03/20/2000 06/20/2000 03/20/2000 06/20/2000  100.00%
Bid Period 07/03/2000 10/04/2000 07/03/2000 10/04/2000  100.00%
Construction 10/05/2000 06/05/2001 10/05/2000 06/05/2001   15.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid received met all the requirements to be qualified.  LASBA  authorized
bid acceptance/award on 9/31/00. Construction in progress.  SCHEDULE: Project on
schedule BUDGET: Project on budget. OTHER PERTINENT INFORMATION: There are no other
project issues at this time.
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PROJECT INFORMATION
 

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100
 
 

Project Location: NORCO
Department: GENERAL SERVICES
Project Director: CHRIS AMBROSINO
Work Order Number: 107822

 
Estimated Project Cost: $17,244,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52:00 1760-301-0001(9)   $17,244,000.00 00151A        $512,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W   $17,244,000.00        $512,000.00        $155,695.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT   $17,244,000.00        $512,000.00        $155,695.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/08/2000 07/01/2001 10/08/2000 07/01/2001   50.00%
Bid Period 07/02/2001 10/28/2001 07/02/2001 10/28/2001     0.00%
Construction 10/29/2001 04/01/2003 10/29/2001 04/01/2003     0.00%

 
 

Current Comments
 
 

STATUS: Working drawing preparation is well underway; 50% completion milestone scheduled
for 1/02/01. SCOPE: Scope unchanged from approved COBCP. BUDGET: Project is within
budget. SCHEDULE: Project is on schedule.



 
REAL ESTATE SERVICES DIVISION      Page: 30.0

PROJECT INFORMATION
 

CT EAS STRUCTURAL RETROFIT T
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0598

 
Estimated Project Cost: $0.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18)        $187,000.00 95048B        $187,000.00
P 162/96 1760-301-768 (9.5)        $196,000.00 96110B        $196,000.00
W 162/96 1760-301-768 (9.5)     $1,292,000.00 97020B     $1,292,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $383,000.00        $383,000.00        $352,024.33
W     $1,292,000.00     $1,292,000.00     $1,088,645.10
C                 $0.00                 $0.00         $28,929.00

 
PROJECT     $1,675,000.00     $1,675,000.00     $1,469,598.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 11/30/1996  100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 03/01/1998  100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/04/1998  100.00%
Construction 03/02/1998 11/13/1999 09/15/1998 03/24/2000  100.00%

 
 

Current Comments
 
 

January 2001:     Please refer to "Current Comments" contained in Quarterly Report for
W.O. No. OPDM 0597.   Both W.O. numbers were combined into one (OPDM W.O. No. 0597) at
the start of the Construction Phase.   These 2 buildings are both similar in design and
were awarded under one general contract for construction.
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PROJECT INFORMATION
 

DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION
 
 

Project Location: SAN DIEGO DOWNTOWN
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN
Work Order Number: 103666

 
Estimated Project Cost: $22,639,700.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00        $378,760.75
P                 $0.00                 $0.00         $20,740.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00        $399,501.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 11/01/1998 07/01/1998 02/28/2001   60.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period 03/12/1999 05/01/1999 03/01/2001 08/01/2001     0.00%
Construction 09/01/1999 05/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project team currently preparing revised bid package . Anticipated
revised bid release date of February 2001. SCHEDULE: Project behind schedule due to
change in tenant stacking plan in Mission Valley State Office project, which drew some
tenants from the original downtown program. The study phase is the RFQ process to select
the developer. The bid opening date refers to selection of development team. Working
drawings and construction will be completed by this development team concurrently after
bid opening and contract/lease award. BUDGET: Project within budget outlined in original
legislation. OTHER PERTINENT: This is a lease build to suit project with a purchase
option.
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PROJECT INFORMATION
 

FDC WARDS D1516, E3014, & F1112
 
 

Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0791

 
Estimated Project Cost: $4,568,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15)        $199,000.00 98035B        $199,000.00
W 324/98 1760-301-768(9)        $323,000.00 *11006        $323,000.00
C 324/98 1760-301-768(9)     $4,046,000.00 *51706     $2,890,860.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $199,000.00        $199,000.00        $185,991.94
W        $323,000.00        $323,000.00        $246,039.30
C     $4,046,000.00     $2,890,860.00        $332,479.45

 
PROJECT     $4,568,000.00     $3,412,860.00        $764,510.69

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/16/1998 06/23/1998 10/15/1998 01/15/1999  100.00%
Working Drawings 03/22/1999 10/30/1999 03/22/1999 02/10/2000  100.00%
Bid Period 10/30/1999 03/01/2000 02/11/2000 06/12/2000  100.00%
Construction 03/02/2000 12/30/2000 06/12/2000 04/26/2002   18.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is 18% complete. The first of six wings is complete.
Construction will start on the second wing.  SCHEDULE: Project completion date is April
26, 2002. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: Five change orders
approved for $53,212 and fourteen days time extension awarded.
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PROJECT INFORMATION
 

FOOD & AGRICULTURE BUILDING RENOVATION
 
 

Project Location: 1220 N STREET, SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103779

 
Estimated Project Cost: $22,548,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2)        $658,000.00 98265A        $658,000.00
W 324/1998 1760-301-0001(2)        $792,000.00 99123A        $792,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $658,000.00        $658,000.00        $640,678.00
W        $792,000.00        $792,000.00              $960.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,450,000.00     $1,450,000.00        $641,638.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1998 12/01/1998 03/01/1999 05/19/1999  100.00%
Working Drawings 01/01/1998 06/01/1999  -  -     0.00%
Bid Period 07/01/1999 07/01/1999  -  -     0.00%
Construction 08/01/1999 07/01/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project on hold since 07/01/1999 pending legislation SB1091.  PWB
approval  06/11/1999.  SCHEDULE:  Will be revised upon approval to proceed.  BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

HEATING COILS REPLACEMENT
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103655

 
Estimated Project Cost: $576,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 0324/98 1760-001-0666         $88,000.00 98251A         $88,000.00
C 52/00 1760-001-0666        $500,000.00 00157A        $500,000.00
C 0324/98 1760-001-0666        $310,000.00 98251A        $398,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $88,000.00         $88,000.00         $83,866.59
C        $810,000.00        $898,000.00        $569,004.51

 
PROJECT        $898,000.00        $986,000.00        $652,871.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/13/1998 12/02/1999 10/13/1998 05/21/2000  100.00%
Bid Period 12/03/1999 04/03/2000 05/22/2000 08/15/2000  100.00%
Construction 04/07/2000 04/02/2002 08/16/2000 01/08/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: Coil replacement has been completed. SCHEDULE: Project will close on
January 8, 2001 (ahead of schedule). BUDGET: Project is within budget.  OTHER PERTINENT
INFORMATION:  This is a special Capitol Complex funded project.
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PROJECT INFORMATION
 

LAUNDRY BLDG STRUCTURAL RETROFIT
 
 

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106785

 
Estimated Project Cost: $1,490,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $135,000.00 *51965        $135,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00         $14,076.61
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00        $135,000.00         $14,076.61

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/05/2000 05/15/2001   20.00%
Working Drawings 08/01/2001 01/15/2002  -  -     0.00%
Bid Period 01/15/2002 05/15/2002  -  -     0.00%
Construction 05/15/2002 05/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00.  SCHEDULE:  The
project is on schedule despite late start.  OTHER PERTINENT INFORMATION:   The project
was reviewed by the Peer Review Board on January 19, 2001.  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107823

 
Estimated Project Cost: $1,300,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 1760-001-0666        $165,900.00 00165A        $165,900.00
C 52/00 1760-001-0666     $1,134,100.00 00165A     $1,134,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $165,900.00        $165,900.00         $12,967.50
C     $1,134,100.00     $1,134,100.00                 $0.00

 
PROJECT     $1,300,000.00     $1,300,000.00         $12,967.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/14/2000 03/01/2001 07/14/2000 03/01/2001   50.00%
Bid Period 03/02/2001 05/10/2001 03/02/2001 05/10/2001     0.00%
Construction 05/11/2001 11/29/2001 05/11/2001 11/29/2001     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: 50% working drawings have been submitted, and are being reviewed.
SCHEDULE: On schedule. BUDGET: On budget. OTHER PERTINENT INFORMATION: Project is
utilizing Special Repair funds.
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PROJECT INFORMATION
 

McGRATH SCHOOL STRUCTURAL RETROFIT
 
 

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0795

 
Estimated Project Cost: $1,187,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15)         $36,000.00 98033B         $36,000.00
W 324/98 1760-301-0768(17)         $69,000.00 *10961         $69,000.00
W 50/99 1760-301-0768(2)         $56,000.00 99259B         $56,000.00
C 50/99 1760-301-0768(2)     $1,026,000.00 *51911        $947,272.00
C - -                 $0.00 *52201        $119,331.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $36,000.00         $36,000.00         $36,672.00
W        $125,000.00        $125,000.00        $115,660.16
C     $1,026,000.00     $1,066,603.00        $375,775.69

 
PROJECT     $1,187,000.00     $1,227,603.00        $528,107.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  - 12/26/1997  100.00%
Preliminary Plans 03/04/1998 06/23/1998 03/04/1998 10/05/1998  100.00%
Working Drawings 09/14/1998 12/04/1998 07/29/1999 02/16/2000  100.00%
Bid Period 02/09/1999 02/09/1999 02/16/2000 07/31/2000  100.00%
Construction 04/12/1999 07/02/1999 08/08/2000 02/05/2001   60.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is 60% complete. A substantial amount of dry rot has been
discovered on the exterior walls of the building and the roof has major leaks. A seismic
augmentation of $119,331 has been approved by and $640,000 from DMH Special Repairs Fund
has been transferred to repair the dry rot and replace the roof. Most of the work will
be accomplished on a Time and material cost. SCHEDULE: Start of construction was August
8, 2000 and the completion date is extended by change order to Feb. 5, 2001. However, a
new completion date will be determined based on the scope of the extra work. BUDGET:
Project budget has been increased by $759,331.  PERTINENT INFORMATION: Two change orders



issued for $8,467.
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PROJECT INFORMATION
 

METRO SEISMIC UPGRADE MAIN KITCHEN
 
 

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106786

 
Estimated Project Cost: $3,860,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $240,000.00 *51963        $240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $240,000.00        $240,000.00         $25,519.64
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $240,000.00        $240,000.00         $25,519.64

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/16/2000 05/15/2001   20.00%
Working Drawings 08/01/2001 05/15/2002  -  -     0.00%
Bid Period 05/15/2002 09/13/2002  -  -     0.00%
Construction 09/16/2002 11/14/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00.  SCHEDULE:   The
project is on schedule despite late start.  OTHER PERTINENT INFORMATION:   The project
was reviewed by the Peer Review Board on January 19, 2001.  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
 
 

Project Location: SAN DIEGO MISSION VALLEY
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN
Work Order Number: 103667

 
Estimated Project Cost: $39,365,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $38,030.00
P                 $0.00                 $0.00         $28,518.00
W                 $0.00                 $0.00        $265,015.50
C                 $0.00                 $0.00        $387,045.00

 
PROJECT                 $0.00                 $0.00        $718,608.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 06/15/1998 10/09/1998 06/15/1998 10/09/1998  100.00%
Working Drawings 11/02/1998 04/30/1999 11/02/1998 04/30/1999  100.00%
Bid Period 02/20/1998 06/12/1998  -  -  100.00%
Construction 12/15/1998 06/30/2000 06/14/1999 03/01/2001   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is approximately 98% complete. Tenants started occupying 1st
and 2nd floors 6/1/2000.General Services received aquisition authorization at
October/SPWB meeting. Programming and Design Development document production continues
for the 2nd floor EDD backfill tenant DHS. This tenant has an estimated occupany of
3/2001.TI construction for DIR is complete. DIR move-in will be completed by 1/8/01.
Social Sevices/DAPD has signed-off on Re-design Preliminary Plans. Developer to provide
new cost estimate. Based on the proposed revisions the new estimated occupancy date is
3/2001 for DAPD.SCHEDULE:Project delayed due to revised tenant stacking plan.BOE and EDD
originally slated to occupy project were removed.BUDGET: Project is on budget as of
October/2000.

.

.
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PROJECT INFORMATION
 

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2
 
 

Project Location: NAPA
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106783

 
Estimated Project Cost: $2,460,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 *51966        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $24,509.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00         $24,509.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 06/15/2001 10/16/2000 06/15/2001   20.00%
Working Drawings 08/01/2001 01/15/2002  -  -     0.00%
Bid Period 01/15/2002 05/15/2002  -  -     0.00%
Construction 05/15/2002 05/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00.  SCHEDULE:
Project is on schedule despite late start.  OTHER PERTINENT INFORMATION:  The project
was reviewed by the Peer Review Board on January 19, 2001.  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

OFFICE OF STATE PUBLISHING FACILITIES STUDY
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: NIK KARLSSON
Work Order Number: 107602

 
Estimated Project Cost: $92,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 1760-001-0666(a)         $27,000.00 00270A         $27,000.00
S 50/1999 1760-001-0666         $65,000.00 APE-02         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $92,000.00         $92,000.00         $10,232.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $92,000.00         $92,000.00         $10,232.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/20/2000 04/24/2000 08/29/2000 04/24/2000   25.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

12/14/00  
STATUS- PMB (through a retainer consultant) is currently conducting a space

needs assessment to determine the space requirements.  Based on the space requirements,
a Budget Package for a new facility will be prepared.  As part of this Study, Asset
Planning (APE) is currently preparing an analysis involving lease-purchase as an option
to our standard Capital Outlay process to construct a new facility.  SCHEDULE- On
schedule.  BUDGET- On budget. OTHER- None.
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PROJECT INFORMATION
 

PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 103665

 
Estimated Project Cost: $7,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-301-0001        $148,000.00 00039A        $148,000.00
S 324/98 1760-301-0001     $6,852,000.00 98240A     $6,852,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $7,000,000.00     $7,000,000.00     $6,861,773.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $7,000,000.00     $7,000,000.00     $6,861,773.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 07/05/2000 11/01/1999 07/05/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

1998 Budget Act contains funds to acquire property adjacent to Franchise Tax Board.
PROJECT STATUS:  The PDM property, A/M Family Trust property and the small County parcel
have been acquired.   RT property acquisition will be funded out of WO #106617.
SCHEDULE:  Site selection for RT property was approved atr July 2000 PWB meeting.
BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

RECREATION BUILDING STRUCTURAL RETROFIT
 
 

Project Location: VETERANS HOME OF CA - YOUNTVILLE
Department: GENERAL SERVICES
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0794

 
Estimated Project Cost: $2,148,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15)         $76,000.00 -         $76,000.00
W 52/00 1760-301-0768(9)        $191,000.00 PSB52071        $191,000.00
C 52/00 1760-301-0768(9)     $1,881,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $2,800.00
P         $76,000.00         $76,000.00         $60,496.00
W        $191,000.00        $191,000.00                 $0.00
C     $1,881,000.00                 $0.00              $326.00

 
PROJECT     $2,148,000.00        $267,000.00         $63,622.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 03/01/1998 08/04/1998 03/01/1998 03/30/1999  100.00%
Working Drawings 10/01/2000 05/01/2001 01/15/2001 06/30/2001     0.00%
Bid Period 06/30/2001 09/30/2001  -  -     0.00%
Construction 10/01/2001 08/01/2002  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS: Project is awaiting Contract amendment to proceed to Working Drawings.
SCHEDULE: Project is within schedule.  BUDGET:  Project is within budget.   OTHER
PERTINENT INFORMATION:  None."
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0599

 
Estimated Project Cost: $16,258,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S From WO OPDM 0542                 $0.00
S DOF auth Budget Study funds         $40,500.00 -         $40,500.00
P 303/95 1760-301-768 (21)        $123,500.00 95049B        $123,500.00
P 162/96 1760-301-768 (10)         $66,000.00 96112B         $66,000.00
P 324/98 4440-301-0001        $100,000.00 98270B        $100,000.00
P 324/98 4440-301-0768        $496,000.00 98283B        $496,000.00
W 324/98 4440-301-0001(3)        $233,000.00 99069B        $233,000.00
W 324/98 4440-301-0768(1)        $757,000.00 99070A        $757,000.00
W 324/98 4440-301-0001(3)         $40,000.00 99084A         $40,000.00
C 50/99 4440-301-0001(1)   $12,318,000.00
C 52/00 4440-301-0001(2)        $533,000.00 00101A        $533,000.00
C 50/99 4440-301-0768(1)     $5,103,000.00
C 50/99 4440-301-0001(1)     $1,352,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $40,500.00         $40,500.00         $40,948.00
P        $785,500.00        $785,500.00        $741,600.53
W     $1,030,000.00     $1,030,000.00        $807,666.05
C   $19,306,000.00        $533,000.00           $7,378.00

 
PROJECT   $21,162,000.00     $2,389,000.00     $1,597,592.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  - 02/26/1998 03/31/1998  100.00%
Preliminary Plans 08/31/1995 12/29/1995 09/11/1998 04/09/1999  100.00%
Working Drawings 04/07/1997 09/18/1997 05/29/1999 06/20/2000  100.00%
Bid Period 09/18/1997 01/06/1998 06/20/2000 10/02/2000   95.00%
Construction 01/06/1998 01/03/2000 11/06/2000 11/22/2002     0.00%
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Current Comments
 
 

January 2001:     PROJECT STATUS: The Working Drawings were completed in June 2000 and
the project bid in August 2000.   The low bid for construction came in approximately 6
percent over budget.   As a result the construction contract was not awarded.    PMB has
just completed prequalifying general contractors and will be placing the project out to
bid once more.  SCHEDULE: The project has experienced some delay as a result of the
unexpected bid result and the recent new requirement to prequalify bidders per the
governor's executive order. BUDGET:  The construction bids came in over the budget. Some
changes have been made to help reduce costs.   OTHER PERTINENT INFORMATION: There are no
other significant issues at this time.
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PROJECT INFORMATION
 

RESOURCES BLDG., RENOVATION STUDY
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107740

 
Estimated Project Cost: $449,034.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00 00191A        $150,000.00
S - -                 $0.00 ARF Trans        $199,580.00
S - -                 $0.00 ARF Trans         $99,454.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00        $449,034.00         $17,589.34
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00        $449,034.00         $17,589.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/25/2000 06/01/2001 07/25/2000 06/01/2001   20.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant currently working on Study investigations. SCHEDULE: Project
remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 106347

 
Estimated Project Cost: $1,741,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2)         $68,000.00 99201A         $68,000.00
W 50/99 1760-301-0001(2)         $93,000.00 00186A         $88,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $51,668.00
W         $93,000.00         $88,000.00         $59,960.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $161,000.00        $156,000.00        $111,628.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1999 03/10/2000 09/02/1999 08/15/2000  100.00%
Working Drawings 08/28/2000 12/15/2000 08/28/2000 01/31/2001   99.00%
Bid Period 12/18/2000 03/15/2001 02/01/2001 05/01/2001     0.00%
Construction 04/02/2001 02/01/2002 05/15/2001 03/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: SFM currently reviewing construction documents. SCHEDULE: The project is
45 days behind schedule due to SFM review.  BUDGET: Project may to be over budget due to
additional abatement and excellerated construction costs. Value energineering is being
evaluated. OTHER PERTINENT INFORMATIION: There are no other significant project issues
at this time.
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PROJECT INFORMATION
 

STATE CAPITOL EAST END AREA BACKFILL
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106145

 
Estimated Project Cost: $275,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 1760-301-0766        $275,000.00 99268A        $275,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $275,000.00        $275,000.00        $230,319.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $275,000.00        $275,000.00        $230,319.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 09/01/1999 06/30/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  DOF is currently reviewing the study.  SCHEDULE:  The project on
schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  This project is
to study 714 P Street and 721 Capitol Mall.  The tenants in these building will be
moving to the East End Project.
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PROJECT INFORMATION
 

STATE CAPITOL EAST END AREA COMPLEX
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: OPDM0785

 
Estimated Project Cost: $392,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 761/97 Sect 81695   $16,357,000.00 98013B   $16,357,000.00
W 761/97 Sect 81695   $34,728,500.00 98295B   $34,728,500.00
C - -                 $0.00
C - -                 $0.00
C 761/97 Sect 81695  $340,914,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $960.00
P   $16,357,000.00   $16,357,000.00   $11,084,768.83
W   $34,728,500.00   $34,728,500.00     $5,988,170.24
C  $340,914,500.00                 $0.00   $15,972,377.39

 
PROJECT  $392,000,000.00   $51,085,500.00   $33,046,276.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/01/1998 12/01/1998 02/01/1998 12/01/1998  100.00%
Working Drawings  -  -  -  -  100.00%
Bid Period  -  -  -  -  100.00%
Construction 12/02/1999 03/01/2003 01/14/2000 03/01/2003   12.00%

 
 

Current Comments
 
 

BACKGROUND:  1,470,000 gsf consolidates CDE, DHS, and DGS. 1,500+ parking spaces on the
site  720+ space garage on Block 224. Project delivery by modified design-build. PARKING
GARAGE STATUS: Block 224 Garage was completed on schedule, in budget, and operational on
2/1//00. OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.
Clark/Gruen Design Build is contracted for the Blocks 171 thru 174 project. WD in
progress. Abatement/demolition continues. Execution of the approved Tree Management
started. Some tree removals and relocation  of  palms to Capitol Park.  Hensel Phelps
Construction with Fentress Bradburn Architects will d/b/ the Block 225 project.  WD
nearing completion.  Excavation is complete with the first of two major concrete pours



scheduled for 07/15/00.This building uses a mat slab foundation in lieu of driven piles.
SCHEDULE:  Project is on schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT
INFORMATION:  Green team oversight continues.
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PROJECT INFORMATION
 

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
 
 

Project Location: STATEWIDE
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107744

 
Estimated Project Cost: $1,989,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0853(1)        $105,000.00
W - -        $183,000.00
C - -     $1,701,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00                 $0.00           $4,704.00
W        $183,000.00                 $0.00                 $0.00
C     $1,701,000.00                 $0.00                 $0.00

 
PROJECT     $1,989,000.00                 $0.00           $4,704.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/25/2000 02/09/2001 07/25/2000 04/09/2001     5.00%
Working Drawings 02/09/2001 06/15/2001 04/09/2001 10/09/2001     0.00%
Bid Period 06/15/2001 10/15/2001 10/09/2001 02/07/2002     0.00%
Construction 10/16/2001 08/07/2002 02/07/2002 10/07/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Currently in A/E negotiation process. SCHEDULE: Project is 60 days behind
schedule due to Petroleum Violation Escrow Account submittal. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: The Petroleum Violation Escrow Account (PVEA) form
has been processed and submitted, funds can not be processed or project completed until
this approval is received.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT CT-WEST A-E
 
 

Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0597

 
Estimated Project Cost: $27,318,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17)        $208,000.00 95047B        $208,000.00
P 162/96 1760-301-768 (8.5)        $204,000.00 96111B        $204,000.00
W 162/96 1760-301-768 (8.5)     $1,292,000.00 97019B     $1,292,000.00
C 282/97 1760-302-0768   $13,724,726.00 98264B   $13,724,726.00
C 282/97 1760-302-0768     $3,819,274.00 98264B     $3,819,274.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $412,000.00        $412,000.00        $366,948.25
W     $1,292,000.00     $1,292,000.00     $1,002,745.50
C   $17,544,000.00   $17,544,000.00   $13,235,716.96

 
PROJECT   $19,248,000.00   $19,248,000.00   $14,605,410.71

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 10/31/1996  100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 04/23/1998  100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/16/1998  100.00%
Construction 03/02/1998 03/02/2001 03/25/2000 10/05/2001   83.00%

 
 

Current Comments
 
 

January 2001:   PROJECT STATUS:  The CT East Building is 100% complete (Phases l-lV).  CT
West Building: Two (2) phases have been completed (Units 406/414 and 404/412).  Current
work is taking place in Units 402/410 and is now 55% complete and the last Phase (Units
408/416) is 12% complete due to early caisson work performed during Phase VI.
SCHEDULE: The project is on schedule for completion by 10/2001.   BUDGET: The project is
within budget.    OTHER PERTINENT INFORMATION:   Metropolitan State Hospital (DMH) has
continued to be pleased with the results of the project.
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PROJECT INFORMATION
 

YOUNTVILLE ADMIN. STRUCTURAL RETROFIT
 
 

Project Location: YOUNTVILLE
Department: GENERAL SERVICES
Project Director: DON HANSEN
Work Order Number: 106784

 
Estimated Project Cost: $590,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $65,000.00 PSB52072         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00           $9,869.09
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $65,000.00         $65,000.00           $9,869.09

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 09/15/2000 05/15/2001   12.00%
Working Drawings 08/01/2001 01/15/2002  -  -     0.00%
Bid Period 01/15/2002 05/15/2002  -  -     0.00%
Construction 05/15/2002 05/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E firm selected and under contract.  Preliminary Plans approximately
12% complete. SCHEDULE:  The project is on schedule.  BUDGET:  The project is within
budget.  OTHER PERTINENT INFORMATION:  There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

CALTRANS DISTRICT OFFICE, SAN DIEGO
 
 

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561

 
Estimated Project Cost: $71,000,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $60,500.00 *10372         $54,289.00
P 50/99 2660-311-0042        $333,000.00 *00017A        $333,000.00
P 50/99 2660-311-0042     $1,667,000.00 *00017A     $1,637,000.00
P - -                 $0.00 *99213A         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00         $54,289.00         $47,674.50
P     $2,000,000.00     $2,000,000.00     $1,143,688.74
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,060,500.00     $2,054,289.00     $1,191,363.24

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 08/01/1999 07/01/1998 08/01/1999  100.00%
Preliminary Plans 02/18/2000 03/01/2001 02/18/2000 06/30/2001   85.00%
Working Drawings 03/02/2001 02/15/2002  -  -     0.00%
Bid Period 02/16/2002 08/01/2002  -  -     0.00%
Construction 08/02/2002 01/05/2005  -  -     0.00%

 
 

Current Comments
 
 

STATUS -  Design Development commenced September 14, 2000.  95% DD documents will be
submitted to the client for review January 18, 2001and 100% documents with all revisions
are due March 1, 2001.  BUDGET -  The project remains within budget.  SCHEDULE - The A/E
is on schedule for design development.  The completion of the Preliminary Plan Phase was
originally scheduled for February 2001, however due to complications with the CEQA and
unforeseen street abandonment procedures with the City of San Diego, the PP Phase
completion has been delayed until June 2001.  OTHER - CEQA and street abandonment
approval remain the critical issues.



 
REAL ESTATE SERVICES DIVISION      Page: 53.0

PROJECT INFORMATION
 

DISTRICT 3 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103564

 
Estimated Project Cost: $60,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 2660-001-042         $60,000.00 98242A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $52,065.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00         $52,065.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/01/1998 06/30/1999 10/01/1998 03/31/2001   85.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Draft completed 10/14/99. Economic Analysis is in final draft and is
under review by DOF. Revising the economic analysis based on staff changes being
determined by Caltrans.  SCHEDULE: Project is delayed by Caltrans' request pending
program issues. BUDGET: Project is on budget, but may need augmentation if revisions to
study are extensive. OTHER INFO: None.
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PROJECT INFORMATION
 

DISTRICT 6 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: FRESNO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103565

 
Estimated Project Cost: $75,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00 00083A         $15,000.00
S 324 2660-001-0042         $60,000.00 98241A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $75,000.00         $78,948.16
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $75,000.00         $78,948.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 12/31/1998 11/01/1998 02/28/2001   95.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The first draft economic analysis was complete and was sent to Cal-trans
for review and comment in January of 1999. The staff increased by 100 percent after the
draft was completed for this district warranting complete program, cost and analysis
revision. DGS has incorporated the latest programmatic revisions from Caltrans to update
and finalize the economic analysis. The analysis has been forwarded to DOF for review.
SCHEDULE:The project is scheduled to start in the 2002/03 budget year. BUDGET: Project
is over budget. The hours spent above the budgeted amount are nonbillable in ABMS. OTHER
INFO: None.
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PROJECT INFORMATION
 

DISTRICT 7 TRANS. MANAGEMENT CENTER
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: CHRISTIAN WICKS
Work Order Number: OPDM0701

 
Estimated Project Cost: $46,280,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-325-042         $32,112.00 96175A         $32,112.00
P 162/96 2660-325-042     $2,108,988.00 96175A     $2,108,988.00
P 282/97 2660-001-042        $300,000.00 98032A        $300,000.00
P - CT ->WD      ($110,775.00) LTR 9/03/99      ($110,775.00)
P - MTA->WD      ($905,361.00) LTR9/03/99      ($905,361.00)
P 162/96 2660-325-042       ($59,173.00) ROF4011235       ($59,173.00)
W 162/97 2660-301-0042        $264,654.00 00201A        $264,654.00
W 282/97 2660-001-042        $622,825.00 99288A        $622,825.00
W 162/96 2660-325-042        $784,073.00 99289A        $784,073.00
W - CT fm PP        $110,775.00 LTR9/03/99        $110,775.00
W - MTA fm PP        $905,361.00 LTR9/03/99        $905,361.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $32,112.00         $32,112.00         $32,112.00
P     $1,333,679.00     $1,333,679.00     $1,353,621.22
W     $2,687,688.00     $2,687,688.00     $1,668,487.19
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $4,053,479.00     $4,053,479.00     $3,054,220.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/30/1996 02/28/1997 11/30/1996 02/28/1997  100.00%
Preliminary Plans 02/16/1998 12/25/1998 10/12/1998 05/06/1999  100.00%
Working Drawings 12/28/1998 08/02/1999 06/07/1999 12/15/2000   95.00%
Bid Period 09/22/1999 09/22/1999 01/15/2001 04/15/2001     0.00%
Construction 10/15/1999 10/15/2001 04/15/2001 11/15/2002     0.00%

 
 

Current Comments
 
 

12/20/00  STATUS: Construction Documents had regulatory review completed in November.
BUDGET: Ca.Transportation Commission approved revised construction budget and schedule



in June 2000. Awaiting DOF approval of Form 22s to transfer construction funds.
SCHEDULE:  Prelim Plans delayed due to search for suitable site.  Third site
investigated selected.  Bid advertise date now scheduled for December 2000.  Beneficial
Occupancy now scheduled for November 2002.  OTHER: Project goes before California
Transportation Commission (CTC) and not PWB.  Programming is being reviewed by DOF.
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PROJECT INFORMATION
 

LA DIST 7 OFFICE BLDG. REPLACEMENT
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MICHAEL ZARI
Work Order Number: 107750

 
Estimated Project Cost: $136,907,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 2660-311-0042 (6)     $4,200,000.00 00138A     $3,967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,200,000.00     $3,967,000.00         $73,584.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $4,200,000.00     $3,967,000.00         $73,584.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 05/30/2002 07/03/2000 12/19/2001   15.00%
Working Drawings 06/30/2002 02/28/2003  -  -     0.00%
Bid Period 04/01/2002 04/01/2003  -  -     0.00%
Construction 08/31/2002 04/30/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The project is being accomplished utilizing Design-Build.  Development
of the Environmental Impact Report and Design-Build Solicitation Package continues.
SCHEDULE:  Development of the Design-Build solicitation package is on schedule for
issuance April, 2001. BUDGET:  The project is on budget for Phase I.  A CCCI adjustment
for the Design-Build Phase was submitted.  Funding for the entire Design-Build Phase is
needed in the 2001/02 Budget Act.  OTHER PERTINENT  INFORMATION:  Caltrans is attempting
to augment the budget request to include Public Art.    A land exchange agreement
between the State and the City of LA is being developed which will potentially exchange
the existing Caltrans facilities for land which the city is purchasing on 1st street.
The LADOT has requested space in the building and the request is being evaluated.
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PROJECT INFORMATION
 

SEISMIC RETROFIT H.Q. OFFICE ANNEX I & II
 
 

Project Location: Sacramento
Department: TRANSPORTATION
Project Director: RICHARD FAULKNER
Work Order Number: 109349

 
Estimated Project Cost: $9,860,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042        $470,000.00 *107816        $470,000.00
W 52/00 2660-311-0042        $695,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $470,000.00        $470,000.00                 $0.00
W        $695,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,165,000.00        $470,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 03/09/2001 11/29/2000 06/15/2001     2.00%
Working Drawings 03/12/2001 10/31/2001 07/27/2001 05/03/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Request to Transfer Funds (Form 22) for $470,000.00 for Preliminary Plan
Phase was approved by Department of Finance on 10/02/00.  A  Request for Approval to
Informally Select the Structural Engineering Firm was submitted to DGS Director on
11/01/00and written approval was received 11/28/00. Consultant Contract in process with
DGS Legal. SCHEDULE: The Project is on schedule.  BUDGET:  The Project is within budget.
OTHER PERTINENT INFORMATION:  There are no other significant Project issues at this
time.
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PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER
 
 

Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: OPDM0713

 
Estimated Project Cost: $12,938,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $20,000.00 97014A         $20,000.00
P 282/97 20-70-020        $510,000.00 97088A        $510,000.00
W 282/97 Prog  20 10 000        $942,000.00 98001A        $942,000.00
C - -                 $0.00
C 282/97 Prog 20 10 000     $9,328,000.00 98082A     $9,328,000.00
C 282/97 2660-301-042     $1,205,000.00 98236A     $1,205,000.00
C 282/98 2660-301-042        $933,000.00 99013A        $933,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $20,000.00         $20,000.00         $19,004.00
P        $510,000.00        $510,000.00        $487,577.00
W        $942,000.00        $942,000.00        $929,819.74
C   $11,466,000.00   $11,466,000.00   $10,175,724.59

 
PROJECT   $12,938,000.00   $12,938,000.00   $11,612,125.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/01/1997 09/01/1997 06/01/1997 12/01/1997  100.00%
Preliminary Plans 09/01/1997 12/01/1997 11/01/1997 02/26/1998  100.00%
Working Drawings 01/01/1998 04/10/1998 02/26/1998 12/01/1998  100.00%
Bid Period 06/10/1998 06/10/1998 01/14/1999 04/28/1999  100.00%
Construction 08/20/1998 10/27/1999 06/23/1999 03/01/2001   91.00%

 
 

Current Comments
 
 

PROJECT STATUS: Exterior walls are almost completed. Interior Drywalling is t completed.
Sitework including concrete sidewalks curbs and gutters ar 50% complete. Plumbing is 80%
complete, Electrical is 70% complete, HVAC is 90% complete, Ductwork is 99% complete and
Fire Sprinkler Piping is 99% complete. Almost completed placing Electrical and
Mechanical Equipment. Fire Alarm and Security Systems at 70% complete. Interior finishes
50% complete. SCHEDULE:  It now appears that we will complete the work 150 days behind
schedule. Target Completion date is March 1, 2001.  BUDGET: The Project is now projected



at about $400,000.00 over Budget. OTHER PERTINENT INFORMATION: Late delivery of
Equipment and Extra Work have added to the delay on the project.
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PROJECT INFORMATION
 

CAPITOL SECURITY IMPROVEMENTS
 
 

Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

 
Estimated Project Cost: $6,491,436.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 1996 CHAP 162 2720-031-0001         $34,000.00 96128A         $34,000.00
P 1996 CHAP 162         $10,000.00 96128A         $10,000.00
P 1996 CHAP 162 2720-031-0001        $198,100.00 96176A        $198,100.00
P 1996 CHAP 162 2720-031-0001         $32,900.00 97061A         $32,900.00
W 1966 CHAP 162        $307,000.00 97061A        $307,000.00
W - -        $400,000.00 98104A        $400,000.00
C - -                 $0.00
C 1966 CHAP 162     $2,447,436.00 97061A     $2,447,436.00
C - -     $1,462,000.00 98045A     $1,462,000.00
C - -     $1,600,000.00 98107A     $1,600,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $34,000.00         $34,000.00         $33,435.03
P        $241,000.00        $241,000.00        $236,347.17
W        $707,000.00        $707,000.00        $441,879.85
C     $5,509,436.00     $5,509,436.00     $1,968,907.70

 
PROJECT     $6,491,436.00     $6,491,436.00     $2,680,569.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/19/1996 08/30/1997 09/19/1996 08/30/1997  100.00%
Preliminary Plans 09/01/1997 12/01/1997 09/01/1997 12/01/1997  100.00%
Working Drawings 01/01/1998 09/15/1998 01/01/1998 11/01/1998  100.00%
Bid Period 11/01/1998 02/28/1999 11/01/1998 02/28/1999  100.00%
Construction 03/01/1999 09/29/2000 04/01/1999 03/01/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed.   Driveway
renovation and card reader installation project is 99% complete.  Park lighting will be



complete in February 2001.  SCHEDULE:  Park lighting is behind schedule due to change
orders requested by RICS Committee and long order time for historic replica light
fixtures.  BUDGET:  Project is on budget. OTHER PERTINENT INFORMATION: Project includes
funds for security work not yet identified and/or approved by RICS committee.  Each item
must be approved by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office,
Lt. Gov. Office) before proceeding with construction.  May do additional work in Spring
2001.
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PROJECT INFORMATION
 

EL CAJON AREA OFFICE - ALTERATIONS
 
 

Project Location: EL CAJON
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106121

 
Estimated Project Cost: $1,466,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0042(5)        $313,000.00 99191A        $313,000.00
P 50/99 2720-301-0042(5)         $50,000.00 99191A         $50,000.00
W 50/99 2720-301-0044(5)         $83,000.00 00077A         $83,000.00
W - 2720-001-0044         $18,821.00 00229A         $18,821.00
C 52/00 2720-301-0044(5)     $1,020,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $313,000.00        $313,000.00        $287,766.50
P         $50,000.00         $50,000.00         $47,906.04
W        $101,821.00        $101,821.00         $56,057.31
C     $1,020,000.00                 $0.00                 $0.00

 
PROJECT     $1,484,821.00        $464,821.00        $391,729.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 04/03/2000 07/01/1999 04/03/2000  100.00%
Preliminary Plans 04/04/2000 11/15/2000 09/01/1999 05/11/2000  100.00%
Working Drawings 05/13/2000 02/14/2001 05/13/2000 01/15/2001   95.00%
Bid Period 02/14/2001 07/07/2001 01/16/2001 04/24/2001     0.00%
Construction 07/07/2001 07/02/2002 04/25/2001 04/24/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are in State Fire Marshal review. PROJECT SCHEDULE:
Working drawings completion was delayed by incorporation of new work.  BUDGET:  Final
estimate shows project to be within budget. Funding will be required from maintenance
and hazmat abatement budgets for the additional scope work. OTHER PERTINENT INFORMATION:
None.
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PROJECT INFORMATION
 

MONTEREY AREA OFFICE - NEW CONSTRUCTION
 
 

Project Location: MONTEREY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

 
Estimated Project Cost: $6,008,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6)     $1,320,000.00 99193A        $132,000.00
P 50/99 2720-301-0044(6)        $230,000.00 99276A        $230,000.00
P - -         $28,000.00 TL8/12/99         $28,000.00
W 52/00 2720-301-0044(6)        $305,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,320,000.00        $132,000.00         $76,449.05
P        $258,000.00        $258,000.00        $153,090.00
W        $305,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,883,000.00        $390,000.00        $229,539.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/01/2000 07/01/1999 12/01/2000   70.00%
Preliminary Plans 06/01/2000 01/12/2001 06/01/2000 03/09/2001   95.00%
Working Drawings 01/19/2001 07/15/2001 03/12/2001 01/15/2002     0.00%
Bid Period 07/15/2001 11/02/2001  -  -     0.00%
Construction 11/02/2001 11/14/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: CEQA work is complete. Geotech investigation work is complete, and no
problems were encountered. 90% Preliminary Plans review set for mid January. Submittal
to PWB is delayed until March because of early indications of construction budget
overages, and by the difficulties encountered in securing title to access across parcels
adjacent to our site. Before escrow period can begin for site acquisition, these access
easements must be conveyed to CHP to allow for intended site circulation.  PROJECT
SCHEDULE: PWB approval of PPs is delayed until March. BUDGET: Original budget
assumptions are to be tested by first detailed construction cost estimate which is to be
submitted with 90% PP package. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

REPLACE FACILITY
 
 

Project Location: WILLIAMS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 107751

 
Estimated Project Cost: $3,904,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2720-301-0044 2        $291,000.00 00158A        $291,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $291,000.00        $291,000.00         $10,564.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $291,000.00        $291,000.00         $10,564.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 08/30/2001 07/01/2000 10/15/2001   45.00%
Preliminary Plans 01/15/2001 08/30/2001 01/01/2001 10/30/2001     0.00%
Working Drawings 09/01/2001 06/30/2002  -  -     0.00%
Bid Period 07/01/2002 09/25/2002  -  -     0.00%
Construction 09/26/2002 10/30/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Site search is complete, CHP is completing their site selection approval
process.   SCHEDULE:  Acquisition phase completion reflects new standard site
acquisition duration.  BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
 
 

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106120

 
Estimated Project Cost: $4,713,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2720-301-0044(6)         $16,000.00 *from105655         $16,000.00
S 50/99 2720-301-0044(4)        $143,000.00 99200A        $143,000.00
P 50/99 2720-301-0044         $98,000.00 99337A         $98,000.00
W 52/00 2720-301-0044(4)        $169,000.00 00248A        $169,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00        $159,000.00         $82,233.73
P         $98,000.00         $98,000.00         $76,581.00
W        $169,000.00        $169,000.00         $40,755.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $426,000.00        $426,000.00        $199,569.73

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/01/2000 07/09/1999 03/15/2000  100.00%
Preliminary Plans 06/02/2000 01/12/2001 06/01/2000 10/13/2000  100.00%
Working Drawings 01/13/2001 07/15/2001 10/21/2000 02/15/2001   65.00%
Bid Period 07/16/2001 11/01/2001 02/15/2001 05/15/2001     0.00%
Construction 11/02/2001 11/02/2002 05/15/2001 06/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approved Preliminary Plans, and start of Working Drawings phase
during Oct/2000 PWB meeting. Site Acquisition was completed in September/2000.
SCHEDULE: Project is currently on schedule.  BUDGET: Depending on final TRPA
requirements for environmental documents, project may require augmentation for
construction phase. OTHER PERTINENT INFORMATION:  There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS
 
 

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

 
Estimated Project Cost: $1,661,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3         $82,000.00 99199A         $82,000.00
W 50/99 2720-301-0044 3        $120,000.00 00055A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $70,888.92
W        $120,000.00        $120,000.00         $52,651.32
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $202,000.00        $202,000.00        $123,540.24

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 04/01/2000  -  -     0.00%
Preliminary Plans 05/03/2000 11/10/2000 08/01/1999 03/10/2000  100.00%
Working Drawings 11/11/2000 03/15/2001 04/15/2000 01/30/2001   90.00%
Bid Period 03/16/2001 07/15/2001 02/01/2001 05/30/2001     0.00%
Construction 07/16/2001 07/16/2002 06/01/2001 06/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings are currently in process. Lease agreement for
additional land between Caltrans and CHP is complete. SCHEDULE: Project is currently on
schedule.  BUDGET: Currently within budget. OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

WILLOWS AREA OFFICE - ALTERATIONS
 
 

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

 
Estimated Project Cost: $1,473,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2         $79,000.00 99198A         $79,000.00
W 50/99 2720-301-0044 2         $95,000.00 00001A         $95,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $78,999.36
W         $95,000.00         $95,000.00         $75,404.01
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00        $154,403.37

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 07/26/1999 01/07/2000  100.00%
Working Drawings 04/17/2000 10/13/2000 02/19/2000 10/13/2000  100.00%
Bid Period 10/13/2000 02/15/2001 10/13/2000 02/15/2001   25.00%
Construction 02/15/2001 03/30/2002 03/15/2001 03/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is in Bid Phase, bid date is January 23, 2001.  SCHEDULE: The
project is currently on schedule. BUDGET: The project is within budget.  OTHER PERTINENT
INFORMATION:  DMV to move to temporary trailers with CHP due to difficulties with
permanent leased site.
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PROJECT INFORMATION
 

 4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0824

 
Estimated Project Cost: $7,174,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 2740-301-0044(3)        $203,000.00 98118A        $203,000.00
W 324/98 2740-301-0044(3)        $302,000.00 99033A        $302,000.00
C 50/99 2740-301-0044(a)     $6,669,000.00 00032A     $6,303,060.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $203,000.00        $203,000.00        $202,462.25
W        $302,000.00        $302,000.00        $229,055.29
C     $6,669,000.00     $6,303,060.00     $3,049,973.06

 
PROJECT     $7,174,000.00     $6,808,060.00     $3,481,490.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/09/1998 02/02/1999 11/30/1998 04/08/1999  100.00%
Working Drawings 02/13/1999 12/10/1999 04/12/1999 11/19/1999  100.00%
Bid Period 12/11/1999 02/21/2000 11/20/1999 04/14/2000  100.00%
Construction 02/22/2000 01/22/2001 04/15/2000 03/15/2001   45.00%

 
 

Current Comments
 
 

12/14/00
STATUS: Refireproofing will be completed on 12/15/00.  Framing, electrical,

plumbing, and mechanical rough ins are in progress.  SCHEDULE: Extended PP period to
incorporate conditions learned on 2nd floor project.  Award delayed 1 month due to PWB
approval required to augment project costs by $77,060.  BUDGET: Project bid $77k over
budget.  Augmentation was approved by DOF.  OTHER: None.
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PROJECT INFORMATION
 

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
 
 

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

 
Estimated Project Cost: $15,703,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00
P 50/99 2740-301-0044(b)        $440,000.00 99230A        $440,000.00
W 52/00 2740-301-0044(a)        $525,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $440,000.00        $440,000.00        $334,745.50
W        $525,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $965,000.00        $440,000.00        $334,745.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 07/13/2000 08/02/1999 11/09/2000  100.00%
Working Drawings 07/15/2000 02/13/2001 01/03/2001 08/21/2001     0.00%
Bid Period 02/14/2001 06/13/2001 08/22/2001 10/23/2001     0.00%
Construction 06/14/2001 11/20/2002 10/24/2001 01/30/2003     0.00%

 
 

Current Comments
 
 

12/14/00
STATUS: PP's were approved at the 11/9/00 PWB meeting, but the LAO had a few

questions.  The information was provided to the DMV (to forward to the DOF/LAO) the
following week, but the Form 22 has yet to be signed.  SCHEDULE: The delay in
transferring the funds (1 plus month), as well as, complications with CEQA (2 plus
months), has delayed the PP phase three plus months.  BUDGET: In budget.  OTHER: none.
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PROJECT INFORMATION
 

SAN YSIDRO OFFICE RELOCATION
 
 

Project Location: SAN YSIDRO
Department: MOTOR VEHICLES
Project Director: RAFAT ALAFRANJI
Work Order Number: 107754

 
Estimated Project Cost: $6,569,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044     $1,725,000.00 00135A     $1,725,000.00
P 52/00 2740-301-0044        $229,000.00 00136A        $229,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,725,000.00     $1,725,000.00           $8,064.00
P        $229,000.00        $229,000.00              $840.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,954,000.00     $1,954,000.00           $8,904.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 10/04/2001     5.00%
Preliminary Plans 10/20/2000 10/19/2001  -  -     0.00%
Working Drawings 10/22/2001 05/27/2002  -  -     0.00%
Bid Period 05/27/2002 10/14/2002  -  -     0.00%
Construction 10/15/2002 10/21/2003  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:  Funds were transfered on 8/8/00.  Searching for a site to acquire.
SCHEDULE: The site which DMV interested in purchasing maybe contaminted;  BUDGET: On
budget  ACTION NEEDED:  searching for alternatives.
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PROJECT INFORMATION
 

STOCKTON FIELD OFFICE REPLACEMENT
 
 

Project Location: STOCKTON
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 107753

 
Estimated Project Cost: $5,439,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044 c        $269,000.00 00173A        $269,000.00
P 52/00 2740-301-0044 c        $242,000.00 00174A        $242,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $269,000.00        $269,000.00           $2,852.00
P        $242,000.00        $242,000.00                $84.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $511,000.00        $511,000.00           $2,936.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 12/20/2001   20.00%
Preliminary Plans 10/20/2000 10/19/2001 08/17/2001 01/17/2002     0.00%
Working Drawings 10/22/2001 05/27/2002  -  -     0.00%
Bid Period 05/27/2002 10/14/2002  -  -     0.00%
Construction 10/15/2002 10/21/2003  -  -     0.00%

 
 

Current Comments
 
 

12/14/00
STATUS:  PSB has prepared a 3rd site scheme for the DMV review.  Scheme was

sent over on Dec.8.  SCHEDULE: No change pending direction from the DMV on additional
land acuistion.  BUDGET: No change pending direction from the DMV on additional land
acuistion.  OTHER:  DMV's director has directed PMB to design and construct new facility
is such a manner which will allow the existing building to stay in operation.  This
direction may cause a scope change due to increased land purchase and building
configuration.
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PROJECT INFORMATION
 

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III
 
 

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0806

 
Estimated Project Cost: $1,904,543.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1)         $34,000.00 98294A         $34,000.00
W 324/98 3125-301-0001 (1) & (2)        $126,000.00 99021A        $126,000.00
C 324/98 3125-301-000(1)        $969,543.00 99079A        $969,543.00
C 282/97 3125-301-0443        $775,000.00 99210B        $775,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00         $30,572.00
W        $126,000.00        $126,000.00         $84,929.42
C     $1,744,543.00     $1,744,543.00     $1,319,000.83

 
PROJECT     $1,904,543.00     $1,904,543.00     $1,434,502.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 01/01/1997 03/01/1997 11/01/1998 12/30/1998  100.00%
Working Drawings 03/15/1997 06/15/1997 03/12/1999 05/15/1999  100.00%
Bid Period 06/27/1999 06/27/1997 05/15/1999 09/01/1999  100.00%
Construction 08/01/1997 12/30/1997 09/01/1999 05/01/2001   99.50%

 
 

Current Comments
 
 

PROJECT STATUS: Project completed except for Seal Coating the A/C Paving requested by the
Owner. Deferred until spring because of the weather. SCHEDULE: Will complete work in May
of 2001. BUDGET: Project on Budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
 
 

Project Location: CAMARILLO
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107755

 
Estimated Project Cost: $10,579,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(1)        $526,000.00 00217A         $77,000.00
P - -                 $0.00 00268A        $449,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $526,000.00        $526,000.00         $26,817.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $526,000.00        $526,000.00         $26,817.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 06/08/2001 10/02/2000 06/08/2001     4.00%
Working Drawings 07/02/2001 05/06/2002 07/02/2001 05/06/2002     0.00%
Bid Period 05/07/2002 10/03/2002 05/07/2002 10/03/2002     0.00%
Construction 10/04/2002 02/23/2004 10/04/2002 02/23/2004     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DOF approval of funding for Special Consultants only was received on
10/03/00. DOF approval of the balance of funding for the Preliminary Phase was received
on 11/02/00. The PSA with PSB-DSS has been executed & design work has begun. PSB-ESS has
initiated the CEQA process. A meeting with the environmental consultant is scheduled
on-site for 12/20/00. A utility company financial incentive program is being explored
for possible application to this project. PSB-DSS proposed Tier 2 energy & sustainable
building measures are being reviewed by CCC for possible inclusion, pending DOF
approval.   SCHEDULE: The project is tentativley on schedule. The delay in receiving
complete phase funding may have an effect on the schedule.   BUDGET: The project is
within budget.   OTHER PERTINENT INFORMATION: CYA is requiring that they retain control
of the western portion of the parcel for future use. A tentative configuration of this
retained portion has been provided by CYA and is currently being evaluated by PSB-DSS.



 
REAL ESTATE SERVICES DIVISION      Page: 73.0

PROJECT INFORMATION
 

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
 
 

Project Location: SAN JOAQUIN 
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107756

 
Estimated Project Cost: $12,020,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3340-301-0001(4,6)         $55,000.00 00218A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $55,000.00         $55,000.00           $2,772.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00           $2,772.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/02/2000 06/08/2001 10/02/2000 06/08/2001     5.00%
Preliminary Plans 07/02/2001 06/08/2002 07/02/2001 06/08/2002     0.00%
Working Drawings 07/02/2002 05/06/2003 07/02/2002 05/06/2003     0.00%
Bid Period 05/07/2003 10/02/2003 05/07/2003 10/02/2003     0.00%
Construction 10/03/2003 02/21/2005 10/03/2003 02/21/2005     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Three separate relocation/remodel/new construction scenarios for the
campus location are currently being evaluated by PSB-RESS & PMB per DOF & LAO
instructions.   SCHEDULE: The project is on schedule.    BUDGET: The adequecy level of
the Study/Acquisition Phase budget appropriation is still under review.   OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

NAPA NURSERY OFFICE/CLASSROOM BUILDING
 
 

Project Location: NAPA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107757

 
Estimated Project Cost: $563,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(3)         $35,000.00 00216A         $35,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $35,000.00         $35,000.00           $3,735.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $35,000.00         $35,000.00           $3,735.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 06/08/2001 09/01/2000 06/08/2001   10.00%
Working Drawings 07/02/2001 03/01/2002 07/02/2001 03/01/2002     0.00%
Bid Period 03/01/2002 05/31/2002 03/01/2002 05/31/2002     0.00%
Construction 05/31/2002 05/30/2003 05/31/2002 05/30/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA document has been completed and was sent to the State
Clearinghouse on 11/03/00. Coordination with PSB-DSS is underway to prvide A/E services.
SCHEDULE: The project is on schedule.   BUDGET: The project is within budget.   OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION
 
 

Project Location: PORTERVILLE, CA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: ALONZO ARREOLA
Work Order Number: 103620

 
Estimated Project Cost: $1,161,620.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1)         $46,000.00 98235A         $46,000.00
W 324/98 3340-301-0001(1)         $85,000.00 99222A         $85,000.00
C 324/98 3340-301-0001(1)        $969,000.00 00199A        $969,000.00
C 324/98 3340-301-0001(1)         $61,620.00 00209A         $61,620.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $45,916.30
W         $85,000.00         $85,000.00         $77,296.54
C     $1,030,620.00     $1,030,620.00         $13,452.00

 
PROJECT     $1,161,620.00     $1,161,620.00        $136,664.84

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/29/1998 01/15/1999 09/29/1998 07/22/1999  100.00%
Working Drawings 03/22/1999 06/14/1999 09/01/1999 04/26/2000  100.00%
Bid Period 08/31/1999 08/31/1999 04/27/2000 11/27/2000  100.00%
Construction 11/02/1999 04/14/2000 11/28/2000 08/03/2001   15.00%

 
 

Current Comments
 
 

PROJECT STATUS: Underground utilities, portable buiding grading, and parking lot paving
activities have been completed. Current activities include demolition of existing
building and grading for sidewalks.  SCHEDULE: Project is within schedule. Project is
currently on schedule.  BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:
none.
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PROJECT INFORMATION
 

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION
 
 

Project Location: EL MONTE
Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS
Work Order Number: 107773

 
Estimated Project Cost: $2,470,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3900-301-0115(1)        $123,000.00 00235A        $123,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00         $11,340.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $123,000.00        $123,000.00         $11,340.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/11/2000 04/13/2001 10/20/2000 05/11/2001   10.00%
Working Drawings 04/16/2001 01/14/2002  -  -     0.00%
Bid Period 01/15/2002 04/09/2002  -  -     0.00%
Construction 04/10/2002 04/08/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Renovation.  A&E reviewing contract for signing.  SCHEDULE:  The project
is 30 days behind projected schedule.  BUDGET:  On Budget.  OTHER PERTINENT INFORMATION:
Project will be designed in tandum with Roof Replacement Project.
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PROJECT INFORMATION
 

HAGGEN-SMIT LABORATORY ROOF REPLACEMENT
 
 

Project Location: EL MONTE
Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS
Work Order Number: 107451

 
Estimated Project Cost: $350,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 50/99 3900-001-0115        $100,000.00 *51800        $100,000.00
C 50/99 3900-001-0115        $250,000.00 *51800        $250,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $100,000.00        $100,000.00                 $0.00
C        $250,000.00        $250,000.00           $1,344.00

 
PROJECT        $350,000.00        $350,000.00           $1,344.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 01/12/2001 05/03/2001 01/12/2001 05/03/2001   30.00%
Bid Period 05/04/2001 07/06/2001 05/04/2001 07/06/2001     0.00%
Construction 07/09/2001 09/28/2001 07/09/2001 09/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Roof Replacement.  A&E currently reviewing plans with Client to verify
all issue of project scope have been addressed.  SCHEDULE:  The project is on schedule.
BUDGET:  The project is currently on budget.  OTHER PERTINENT INFORMATION:  Project is
being design in tandum with the Breezeway Renovation Project.
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PROJECT INFORMATION
 

ALMA  HB
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107894

 
Estimated Project Cost: $0.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-302-0001        $500,000.00
S 52/00 3540-301-0001        $900,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,400,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,400,000.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2001 10/01/2000 06/01/2001     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

New approriation for funding received July 2000.  Selected site purchased by private
individual just after appropriation was approved.  Currently exploring potential gift of
site to State or some kind of lease arrangement.  The private owner wants use of helipad
with gift or lease.  Also, awaiting approval of fund transfer (Form 22).
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PROJECT INFORMATION
 

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
 
 

Project Location: CALAVERAS COUNTY
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 107763

 
Estimated Project Cost: $2,301,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 3540-301-0001 (49)        $156,000.00 00145A        $156,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $156,000.00        $156,000.00         $43,278.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $156,000.00        $156,000.00         $43,278.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 04/06/2001 08/01/2000 04/06/2001   50.00%
Working Drawings 04/07/2001 12/30/2001  -  -     0.00%
Bid Period 01/01/2002 04/01/2002  -  -     0.00%
Construction 04/02/2002 04/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project approved for Preliminary Plan and Working Drawing Phases in the
FY2000/2001 Budget.  Form 22 approved 8/2/2000 transfered Preliminary Plan Phase funds.
PSA executed 11/27/2000.  SCHEDULE:  Project is on schedule.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Consulting Services contracts pending.
Anticipate 90% PP documents to CDF in January 2001, for reviews.
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PROJECT INFORMATION
 

ANTELOPE FFS, REPLACE BARRACKS MESSHALL
 
 

Project Location: ANTELOPE FFS, SAN BENITO CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106167

 
Estimated Project Cost: $1,046,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(37)         $84,000.00 99151A         $84,000.00
W 52/2000 3540-301-0001 (36)         $84,000.00 00119A         $84,000.00
C 52/2000 3540-301-0001 (36)        $893,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $84,000.00         $84,000.00         $46,861.00
W         $84,000.00         $84,000.00           $2,016.00
C        $893,000.00                 $0.00                 $0.00

 
PROJECT     $1,061,000.00        $168,000.00         $48,877.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 05/12/2000  100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 03/20/2001   85.00%
Bid Period 01/21/2001 05/21/2001 03/21/2001 07/31/2001     0.00%
Construction 05/22/2001 05/23/2002 08/01/2001 05/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase complete.  Working Drawing Phase commenced.  Form
22 approved 8/2/2000.  Professional Services Agreement with PSB executed 9/25/2000.
Consulting Services agreements being developed.   SCHEDULE:  Working Drawing Phase on
schedule.  BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:  Working
Drawings have been submitted to CDF for review.
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PROJECT INFORMATION
 

AWHAHNEE FFS, REPLACE FACILITY
 
 

Project Location: AWHAHNEE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106168

 
Estimated Project Cost: $1,659,520.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46)         $50,000.00 99167A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $38,437.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00         $38,437.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000  100.00%
Working Drawings 07/03/2000 04/20/2001  -  -     0.00%
Bid Period 04/23/2001 11/16/2001  -  -     0.00%
Construction 11/19/2001 11/21/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% complete PP phase; WD funding is anticipated in 2001 budget.
SCHEDULE: Project has been stopped by JLBC. BUDGET: Awaiting WD appropriation.  ACTION
NEEDED: 2001 budget approval waiting for 2001 budget
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PROJECT INFORMATION
 

BASELINE CONSERVATION CAMP,  REMODEL FACILITY
 
 

Project Location: BASELINE CC, TUOLUMNE CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106089

 
Estimated Project Cost: $3,387,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48)        $174,000.00 99169A        $174,000.00
W 50/1999 3540-301-0001(48)        $232,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00        $128,868.50
W        $232,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $406,000.00        $174,000.00        $128,868.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 06/13/2001   99.00%
Working Drawings 03/13/2000 09/02/2000  -  -     0.00%
Bid Period 09/03/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase has not been submitted to PWB.  AE completed
Plans and Specifications to CDF 03/20/2000.  CEQA Negative Declaration process completed
07/24/2000.  SCHEDULE: Project is on hold pending FY2001/2002 Budget approval.  BUDGET:
Project Preliminary Plan Phase estimate exceeds FY99/00 budget. OTHER PERTINENT
INFORMATION:  Project being resubmitted by CDF for FY2001/2002 Budget with increased
funding for Working Drawing and Construction Phases.
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PROJECT INFORMATION
 

BATTERSON FFS: RELOCATE FACILITY
 
 

Project Location: BATTERSON
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: OPDM0666

 
Estimated Project Cost: $1,095,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-0001(13)        $279,000.00 96098A         $79,000.00
S 162/96 3540-301-0001(13)                 $0.00 98121A         $32,000.00
P 324/98 3540-301-0001(27)         $44,000.00 98131A         $44,000.00
W 324/98 3540-301-0001(27)         $59,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $279,000.00        $111,000.00         $74,761.22
P         $44,000.00         $44,000.00         $30,448.00
W         $59,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $382,000.00        $155,000.00        $105,209.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
Preliminary Plans 07/01/1998 12/24/1998 08/21/1998 06/19/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans are complete and Environmental Unit is resolving a new
archaeological site issue. SCHEDULE: The project working drawing phase has been
reappropriated for fiscal year 2001-2002. BUDGET: Project is within budget.   OTHER
PERTINENT INFORMATION: There are no other significant issues at this time.
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PROJECT INFORMATION
 

BAUTISTA CONSERVATION CAMP REMODEL FACILITY
 
 

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

 
Estimated Project Cost: $3,161,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47)        $140,000.00 99168A        $140,000.00
W 50/99 3540-301-0001(47)        $186,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00         $51,157.41
W        $186,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $326,000.00        $140,000.00         $51,157.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 03/10/2000 08/03/1999 06/30/2001   60.00%
Working Drawings 03/11/2000 08/01/2000  -  -     0.00%
Bid Period 08/02/2000 01/02/2001  -  -     0.00%
Construction 01/08/2001 04/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is currently on hold.  PSB was working on the preliminary
designs for BOQ, Dorms, and Messhall/Kitchen facility. A scope change to reduce dorms
from 7 to 5 and to provide ADA ramping may be required if the project goes forward.
SCHEDULE: The project is behind schedule by at least nine months due to ADA issues and
hold status.  BUDGET: Project is currently on budget, however, ADA issues and delays
will probably  create a budget shortfall. OTHER INFO: None.
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PROJECT INFORMATION
 

BLASINGAME FFS REPLACE FACILITY
 
 

Project Location: BLASINGGAME
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106076

 
Estimated Project Cost: $857,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(38)        $100,000.00 99152A         $70,000.00
P 52/00 3540-301-0001(37)         $61,000.00 00115A         $61,000.00
W 52/00 3540-301-0001 (37)         $89,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00         $71,590.00
P         $61,000.00         $61,000.00         $26,524.50
W         $89,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $250,000.00        $131,000.00         $98,114.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 02/28/2001   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 07/13/2010   40.00%
Working Drawings 01/01/2001 06/29/2001 08/01/2001 12/15/2001     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

12/15/2000 PROJECT STATUS:     PSB re-scheduled completion of 95% Preliminary Plans for
04/30/2001.  PSB-RESS forwarded offer package to property owner in week of 12/04/2000.
Geotechnical Consultant investigated site on 11/17/2000.  PWB site selection approved
11/10/2000.   Survey Consultant surveyed site on 11/09/2000.  CEQA complete 07/27/2000.
SCHEDULE:  Completion of Preliminary Plans delayed until 06/09/2001 due to PSB
workload.  BUDGET:  OK.   NEXT ACTION:  PSB-RESS awaiting counter-offer/acceptance of
offer by property owner.  Geotechnical and Survey Consultants to deliver topographic
survey and geotechnical report.  PSB to begin site design 01/02/2001 and submit 95%
complete Preliminary Plans to PMB/CDF for review on 07/01/2001.
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PROJECT INFORMATION
 

BRIDGEVILLE FFS RELOCATE FACILITY
 
 

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

 
Estimated Project Cost: $1,589,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(2)         $57,000.00 99184A         $57,000.00
W 1999/50 3540-301-0001(2)         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00         $22,658.50
W         $92,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $149,000.00         $57,000.00         $22,658.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/09/2000 09/20/1999 03/15/2001   15.00%
Working Drawings 03/28/2000 10/01/2000 03/16/2001 08/16/2001     0.00%
Bid Period 10/02/2000 01/02/2001  -  -     0.00%
Construction 01/03/2001 01/02/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: CDF has selected a new access road location due to dangerous highway
line of site conditions at the previous location.  Negotiations with Psomas for survey
work complete. Start of survey pending contract execution.   SCHEDULE: Schedule will be
re-established when additional survey and CEQA requirements are determined.  BUDGET:
Project is on budget with the exception of any additional costs associated with the
revised access road location.  NEXT ACTION:  ACTION BY PMB/PSB;  Determine scope of
additional survey/CEQA work.  ACTION BY CDF;  Provide additional funding (Form 22) for
survey and CEQA costs. Provide programming for 1650sf office building.  ACTION BY
PSB/PMB/CDF; Complete Preliminary Drawings.
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PROJECT INFORMATION
 

BUCKHORN FFS
 
 

Project Location: SHASTA COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107759

 
Estimated Project Cost: $1,379,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-301-0001(17)        $200,000.00 00184A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00        $130,000.00         $50,108.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00        $130,000.00         $50,108.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2001 08/07/2000 06/01/2001   40.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

Site selection approved by PWB on Dec. 8, 2000.  Appraisal scheduled for completion late
December.  CEQA documentation proceeding and scheduled to completed February 2001.
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PROJECT INFORMATION
 

BUTTE FIRE CENTER REPLACE MESSHALL
 
 

Project Location: BUTTE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

 
Estimated Project Cost: $1,390,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18)         $97,000.00 99254A         $97,000.00
W 52/00 3540-301-0001(16)        $286,000.00 00084A        $113,000.00
C 52/00 3540-301-0001(16)     $1,029,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $56,746.29
W        $286,000.00        $113,000.00           $6,964.50
C     $1,029,000.00                 $0.00                 $0.00

 
PROJECT     $1,412,000.00        $210,000.00         $63,710.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 03/14/2000  100.00%
Working Drawings 08/01/2000 05/17/2001 08/15/2000 05/17/2001   80.00%
Bid Period 05/18/2001 09/18/2001 05/18/2001 09/14/2001     0.00%
Construction 09/19/2001 05/15/2002 09/15/2001 05/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  WD being completed.  SCHEDULE:  On schedule.  BUDGET:  No change.
ACTION NEEDED: Continue with the design.
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PROJECT INFORMATION
 

CAMPO FFS REPLACE FACILITY
 
 

Project Location: CAMPO
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106165

 
Estimated Project Cost: $1,930,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32)        $128,000.00 99179A        $128,000.00
W 52/00 3540-301-0001(29)        $131,000.00 00090A        $131,000.00
C 52/00 3540-301-0001(29)     $1,688,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $110,377.50
W        $131,000.00        $131,000.00         $62,932.00
C     $1,688,000.00                 $0.00                 $0.00

 
PROJECT     $1,947,000.00        $259,000.00        $173,309.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000  100.00%
Working Drawings 07/03/2000 04/20/2001 08/21/2000 04/20/2001   95.00%
Bid Period 04/23/2001 11/16/2001 04/21/2001 08/15/2001     0.00%
Construction 11/19/2001 11/21/2002 11/19/2001 11/21/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS - 90% WD have been completed.   SCHEDULE - The project remains on
schedule.    BUDGET - Project is currently within budget.  OTHER PERTINENT INFORMATION -
There are no other significant project issues at this time.   
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PROJECT INFORMATION
 

CHINO HILLS FFS CONSTRUCT FACILITY
 
 

Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163

 
Estimated Project Cost: $1,257,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29)         $74,000.00 99176A         $74,000.00
W 52/00 3540-301-0001(26)         $91,000.00 00092A         $91,000.00
C 52/00 3540-301-0001(26)     $1,111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $74,000.00         $74,000.00         $54,516.86
W         $91,000.00         $91,000.00         $25,916.50
C     $1,111,000.00                 $0.00                 $0.00

 
PROJECT     $1,276,000.00        $165,000.00         $80,433.36

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1999 04/14/2000 08/03/1999 05/11/2000  100.00%
Working Drawings 05/01/2000 01/01/2001 08/02/2000 02/01/2001   80.00%
Bid Period 02/01/2001 04/01/2001 02/01/2001 04/01/2001     0.00%
Construction 05/01/2001 05/01/2002 05/01/2001 05/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSB is now working on the construction drawings which were funded on
8/2/00. Hazmat study contract has been approved and study should be complete by
mid-January. Working drawings should be submitted for 95% review by the end of January.
SCHEDULE: Waited for funding in 00/01 to start WDs.  Project is currently on schedule.
BUDGET: Project is on budget. OTHER INFO: None.
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PROJECT INFORMATION
 

COALINGA FOREST FIRE STATION
 
 

Project Location:  COALINGA, FRESNO COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: OPDM0672

 
Estimated Project Cost: $1,866,750.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (18)         $94,000.00 96104A         $94,000.00
W 162/96 3540-301-0001         $73,000.00 97125A         $73,000.00
C 324/98 3540-301-001     $1,579,000.00 99318A     $1,579,000.00
C 324/98 3540-301-001        $120,750.00 99331A        $120,750.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $652.00
P         $94,000.00         $94,000.00         $94,163.00
W         $73,000.00         $73,000.00         $76,680.60
C     $1,699,750.00     $1,699,750.00     $1,578,599.26

 
PROJECT     $1,866,750.00     $1,866,750.00     $1,750,094.86

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 01/15/1998 07/03/1996 01/15/1998  100.00%
Working Drawings 02/17/1998 05/24/1999 02/17/1998 05/24/1999  100.00%
Bid Period 05/24/1999 12/13/1999 05/24/1999 12/29/1999  100.00%
Construction 12/14/1999 11/30/2000 01/21/2000 12/30/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final Walk was 10/31/00.  Job is substantially complete, final punch list
items currently being completed.  SCHEDULE:  Project is on schedule.  BUDGET:  Project
is on budget.       OTHER PERTINENT INFORMATION:  Construction phase augmented $120,750.
NEXT ACTION:  Close out of project in December, 2000.
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PROJECT INFORMATION
 

DEW DROP FFS REPLACE FACILITY
 
 

Project Location: DEW DROP
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106162

 
Estimated Project Cost: $1,798,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(42)        $124,000.00 99154A        $124,000.00
W 1999/50 3540-301-0001 (42)        $128,000.00 00242A        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00         $96,469.29
W        $128,000.00        $128,000.00         $12,330.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00        $108,799.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/09/2000 08/02/1999 09/08/2000  100.00%
Working Drawings 03/28/2000 10/03/2000 09/09/2000 03/15/2001   25.00%
Bid Period 10/04/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/03/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A&E preparing Working Drawings.   SCHEDULE: Working Drawings are on
schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no
significant project issues at this time.
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PROJECT INFORMATION
 

ELK CAMP FFS REPLACE FACILITY
 
 

Project Location: ELK CAMP
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106069

 
Estimated Project Cost: $1,832,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(7)        $150,000.00 99156A         $85,000.00
P 52/00 3540-301-0001(5)         $77,000.00 00116A         $77,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00         $79,112.97
P         $77,000.00         $77,000.00              $672.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $227,000.00        $162,000.00         $79,784.97

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 04/30/2001   80.00%
Preliminary Plans 11/01/2000 03/01/2001 03/01/2001 06/01/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval for site selection was 12/08/2000. The Owner wants to  split
off the project parcel from a larger parcel. Humbolt County will be contacted to provide
information on the parcel split procedure. Potential problem with property in flood
plain.  SCHEDULE: Acquisition should be completed late April. Preliminary Plans are
scheduled to start 3/1/2001. BUDGET:  Anticipate augmentation required for land
purchase.   NEXT ACTION: Humbolt County resolution on parcel split and Topographical
survey to determine flood plain..
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PROJECT INFORMATION
 

ELSINORE FFS RELOCATE FACILITY
 
 

Project Location: ELSINORE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106075

 
Estimated Project Cost: $1,250,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(30)        $220,000.00 99177A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $220,000.00         $85,000.00         $66,059.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $220,000.00         $85,000.00         $66,059.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Need  new  site, proposed 2 acre parcel price has doubled with new owner
and is well above budget.   Surveyor contract amendment cancelled.    SCHEDULE:  Pending
location of new site.   BUDGET: Pending location of new site.  May  require augmentation
for second CEQA.   NEXT ACTION:  Locate new site.
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PROJECT INFORMATION
 

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.
 
 

Project Location: FENNER CANYON
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106098

 
Estimated Project Cost: $2,657,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(27)         $86,000.00 99171A         $86,000.00
W 1999/50 3540-301-0001 (27)        $114,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $72,651.00
W        $114,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $86,000.00         $72,651.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 12/15/2000   99.00%
Working Drawings 03/28/2000 10/01/2000 07/15/2001 12/15/2001     0.00%
Bid Period 10/02/2000 01/02/2001  -  -     0.00%
Construction 01/08/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans completed. A&E correcting PP to include CDF comments.
Site design review meeting scheduled for Feb. 6.  SCHEDULE:  Preliminary Plans are
approximately ten months behind schedule due to A/E advertising delays , delays
scheduling site design meetings, design review by CDF and design constraints due to site
topography.  BUDGET:  The project is underfunded.  NEXT ACTION:  Submit new COBCP for
Construction Phase Funding increase.
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PROJECT INFORMATION
 

FORT JONES FFS RELOCATE FACILITY
 
 

Project Location: FORT JONES
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106092

 
Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13)         $72,000.00 99187A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $41,719.75
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $72,000.00         $72,000.00         $41,719.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/14/2000 10/04/1999 04/17/2000  100.00%
Working Drawings 08/01/2000 01/18/2001  -  -     0.00%
Bid Period 02/18/2001 05/18/2001  -  -     0.00%
Construction 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Project has been stopped by JLBC.  SCHEDULE: Scheduled to resume July
2001.  BUDGET: 73% over the initial budget; project is under funded. ACTION NEEDED:
Recognition of new budget and appropriation for WDs.
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PROJECT INFORMATION
 

FORTUNA FFS RELOCATE FACILITY
 
 

Project Location: FORTUNA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106070

 
Estimated Project Cost: $1,262,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(8)        $150,000.00 99155A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00         $77,095.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00         $85,000.00         $77,095.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   80.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Right of entry complete, appraisal complete, title report complete, CEQA,
survey and perc test completed.    Meeting held with County to assess land use and lot
split.  SCHEDULE:  October PWB for site selection only.    BUDGET:  Augmentation
approved at October PWB.    NEXT ACTION:   Resolve issues with County.
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PROJECT INFORMATION
 

HAMMOND FFS: RELOCATE FACILITY
 
 

Project Location: HAMMOND
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: OPDM0665

 
Estimated Project Cost: $1,204,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16)        $259,000.00 96097A         $79,000.00
P 324/98 3540-301-0001(29)         $49,000.00 98129A         $49,000.00
W 324/98 3540-301-0001(29)         $65,000.00 99101A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $259,000.00         $79,000.00         $75,076.39
P         $49,000.00         $49,000.00         $32,944.00
W         $65,000.00         $65,000.00         $44,592.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $373,000.00        $193,000.00        $152,612.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
Preliminary Plans 07/01/1998 12/24/1998 08/21/1998 05/14/1999  100.00%
Working Drawings 03/01/1999 08/01/1999 05/15/1999 10/30/2001   95.00%
Bid Period 09/15/1999 09/15/1999  -  -     0.00%
Construction 11/15/1999 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are 95% complete.  SCHEDULE: The project construction
funds have reverted.  The working drawings will be completed and the bidding process
will start after the project is funded in fiscal year 2001-2002.  BUDGET: Project is on
budget.  OTHER PERTINENT INFORMATION: There are no other significant issues at this
time.
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PROJECT INFORMATION
 

HARTS MILL FFS RELOCATE FACILITY
 
 

Project Location: HARTS MILL
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106091

 
Estimated Project Cost: $1,611,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(12)         $46,000.00 99186A         $46,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $45,912.27
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $46,000.00         $46,000.00         $45,912.27

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/14/2000 11/01/1999 07/12/2001   99.00%
Working Drawings 08/01/2000 02/16/2001  -  -     0.00%
Bid Period 02/17/2001 05/17/2001  -  -     0.00%
Construction 05/18/2001 05/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans 99% complete and have been reviewed by CDF. A CEQA for
the relocation of a water line will be conducted.  SCHEDULE:  Project is on hold.
BUDGET:  Project is under funded.
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PROJECT INFORMATION
 

HESPERIA FFS: RELOCATE FACILITY
 
 

Project Location: HESPERIA
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: OPDM0667

 
Estimated Project Cost: $1,409,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11)        $379,000.00 96099A         $79,000.00
S - -                 $0.00 To PP       ($14,000.00)
P 324/98 3540-301-0001(18)         $49,000.00 98128A         $49,000.00
P - -                 $0.00 From S         $14,000.00
W 324/98 3540-301-0001 (18)         $65,000.00 99078A         $65,000.00
C 50/99 3540-301-0001(4)        $916,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $379,000.00         $65,000.00         $50,132.89
P         $49,000.00         $63,000.00         $50,344.83
W         $65,000.00         $65,000.00         $51,022.00
C        $916,000.00                 $0.00                 $0.00

 
PROJECT     $1,409,000.00        $193,000.00        $151,499.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 11/01/1997  100.00%
Preliminary Plans 07/01/1998 11/15/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/10/1999 07/07/1999 05/19/1999 05/14/2000  100.00%
Bid Period 10/04/1999 12/01/1999 05/15/2000 09/07/2000  100.00%
Construction 12/09/1999 12/08/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Received project bid on 9/7/00, lowest bid was $1,191,000. This project
is bond financed.   SCHEDULE:  Project is over budget and additional funding maybe
sought in 2001 .  BUDGET:  Project is over budget.  Construction budget was estimated to
be $800,000 and the bid is 48% over the estimate.  ACTION NEEDED: CDF requested new
appropriation.



 
REAL ESTATE SERVICES DIVISION      Page: 101.0

PROJECT INFORMATION
 

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
 
 

Project Location: HOLLISTER
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106077

 
Estimated Project Cost: $6,203,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(40)        $100,000.00 99153A         $85,000.00
P 52/00 3540-301-0001(39)        $300,000.00 00114A        $300,000.00
W 52/00 3540-301-0001(39)        $400,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $85,000.00         $80,278.00
P        $300,000.00        $300,000.00         $26,040.00
W        $400,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $800,000.00        $385,000.00        $106,318.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 04/09/2001   50.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 10/12/2001   15.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

12/18/2000 PROJECT STATUS:  PMB contracting with A&E Consultant.  Initial acquisition
meeting with City of Hollister scheduled for 12/20/2000.  Design Kick-off Meeting held
on 09/21/2000.  RESS/CDF/PMB developing lease terms.  Right of entry complete, title
report complete, appraisal proceeding, CEQA completed.    SCHEDULE:  Construction Phase
delayed until 2002-03 Fiscal Year.  Acquisition Phase was delayed due to unsuccessful
negotiations with retained Survey Consultant.   Acquisition Phase further delayed by
complicated lease terms and negotiations on off-site improvements.  Preliminary Plans
were delayed approximately 6 months due to unexpected A&E selection process.
Preliminary Plans further delayed by late finish on acquisition phase.  BUDGET:  OK.
NEXT ACTION:  RESS/CDF/PMB to develop lease terms.  CDF to request Working Drawing Phase
funding  for re-appropriation in the 2001-02 Fiscal Year.
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PROJECT INFORMATION
 

INDEPENDENCE FFS RELOCATE FACILITY
 
 

Project Location: INDEPENDENCE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106103

 
Estimated Project Cost: $1,079,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20)         $45,000.00 99148A         $45,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $42,964.79
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $45,000.00         $45,000.00         $42,964.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 07/13/2001   98.00%
Working Drawings 01/15/2000 06/30/2000  -  -     0.00%
Bid Period 07/03/2000 11/03/2000  -  -     0.00%
Construction 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

12/18/2000 PROJECT STATUS:  2001-02 COBCP requests new funds for Preliminary Plans and
Working Drawings.  PMB re-submitted PWB agenda package to CDF on 10/17/2000. PWB
approval scheduled for 07/13/2001.  SCHEDULE:  Approval of Preliminary Plans and proceed
to Working Drawings to coincide with 2001-02 Budget passage.  Underfunding issues and
JBLC orders to stop have delayed the project.  BUDGET:  The 2001-02 COBCP will request
correction of  budget underfunding.  NEXT ACTION NEEDED:  CDF to submit PWB agenda
package to DOF for review in January/February 2001.
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PROJECT INFORMATION
 

LASSEN LODGE FFS
 
 

Project Location: TEHAMA COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107758

 
Estimated Project Cost: $2,100,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 5340-301-0001(14)        $280,000.00 00185A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $280,000.00        $130,000.00           $8,452.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $280,000.00        $130,000.00           $8,452.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2000 10/01/2000 06/01/2001     5.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

Title report shows a CalTrans easement though property.  CalTrans indicates they need to
keep easement.  Currently CDF determining if existing site will work with easement and
looking for potential alternate sites.  No change from previous report.
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PROJECT INFORMATION
 

LASSEN-MODOC RANGER UNIT HEADQUARTERS
 
 

Project Location: LASSEN COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 102774

 
Estimated Project Cost: $1,354,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001        $105,000.00 98147A        $105,000.00
W 324/98 3540-301-0001(08)         $69,000.00 99049A         $69,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $93,967.94
W         $69,000.00         $69,000.00         $55,212.02
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00        $149,179.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/30/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 09/30/1999  100.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Construction documents complete. Project will be resubmitted as part of the
2001/02 Governor's Budget. SCHEDULE: Project on hold pending funding. BUDGET: 99/00
Construction funding reverted by direction of DOF ACTION NEEDED: Approval of 2001/02
Governor's Budget ACTION BY: DOF/LAO



 
REAL ESTATE SERVICES DIVISION      Page: 105.0

PROJECT INFORMATION
 

MANTON FFS RELOCATE FACILITY
 
 

Project Location: MANTON
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

 
Estimated Project Cost: $1,266,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(14)         $44,000.00 99188A         $44,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $43,209.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $44,000.00         $44,000.00         $43,209.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 01/10/2000 04/17/2000  100.00%
Working Drawings 08/01/2000 01/18/2001  -  -     0.00%
Bid Period 02/18/2001 05/18/2001  -  -     0.00%
Construction 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project has been stopped by JLBC.  SCHEDULE: Scheduled to resume July
2001.  BUDGET:  33% over the initial budget; project is under funded.  ACTION NEEDED:
Recognition of new budget and appropriation for WDs.
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PROJECT INFORMATION
 

MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP
 
 

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

 
Estimated Project Cost: $944,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9)        $100,000.00 99157A        $100,000.00
W 50/99 3540-301-0001(9)         $97,000.00 00068A         $97,000.00
C 52/00 3540-301-0001(7)     $1,149,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $86,564.81
W         $97,000.00         $97,000.00         $40,481.25
C     $1,149,000.00                 $0.00                 $0.00

 
PROJECT     $1,346,000.00        $197,000.00        $127,046.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/14/1999 07/08/1999 05/11/2000  100.00%
Working Drawings 12/20/1999 06/01/2000 05/12/2000 04/13/2001   80.00%
Bid Period 06/02/2000 10/02/2000 04/13/2001 08/13/2001     0.00%
Construction 10/03/2000 10/02/2001 08/13/2001 08/13/2002     0.00%

 
 

Current Comments
 
 

12/18/2000 PROJECT STATUS:  Proceeding with working drawings.  Contract for retained
Hazardous Material Consultant fully executed on 11/01/2000.  PSB has completed
construction portion of 95% construction documents and is awaiting the Hazardous
Materials Consultant's abatement report and plans.  SCHEDULE:  Project is delayed due to
Hazardous Materials Consultant procurement.  BUDGET:  The project is within budget, but
discovery of Hazardous Materials may increase costs.   NEXT ACTION NEEDED:  PMB/PSB
awaiting Hazardous Materials Consultant's abatement report and plans.
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PROJECT INFORMATION
 

NIPOMO FFS REPLACE FACILITY
 
 

Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

 
Estimated Project Cost: $1,427,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(31)        $100,000.00 99178A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $73,299.87
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $73,299.87

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/17/2000 07/22/1999 07/13/2001   95.00%
Working Drawings 08/01/2000 01/19/2001  -  -     0.00%
Bid Period 01/22/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

12/18/2000 PROJECT STATUS:   2001-02 COBCP will request Working Drawings and Construction
Phase compenserable with the value engineered Preliminary Plan estimate.  SCHEDULE:
Completion of 95% Preliminary Plans delayed until 04/30/2001 due to PSB workload.
Approval of Preliminary Plans and proceed to Working Drawings to coincide with 2001-02
Budget passage.  BUDGET:  The 2001-02 COBCP requests correction of budget site
conditions.  NEXT ACTION NEEDED:  PSB to complete Preliminary Plans.
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PROJECT INFORMATION
 

OGO FFS:  RELOCATE FACILITY
 
 

Project Location: OGO
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: OPDM0669

 
Estimated Project Cost: $1,059,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5)        $159,000.00 96101A         $79,000.00
P 324/98 3540-301-0001         $45,000.00 98130A         $45,000.00
W 324/98 3540-301-0001         $59,000.00 99041A         $59,000.00
C 50/99 3540-301-0660 (2)        $796,000.00 00057A         $81,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00         $79,000.00         $64,122.13
P         $45,000.00         $45,000.00         $40,630.00
W         $59,000.00         $59,000.00         $52,546.32
C        $796,000.00         $81,100.00         $29,111.23

 
PROJECT     $1,059,000.00        $264,100.00        $186,409.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 05/16/2000  100.00%
Bid Period  -  -  -  -     0.00%
Construction 04/01/2000 11/01/2000 04/01/2000 06/30/2001   35.00%

 
 

Current Comments
 
 

STATUS: Both buildings are framed and weathertight. SCHEDULE: Project is proceeding on
schedule. Due to complete July 2001  BUDGET: Project is currently within budget. ACTION
NEEDED: None. ACTION BY: N/A.
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PROJECT INFORMATION
 

OWENS VALLEY CONSERVATION CAMP
 
 

Project Location: OWENS VALLEY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 107760

 
Estimated Project Cost: $2,065,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(30)        $138,000.00 00129A        $138,000.00
W 52/00 3540-301-0001(30)        $126,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $138,000.00        $138,000.00        $125,023.00
W        $126,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $264,000.00        $138,000.00        $125,023.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000 06/08/2001   10.00%
Working Drawings 06/09/2001 08/30/2002  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Contract complete. Topo survey underway. EIR started. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. ACTION NEEDED: None. ACTION BY: Consultant
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PROJECT INFORMATION
 

PACHECO FOREST FIRE STATION
 
 

Project Location: SANTA CLARA COUNTY
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 103292

 
Estimated Project Cost: $1,396,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7)         $66,000.00 98139A         $66,000.00
W 324/98 3540-301-0001(7)         $65,000.00 99045A         $65,000.00
C 50/99 3540-301-0001(6)        $983,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $67,094.48
W         $65,000.00         $65,000.00         $48,113.51
C        $983,000.00                 $0.00           $4,506.00

 
PROJECT     $1,114,000.00        $131,000.00        $119,713.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999  100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 08/30/2001   90.00%
Bid Period 07/12/1999 10/04/1999 09/01/2001 10/30/2001     0.00%
Construction 12/09/1999 11/19/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Late start due to late budget in 1998.  Working drawings are 90%
complete.  SCHEDULE:  CDF requested, on May 10, 2000, to bid the project with a
performance specification for the general contractor to design and build a water
treatment system to filter the contaminated water. A third water analysis report is
being prepared because of conflicting previous reports.  BUDGET:  Construction funds
approporiated in the 50/99 budget have reverted.  Awaiting new approporiation for
construction.  ACTION NEEDED:  RESD to submit 100% complete bid documents. OTHER
PERTINENT INFORMATION:  Anticipate new construction appropriation in 07/01.
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PROJECT INFORMATION
 

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
 
 

Project Location: PASO ROBLES
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106074

 
Estimated Project Cost: $2,762,850.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28        $174,000.00 99175A        $174,000.00
W 50/99 3540-301-0001-28        $218,000.00 00108A        $218,000.00
C 52/00 3540-301-0001-25     $2,706,000.00 00275A     $2,370,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00        $123,374.00
W        $218,000.00        $218,000.00         $30,857.69
C     $2,706,000.00     $2,370,850.00                 $0.00

 
PROJECT     $3,098,000.00     $2,762,850.00        $154,231.69

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/17/1999 09/28/1999 02/18/2000  100.00%
Working Drawings 01/15/2000 05/01/2000 06/10/2000 09/19/2000  100.00%
Bid Period 07/03/2000 10/02/2000 09/22/2000 12/15/2000  100.00%
Construction 12/18/2000 12/18/2001 01/02/2001 01/07/2002     3.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction Contract has been awarded. Construction is scheduled to
start 1/2/2001.  SCHEDULE: Project is on schedule.  BUDGET: Project is within  budget.
NEXT ACTION REQUIRED: Construction start.
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PROJECT INFORMATION
 

RAMONA AIR ATTACK BASE & REPLACEMENT FAC
 
 

Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0673

 
Estimated Project Cost: $2,519,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0)        $124,000.00 DN96105A        $124,000.00
W 162/96 3540-301-001 (12.0)        $124,000.00 97057A        $124,000.00
C 324/98 3540-301-0001(19)     $1,855,014.00 99077A     $1,855,014.00
C - -                 $0.00 99315A         $53,000.00
C - -                 $0.00 99334A           $3,319.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00        $112,686.15
W        $124,000.00        $124,000.00        $125,332.00
C     $1,855,014.00     $1,911,333.00     $1,863,317.50

 
PROJECT     $2,103,014.00     $2,159,333.00     $2,101,335.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
Construction 02/12/1999 02/01/2000 06/01/1999  -   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Buildings are complete, but problems with cracks in the concrete tarmac
are not resolved. Independent materials testing agency has been contacted by PMB to
investigate the problem.   SCHEDULE: Completion of project is delayed until tarmac issue
is resolved.   BUDGET: Project is within budget. NEXT ACTION REQUIRED: Testing agency's
analysis and report.
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PROJECT INFORMATION
 

RANCHERIA FFS, REPLACE FACILITY
 
 

Project Location: RANCHERIA FFS, MADERA CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106169

 
Estimated Project Cost: $1,460,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35)        $102,000.00 99182A        $102,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $102,000.00        $102,000.00         $38,715.26
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $102,000.00        $102,000.00         $38,715.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 06/13/2001   99.00%
Working Drawings 03/13/2000 09/02/2000  -  -     0.00%
Bid Period 09/03/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase has not been submitted to PWB.  PSB completed
Plans and Specifications to CDF 05/12/2000.  CEQA Negative Declaration process completed
07/01/2000.  SCHEDULE:  Project is on hold pending FY2001/2002 Budget approval.  BUDGET:
Project Preliminary Phase estimate exceeds FY99/00 budget. OTHER PERTINENT INFORMATION:
Project being resubmittd by CDF for FY2001/2002 Budget with increased funding for
Working Drawing and Construction Phases.
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PROJECT INFORMATION
 

RAYMOND FFS RELOCATE FACILITY
 
 

Project Location: RAYMOND
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106081

 
Estimated Project Cost: $1,179,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S 1999 3540-301-0001(45)        $100,000.00 99163A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00         $65,325.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $70,000.00         $65,325.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 03/01/2001   85.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Right of entry, title report, appraisal, and survey complete at
original parcel.  Test well completed but produced inadequate flow.  Well to be drilled
deeper when CDF transfers funds.  Perc  test completed but is in right-of-way.   CEQA
proceeding.    SCHEDULE:  Test well redrill on hold.  Legal documents pending new
survey.  CEQA pending new parcel.   BUDGET:   Forwarded form 22 to CDF 8/25/00, for
balance of acquisition funds for well, new survey and perc test.   NEXT ACTION:  Parcel
boundaries are changed,  will require new survey and new perc test.  PMB will proceed
with new survey and perc test when well is confirmed.   PSB to complete CEQA.
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PROJECT INFORMATION
 

RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: REG EDEN
Work Order Number: 107552

 
Estimated Project Cost: $250,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52-00 2660-301-0042-20         $70,000.00 00103A         $70,000.00
S 52/00 3540-301-0001(47)         $75,000.00 00205A         $75,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $145,000.00        $145,000.00        $105,750.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $145,000.00        $145,000.00        $105,750.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/01/2000 12/31/2000 08/01/2000 03/01/2001   80.00%
Preliminary Plans 08/01/2001 06/30/2002  -  -     0.00%
Working Drawings 08/01/2002 03/01/2003  -  -     0.00%
Bid Period 04/01/2003 08/01/2003  -  -     0.00%
Construction 09/01/2003 02/01/2005  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Please note that this Work Order Budget has been set up with South Area
Operations Headquarters Mitigation Plan and Fresno Area Headquarters Combined. South Ops
Mitigation Plan is 90% complete and Fresno Area Headquarters Study is 70% complete.
SCHEDULE: South Ops has dropped behind Schedule by (1) month. Fresno Area Headquarters
is about (6) weeks behind schedule.BUDGET: No Problems OTHER PERTINENT INFORMATION:
Options available at South Ops indicate that we must start our partial move by October
of 2002 to allow Caltrans Construction to start in January 2003. 
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PROJECT INFORMATION
 

RIVERSIDE RUH ECC
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0671

 
Estimated Project Cost: $1,937,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030         $86,000.00 96103A         $86,000.00
W 162/96 3540-301-001(9) 30.30.030        $119,000.00 97031A        $119,000.00
C 324/98 3540-301-001(16)     $1,699,320.00 99053A     $1,649,320.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $72,896.40
W        $119,000.00        $119,000.00        $109,196.41
C     $1,699,320.00     $1,649,320.00     $1,206,543.90

 
PROJECT     $1,904,320.00     $1,854,320.00     $1,388,636.71

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
Working Drawings 01/16/1997 11/27/1997 04/15/1997 12/15/1998  100.00%
Bid Period 10/15/1998 10/15/1998 03/09/1999 05/20/1999  100.00%
Construction 01/15/1999 01/15/2000 10/18/1999 12/15/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Contractor is working on final punch list items.Beneficial occupancy was
issued 11/3/2000.  SCHEDULE: Contractor will deliver closout documents to A/E by
12/22/2000 for review.  BUDGET:  Project is on budget.  NEXT ACTION  REQUIRED: Project
closout.
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PROJECT INFORMATION
 

SAN BERNARDINO RHU ECC
 
 

Project Location: SAN BERNARDINO
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0670

 
Estimated Project Cost: $1,784,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030         $79,000.00 96102A         $79,000.00
W 162/96 3540-301-001(10)30.30.030        $116,000.00 97077A        $116,000.00
C 324/98 3540-301-001(17)     $1,591,000.00 99054A     $1,484,553.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $69,661.24
W        $116,000.00        $116,000.00        $110,639.86
C     $1,591,000.00     $1,484,553.00     $1,097,856.22

 
PROJECT     $1,786,000.00     $1,679,553.00     $1,278,157.32

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
Working Drawings 01/16/1997 11/27/1997 04/15/1997 12/15/1998  100.00%
Bid Period 10/15/1998 10/15/1998 03/09/1999 05/20/1999  100.00%
Construction 01/15/1999 01/15/2000 10/18/1999 12/15/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Transfer of electrical service to new building without power interuption
is being resolved.  SCHEDULE: Contractor is completing punch list items with power issue
outstanding. DGS and CDF Tele/Com are installing communication wiring and equipment.
BUDGET:  Project is within budget.  NEXT ACTION REQUIRED: Completion of punch list
items.
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PROJECT INFORMATION
 

SAN MARCOS FFS. RELOCATE FACILITY
 
 

Project Location: SAN MARCOS
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106095

 
Estimated Project Cost: $1,255,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(23)         $48,000.00 99149A         $48,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $48,000.00           $5,297.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $48,000.00         $48,000.00           $5,297.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 07/01/2001 12/15/2001     0.00%
Working Drawings 07/03/2000 01/26/2001  -  -     0.00%
Bid Period 07/02/2001 12/10/2001  -  -     0.00%
Construction 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design phase on hold pending completion of acquisition phase.  SCHEDULE:
Project schedule "current complete" date will be determined when acquisition is
confirmed.    BUDGET:  PP costs are for consultant selection, site visit and fee
negotiation.  NEXT ACTION:  PMB will complete contract for design services when
acquisition is completed.
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PROJECT INFORMATION
 

SAN MARCOS FOREST FIRE STATION
 
 

Project Location: SAN DIEGO COUNTY
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 103296

 
Estimated Project Cost: $222,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(21)        $222,000.00 98146A         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $222,000.00         $92,000.00         $63,747.63
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $222,000.00         $92,000.00         $63,747.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 06/01/1999 09/11/1998 06/30/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  CDF reviewing potential sites.  SCHEDULE:  Site must be established
before June 30 to avoid loss of funds.    BUDGET:  Will require additional funds when
new site is located.    NEXT ACTION:   Visit potential sites and establish priority
list.
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PROJECT INFORMATION
 

SAND CREEK RELOCATE FACILITY
 
 

Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106

 
Estimated Project Cost: $1,479,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(34)         $55,000.00 99181A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00         $54,611.57
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00         $54,611.57

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 07/12/2001   99.00%
Working Drawings 08/01/2000 01/21/2001  -  -     0.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  No change from last report. Preliminary Drawings are 99% complete and
have been reviewed by CDF.  SCHEDULE: Project on hold due to legislative action.
BUDGET:  The project is  under funded.  NEXT ACTION:  ACTION BY DOF/PWB; (project is
under funded).
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PROJECT INFORMATION
 

SANTA CLARA RUH AUTO SHOP
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106082

 
Estimated Project Cost: $863,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10)         $40,000.00 99183A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $18,076.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00         $18,076.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 03/10/2000 10/02/2000 05/11/2001   25.00%
Working Drawings 07/03/2000 01/26/2001 07/02/2001 01/25/2002     0.00%
Bid Period 07/02/2001 12/10/2001 01/26/2002 07/06/2002     0.00%
Construction 12/11/2001 12/09/2002 07/07/2002 07/05/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Design phase  assigned to  PSB.  CDF has agreed to accept previously
completed building design from the Lassen-Modoc project.  Site survey retainer amendment
being processed.  Soliciting proposals for geotechnical and hazmat from retainers.
SCHEDULE:  Design kickoff meeting held  October 2, 2000.  Design development on site
adaption will begin February 1, 2001.   PWB scheduled for May 11, 2001.   BUDGET:   OK
NEXT ACTION:     CEQA to be revised to include demolition of warehouse.  PMB to complete
site survey, geotechnical and hazmat survey of warehouse.  CDF to provide written
approval of minor changes proposed at kick-off meeting.
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PROJECT INFORMATION
 

SIERRA AREA COMMUNICATIONS TOWERS & VAULTS
 
 

Project Location: SIERRA MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0656

 
Estimated Project Cost: $9,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32)        $194,000.00 98182A        $194,000.00
W 324/98 3540-301-0001(32)        $233,000.00 99029A        $233,000.00
C 324/98 3540-301-0001(32)     $8,720,000.00 99298A     $5,893,717.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $194,000.00        $194,000.00        $160,506.90
W        $233,000.00        $233,000.00        $219,979.43
C     $8,720,000.00     $5,893,717.00     $4,445,480.29

 
PROJECT     $9,147,000.00     $6,320,717.00     $4,825,966.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 04/01/1999 07/01/1999 01/15/1999  100.00%
Working Drawings 05/15/1999 08/01/1999 03/25/1999 07/15/1999  100.00%
Bid Period 08/15/1999 10/31/1999 07/16/1999 10/13/1999  100.00%
Construction 11/15/1999 11/15/2001 01/03/2000 06/25/2001   80.00%

 
 

Current Comments
 
 

PROJECT STATUS: Notice to Proceed issued 1/3/2000.  All foundations are complete.  All
towers have been erected.  CMU vaults at six of nine sites complete with others
proceeding.  Anticipate completion of construction within schedule.  SCHEDULE:
Construction proceeding over great summer season and anticipate completion on schedule
(pending normal winter). BUDGET:  Addition of new vault coating system and other misc.
change orders essentially depleted contingency.  May need augmentation.  NEXT ACTION:
Continue with CMU building erection, special coatings and electrical installations.
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PROJECT INFORMATION
 

SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY
 
 

Project Location: SAN LUIS OBISPO
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 106161

 
Estimated Project Cost: $8,941,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21)        $570,000.00 99147A        $570,000.00
W 52/2000 3540-301-0001(19)        $614,000.00 00124A        $614,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $570,000.00        $570,000.00        $513,416.00
W        $614,000.00        $614,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,184,000.00     $1,184,000.00        $513,416.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/17/2000 07/02/1999 05/19/2000  100.00%
Working Drawings 07/15/2000 04/27/2001 09/15/2000 06/15/2001   10.00%
Bid Period 07/23/2001 07/23/2001  -  -     0.00%
Construction 10/16/2001 07/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary design is 100% complete.  SCHEDULE:  The PP phase delay was
due to the following reasons: Necessity of having to value engineer costs out of the
project, Incorporating DOF review comments, and waiting for CDF to develop collection
agreements with the USFS and SLO County.  WD phase was on hold until collection
agreements were near completion.  WD design has started 11/15/00.  BUDGET:  We have
incorporated value engineering ideas to remain within budget.  NEXT ACTION NEEDED:  CDF
to finish Collection Agreements.  PSB to bring design to 50% complete.
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PROJECT INFORMATION
 

SONOMA AIR ATTACK BASE
 
 

Project Location: SANTA ROSA, SONOMA COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0674

 
Estimated Project Cost: $2,156,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3240-301-001 (2.0)        $108,000.00 DN96106A        $108,000.00
P 162/96 3240-301-001         ($7,800.00) MOVTOWD         ($7,800.00)
W 162/96 3240-301-001 (2.0)        $111,000.00 97062A        $111,000.00
W 162/96 3240-301-001           $7,800.00 MOVFMPP           $7,800.00
C 324/98 3240-301-0001(2)     $1,698,950.00 99073A     $1,698,950.00
C 324/98 3240-301-0001(2)         $65,000.00 99269A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,200.00        $100,200.00         $89,178.00
W        $118,800.00        $118,800.00        $117,743.81
C     $1,763,950.00     $1,763,950.00     $1,662,174.50

 
PROJECT     $1,982,950.00     $1,982,950.00     $1,869,096.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
Construction 02/12/1999 02/01/2000 06/01/1999 01/15/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is complete. A/E is reviewing closeout documents.    SCHEDULE:
Closeout is scheduled for 1/3/2001 . BUDGET:  Project is within budget. NEXT ACTION
ITEM: Project closeout
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PROJECT INFORMATION
 

SONORA FFS RELOCATE FACILITY
 
 

Project Location: SONORA
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 106105

 
Estimated Project Cost: $2,540,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33)         $87,000.00 99180A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1999 04/09/2000 08/01/2000 04/30/2001   10.00%
Working Drawings 07/03/2000 01/26/2001  -  -     0.00%
Bid Period 07/02/2001 12/10/2001  -  -     0.00%
Construction 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design consultants have been interviewed and the number one firm has
been selected.  SCHEDULE: The project design kickoff meeting was held December 15, 2000
and contract negotiations with design consultant are 95% complete.  BUDGET: Project is
within budget.  OTHER PERTINENT INFORMATION: There are no other significant issues at
this time.
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PROJECT INFORMATION
 

SPRINGVILLE FFS RELOCATE FACILITY
 
 

Project Location: SPRINGVILLE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106079

 
Estimated Project Cost: $1,211,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(44)        $200,000.00 99162A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00         $83,120.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00         $83,120.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 03/01/2001   60.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Survey complete, legal description complete, appraisal complete, perc
test complete, CEQA proceeding, test well complete,  second water quality test of well
after disinfection still indicates Coli present.       SCHEDULE:  CEQA completion
October.   PWB January, 2001.  BUDGET:  OK.    NEXT ACTION:   PSB to complete CEQA.
RESS requesting scenic road information from Tulare County.   PMB to determine equipment
required to make this well usable.
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PROJECT INFORMATION
 

SQUAW VALLEY FOREST FIRE STATION
 
 

Project Location: SQUAW VALLEY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 107762

 
Estimated Project Cost: $1,993,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(48)        $132,000.00 00130A        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $132,000.00        $132,000.00        $111,012.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $132,000.00        $132,000.00        $111,012.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/2000 04/13/2001 08/02/2000 04/13/2001   15.00%
Working Drawings 05/01/2001 04/30/2002  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Survey & Geotech complete. Well pump test and water quality test contracts
underway SCHEDULE: Project is on schedule. BUDGET: Project is within budget. ACTION
NEEDED: None  ACTION BY: N/A
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PROJECT INFORMATION
 

STEVENS CREEK FFS
 
 

Project Location: STEVENS CREEK FFS
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 102763

 
Estimated Project Cost: $1,036,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(4)         $59,000.00 98127A         $59,000.00
W 324/98 3540-301-0001(4)         $64,000.00 99044A         $64,000.00
C 50/99 3540-301-0001(3)        $913,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $59,000.00         $59,000.00         $56,583.00
W         $64,000.00         $64,000.00         $57,840.00
C        $913,000.00                 $0.00                 $0.00

 
PROJECT     $1,036,000.00        $123,000.00        $114,423.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999  100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 04/14/2000  100.00%
Bid Period 07/12/1999 10/04/1999 06/26/2000 08/08/2000  100.00%
Construction 12/09/1999 11/19/2000  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:    Project is on hold for 2001 funding.    One bid was received valued
at $2,158,232 .  SCHEDULE:  Budget is too low to proceed.  BUDGET:  Project is over
budget and additional funding to be sought in 2001.  NEXT ACTION:  New appropriation for
construction and approval of 2001 budget.
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PROJECT INFORMATION
 

SWEETWATER FFS RELOCATE FACILITY
 
 

Project Location: SWEETWATER
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106068

 
Estimated Project Cost: $1,162,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(5)        $172,000.00 99173A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $172,000.00         $85,000.00         $64,623.46
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $172,000.00         $85,000.00         $64,623.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 03/01/2001   30.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project delayed 9 months while potential site was found.   Right of
Entry complete, Title Report completed, appraisal completed June, CEQA public comment
period ended September.   Met with surveyor at site December 12.   Staked out the 5 acre
parcel, perc test site and test well site from the bubble diagram. .  Continuing to
solicit bids for  test well.   Archeological investigation performed 9/20/2000, no
cultural material located.  SCHEDULE: PWB date scheduled for February, 2001.  Survey,
test well and perc test scheduled for completion in January, 2001.  BUDGET:  Current
funding appears to be inadequate for survey, test well and perc test.    NEXT ACTION:
PMB to determine funding shortfall when bids are received.  Need contact for gate locks
to allow entrance for perc test and test well.
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PROJECT INFORMATION
 

TWAIN HARTE RELOCATE FACILITY
 
 

Project Location: TWAIN HARTE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106078

 
Estimated Project Cost: $1,352,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(43)        $200,000.00 99161A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00         $65,666.67
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00         $65,666.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   25.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PPROJECT STATUS:   Visited three new possible sites 12/13/00.  Mi-Wuk site, South of 108,
Mi-Wak site, North of 108,  both owned by SPI,  Richard's site on 108 near confidence
Road.   SCHEDULE:  Pending.   BUDGET:  Pending.    NEXT ACTION:  Research details of all
three sites.  Establish priorities relative to CDF criteria, cost and constructability.
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PROJECT INFORMATION
 

UKIAH FFS REPLACE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

 
Estimated Project Cost: $2,364,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001 (1)        $140,000.00 99190A        $140,000.00
W 50/99 3540-301-0001(1)        $153,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00         $75,226.33
W        $153,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $293,000.00        $140,000.00         $75,226.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 10/12/2001   80.00%
Working Drawings 01/15/2000 06/30/2000  -  -     0.00%
Bid Period 07/03/2000 11/03/2000  -  -     0.00%
Construction 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

12/15/2000 PROJECT STATUS:  2001-02 COBCP requests new funds for Preliminary Plans and
Working Drawings.  2001-02 COBCP eliminates 4-bay vehicle storage building.  PSB
re-scheduled completion of 95% Preliminary Plans for 08/30/2001 .  CEQA public comments
period has expired.  SCHEDULE:  Completion of Preliminary Plans delayed until 10/12/2001
due to PSB workload.  Project scope issues and JLBC orders to stop have delayed the
project.  BUDGET:  The 2001-02 COBCP requests budget correction.   NEXT NEEDED ACTION:
PSB to re-start Preliminary Plans on 05/01/2001 and submit 95% complete Preliminary
Plans to PMB/CDF for review on 08/30/2001.
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PROJECT INFORMATION
 

USONA FFS REPLACE FACILITY
 
 

Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166

 
Estimated Project Cost: $1,438,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36)        $105,000.00 99150A        $105,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $77,824.96
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $105,000.00        $105,000.00         $77,824.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 02/28/2001   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 11/09/2001   40.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

12/18/2000 PROJECT STATUS: 2001-02 COBCP will request new funds for Preliminary Plans and
Working Drawings.  2001-02 COBCP eliminates 1 bay of the 3-bay apparatus building.  PSB
to revise Preliminary Plans starting on 06/01/2001.  SCHEDULE:  PWB Approval of
Preliminary Plans and proceed to Working Drawings delayed until 11/09/2001 due to PSB
workload.  Project scope issues and JLBC orders to stop have delayed project.  BUDGET:
The 2001-02 COBCP will request correction of budget underfunding.  NEXT ACTION NEEDED:
PMB & PSB to go over & incorporate site plan comments.  PSB to revise Preliminary Plans.
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PROJECT INFORMATION
 

VALLECITO CC, REPLACE TANKS, UTILITIES,  BLDG.
 
 

Project Location: VALLECITO CC, CALAVERAS CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106110

 
Estimated Project Cost: $1,737,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001-39        $123,000.00 99248A        $123,000.00
W 52/2000 3540-301-0001-38        $130,000.00 00118A        $130,000.00
C 52/2000 3540-301-0001-38     $1,510,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00         $80,448.50
W        $130,000.00        $130,000.00         $65,895.00
C     $1,510,000.00                 $0.00                 $0.00

 
PROJECT     $1,763,000.00        $253,000.00        $146,343.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 05/12/2000  100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 03/20/2001   90.00%
Bid Period 01/21/2001 05/21/2001 03/21/2001 07/31/2001     0.00%
Construction 05/22/2001 05/23/2002 08/01/2001 05/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase completed.  Working Drawing Phase commenced.
Form 22 approved 8/2/2000.  AE contract amendment executed 8/15/2000.    SCHEDULE:
Working Drawing Phase on schedule.  BUDGET:  Project is within budget. OTHER PERTINENT
INFORMATION:  Working Drawings have been submitted to CDF for review.
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PROJECT INFORMATION
 

VALLEY CENTER FFS RELOCATE FACILITY
 
 

Project Location: VALLEY CENTER
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 106096

 
Estimated Project Cost: $2,017,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(24)         $49,000.00 99159A         $49,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $30,449.48
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $49,000.00         $49,000.00         $30,449.48

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 05/12/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: PWB documents to CDF 04/17/2000. Project is on hold and will be resubmitted in
the 2001/02 Budget. SCHEDULE: Project on hold pending funding BUDGET: N/A ACTION NEEDED:
Consultant finalizing preliminary plans. ACTION BY: PMB
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PROJECT INFORMATION
 

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
 
 

Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104

 
Estimated Project Cost: $1,525,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26)         $51,000.00 99170A         $51,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $46,579.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $51,000.00         $51,000.00         $46,579.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 07/17/2001   99.00%
Working Drawings 08/01/2000 01/17/2001  -  -     0.00%
Bid Period 01/18/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Preliminary Plans complete as of 3/10/00. Project delayed due to
Legislative action.  SCHEDULE: Preliminary Plans completed ahead of schedule, but will
not be submitted to PWB until funding is restored. BUDGET: Within revised budget. OTHER
INFORMATION: None. ACTION NEEDED: Funding for W, C must be restored in 01/02.  ACTION
BY: DOF/Legislature
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PROJECT INFORMATION
 

WEAVERVILLE FFS RELOCATE FACILITY
 
 

Project Location: WEAVERVILLE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106094

 
Estimated Project Cost: $1,532,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(15)         $53,000.00 99189A         $53,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $53,000.00         $53,000.00         $40,271.77
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $53,000.00         $53,000.00         $40,271.77

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/29/2001   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 07/13/2001   95.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

12/18/2000 PROJECT STATUS:  2001-02 COBCP requests new funds for Preliminary Plans and
Working Drawings.  2001-02 COBCP eliminates 1 bay of the 3-bay apparatus building.  CDF
submitted comments on Preliminary Plans on 12/05/2000.     SCHEDULE:  Completion of
Preliminary Plans and proceed to Working Drawings to coincide with 2001-02 Budget
passage.  Project scope issues and JLBC orders to stop have delayed project.  BUDGET:
The 2001-02 COBCP requests correction of budget underfunding.  NEXT ACTION NEEDED:  PMB
awaiting 100% complete Preliminary Plans from A&E Consultant.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY - 
 
 

Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 102778

 
Estimated Project Cost: $1,457,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2)        $101,000.00 98212A        $101,000.00
W 50/99 3680-301-0516(2)         $90,000.00 99220A         $90,000.00
C 52/00 3680-301-0516(2)     $1,395,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $90,345.50
W         $90,000.00         $90,000.00         $62,156.50
C     $1,395,000.00                 $0.00                 $0.00

 
PROJECT     $1,586,000.00        $191,000.00        $152,502.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
Working Drawings 04/01/1999 08/15/1999 08/11/1999 02/15/2001   95.00%
Bid Period 10/15/1999 10/15/1999 02/16/2001 06/15/2001     0.00%
Construction 12/14/1999 07/14/2000 06/16/2001 10/31/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are being reviewed and progressing toward 100%
completion.  SCHEDULE:  Project is on current schedule.  BUDGET:  Project currently
projected within budget.  OTHER:  The presence of bald eagles in the area prohibits any
constuction between November 1st and March 31st, and so the construction schedule must
shift forward five months.  The Army Corp of Engineers appears willing to issue a permit
after rejecting previous plans for this project.
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PROJECT INFORMATION
 

CHINO HILLS STATE PARK PUBLIC USE FACILITIES
 
 

Project Location: CHINO HILLS
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS
Work Order Number: 107769

 
Estimated Project Cost: $2,061,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(7)        $201,000.00 00159B        $115,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $201,000.00        $115,000.00           $6,888.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $201,000.00        $115,000.00           $6,888.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 05/11/2001 09/12/2000 06/08/2001   25.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Project kick-off meeting held at site. 50% schematic package on schedule
for January 10 review. Jeff Brown has taken over management of project for DPR from Bob
Patterson. Bob will supervise work on project; Jeff will manage. PROJECT SCHEDULE: On
schedule.   BUDGET: Within budget.  OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION
 
 

Project Location: ORANGE COUNTY
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS
Work Order Number: 107772

 
Estimated Project Cost: $13,016,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3790-301-0005(8)        $133,000.00 00236B        $133,000.00
P 52/00 3790-301-0005(8)     $1,824,000.00 *00161B     $1,824,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $133,000.00        $133,000.00                 $0.00
P     $1,824,000.00     $1,824,000.00         $20,832.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,957,000.00     $1,957,000.00         $20,832.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/15/2000 06/01/2001 09/15/2000 06/01/2001     3.00%
Preliminary Plans 09/15/2000 02/08/2002 09/15/2000 02/08/2002     3.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Agreement on fees was reached with A/E team. Contract paperwork underway.
It is expected that contract will be to consultant for signature by the time kick-off
meeting is held on January 23. PROJECT SCHEDULE:  On schedule.   BUDGET: On budget.
OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM
 
 

Project Location: TRUCKEE
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107764

 
Estimated Project Cost: $2,062,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(2)        $111,000.00 00149A        $111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $111,000.00        $111,000.00         $21,386.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $111,000.00        $111,000.00         $21,386.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/07/2000 06/08/2001 09/07/200 06/08/2001   30.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Schematic drawings are being prepared and are approximately fifty percent
complete.  SCHEDULE: Project is within schedule.   BUDGET: Project is on budget.
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PROJECT INFORMATION
 

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
 
 

Project Location: SANTA CLARA COUNTY
Department: PARKS AND RECREATION
Project Director: ROBERT OATES
Work Order Number: 107768

 
Estimated Project Cost: $2,525,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(3)        $137,000.00 00154B        $137,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $137,000.00        $137,000.00           $4,704.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $137,000.00        $137,000.00           $4,704.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/10/2000 08/09/2001 07/10/2000 08/09/2001     2.00%
Working Drawings 08/10/2001 03/15/2002  -  -     0.00%
Bid Period 03/18/2002 06/17/2002  -  -     0.00%
Construction 06/18/2002 08/11/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project Kick-off meeting held at DPR December 14, 2000. Design meeting
held at four Rivers District Office on January 11, 2001 to review schematic site
alternatives. SCHEDULE:  The Project is on schedule.  BUDGET:  The project is on budget.
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PROJECT INFORMATION
 

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA
 
 

Project Location: SANTA CRUZ
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107770

 
Estimated Project Cost: $2,941,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(1)        $167,000.00 00166B        $167,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00         $15,456.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $167,000.00        $167,000.00         $15,456.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/13/2000 06/08/2001 09/13/2000 06/08/2001   20.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Contract for A/E consultants is being processed. Project design to will
commence late January.   SCHEDULE: Project is within schedule.   BUDGET: Project is on
budget.
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PROJECT INFORMATION
 

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION
 
 

Project Location: HUMBOLDT COUNTY
Department: PARKS AND RECREATION
Project Director: DENNIS WEHSELS
Work Order Number: 107771

 
Estimated Project Cost: $1,256,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(13)         $65,000.00 *00164B         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00           $1,344.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $65,000.00         $65,000.00           $1,344.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 05/11/2001 10/30/2000 06/15/2001   10.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: START-UP MEETING HELD AT P&R REGIONAL OFFICE ON 01/03/01.  SCHEDULE:
SCHEDULE HAS SLIPPED ONE MONTH DUE TO PROBLEMS WITH FEE NEGOTIATIONS.   BUDGET: ON
BUDGET.
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PROJECT INFORMATION
 

SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA
 
 

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL
Work Order Number: 107765

 
Estimated Project Cost: $2,190,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(8)        $108,000.00 00148A        $108,000.00
W 52/00 3790-301-0001(8)        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00         $36,721.98
W        $128,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $236,000.00        $108,000.00         $36,721.98

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/08/2000 04/13/2001 09/09/2000 04/13/2001   70.00%
Working Drawings 04/25/2001 01/30/2002 04/25/2001 01/30/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

12/01/00 PROJECT STATUS: FORM 22 FOR $108,000 FOR PP'S APPROVED BY DOF ON 08/30/2000.
PSA WITH PSB SIGNED 09/25/2000  65% PP'S TO DPR ON 12/19/2000.  DPR COMMENTS BACK ON
01/12/01.   PROJECT SCHEDULE:  ON SCHEDULE.  PROJECT BUDGET: ON BUDGET.
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PROJECT INFORMATION
 

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION
 
 

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL
Work Order Number: 107766

 
Estimated Project Cost: $2,554,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(9)        $197,000.00 00150A        $197,000.00
W 52/00 3790-301-0001(9)        $155,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $197,000.00        $197,000.00         $29,558.75
W        $155,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $352,000.00        $197,000.00         $29,558.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 06/08/2001 10/30/2000 06/08/2001   40.00%
Working Drawings 06/21/2001 02/21/2002 06/21/2001 02/21/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  FORM 22 FOR $197,000 APPROVED BY DOF ON 08/30/2000.  PSA AGREEMENT WAS
FINALIZED BY 11/03/2000.  PROGRAM DEVELOPMENT DELIVERED TO DPR 11/20/00.  FLOOR PLAN FOR
RESTAURANT TO DPR FOR REVIEW ON 12/15/00. PSB MEETS WITH DPR TO UPDATE DESIGN PROCESS ON
01/15/01. PROJECT SCHEDULE:  ON SCHEDULE.  PROJECT BUDGET:  ON BUDGET.
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PROJECT INFORMATION
 

BIO-SAFETY LEVEL 4 LABORATORY STUDY
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: 107611

 
Estimated Project Cost: $0.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -        $150,000.00 *00109A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/18/2000 04/15/2001 06/18/2000 04/15/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant has been selected and interviews with DHS and related
participants are underway.  BUDGET:  $150,000 has been transferred to the PMB to prepare
this Study.  SCHEDULE:  This project is on schedule.  First draft of completed Study
will be delivered to the PMB in mid March 2001.  COMMENTS:  None.
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: OPDM0248

 
Estimated Project Cost: $58,357,226.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B)        $180,226.00 91123A        $180,226.00
S 587/92 4260-001-001         $39,000.00 92067A         $39,000.00
S 587/92 4260-001-001(1)        $488,000.00 92200A        $488,000.00
S 467/90 4260-001-001(B)         $14,000.00 PCU0479         $14,000.00
S 118/91 4260-001-001(B)        $268,000.00 PCU0571        $268,000.00
P 1173/94 BOND        $500,000.00 00018B        $500,000.00
P 139/94 4260-001-001        $143,000.00 94049A        $143,000.00
P 139/94 4260-001-001(B)        $100,000.00 94154A        $100,000.00
P 303/95 4260-001-001        $120,000.00 96009A        $120,000.00
P - ARF LOAN                 $0.00
P - FROM OPDM 0309           $4,056.00 ARFTRANS           $4,056.00
P - FROM DSA HPH 101 10/07/94

       $245,000.00 DSATRANS        $245,000.00
P - FROM DSA HPH 202 10/07/94

        $12,000.00 DSATRANS         $12,000.00
P - FROM DSA HPH 203 10/07/94

       $130,000.00 DSATRANS        $130,000.00
W 1173/94 PMIA LOAN 967021 FUND0660

  $10,142,000.00 96146B   $10,142,000.00
W 1173/94 PMIA LOAN        $230,000.00 97090B        $230,000.00
C 1173/94 BOND     $4,019,944.00 00018B     $4,019,944.00
C 1173/94 BOND        $594,000.00 00272B        $594,000.00
C 1173/94 PMIA LOAN   $23,674,895.00 98086B   $23,674,895.00
C 1173/94 PMIA LOAN   $16,953,105.00 99087B   $16,953,105.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $989,226.00        $989,226.00        $988,271.27
P     $1,254,056.00     $1,254,056.00     $1,243,947.32
W   $10,372,000.00   $10,372,000.00   $10,362,409.34
C   $45,241,944.00   $45,241,944.00   $43,614,190.66

 
PROJECT   $57,857,226.00   $57,857,226.00   $56,208,818.59
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 01/01/1991 09/30/1995 01/01/1991 09/30/1995  100.00%
Preliminary Plans 10/01/1995 03/30/1996 01/02/1995 03/31/1996  100.00%
Working Drawings 06/01/1996 02/28/1997 09/15/1996 12/22/1997  100.00%
Bid Period 03/01/1997 09/01/1997 12/22/1997 08/10/1998  100.00%
Construction 08/15/1997 12/31/1999 08/10/1998 02/08/2001   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Completion of contract work and change order work continues in all
buildings. SCHEDULE: Original construction start delayed due to bringing the design
within budget prior to bidding and bidding the project twice because of the elimination
of MWBE. Current schedule is delayed due to weather, cummulative change orders on the
project and unknown site conditions. DHS occupied a small portion of the project about
October 27, 2000, prior to acceptance of the project. DHS to move laboratory staff
starting February 8, 2001, although some change order work remains to be completed. DHS
has planned opening ceremony for April 7, 2001. BUDGET: The project has been augmented
by $745,000 and $594,000 for unknown site conditions and coordination with Phase II
issues. OTHER PERTINENT INFORMATION: No other significant issues at this time.
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PROJECT INFORMATION
 

PHASE II REPLACEMENT LABORATORY FAC.
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: OPDM0677

 
Estimated Project Cost: $100,280,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 162 4260-301-0001       1996     $2,989,000.00 96109A     $2,989,000.00
P CH 162 4260-301-0001      ($243,000.00) rolltoWD      ($243,000.00)
W CH 282 4260-301-0001     $3,851,000.00 97141A     $3,851,000.00
W CH 162 4260-301-0001        $243,000.00 rollfmPP        $243,000.00
C CH 324 4260-301-0660   $90,940,000.00 99244B   $90,940,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $2,746,000.00     $2,746,000.00     $2,675,773.37
W     $4,094,000.00     $4,094,000.00     $3,808,379.01
C   $90,940,000.00   $90,940,000.00   $46,987,732.66

 
PROJECT   $97,780,000.00   $97,780,000.00   $53,471,885.04

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/24/1996 06/30/1997 09/15/1996 06/30/1997  100.00%
Working Drawings 12/05/1997 08/11/1998 12/05/1997 04/15/1999  100.00%
Bid Period  - 12/17/1998 07/20/1999 07/20/1999  100.00%
Construction 02/11/1999 08/13/2001 10/04/1999 03/27/2002   60.00%

 
 

Current Comments
 
 

PROJECT STATUS: The contractor, Nielsen Dillingham, is nearing completion on the roofing
of all buildings.  Mechanical, electrical and plumbing continue throughout all
buildings.   SCHEDULE:  Schedule will be delayed by approximately two months due to
problem encountered with the piping within the perimeter column chases.   BUDGET:  On
Budget.  OTHER PERTINENT INFORMATION:  No major problems exist at this time.
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PROJECT INFORMATION
 

3RD APPELLATE COURTHOUSE RENOVATION
 
 

Project Location: SACRAMENTO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MIKE MOORE
Work Order Number: 107734

 
Estimated Project Cost: $503,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0250-301-0001(1)         $27,000.00 00137A         $27,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $27,000.00         $27,000.00         $20,509.75
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $27,000.00         $27,000.00         $20,509.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/26/2000 11/09/2000 07/26/2000 11/09/2000  100.00%
Working Drawings 11/11/2000 04/30/2001 11/11/2000 04/30/2001   25.00%
Bid Period 05/01/2001 06/30/2001 05/01/2001 06/30/2001     0.00%
Construction 07/01/2001 07/01/2002 07/01/2001 07/01/2002     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Architect is preparing working drawings.  CEQA documents have been filed
and public review period has expired without comment. SCHEDULE: Project is on Schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

SOUTHERN CALIF OFFICE & LAB RENOVATION
 
 

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES
Project Director: RICHARD MYREN
Work Order Number: 106135

 
Estimated Project Cost: $4,518,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-301-0001           $1,304.00 99221A           $1,304.00
P 50/99 4260-301-0001        $219,696.00 99221A        $219,696.00
W - -                 $0.00 00062A        $263,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S           $1,304.00           $1,304.00           $1,304.00
P        $219,696.00        $219,696.00        $197,164.43
W                 $0.00        $263,000.00        $101,248.13
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $221,000.00        $484,000.00        $299,716.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/14/1999 03/10/2000 09/14/1999 04/14/2000  100.00%
Working Drawings 03/17/2000 10/02/2000 04/15/2000 03/01/2001   85.00%
Bid Period 10/03/2000 01/02/2001 03/02/2001 06/06/2001     0.00%
Construction 01/08/2001 05/31/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The A/E is scheduled to submit revised 95% W.D.'s on 12/20/00
incorporating revisions from SFM, OSA-AC, DHS & PMB. The revised documents will be
reviewed by those same parties.   SCHEDULE: Project schedule will require extension due
to longer than anticipated review period & inadequate level of completeness of the
initial 95% document submittal.   BUDGET: Project is approximately 3.5% over
construction budget as of the last A/E estimate. Revisions currently being made will
likely reduce that amount to bring the project within budget.   OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

ADA COMPLIANCE - PORTERVILLE
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: DON HANSEN
Work Order Number: 108410

 
Estimated Project Cost: $4,118,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4300-003-0001        $167,000.00 *00266A        $167,000.00
W 52/2000 4300-003-0001        $264,900.00 *00266A        $264,900.00
C 52/2000 4300-003-0001     $3,686,100.00 *00266A     $3,686,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00           $6,972.00
W        $264,900.00        $264,900.00                 $0.00
C     $3,686,100.00     $3,686,100.00                 $0.00

 
PROJECT     $4,118,000.00     $4,118,000.00           $6,972.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 03/15/2001 12/05/2000 03/15/2001     3.00%
Working Drawings 03/15/2001 08/15/2001  -  -     0.00%
Bid Period 08/15/2001 12/15/2001  -  -     0.00%
Construction 12/15/2001 02/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   A/E firm selected on December 5, 2000. Fee negotiations are continuing.
SCHEDULE:  The project is on schedule.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  This is a Special Repair/ Support Funds Project.
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PROJECT INFORMATION
 

AGNEWS DEV CTR FLS UPGRADES
 
 

Project Location: SAN JOSE
Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 106111

 
Estimated Project Cost: $2,461,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1)        $117,000.00 99223A        $117,000.00
W 50/1999 4300-301-0001(1)        $143,000.00
C 50/1999 4300-301-0001(1)     $2,201,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $117,000.00        $117,000.00        $101,879.00
W        $143,000.00                 $0.00                 $0.00
C     $2,201,000.00                 $0.00                 $0.00

 
PROJECT     $2,461,000.00        $117,000.00        $101,879.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 05/12/2000  100.00%
Working Drawings 05/18/2000 01/01/2001  -  -     0.00%
Bid Period 01/01/2001 04/01/2001  -  -     0.00%
Construction 04/01/2001 04/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans 100% Complete.  SCHEDULE:  The project is "terminated".
BUDGET:  Total Project costs are 100% over original budget.  OTHER PERTINENT
INFORMATION: Project funding is being reverted and DDS requesting a new appropriation
for working drawings and construction for 01/02 budget year.
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PROJECT INFORMATION
 

AIR CONDITION MAIN KITCHEN
 
 

Project Location: PORTERVILLE DEVELPOMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103555

 
Estimated Project Cost: $1,111,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 4300-301-0001(1)         $62,000.00 98227A         $62,000.00
W 324/1998 4300-301-0001(1)         $82,000.00 00152A         $82,000.00
C 324/1998 4300-301-0001(1)        $967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $57,950.00
W         $82,000.00         $82,000.00         $50,000.00
C        $967,000.00                 $0.00                 $0.00

 
PROJECT     $1,111,000.00        $144,000.00        $107,950.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1998 12/01/1998 04/05/1999 03/09/2000  100.00%
Working Drawings 01/04/1999 05/01/1999 07/22/2000 12/11/2000   99.00%
Bid Period 08/01/1999 10/01/1999 02/16/2001 06/15/2001     0.00%
Construction 08/30/1999 05/31/2000 06/15/2001 06/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings plan review in progress.  SCHEDULE:  The project
schedule reflects the revised design criteria.  BUDGET:  Project is now in budget.
OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE
 
 

Project Location: STATEWIDE
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107779

 
Estimated Project Cost: $12,558,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/15/2000 03/31/2001 08/15/2000 03/31/2001   20.00%
Preliminary Plans 03/31/2000 06/29/2001  -  -     0.00%
Working Drawings 07/02/2001 05/30/2002  -  -     0.00%
Bid Period 05/30/2002 09/16/2002  -  -     0.00%
Construction 09/16/2002 07/01/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Thirteen proposals received for the Lanterman Chilled Water System
Upgrade. Interviews for consultants conducted on Dec 19, 2000.   SCHEDULE: The project
is on schedule. BUDGET: The project is within budget.  OTHER PERTINENT INFORMATION: On
the next quarterly report, there will be a seperate report and its own work order number
for each chilled water project for each of the five Developmental sites.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: OPDM0775

 
Estimated Project Cost: $2,433,542.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1)       ($38,070.00) 97144A       ($38,070.00)
P Ch 928/97 4310-301-0001(1)        $106,000.00 97144A        $106,000.00
W Ch 928/97 4310-301-0001(1)      ($190,625.00)
W Ch 928/97 4310-301-0001(1)        $284,000.00 98071A         $93,375.00
W Ch928/97 4310-301-0001(1)         ($8,923.00) 98071A         ($8,923.00)
C Transfer from OPDM0663                 $0.00 *00001A        $101,267.00
C Ch 928/97 4310-301-0001(1)        $190,625.00
C Ch 928/97 4310-301-0001(1)         $38,070.00 97144A         $38,070.00
C Ch 928/97 4310-301-0001(1)           $8,923.00 98071A           $8,923.00
C Ch 928/97 4310-301-0001(1)     $1,000,000.00 99050A     $1,159,901.00
C Ch 50/99 4300-301-0001(3)        $973,000.00 99166A        $973,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,930.00         $67,930.00         $71,116.01
W         $84,452.00         $84,452.00         $88,909.58
C     $2,210,618.00     $2,281,161.00     $2,039,904.08

 
PROJECT     $2,363,000.00     $2,433,543.00     $2,199,929.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/15/1997 01/31/1998 10/15/1997 05/15/1998  100.00%
Working Drawings 06/15/1998 08/21/1998 09/15/1998 01/08/1999  100.00%
Bid Period 09/22/1998 09/22/1998  - 03/09/1999  100.00%
Construction 11/05/1998 02/15/1999 03/10/1999 02/28/2001   99.99%

 
 

Current Comments
 
 

PROJECT STATUS: Original scope of work is 100% complete.  Revised scope of work is 100%
complete and Contractor is working on Punchlist items.  SCHEDULE:  Both the original and
the added scope of work have been completed on schedule. BUDGET: Project is within



budget for both the original scope of work and the additional fence and relocation of
power lines.  OTHER PERTINENT INFORMATION: There are no significant project issues at
this time.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS PHASE II
 
 

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103556

 
Estimated Project Cost: $4,884,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-0001(35)        $122,400.00 98137A        $122,400.00
W Ch324/98 4300-301-0001(35)        $144,900.00 99122A        $144,900.00
W Ch50/99 4300-301-0001(4)        $320,000.00 99137A        $320,000.00
C Ch50/99 4300-301-0001(4)     $1,920,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,400.00        $122,400.00         $74,687.00
W        $464,900.00        $464,900.00        $462,307.00
C     $1,920,000.00                 $0.00                 $0.00

 
PROJECT     $2,507,300.00        $587,300.00        $536,994.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/31/1998 09/30/1998 03/22/1999 05/21/1999  100.00%
Working Drawings 10/30/1998 01/29/1999 06/12/1999 07/31/2000  100.00%
Bid Period 08/01/2000 08/28/2000 11/01/2000 12/07/2000  100.00%
Construction 01/29/1999 09/30/1999 01/19/2001 06/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Phase II scope expanded to accommodate additional Forensic clients.
SCHEDULE:  Working Drawings complete 08/28/00.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

FORENSIC CLIENT TRAINING BUILDING
 
 

Project Location: PORTERVILLE, CA
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 102784

 
Estimated Project Cost: $1,705,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(3         $83,000.00 98184A         $83,000.00
W 324/98 4300-301-0001(3)         $99,000.00 99010A         $99,000.00
C 324/98 4300-301-0001(3)     $1,532,000.00 99260A     $1,106,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $82,635.44
W         $99,000.00         $99,000.00         $75,400.00
C     $1,532,000.00     $1,106,800.00     $1,028,675.55

 
PROJECT     $1,714,000.00     $1,288,800.00     $1,186,710.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/31/1998 10/30/1998 09/03/1998 11/19/1998  100.00%
Working Drawings 10/30/1998 02/26/1999 01/16/1999 05/28/1999  100.00%
Bid Period 03/01/1999 03/31/1999 06/15/1999 09/21/1999  100.00%
Construction 03/31/1999 12/31/1999 10/24/1999 07/07/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction complete.   SCHEDULE:  N/A  BUDGET:  Project on budget.
OTHER PERTINENT INFORMATION:  This project is complete and will be deleted from the next
report.       
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PROJECT INFORMATION
 

MASTER PLAN, BLDG UTILIZATION
 
 

Project Location: Statewide
Department: DEVELOPMENTAL SERVICES
Project Director: WENDY ROBERTS
Work Order Number: OPDM0552

 
Estimated Project Cost: $1,605,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer        $200,000.00 -        $200,000.00
S - Letter Transfer        $470,000.00 -        $470,000.00
S 139/94 4300-003-001 (A)        $100,000.00 94141A        $100,000.00
S 282/97 4300-003-0001(a)        $835,000.00 98068A        $835,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,605,000.00     $1,605,000.00     $1,003,050.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,605,000.00     $1,605,000.00     $1,003,050.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/02/1995 02/01/1999 12/15/1997  -   99.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

A DDS Task Force was formed and met only once in December of 1998 to develop a course of
action for the Department's direction as to the provision of care and service to DDS
clients.  This direction will affect the implementation of the 10 year plan options.
The Task Force has reconvened once  (July, 2000) since its initial meeting.  No further
decisions have been made regarding the master plan.  Consultant is standing by.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0787

 
Estimated Project Cost: $4,992,900.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16)        $248,000.00 98170A        $248,000.00
W - -                 $0.00 *00225A        $100,000.00
W - -                 $0.00
W - -                 $0.00 00274A        $160,000.00
W 324/98 4300-301-0001(16)        $260,000.00 99037A        $260,000.00
C 324/98 4300-301-0001(16)     $4,484,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $248,000.00        $248,000.00        $234,617.34
W        $260,000.00        $520,000.00        $233,620.00
C     $4,484,000.00                 $0.00                 $0.00

 
PROJECT     $4,992,000.00        $768,000.00        $468,237.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 11/01/1998 07/01/1998 03/12/1999  100.00%
Working Drawings 11/02/1998 01/30/1999 10/31/2000 06/11/2001     5.00%
Bid Period 01/31/1999 04/15/1999 06/12/2001 09/09/2001     0.00%
Construction 04/16/1999 09/30/1999 09/10/2001 06/08/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approved the scope change on October 13, 2000 to modify the project
to house Behavioral Clients only. The project re-commenced on October 31, 2000. Per
project Kick-off meeting held November 16, 2000, DDS will be reconfirming design
modification requirements to the WDs. SCHEDULE: This project is behind schedule due to a
protracted environmental review process and subsequent law suit filed against the
original project scope. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: PSB/
ESS is requesting sole source contracting for environmental consulting services - still
pending.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS PH III
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106184

 
Estimated Project Cost: $1,614,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5)        $126,000.00 99219A        $126,000.00
W 50/1999 4300-301-0001(5)        $106,000.00 00153A        $106,000.00
C 50/1999 4300-301-0001(5)     $1,382,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $126,000.00        $126,000.00        $126,850.00
W        $106,000.00        $106,000.00        $104,000.00
C     $1,382,000.00                 $0.00                 $0.00

 
PROJECT     $1,614,000.00        $232,000.00        $230,850.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/30/1999 01/31/2000 09/01/1999 05/31/2000  100.00%
Working Drawings 01/31/2000 05/31/2000 07/24/2000 12/18/2000  100.00%
Bid Period 04/03/2000 04/28/2000 12/18/2000 12/27/2000  100.00%
Construction 06/01/2000 03/30/2001 01/30/2001 07/27/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings complete 10/25/00  SCHEDULE:  The project schedule is
tied to previous emergency phases at PDC.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

ATASCADERO STATE HOSPITAL 250 BED ADDITION
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0726

 
Estimated Project Cost: $34,578,574.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001     $1,176,000.00 97103A     $1,176,000.00
P 282/97 4440-301-0001      ($184,029.00) PP010toC010      ($184,029.00)
W 282/97 4440-301-0001     $2,022,000.00 98005A     $2,022,000.00
W 282/97 4440-301-0001      ($100,000.00) WD401toC223      ($100,000.00)
W 282/97 4440-301-0001      ($200,000.00) WD401toC350      ($200,000.00)
C 324/98 4440-301-0660        $262,198.00 00247B        $262,198.00
C 324/98 4440-301-0660   $31,380,574.00 99023B   $31,380,574.00
C 282/97 4440-301-0001        $184,029.00 PP010toC010        $184,029.00
C 324/98 4440-301-0001        $100,000.00 WD401toC223        $100,000.00
C 324/98 4440-301-0001        $200,000.00 WD401toC350        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $991,971.00        $991,971.00        $817,942.00
W     $1,722,000.00     $1,722,000.00     $1,477,714.47
C   $32,126,801.00   $32,126,801.00   $25,220,679.37

 
PROJECT   $34,840,772.00   $34,840,772.00   $27,516,335.84

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1997 11/17/1997 08/31/1997 11/17/1997  100.00%
Working Drawings 01/01/1998 07/31/1998 03/01/1998 07/31/1998  100.00%
Bid Period 01/15/1999 01/15/1999 01/15/1999 01/27/1999  100.00%
Construction 03/04/1999 02/28/2001 04/05/1999 04/04/2001   89.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  The 250 bed Hospital Addition is 87% complete.  SCHEDULE:  The project
is on schedule for completion by 04/04/2001.  BUDGET: The project is in need of its
second request for additional funds. Approximately ($400,000). OTHER PERTINENT
INFORMATION: None."
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PROJECT INFORMATION
 

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0742

 
Estimated Project Cost: $7,255,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001        $179,000.00 97110A        $179,100.00
W 324/98 4440-301-0001 (2)        $418,000.00 98176A        $418,000.00
C 50/99 4440-301-0660(2)     $7,784,000.00 00253B     $7,300,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,100.00        $177,661.43
W        $418,000.00        $418,000.00        $399,817.12
C     $7,784,000.00     $7,300,000.00         $38,984.00

 
PROJECT     $8,381,000.00     $7,897,100.00        $615,894.55

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/1997 01/08/1998 08/28/1997 02/06/1998  100.00%
Working Drawings 08/31/1998 01/15/1999 01/15/1999 07/31/2000  100.00%
Bid Period 01/16/1999 11/02/1999 08/08/2000 11/20/2000  100.00%
Construction 11/02/1999 11/08/2000 11/20/2000 04/19/2002     5.00%

 
 

Current Comments
 
 

PROJECT STATUS: Sally Port slab has been poured. Final fence posts for the security fence
will be poured by 1/25/2001. Hazardous material containment will start 1/29/2001.
SCHEDULE: Project will have some time delay for repairing underground utilities during
fence construction. Actual time delay has not been established.  BUDGET: Project is
within budget.  OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

IMPROVE PERIMETER SECURITY
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 106305

 
Estimated Project Cost: $902,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21)         $95,000.00 99226A         $95,000.00
W 50/99 4440-301-0001         $63,000.00 00091A         $63,000.00
C 50/00 4440-301-0001        $744,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $39,541.00
W         $63,000.00         $63,000.00         $28,884.50
C        $744,000.00                 $0.00                 $0.00

 
PROJECT        $902,000.00        $158,000.00         $68,425.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 03/10/2000 07/02/1999 03/30/2000  100.00%
Working Drawings 03/11/2000 06/07/2000 05/15/2000 07/31/2000  100.00%
Bid Period 06/08/2000 11/08/2000  -  -     0.00%
Construction 01/10/2001 10/01/2001  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Construction documents are 100% complete.  SCHEDULE:  Bidding and
construction schedule is delayed due to environmental permits being obtained and project
is over budget.  BUDGET:  Construction budget estimate is 15% over appropriation.  OTHER
PERTINENT INFORMATION:  None."
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PROJECT INFORMATION
 

LIBRARY RETROFIT/REPLACEMENT STUDY
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK,  LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDM0796

 
Estimated Project Cost: $4,660,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00 98036B         $45,880.00
P 287/97 1760-301-0768(15)        $251,000.00 98036B        $205,120.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00         $45,880.00         $45,880.00
P        $251,000.00        $205,120.00         $16,138.50
W                 $0.00                 $0.00                $56.94
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $251,000.00        $251,000.00         $62,075.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/01/1997 07/21/1998 03/25/1999 05/01/2001   25.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The library consultant, Novak Assoc., has generated a draft of the
Library program. After preliminary revisions are completed, the document will be sent to
involved parties for review/comment for subsequent inclusion in final program. With
further DMH input, the concept of placing the Library in the existing Laundry building
has been abandoned.   SCHEDULE: Owing to the evolving scope, the current schedule is not
ascertainable.   BUDGET: Project is within budget.   OTHER PERTINENT INFORMATION: At
this time it is still under consideration by DMH whether or not to proceed with the EIR
for the other structures.
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PROJECT INFORMATION
 

METRO SH - EMERGENCY GENERATOR
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDM0797

 
Estimated Project Cost: $158,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b)         $48,000.00 98040A                 $0.00
W 282/97 4440-011-0001 (b)                 $0.00 98040A         $33,400.00
C 282/97 4440-011-0001 (b)                 $0.00 98040A         $14,600.00
C 1045/84 4440-505-942        $110,000.00 99267A        $110,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $48,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00         $33,400.00         $22,696.43
C        $110,000.00        $124,600.00                 $0.00

 
PROJECT        $158,000.00        $158,000.00         $22,696.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/15/1999 01/26/2000 10/15/1999 02/15/2001   99.50%
Bid Period 02/25/2000 04/11/2000 02/16/2001 05/24/2001     0.00%
Construction 05/22/2000 09/22/2000 05/25/2001 10/26/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PSB-DSS is currently obtaining the SFM signature on the documents. PMB is
continuing with production of the final W.D. documentation and initiating the Bidding
process through the processing of the DF-14D. The PSA for construction inspection
services has been executed.   SCHEDULE: The project is behind the revised schedule owing
to longer than anticipated review & document preparation periods.   BUDGET: Project is
within budget.   OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

METRO SH REMODEL BLDG 206/208
 
 

Project Location: METRO SH
Department: MENTAL HEALTH
Project Director: MARK BLUCHER
Work Order Number: 107782

 
Estimated Project Cost: $5,417,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(35)         $79,000.00 00168A         $79,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $79,000.00         $79,000.00         $13,188.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $79,000.00         $79,000.00         $13,188.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/19/2000 11/22/2000 07/19/2000 01/15/2001   90.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

January 2001:   PROJECT STATUS:    The Draft Study has been completed.   Review comments
are presently being picked up by the A&E with copies of the Final Study being
distributed to the LAO, DOF and DMH shortly.  SCHEDULE:  The project is currently on
schedule.   BUDGET:  The project budget established as a result of a previous Budget
Package will require adjustment.   OTHER PERTINENT INFORMATION:  There are no other
signifcant project issues at this time.
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PROJECT INFORMATION
 

METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7)
 
 

Project Location: NORWALK
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 106772

 
Estimated Project Cost: $445,600.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 1045/84 4440-505-942         $79,300.00 99325A         $79,300.00
C 1045/84 4440-505-942        $366,300.00 99325A        $366,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $79,300.00         $79,300.00         $22,427.20
C        $366,300.00        $366,300.00                 $0.00

 
PROJECT        $445,600.00        $445,600.00         $22,427.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 06/12/2000 04/27/2001 03/20/2000 03/13/2001   90.00%
Bid Period 04/28/2001 09/24/2001 03/14/2001 06/21/2001     0.00%
Construction 09/25/2001 03/25/2002 06/22/2001 12/24/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PSB-DSS & PMB were on-site on Nov. 6 for further investigation of
existing conditions. PSB-DSS is preparing their construction cost estimate & estimates
delivery of 95% W.D.'s in December.   SCHEDULE: Project remains ahead of the original
overall schedule.   BUDGET: Project is within budget.   OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

METROPOLITAN ADA COMPLIANCE
 
 

Project Location: METRO STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 108355

 
Estimated Project Cost: $7,614,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4450-011-0001         $75,000.00 *OPDM0779         $75,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $75,000.00         $75,000.00           $4,536.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $75,000.00         $75,000.00           $4,536.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 02/15/2001 12/01/2000 12/01/2001     3.00%
Working Drawings 02/15/2001 06/15/2001  -  -     0.00%
Bid Period 06/15/2001 09/14/2001  -  -     0.00%
Construction 09/14/2001 02/26/2002  -  -     0.00%

 
 

Current Comments
 
 

See Executive Summary.
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PROJECT INFORMATION
 

NAPA ADA COMPLIANCE
 
 

Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107817

 
Estimated Project Cost: $1,353,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001         $98,000.00 00241A         $98,000.00
W 52/00 4440-011-0001        $114,000.00 00241A        $114,000.00
C 52/00 4440-011-0001     $1,141,000.00 00241A     $1,141,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $98,000.00         $98,000.00         $11,004.00
W        $114,000.00        $114,000.00                 $0.00
C     $1,141,000.00     $1,141,000.00                 $0.00

 
PROJECT     $1,353,000.00     $1,353,000.00         $11,004.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/21/2000 06/30/2001     7.00%
Working Drawings 02/15/2001 06/15/2001  -  -     0.00%
Bid Period 06/15/2001 09/14/2001  -  -     0.00%
Construction 09/14/2001 02/26/2002  -  -     0.00%

 
 

Current Comments
 
 

See Executive Summary.
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PROJECT INFORMATION
 

NAPA REMODEL BUILDING 194 "S" UNITS - STUDY
 
 

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107781

 
Estimated Project Cost: $12,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $7,728.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00           $7,728.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/13/2000 03/01/2001 07/13/2000 03/01/2001   25.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Selected A/ E firm is under contract for investigative study.  Site
interviews and program analysis is completed. Proposed program plan and preliminary
estimates will be completed by February 15, 2001.  SCHEDULE:  Project is on schedule.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  No significant project
issues at this time.
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PROJECT INFORMATION
 

NAPA STATE HOSPITAL REPLACE ROOFS
 
 

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107818

 
Estimated Project Cost: $994,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001         $67,000.00 00203A         $67,000.00
W 52/00 4440-011-0001         $61,000.00 00203A         $61,000.00
C 52/00 4440-011-0001        $866,000.00 00203A        $866,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,000.00         $67,000.00           $6,636.00
W         $61,000.00         $61,000.00                 $0.00
C        $866,000.00        $866,000.00                 $0.00

 
PROJECT        $994,000.00        $994,000.00           $6,636.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/05/2000 01/02/2001 07/05/2000 01/02/2001   55.00%
Working Drawings 01/02/2001 03/15/2001 01/02/2001 03/15/2001     0.00%
Bid Period 03/15/2001 06/01/2001 03/15/2001 06/01/2001     0.00%
Construction 06/01/2001 12/03/2001 06/01/2001 12/03/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Professional Services Agreement is in place with PSB services for  the
development of CEQA,  PP'S, WD'S and CS.  We have completed site visit with
Environmental and SHPO, waiting for their preliminary reports.  We have started on the
Preliminary Plans and 95% set will be ready for review in Mid February.  Working Drawing
and Bid Package is scheduled to be completed in May and Construction is scheduled to
start in July.  SCHEDULE:  Project is on Schedule.  BUDGET:   Project is on Budget.
OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

NEW MENTAL HEALTH TREATMENT FACILITY
 
 

Project Location: TBD
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 103557

 
Estimated Project Cost: $377,037,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 4440-301-0001         $29,000.00 00289A         $29,000.00
S 324/98 4440-301-0001     $4,630,000.00 98189A     $4,630,000.00
P 50/99 4440-301-0660 (1)     $4,584,000.00 00013A     $4,584,000.00
W 50/99 4440-301-0660   $11,441,000.00 00291A     $1,579,640.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $4,659,000.00     $4,659,000.00     $4,388,452.15
P     $4,584,000.00     $4,584,000.00     $4,226,463.68
W   $11,441,000.00     $1,579,640.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT   $20,684,000.00   $10,822,640.00     $8,614,915.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 02/28/2000 09/04/1998 12/08/2000  100.00%
Working Drawings 06/15/2000 02/15/2001 12/11/2000 07/31/2001     0.00%
Bid Period 03/15/2001 08/15/2001  -  -     0.00%
Construction 09/15/2001 11/15/2003  -  -     0.00%

 
 

Current Comments
 
 

December 2000:  PROJECT STATUS:  The State owned site adjacent to Pleasant Valley State
Prison in Coalinga, Fresno County has been selected as the site for the facility.  The
CEQA Notice of Determination was filled on October 6, 2000; the statutes of limitations
expired on November 6, 2000 without challenge.  Preliminary Plans were approved at the
December meeting of the Public Works Board.  SCHEDULE:  The project is within schedule.
BUDGET:  The project is within budget..
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PROJECT INFORMATION
 

PATTON ADA COMPLIANCE
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107783

 
Estimated Project Cost: $3,977,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001        $171,000.00 00240A        $171,000.00
W 52/00 4440-011-0001        $254,000.00 00240A        $254,000.00
C 52/00 4440-011-0001     $3,552,000.00 00240A     $3,552,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $171,000.00        $171,000.00         $13,595.45
W        $254,000.00        $254,000.00              $672.00
C     $3,552,000.00     $3,552,000.00                 $0.00

 
PROJECT     $3,977,000.00     $3,977,000.00         $14,267.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/13/2000 06/30/2001     6.00%
Working Drawings 02/15/2001 06/15/2001  -  -     0.00%
Bid Period 06/15/2001 09/14/2001  -  -     0.00%
Construction 09/14/2001 02/26/2002  -  -     0.00%

 
 

Current Comments
 
 

See Executive Summary.
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PROJECT INFORMATION
 

REPLACE AIR HANDLING UNITS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107820

 
Estimated Project Cost: $656,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001         $91,000.00 00211A         $91,000.00
C 52/00 4440-011-0001        $565,000.00 00211A        $565,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $91,000.00         $91,000.00           $1,176.00
C        $565,000.00        $565,000.00                 $0.00

 
PROJECT        $656,000.00        $656,000.00           $1,176.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/03/2000 07/02/2001 01/24/2001 11/01/2001     3.00%
Bid Period 07/02/2001 11/05/2001 11/02/2001 03/15/2002     0.00%
Construction 11/05/2001 05/08/2002 03/18/2002 09/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSA is in progress. Scope is being refined.  SCHEDULE:  Schedule is
being revised due to late start of project. Working drawings to be complete by November
1, 2001.  BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:  This is a
Special Repair project funded from the General Fund.



 
REAL ESTATE SERVICES DIVISION      Page: 175.0

PROJECT INFORMATION
 

REPLACE HVAC CONTROLS & COILS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107821

 
Estimated Project Cost: $374,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001         $92,000.00 00210A         $92,000.00
C 52/00 4440-011-0001        $282,000.00 00210A        $282,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $92,000.00         $92,000.00           $1,008.00
C        $282,000.00        $282,000.00                 $0.00

 
PROJECT        $374,000.00        $374,000.00           $1,008.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/03/2000 07/02/2001 01/24/2001 11/01/2001     3.00%
Bid Period 07/02/2001 11/05/2001 11/02/2001 03/15/2002     0.00%
Construction 11/05/2001 05/08/2002 03/18/2002 09/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSA is in progress. Scope is being refined due to prior repairs and
condition of existing equipment.  SCHEDULE:  Schedule is being revised due to delayed
start of project.  Current plan is to complete Working Drawings by November 1, 2001.
BUDGET:  Project is within  budget.  OTHER PERTINENT INFORMATION:  This is a Special
Repairs project funded from the General Fund.
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PROJECT INFORMATION
 

SPECIAL ROAD REPAIRS, PAVING
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107819

 
Estimated Project Cost: $1,218,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001        $134,000.00 00212A        $134,000.00
C 52/00 4440-011-0001     $1,084,000.00 00212A     $1,084,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $134,000.00        $134,000.00           $1,608.58
C     $1,084,000.00     $1,084,000.00                 $0.00

 
PROJECT     $1,218,000.00     $1,218,000.00           $1,608.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/05/2000 04/02/2001 01/24/2001 07/27/2001     3.00%
Bid Period 04/02/2001 08/01/2001 10/01/2001 02/11/2002     0.00%
Construction 08/01/2001 02/21/2002 02/12/2002 08/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSA is in review.   Scope is being reviewed in terms of current
condition of the roads and parking lots.  SCHEDULE:   Schedule has been revised due to
late start of project.  BUDGET:   Project is within budget.  OTHER PERTINENT
INFORMATION:  This is a Special Repair project funded from the General Fund.       
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PROJECT INFORMATION
 

UPGRADE HIGH VOLTAGE SYSTEM
 
 

Project Location: PATTON STATE HOSP.
Department: MENTAL HEALTH
Project Director: RICHARD LANG
Work Order Number: OPDM0722

 
Estimated Project Cost: $2,579,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 130/97 4440-301-0001(6)         $94,000.00 97106A         $94,000.00
W 130/97 4440-301-0001(6)        $166,000.00 97184A        $166,000.00
C 282/97 4440-301-0001(6)                 $0.00
C 130/97 4440-301-0001(6)     $2,319,000.00 98117A     $1,098,609.00
C 354/98 4440-011-0001                 $0.00 99032A         $59,393.00
C 282/97 4440-301-0001(6)                 $0.00 99042A        $230,000.00
C 282/97 4440-301-0001(6)                 $0.00 99335A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $24,480.00
P         $94,000.00         $94,000.00         $96,543.00
W        $166,000.00        $166,000.00        $120,757.51
C     $2,319,000.00     $1,458,002.00     $1,448,801.15

 
PROJECT     $2,579,000.00     $1,718,002.00     $1,690,581.66

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction 09/27/1998 03/27/1999 09/15/1998 09/29/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Contract work 100% complete.   Schedule:  Punchlist work completed
September 29, 2000.   BUDGET:  Additional funds are required to cover cost of MH-21
repair and new underground at Manhole-38.  OTHER PERTINENT INFORMATION:  Final
walkthrough completed September 21.   Warranty work on new manholes completed. This
project will be deleted from the next report.



 
REAL ESTATE SERVICES DIVISION      Page: 178.0

PROJECT INFORMATION
 

JS/UI/DI OFFICE RENOVATION
 
 

Project Location: SAN FRANCISCO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS
Work Order Number: OPDM0557

 
Estimated Project Cost: $8,227,824.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3)        $259,000.00 95018A        $259,000.00
W 303/95 5100-301-8709(3)        $333,000.00 96145A        $333,000.00
W 324/98 5100-301-0588         $65,000.00 98132A         $65,000.00
C - -                 $0.00
C 324/98 5100-301-0588     $2,935,000.00 99090A     $2,392,530.00
C 324/98 5100-301-0870, 0871     $4,119,000.00 99091A     $3,303,970.00
C - TRANSFROMDSA         $73,972.00 HEO201         $73,972.00
C - TRANSFROMDSA        $442,852.00 HEO308        $442,852.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00        $258,468.80
W        $398,000.00        $398,000.00        $393,153.66
C     $7,570,824.00     $6,213,324.00     $6,075,314.56

 
PROJECT     $8,227,824.00     $6,870,324.00     $6,726,937.02

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 05/20/1995 02/28/1996 05/20/1996 08/15/1996  100.00%
Working Drawings 12/15/1996 05/28/1997 10/09/1996 03/06/1999  100.00%
Bid Period  -  - 03/07/1999 06/07/1999  100.00%
Construction 06/14/1999 10/25/2000 06/14/1999 01/19/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: All work complete except for minor design errors discovered by Fire
Marshal field inspector. Corrective work necessary for Fire Marshal approval for
occupanct to be complete by December 22. EDD move-in date put off until 1st week of
January.  PROJECT SCHEDULE: Construction completion date to be revised to mid-January to
account for above-mentioned design issues.  BUDGET:  On budget. OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION
 

RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: SAN BERNARDINO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: ART IWASA
Work Order Number: 102795

 
Estimated Project Cost: $2,301,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5100-301-0870(2)         $95,000.00 98151A         $95,000.00
W 324/98 5100-301-0870(2)        $127,000.00 99011A        $127,000.00
C 50/99 5100-301-0871(1)     $1,652,000.00
C 50/99 5100-301-0870 (2)        $427,000.00 00003A     $1,582,839.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $71,656.33
W        $127,000.00        $127,000.00        $124,320.44
C     $2,079,000.00     $1,582,839.00     $1,514,355.14

 
PROJECT     $2,301,000.00     $1,804,839.00     $1,710,331.91

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 02/28/2001   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 06/03/2001   40.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

12/15/2000 PROJECT STATUS: Construction start date on 03/13/2000.   Construction
continuing.  SCHEDULE:  The project is delayed due to change orders, phone company late
installing phone lines, and PIA 1 month delay in delivery of partitions.  Change Orders
#1, 4 , 5, 10 and 20 extended contract by 35 calendar days.  BUDGET:  The project is
within budget.  Change Orders #1 through 32 approved for $72,188 (83.5% of contingency).
OTHER PERTINENT INFORMATION:  Pending delay of work change order for late delivery of
partitions.
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PROJECT INFORMATION
 

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: TORRENCE
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106138

 
Estimated Project Cost: $1,988,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (3)         $79,000.00 '99231F         $79,000.00
W 1999/50 5100-301-0870 (3)        $127,000.00 *00078F        $127,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $78,160.00
W        $127,000.00        $127,000.00         $72,885.93
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $206,000.00        $206,000.00        $151,045.93

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000  100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 01/10/2001   95.00%
Bid Period 11/02/2000 03/02/2001 01/11/2001 03/02/2001     0.00%
Construction 03/03/2001 03/06/2002 03/03/2001 03/06/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings approximately 95% complete.   SCHEDULE: The project is
slightly delayed due to resolution of design issues.  BUDGET:  Project on budget.  OTHER
PERTINENT INFORMATION: Difficulty finding swing space could delay the bidding and
construction of the project.
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PROJECT INFORMATION
 

VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: VALLEJO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106137

 
Estimated Project Cost: $2,592,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (1)        $134,000.00 '99228F        $134,000.00
W 1999/50 5100-301-0870(1)        $157,000.00 *00079F        $157,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $134,000.00        $134,000.00        $132,947.00
W        $157,000.00        $157,000.00         $67,508.35
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $291,000.00        $291,000.00        $200,455.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000  100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 01/10/2001   95.00%
Bid Period 11/02/2000 03/02/2001 01/11/2001 03/02/2001     0.00%
Construction 03/03/2001 03/06/2002 03/03/2001 03/06/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are approximately 95% complete.   SCHEDULE:  The project
is slightly delayed due to resolution of design issues.   BUDGET:  Project on budget.
OTHER PERTINENT INFORMATION:  Difficulty finding swing space could delay the bidding and
construction of the project.
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PROJECT INFORMATION
 

ASP AVENAL STORM DRAINAGE
 
 

Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0783

 
Estimated Project Cost: $1,342,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 282/97 5240-001-0001(a)         $80,000.00 98003A         $80,000.00
P 50/99 5240-001-0001(a)        $124,000.00 99284A        $124,000.00
W 50/99 5240-001-0001(a)        $111,000.00 00081A        $111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $79,865.30
P        $124,000.00        $124,000.00         $45,752.00
W        $111,000.00        $111,000.00         $76,010.52
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,000.00        $315,000.00        $201,627.82

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 01/29/1998 02/26/1999 10/20/1998 06/23/1999  100.00%
Preliminary Plans 02/27/1999 09/28/1999 11/02/1999 04/07/2000  100.00%
Working Drawings 09/29/1999 05/11/2000 06/20/2000 01/22/2001   99.00%
Bid Period 05/12/2000 07/25/2000 03/05/2001 06/25/2001     0.00%
Construction 07/26/2000 12/10/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 95% Working Drawings are complete. SCHEDULE: Project is behind schedule.
Funding for Working Drawings was received on 5/31/00, much later than originally
scheduled. Funding for Construction Phase is not available as yet.  Bid documents will
be completed in late January 2001. Client will conduct in-house cost evaluation before
releasing construction funds. Receipt of construction funds is expected by early May of
2001.  BUDGET:  Project is within budget. OTHER PERTINENT INFORMATION: Project is
utilizing Special Repair funds.
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PROJECT INFORMATION
 

AVENAL ASP CCCMS
 
 

Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0764

 
Estimated Project Cost: $495,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14)         $47,000.00 97162A         $47,000.00
W 324/98 5240-301-0001(30)         $93,000.00 00042A         $93,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,199.00
W         $93,000.00         $93,000.00         $41,417.70
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $140,000.00        $140,000.00         $88,616.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
Working Drawings 09/21/1998 04/30/1999 04/15/2000 01/30/2001   90.00%
Bid Period 06/18/1999 07/18/1999  -  -     0.00%
Construction 07/19/1999 07/19/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction Documents are currently underway. A/E's are currently
addressing comments/corrections issued by CDC on 10/16/00 per review of  90% complete
WD's. SCHEDULE: The project is currently on schedule. Schedule to be adjusted to include
bid phase.  BUDGET: The project is currently on budget.  OTHER PERTINENT INFORMATION:
Original schedule was delayed approximately one year due to funding issues. A/E to
re-issue 90% WD's with comment corrections the week of 1/8/01.   On December 15, 2000
CDC indicated that the construction budget exceeds the criteria for work to be performed
by IDL. Project is to be issued for public bid.
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PROJECT INFORMATION
 

BOILER REPLACEMENT CTF SOLEDAD
 
 

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0804

 
Estimated Project Cost: $6,294,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $68,000.00 98049A         $68,000.00
P 50/99 5280-001-00001(a)        $177,000.00 99282A        $177,000.00
W 50/99 5280-001-00001(a)        $271,000.00 99282A        $271,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $68,000.00         $68,000.00         $67,953.50
P        $177,000.00        $177,000.00         $93,939.05
W        $271,000.00        $271,000.00        $142,069.81
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $516,000.00        $516,000.00        $303,962.36

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/29/1998 02/19/1999 06/19/1998 05/28/1999  100.00%
Preliminary Plans 02/20/1999 12/20/1999 10/29/1999 04/26/2000  100.00%
Working Drawings 12/21/1999 06/16/2000 04/27/2000 01/30/2001   99.00%
Bid Period 06/17/2000 10/13/2000  -  -     0.00%
Construction 10/13/2000 10/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 95% Working Drawings have been completed. Client requested revision to
work scope that altered working drawings. SCHEDULE: Funding for preliminary plans and
working drawings was received on 10/29/99.  Project is currently behind schedule due to
client requested revisions in phasing. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: Due to delays in funding for construction, sequencing of boiler replacement
has been amended to replace Central Facility boilers 1 & 3 first, followed by South
Facility boilers, and boilers 2 & 4 at the Central Facility last. Funding for
construction has not yet been identified by client.  Project is utilizing Special Repair
funds.
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PROJECT INFORMATION
 

CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE I
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103649

 
Estimated Project Cost: $1,217,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-3)        $187,000.00 98156A        $187,000.00
W EO C99/00-66         $43,000.00 00019A         $43,000.00
W 324/98 5240-301-0001(2-3)         $66,000.00 99007A         $66,000.00
C 324/98 5240-301-0001(2-3)        $921,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $187,000.00        $187,000.00        $184,640.00
W        $109,000.00        $109,000.00         $89,000.94
C        $921,000.00                 $0.00                 $0.00

 
PROJECT     $1,217,000.00        $296,000.00        $273,640.94

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1998 10/15/1998 09/01/1998 01/15/1999  100.00%
Working Drawings 12/14/1998 02/12/1999 01/18/1999 04/02/2001   90.00%
Bid Period  -  - 04/03/2001 07/16/2001     0.00%
Construction  -  - 07/17/2001 01/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A test well constructed at the proposed well site has determined the
site has shallow bedrock and minimal water production.  A proposal has been submitted to
DHS to relocate the well to the site identified for the Phase II well.  A test well at
this location has determined there is sufficient water production to meet the
institution's needs.  SCHEDULE:  Project was initially delayed approximately eight
months attempting to obtain DHS approval to construct a groundwater production well at
the location selected by the consultant.  Project was delayed another two months to
obtain augmentation through PWB for a test well required by DHS.  Project will be
delayed an additional four months to obtain DHS approval on new production well site.
BUDGET: No increase in construction funds is anticipated to relocate the production



well.
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PROJECT INFORMATION
 

CCI TEHACHAPI WASTEWATER TREATMENT RENOVATION
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103650

 
Estimated Project Cost: $11,069,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-2)        $336,000.00 98155A        $336,000.00
W 324/98 5240-301-0001(2-2)        $472,000.00 99088A        $472,000.00
C 50/99 5240-301-0001(2)   $10,261,000.00 00085A   $10,261,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $336,000.00        $336,000.00        $330,627.30
W        $472,000.00        $472,000.00        $379,043.92
C   $10,261,000.00   $10,261,000.00                 $0.00

 
PROJECT   $11,069,000.00   $11,069,000.00        $709,671.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1998 11/30/1998 11/01/1998 05/14/1999  100.00%
Working Drawings 01/18/1999 05/14/1999 05/17/1999 01/02/2001   95.00%
Bid Period 05/14/1999 09/01/1999 01/03/2001 04/15/2001     0.00%
Construction 10/14/2000 10/13/2000 04/16/2001 08/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Project was value engineered to raise the height of the effluent
holding ponds.  However this will require Division of Safety of Dams (DSOD) review and
approval.  It was determined that this approach would cost even more than the original
design, so the consultant is finalizing the original design  PROJECT SCHEDULE: Project
was delayed by value engineering and consideration of DSOD approach.  BUDGET:  Project
exceeds construction appropriation and a augmentation request will be prepared and sent
to client agency.
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PROJECT INFORMATION
 

CELL WINDOW MODIFICATION, CALIF.  MEDICAL FACILITY
 
 

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115

 
Estimated Project Cost: $5,376,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14)        $185,000.00 99212A        $185,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $139,595.11
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $185,000.00        $185,000.00        $139,595.11

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 04/01/2001   90.00%
Working Drawings 08/01/2000 01/20/2001  -  -     0.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase documents and estimate completed January 2000.
Extra services for alternative design approaches and estimates should be completed
January 2001.  SCHEDULE:  Project on hold.  CDC will present the project for FY
2001/2002 budget consideration.   BUDGET:  Project Preliminary Plan Phase estimate
greatly exceeds budgeted amount.  OTHER PERTINENT INFORMATION: Preliminary Plan Phase is
still active with project alternatives being considered.
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PROJECT INFORMATION
 

CIM CHINO CCCMS
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0770

 
Estimated Project Cost: $787,100.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5)         $45,000.00 97156A         $45,000.00
W 324/98 5240-301-0001(15)         $91,000.00 99320A         $91,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $44,525.00
W         $91,000.00         $91,000.00         $33,442.33
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $136,000.00        $136,000.00         $77,967.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 02/21/2001   90.00%
Bid Period  -  -  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is amended, and  executed.  SCHEDULE: WD are 90% complete.
BUDGET:  The project is currently on budget for the Working Drawing Phase. OTHER
PERTINENT INFORMATION: Original schedule was delayed approximately one year due to
funding issues. 
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PROJECT INFORMATION
 

CIM CHINO ENERGY RETROFIT
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: BURTON SHANOFF
Work Order Number: 104173

 
Estimated Project Cost: $1,701,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -        $121,590.00 99031B        $121,590.00
W - -         $91,630.00 99031B         $91,630.00
C - -     $1,300,725.00 00281B        $947,925.00
C - -        $139,580.00 99031B        $139,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $121,590.00        $121,590.00        $104,194.66
W         $91,630.00         $91,630.00         $87,224.45
C     $1,440,305.00     $1,087,505.00                 $0.00

 
PROJECT     $1,653,525.00     $1,300,725.00        $191,419.11

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/30/1999 02/11/2000 07/30/1999 02/18/2000  100.00%
Working Drawings 02/21/2000 05/25/2000 02/19/2000 09/15/2000  100.00%
Bid Period 05/26/2000 08/29/2000 09/20/2000 01/10/2001   95.00%
Construction 08/30/2000 08/28/2001 02/08/2001 10/16/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bids were received on 11/15/2000.  The project has been awarded to the
lowest bidder and the contract is presently being executed.  Contract execution has been
delayed as the contractor needed to revise his insurance submittal.   SCHEDULE: The out
to bid date was delayed as a result of a quality control review and necessary revisions
to the Division 1 Specifications.  The Bid was delayed due to lack of bidder response to
the mandatory Pre-Bid walk.  The Bid date was revised by addendum.  Besides these delays,
it was anticipated that construction would be completed near the "Original Complete"
date however the most recent delay in the contract execution may dampen that.  We will
ask the contractor if he can better the stipulated contract duration.  BUDGET: The
project bid was within budget.  OTHER PERTINENT INFORMATION:  There are no other



significant project issues at this time.
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PROJECT INFORMATION
 

CIM CHINO PCE CONTAMINATION CLEAN-UP
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: OPDM0428

 
Estimated Project Cost: $7,577,200.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00
- -                 $0.00

S 55/93 5240-302-746 (7)        $706,000.00 92193B        $706,000.00
S 55/93 5240-001-751         $82,000.00 93072B         $82,000.00
S 139/94 5240-001-751        $100,000.00 94102B        $100,000.00
S 303/95 5240-301-724 (1)     $1,784,000.00 95028B     $1,784,000.00
S 303/95 5240-001-001        $335,000.00 95091B        $335,000.00
S 192/96 5240-001-0001 (A)         $55,000.00 97060A         $55,000.00
P 282/97 5240-301-0001 (11)        $792,000.00 97109A        $792,000.00
P 324/98 5240-301-0001 (a)         $10,000.00 98106A         $10,000.00
W 50/99 5240-001-0001 (a)         $96,000.00 00053A         $96,000.00
W 52/00 5240-001-0001 (a)        $138,000.00 00261A        $138,000.00
W 282/97 5240-98-301        $132,000.00 98133A        $132,000.00
W 324/98 5240-001-0001 (a)         $37,200.00 99003A         $37,200.00
W 324/98 5240-001-001 (a)        $320,000.00 99108A        $320,000.00
C 324/98 5240-301-001 (11)     $2,639,995.00 00208A     $2,639,995.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $3,062,000.00     $3,062,000.00     $2,993,862.20
P        $802,000.00        $802,000.00        $720,685.08
W        $723,200.00        $723,200.00        $550,631.20
C     $2,639,995.00     $2,639,995.00         $21,643.78

 
PROJECT     $7,227,195.00     $7,227,195.00     $4,286,822.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/16/1993 08/16/1994 07/16/1993 09/15/1998  100.00%
Preliminary Plans 02/15/1997 10/15/1997 09/15/1997 07/01/1998  100.00%
Working Drawings 04/15/1997 12/15/1997 07/11/1998 08/15/1999  100.00%
Bid Period 01/01/1998 02/01/1998 08/15/1999 10/18/2000  100.00%
Construction 03/15/1998 11/15/1998 10/16/2000 11/15/2001     2.00%
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PROJECT INFORMATION
 

CIM CHINO PCE CONTAMINATION CLEAN-UP
 
 

Current Comments
 
 

PROJECT STATUS: Contract Awarded October 18, 2000. On-Site Construction started on
December 15, 2000.SCHEDULE: See Project Status. BUDGET:Project was bid under Budget.
OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

CIM CHINO RCSE
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0772

 
Estimated Project Cost: $1,438,800.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(3)         $82,000.00 97154A         $82,000.00
W 324/98 5240-301-0001(13)        $165,000.00 99321A        $165,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $81,205.52
W        $165,000.00        $165,000.00         $54,682.83
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $247,000.00        $247,000.00        $135,888.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 02/21/2001   90.00%
Bid Period  -  -  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is amended and executed.  SCHEDULE: WD are 90% complete.
BUDGET:  The project is currently on budget for the Working Drawing Phase.  OTHER
PERTINENT INFORMATION: Original schedule was delayed approximately one year due to
funding issues.
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PROJECT INFORMATION
 

CIM CHINO REPLACE LOCKING DEVICES
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: LEE ROBERTS
Work Order Number: OPDM0514

 
Estimated Project Cost: $2,024,110.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5240-302-746 (01)         $80,000.00 *93089B         $72,583.00
P - -           $7,500.00
W 324/98 5240-301-0001(12)        $129,000.00 *98173A        $129,000.00
C 324/98 5240-301-0001(12)     $2,395,000.00 00060A     $1,750,110.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,500.00         $72,583.00         $79,921.71
W        $129,000.00        $129,000.00        $110,753.15
C     $2,395,000.00     $1,750,110.00         $16,433.81

 
PROJECT     $2,611,500.00     $1,951,693.00        $207,108.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1994 01/13/1995 02/01/1995 10/23/1995  100.00%
Working Drawings 01/16/1995 05/11/1995 08/12/1998 01/14/2000  100.00%
Bid Period 05/12/1995 10/04/1995 01/15/2000 05/08/2000  100.00%
Construction 10/05/1995 12/20/1996 05/09/2000 10/17/2001   15.00%

 
 

Current Comments
 
 

PROJECT STATUS: No work done on site yet. Submittal process is not yet complete.
Contractor has been advised that remaining time may not be adequate for construction
completion. Contractor maintains that he will finish on time. PROJECT SCHEDULE: On
revised approved schedule.  BUDGET:  Within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CIM CHINO TB/HIV CONTROLS
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106113

 
Estimated Project Cost: $1,107,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(12)         $60,000.00 99225A         $60,000.00
W 50/1999 5240-301-0001(12)         $80,000.00 00082A         $80,000.00
C 52/2000 5240-301-0001(13)        $967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $59,920.00
W         $80,000.00         $80,000.00           $7,627.45
C        $967,000.00                 $0.00                 $0.00

 
PROJECT     $1,107,000.00        $140,000.00         $67,547.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 02/18/2000 09/17/1999 04/18/2000  100.00%
Working Drawings 03/17/2000 09/08/2000 05/21/2000 07/24/2001   75.00%
Bid Period 09/08/2000 02/05/2001 07/24/2001 12/12/2001     0.00%
Construction 02/05/2001 11/06/2001 12/12/2001 09/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings in process.  SCHEDULE:  Project is on current schedule.
Preliminary Plans were delayed in selection and contracts for A&E. Working Drawings
delayed additional 120 days to incorporate another CDC project work in the same areas as
this project.  BUDGET: Project is on budget.  OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 194.0

PROJECT INFORMATION
 

CIW FRONTERA CCCMS & EOP
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0767

 
Estimated Project Cost: $982,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(11)         $64,000.00 97159A         $64,000.00
W 324/98 5240-301-0001        $127,000.00 00047A        $127,000.00
C 52/00 5240-301-0001(50)        $791,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $57,954.00
W        $127,000.00        $127,000.00         $33,807.16
C        $791,000.00                 $0.00                 $0.00

 
PROJECT        $982,000.00        $191,000.00         $91,761.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 09/14/2000 02/21/2001   50.00%
Bid Period 10/27/1999 10/27/1999 07/17/2001 07/17/2001     0.00%
Construction 12/14/1999 12/13/2000 09/20/2001 09/18/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The 100% CD's were submitted to the Department of Corrections for first
review on November 22, 2000.  The State Fire Marshal and Access Compliance received
their copies November 28, 2000.  SCHEDULE:  The schedule has been updated to include the
extra reviews.  BUDGET:  Form 22 for the Working Drawing phase was approved May 1, 2000.
The project is still underfunded for Construction in the 2000/2001 budget.  OTHER
PERTINENT  INFORMATION:  The NIC for the Working Drawings was removed and all the
contract amendments were fully executed September 26, 2000.  The new appropriations for
the Construction Phase are in the 2000/2001 Budget (Ch. 50 5240-301-0001) for capitol
outlay.
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PROJECT INFORMATION
 

CIW FRONTERA RCSE
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0766

 
Estimated Project Cost: $760,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12)         $40,000.00 97160A         $40,000.00
W 324/98 5240-301-0001(22)         $79,000.00 00046A         $79,000.00
C 52/00 5240-301-0001(51)        $641,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $38,349.00
W         $79,000.00         $79,000.00         $22,764.32
C        $641,000.00                 $0.00                 $0.00

 
PROJECT        $760,000.00        $119,000.00         $61,113.32

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 04/03/2000 01/15/2001   90.00%
Bid Period 02/18/2000 03/10/2000 07/17/2001 07/17/2001     0.00%
Construction 03/12/2000 03/12/2001 09/20/2001 09/18/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The 100% CD's were submitted to the Department of Corrections for first
review on November 22, 2000.  The State Fire Marshal and Access Compliance received
their copies November 28, 2000.  SCHEDULE:  The schedule has been updated to include the
extra reviews.  BUDGET:  Form 22 for the Working Drawing phase was approved May 1, 2000.
The project is still underfunded for Construction in the 2000/2001 budget.  OTHER
PERTINENT  INFORMATION:  The NIC for the Working Drawings was removed and all the
contract amendments were fully executed September 26, 2000.  The new appropriations for
the Construction Phase are in the 2000/2001 Budget (Ch. 50 5240-301-0001) for capitol
outlay.
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PROJECT INFORMATION
 

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT
 
 

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 103538

 
Estimated Project Cost: $6,566,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(18)        $273,000.00 98200A        $273,000.00
P 324/98 5240-301-0001(18)         ($9,304.00) To WD's         ($9,304.00)
W 324-98 5240-301-0001(18)        $258,000.00 00094A        $258,000.00
W 324/98 5240-301-0001(18)           $9,304.00 From PP's           $9,304.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $263,696.00        $263,696.00        $263,696.09
W        $267,304.00        $267,304.00         $16,805.11
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $531,000.00        $531,000.00        $280,501.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/06/1998 04/11/1999 10/06/1998 06/09/2000  100.00%
Working Drawings 06/10/2000 01/20/2001 06/10/2000 04/23/2001   90.00%
Bid Period 01/21/2001 05/20/2001  -  -     0.00%
Construction 05/21/2001 03/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Architect/Engineer is proceeding to complete working drawings BUDGET:
Project is approximately 8-10% over budget. Department of Finance (DOF) has been
notified of probable deficit. SCHEDULE: Working drawings to be completed in February,
2001; final cost estimate and probable augmentation request to DOF in March, 2001.
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PROJECT INFORMATION
 

CMC SAN LUIS OBISPO WASTWATER UPGRADE
 
 

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106153

 
Estimated Project Cost: $27,681,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00
P 50/99 5240-301-0001(161)        $950,000.00 99203A        $950,000.00
W 52/00 5240-301-0001(20)     $1,104,000.00 00139A     $1,104,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $950,000.00        $950,000.00        $917,219.57
W     $1,104,000.00     $1,104,000.00        $767,046.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,054,000.00     $2,054,000.00     $1,684,265.57

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/16/1999 04/13/2000 08/16/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 04/15/2001 08/01/2000 04/15/2001   60.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawing design phase is progressing.  A meeting will be
scheduled with RWQCB to up-date them on the project status as it relates to their
Clean-up or Abatement Order.  PROJECT SCHEDULE:  Project is on schedule.  BUDGET:
Project is within budget.
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PROJECT INFORMATION
 

CMF VACAVILLE TB/HIV CONTROLS
 
 

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106114

 
Estimated Project Cost: $612,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(13)         $32,000.00 99224A         $32,000.00
W 50/1999 5240-301-0001(13)         $37,000.00 00179A         $37,000.00
C 52/2000 5240-301-0001(16)        $543,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00         $31,976.50
W         $37,000.00         $37,000.00           $7,606.00
C        $543,000.00                 $0.00                 $0.00

 
PROJECT        $612,000.00         $69,000.00         $39,582.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 02/18/2000 10/04/1999 07/14/2000  100.00%
Working Drawings 03/17/2000 09/08/2000 08/02/2000 03/12/2001   95.00%
Bid Period 09/08/2000 02/05/2001 03/12/2001 08/07/2001     0.00%
Construction 02/05/2001 07/09/2001 08/07/2001 01/10/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings near completion.  SCHEDULE: Project is on current
schedule. Preliminary Plans were delayed in selection and contracts for A&E. Working
Drawings have been delayed by CDC to obtain their medical group approval. BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION: There are no other significant
issues at this time.
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PROJECT INFORMATION
 

CRC NORCO CCCMS
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0765

 
Estimated Project Cost: $835,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13)         $44,000.00 97161A         $44,000.00
W 324/98 5240-301-0001(28)         $87,000.00 00048A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $43,071.55
W         $87,000.00         $87,000.00           $5,600.19
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $131,000.00        $131,000.00         $48,671.74

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 10/02/2000 02/21/2001   60.00%
Bid Period  -  -  -  -     0.00%
Construction 12/04/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PWB approval received on January 7, 2000, Form 22 for Working Drawings
approved on 4/4/00.  SCHEDULE: WD's are 60% complete.  WD's are being reviewed by CDC.
OTHER PERTINENT INFORMATION: Original schedule was delayed due to funding issues.
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PROJECT INFORMATION
 

CRC NORCO HOSPITAL SECURITY PERIMETER FENCE
 
 

Project Location: PATTON STATE HOSPITAL
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 102743

 
Estimated Project Cost: $10,916,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272)        $346,000.00 98203A        $346,000.00
S 324/98 5240-301-0001(272)      ($132,000.00) to PP's      ($132,000.00)
P 324/98 5240-301-0001(272)        $427,000.00 98203A        $427,000.00
P 324/98 5240-301-0001(272)        $132,000.00 from S        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $214,000.00        $214,000.00        $180,935.18
P        $559,000.00        $559,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $773,000.00        $773,000.00        $180,935.18

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/16/1998 03/11/1999 10/16/1998 05/03/2001   98.00%
Preliminary Plans 03/12/1999 02/05/2000 05/04/2001 01/11/2002     0.00%
Working Drawings 04/06/2000 08/23/2000  -  -     0.00%
Bid Period 08/24/2000 10/29/2000  -  -     0.00%
Construction 10/30/2000 10/25/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Scope changes conditionally approved by DOF. Outreach efforts by client
agency to local community and its representatives is underway. Final Study Report under
preparation. BUDGET: Scope changes will increase construction costs by about 8 %. Final
costs will depend upon determination/approval of scope changes by DOF/PWB in preliminary
plan phase. Costs for CEQA compliance are being consolidated in preliminary plan phase.
SCHEDULE: Scope changes will require more time to implement in present and subsequent
phases. Preliminary plan activities that do not depend upon results of outreach efforts
will be started prior to formal study completion.
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PROJECT INFORMATION
 

CRC NORCO REPLACEMENT MEN'S DORM
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 103541

 
Estimated Project Cost: $63,000,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001     $1,033,000.00 98210A        $983,000.00
P 324/98 5240-301-0001      ($484,704.00) To WD's      ($484,704.00)
W 324/98 5240-301-0001        $494,000.00 00226A        $494,000.00
W 324/98 5240-301-0001        $484,704.00 From PP's        $484,704.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $548,296.00        $498,296.00        $485,834.26
W        $978,704.00        $978,704.00        $175,824.84
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,527,000.00     $1,477,000.00        $661,659.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/06/1998 04/11/1999 10/06/1998 09/08/2000  100.00%
Working Drawings 06/10/2000 01/20/2001 09/08/2000 06/01/2001   90.00%
Bid Period 01/21/2001 05/20/2001  -  -     0.00%
Construction 05/21/2001 03/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings Phases 0 and I underway. 50% milestone scheduled for
12/29/00. BUDGET: Project is on budget. SCHEDULE: Extension of time to WD Phase to allow
AE sufficient time to incorporate into construction documents preliminary plan phase
dormitory prototype changes, accounting for current AE workload, and added time for
client agency review.
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PROJECT INFORMATION
 

CSP - SAC CCCMS & EOP
 
 

Project Location: CSP - SAC
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0773

 
Estimated Project Cost: $1,983,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(2)        $185,000.00 97153A        $185,000.00
W CH 324/98 5240-303-0001(10)        $371,000.00 99058A        $371,000.00
C CH 52/00 5240-303-0001(45)     $1,284,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $163,370.11
W        $371,000.00        $371,000.00        $118,533.22
C     $1,284,000.00                 $0.00                 $0.00

 
PROJECT     $1,840,000.00        $556,000.00        $281,903.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 04/09/1999  100.00%
Working Drawings 12/01/1998 06/01/1999 04/10/1999 11/13/2000  100.00%
Bid Period 07/01/1999 07/15/1999 11/14/2000 03/25/2001   50.00%
Construction 09/30/2000 09/30/2001 03/26/2001 03/08/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The bidding phase is approximately 50% complete.  SCHEDULE:  Project is
behind the original schedule due to time required to site the project prior to starting
PPs, A/E contracting difficulties, increased design review time, and the relocation of
the CCCMS space.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

CSP CORCORAN CCCMS & EOP
 
 

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0760

 
Estimated Project Cost: $1,802,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17)        $172,000.00 97165A        $172,000.00
W 324/98 5240-301-0001(34)        $343,000.00 99324A        $343,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $18,400.00
P        $172,000.00        $172,000.00        $109,360.54
W        $343,000.00        $343,000.00         $94,620.42
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $515,000.00        $515,000.00        $222,380.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/12/1998 03/03/1999 12/04/1998 06/10/1999  100.00%
Working Drawings 03/26/1999 07/01/1999 12/08/1999 01/05/2001   98.00%
Bid Period 07/02/1999 07/02/1999  -  -     0.00%
Construction 10/23/1999 06/12/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E is currently working on constrcution documents.  SCHEDULE: The project
is currently on schedule.  BUDGET:  The project is currently on budget for the Working
Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues.  DOF approval to proceed received on 11/12/99. 100% WD
delivered on 7/21/00/00. Working Drawings currently being reviewed by CDC. CDC comments
to be re-issued on 1-4-01 for A/E's to address and complete for bid issue package.
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PROJECT INFORMATION
 

CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM
 
 

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103646

 
Estimated Project Cost: $150,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a)         $80,000.00 98233A         $80,000.00
P 50/99 5240-001-0001(a)         $70,000.00 99243A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $150,000.00        $150,000.00         $47,822.29
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $47,822.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/03/1999 12/01/1999 10/27/1999 07/14/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary report of the fire alarm system has been accepted by CDC.
Project will be on hold pending resolution of fundng issues.  SCHEDULE:  The schedule
for this portion of the project has been extended due to augmentation of  funding for
this phase.  BUDGET:  Potential concern with the funding for this project.  As proposed
the project would be funded through special repairs.
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PROJECT INFORMATION
 

CSP IMPERIAL CTC - PHASE II
 
 

Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103552

 
Estimated Project Cost: $2,803,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42)        $108,000.00 98198A        $108,000.00
W 324/98 5240-301-0001(42)        $168,000.00 99103A        $168,000.00
C 52/2000 5240-301-0001(63)     $2,527,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,227.00
W        $168,000.00        $168,000.00        $119,928.50
C     $2,527,000.00                 $0.00                 $0.00

 
PROJECT     $2,803,000.00        $276,000.00        $227,155.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 03/15/2001   90.00%
Bid Period 01/18/2000 01/18/2000 03/16/2001 06/18/2001     0.00%
Construction 03/21/2000 12/15/2000 06/19/2001 06/24/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Peer Review contractor (Dean Unger) has completed the back-check on HMC's
100% plans and specifications to address any outstanding OSHPD code-related or
constructaility issues. HMC will incorporate all comments.  PMB and HMC are working with
the SFM and DSA Access Compliance to resolve open issues. SCHEDULE:  Project has been
delayed five months due to implementation and administration of the OSHPD Peer Review
process. BUDGET:  Construction funding was allocated again in the FY 2000/2001
Governor's Budget at $2,527,000. Construction cost is over budget based on HMC's 100% CD
submittal. OTHER PERTINENT INFORMATION: CDC has indicated construction will be performed
by the Inmate Day Labor Program.
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PROJECT INFORMATION
 

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
 
 

Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107792

 
Estimated Project Cost: $410,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 5240-301-0001(40)         $32,000.00 00221A         $32,000.00
W 52/2000 5240-301-0001(40)         $47,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00           $2,688.00
W         $47,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $79,000.00         $32,000.00           $2,688.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 05/11/2001 11/03/2000 07/07/2001   10.00%
Working Drawings 06/08/2001 03/04/2002 08/03/2001 05/06/2002     0.00%
Bid Period 03/04/2002 08/20/2002  -  -     0.00%
Construction 08/20/2002 01/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A&E on hold while CDC changes location of work to original COBCP.
SCHEDULE: Project on current schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no other significant issues at this time.
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PROJECT INFORMATION
 

CSP SACRAMENTO FIRING RANGE MODIFICATIONS
 
 

Project Location: CSP SACRAMENTO
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107793

 
Estimated Project Cost: $1,289,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(65)        $108,000.00 00223A        $108,000.00
W 52/00 5240-301-0001(65)         $94,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00           $8,988.00
W         $94,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $202,000.00        $108,000.00           $8,988.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/2000 11/10/2000 08/03/2000 04/16/2001   50.00%
Working Drawings 11/10/2000 03/30/2001 04/17/2001 07/30/2001     0.00%
Bid Period 04/02/2001 07/19/2001  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:  A/E contractor negotiations are completed, contract is in process.
SCHEDULE:  Schedule delay due to scope verification issues. E.I.R. type has been
determined, a Negative Declaration has been prepared and may be filed in mid January,
for March 2001 PWB.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  No
significant project issues at this time.
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PROJECT INFORMATION
 

CSP SOLANO CCCMS
 
 

Project Location: CSP SOLANO
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0769

 
Estimated Project Cost: $770,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(7)         $47,000.00 97157A         $47,000.00
W CH 324/98 5240-303-0001(16)         $94,000.00 00051A         $94,000.00
C CH 52/00 5240-303-0001(48)        $585,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $39,850.42
W         $94,000.00         $94,000.00         $56,285.60
C        $585,000.00                 $0.00                 $0.00

 
PROJECT        $726,000.00        $141,000.00         $96,136.02

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000  100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 05/16/2001   90.00%
Bid Period 08/01/2000 11/29/2000 05/17/2001 08/14/2001     0.00%
Construction 11/30/2000 11/30/2001 08/15/2001 11/05/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PPs were approved on 1/14/2000. The working drawing phase is
approximately 90% complete.  SCHEDULE:  Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,
increased design review time, and the time required to value engineer the project.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

CSP SOLANO CTC - PHASE II
 
 

Project Location: CSP SOLANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103536

 
Estimated Project Cost: $3,641,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(17)         $86,000.00 98202A         $86,000.00
W 52/2000 5240-301-0001(18)        $150,000.00 00155A        $150,000.00
C 52/2000 5240-301-0001(18)     $3,405,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $85,558.03
W        $150,000.00        $150,000.00         $77,417.62
C     $3,405,000.00                 $0.00                 $0.00

 
PROJECT     $3,641,000.00        $236,000.00        $162,975.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/21/1998 04/21/1999 09/21/1998 07/14/2000  100.00%
Working Drawings 06/16/1999 10/29/1999 07/17/2000 05/31/2001   27.00%
Bid Period 01/18/2000 01/18/2000 06/01/2001 08/30/2001     0.00%
Construction 03/21/2000 03/20/2001 08/31/2001 09/03/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  HMC has submitted the 90% working drawings which are under review by PMB
and CDC.  The contract amendment for the Peer Review contractor (Dean F. Unger) has been
delayed due to concerns expressed by DGS Legal about the feasibility of of extending the
retainer contracts beyond the current two year term.  SCHEDULE:  Working Drawings have
progressed on schedule but will be delayed approximately three months due to the Peer
Review contract amendment problem. BUDGET: Construction funding was appropriated in the
FY 2000/2001 Governor's Budget at $3,405,000. Based on the most recent schedule, PMB
recommends reappropriation of construction funds to ensure funding availability. OTHER
PERTINENT INFORMATION: CDC has indicated construction will be performed by the Inmate
Day Labor Program. 
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PROJECT INFORMATION
 

CSP-SACRAMENTO FIRE ALARM SYSTEM IMPROVEMENTS
 
 

Project Location: CSP-SACRAMENTO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: OPDM0724

 
Estimated Project Cost: $2,083,709.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a)        $100,000.00 97044A        $100,000.00
S 162/96 5240-001-081(a)                 $0.00 97044A       ($33,000.00)
S 282/97 5240-001-0001(a)         $20,000.00 97137A         $20,000.00
W 50/99 5240-001-0001(a)         $33,000.00 00005A         $33,000.00
W 52/00 5240-001-0001(a)         $12,000.00 00245A         $12,000.00
W 162/96 5240-001-081(a)                 $0.00 97044A         $33,000.00
W 50/99 5240-001-0001(a)        $126,000.00 99253A        $126,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $120,000.00         $87,000.00         $86,980.50
P                 $0.00                 $0.00                 $0.00
W        $171,000.00        $204,000.00        $171,508.54
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $291,000.00        $291,000.00        $258,489.04

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/07/1997 01/05/1998 10/14/1997 03/15/1999  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 01/01/2000 10/01/2000 05/25/2000 01/30/2001   95.00%
Bid Period 05/20/2000 05/20/2000 01/31/2001 05/04/2001     0.00%
Construction 05/21/2000 03/31/2001 05/07/2001 04/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are nearly complete. The 100% working drawing submittal
has been received from the consultant and is under review by CDC and PMB. SCHEDULE: The
project is behind original schedule due to addition of minimum support buildings.
BUDGET: The project is on budget for the current scope of work.  OTHER PERTINENT
INFORMATION: At CDC's request, the scope of the project was expanded to include the
minimum support facilities and the administration building. Additional Special Repair
funds were allocated by CDC to help fund the scope increase.
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PROJECT INFORMATION
 

CTC - PHASE II CIW FRONTERA
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102742

 
Estimated Project Cost: $14,077,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(23)        $399,000.00 98196A        $399,000.00
W 324/98 5240-301-0001(23)        $704,000.00 99280A        $704,000.00
C 52/2000 5240-301-0001(29)   $12,974,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $399,000.00        $399,000.00        $398,457.20
W        $704,000.00        $704,000.00        $582,619.08
C   $12,974,000.00                 $0.00                 $0.00

 
PROJECT   $14,077,000.00     $1,103,000.00        $981,076.28

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998 10/08/1999  100.00%
Working Drawings 07/14/1999 12/28/1999 10/11/1999 02/14/2001   95.00%
Bid Period 03/14/2000 03/14/2000 02/15/2001 05/18/2001     0.00%
Construction 05/16/2000 01/07/2002 05/21/2001 01/20/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  HMC has incorporated KMD's (Peer Review Contractor) comments from the
back-check for the 100% drawings and is finalizing plans and specifications. Several
open issues remain before the plans are ready for final review and approval by the DSA
ACU and the State Fire Marshal. SCHEDULE: Project is seven months behind schedule due to
unforeseen delays implementing and administering the OSHPD Peer Review process.  BUDGET:
Construction funds appropriated in the amount of $12,974,000 in July 2000 budget.
Project is over budget based on consultant's 100% CD submittal.  OTHER PERTINENT
INFORMATION:  PMB has finalized the Project Service Agreement with PSB-CSS to provide an
OSHPD certified inspector during the construction phase. PMB will begin advertising for
an on-site construction management services in February.
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PROJECT INFORMATION
 

DVI TRACY RENOVATE "Y" AND "Z" DORMS
 
 

Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107785

 
Estimated Project Cost: $3,226,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(3)        $153,000.00 00222A        $153,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $153,000.00        $153,000.00         $15,096.33
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $153,000.00        $153,000.00         $15,096.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 04/13/2001 11/21/2000 07/13/2001   19.00%
Working Drawings 07/13/2001 04/12/2002  -  -     0.00%
Bid Period 04/12/2002 09/10/2002  -  -     0.00%
Construction 09/10/2002 09/10/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: An A/E Contractor has been selected and fees have been negotiated,
contract process underway. CEQA Notice of Exemption filed 11/3/00. SCHEDULE:  Project is
behind Schedule, contractor selection delayed.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  No significant project issue at this time.
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PROJECT INFORMATION
 

DVI TRACY SOIL & GROUNDWATER CONTAMINATION
 
 

Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0305

 
Estimated Project Cost: $700,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 91/118 5240-001-751         $56,064.00 PCU0573         $56,064.00
P 92/587 5240-001-747 21        $172,932.00 *92149B        $172,932.00
P 93/55 5240-001-751         $22,000.00 *93125B         $22,000.00
P 95/303 5240-001-001 A         $72,000.00 *95068A         $72,000.00
P 95/303 5240-001-001 A        $298,705.00 *96074A        $298,705.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $56,064.00         $56,064.00         $79,629.62
P        $565,637.00        $565,637.00        $389,097.53
W                 $0.00                 $0.00         $55,033.66
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $621,701.00        $621,701.00        $523,760.81

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  - 05/10/1992 09/05/1991 05/10/1992  100.00%
Preliminary Plans 05/25/1993 12/01/1995 05/25/1993 12/26/1996  100.00%
Working Drawings 03/31/1999 06/01/1999 05/01/1999 09/30/1999  100.00%
Bid Period 06/01/1999 09/30/1999 06/19/2000 08/20/2000  100.00%
Construction 10/01/1999 01/03/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Support Project, with a lengthy study process. Issued for bid on June 19,
2000 .  SCHEDULE:  The required extensive earthwork is weather-dependent so construction
will be delayed until in Summer/Fall of 2001. Bid and construction schedule to be
updated when CDC funding provided. BUDGET: Project bid amount exceeded expected
construction cost and cost estimates. Additonal funding availability is currently being
reviewed by CDC. OTHER PERTINENT INFORMATION: Project will require re-issue for bid in
Spring/Summer 2001 if funded by CDC or Fall of 2001 if funding is not provided until
fiscal year July 2001.
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PROJECT INFORMATION
 

DVI-TRACY RCSE
 
 

Project Location: DVI-TRACY
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0761

 
Estimated Project Cost: $1,044,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(1)         $49,000.00 97152A         $49,000.00
W CH 324/98 5240-303-0001(3)         $97,000.00 00041A         $97,000.00
C CH 52/00 5240-303-0001(44)        $858,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $38,254.50
W         $97,000.00         $97,000.00         $56,756.53
C        $858,000.00                 $0.00                 $0.00

 
PROJECT     $1,004,000.00        $146,000.00         $95,011.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000  100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 05/16/2001   90.00%
Bid Period 08/01/2000 11/30/2000 05/17/2001 08/14/2001     0.00%
Construction 12/01/2000 12/01/2001 08/15/2001 11/05/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PPs were approved on 1/14/2000. The working drawing phase is
approximately 90% complete.  SCHEDULE:  Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,
increased design review time, and the time required to value engineer the project.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

EFFLUENT STORAGE RESERVOIR ASP AVENAL
 
 

Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 105594

 
Estimated Project Cost: $567,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 5240-301-723(02)         $56,000.00 00113B         $56,000.00
C 303/95 5240-301-723(02)        $567,000.00 99055B        $567,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C        $623,000.00        $623,000.00        $469,146.60

 
PROJECT        $623,000.00        $623,000.00        $469,146.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period 06/29/1999 06/29/1999 06/29/1999 06/29/1999  100.00%
Construction 08/31/1999 02/28/2000 08/31/1999 12/20/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: With the completion of Phase 2, the project is now complete.
Diversionary dike has been removed. All punchlist items have been corrected and the
Contractor has certified substantial completion. The Project is now in close-out mode.
SCHEDULE: The Project is complete.  Project completion was delayed due to an unseasonly
wet winter that delayed dewatering of the reservoir.  BUDGET: The Project completed
within budget.  OTHER PERTINENT INFORMATION:  The status of this project will be removed
from the next report.
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PROJECT INFORMATION
 

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107786

 
Estimated Project Cost: $1,113,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(4)         $52,000.00 00231A         $52,000.00
W 52/00 5240-301-0001(4)         $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $52,000.00         $52,000.00           $4,788.00
W         $83,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00         $52,000.00           $4,788.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 02/23/2001 10/17/2000 04/16/2001   25.00%
Working Drawings 03/23/2001 10/10/2001 05/07/2001 11/30/2001     0.00%
Bid Period 10/10/2001 03/07/2002  -  -     0.00%
Construction 03/07/2002 07/11/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A&E preparing preliminary plans. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget.  OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

FSP FOLSOM DENTAL CLINIC
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103529

 
Estimated Project Cost: $736,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4)         $61,000.00 98208A         $61,000.00
W 324/98 5240-301-0001(4)         $69,000.00 99134A         $69,000.00
C 52/00 5240-301-0001(5)        $615,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,000.00         $61,000.00         $60,894.00
W         $69,000.00         $69,000.00         $41,596.35
C        $615,000.00                 $0.00                 $0.00

 
PROJECT        $745,000.00        $130,000.00        $102,490.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 03/10/1999 09/22/1998 06/11/1999  100.00%
Working Drawings 05/12/1999 08/25/1999 07/10/1999 12/15/2000  100.00%
Bid Period 01/18/2000 01/18/2000 12/15/2000 03/08/2001     0.00%
Construction 03/21/2000 10/16/2000 03/09/2001 11/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   CDC/DOF has signed 14d to proceed to bid.  SCHEDULE:   This project
will be bid as one project combined with six other projects at the same facility.  This
project is behind schedule due to scope issues with the State Fire Marshals office and
Access Compliance.  BUDGET:  The project is on budget.  OTHER PERTINENT INFORMATION:
This project has been appropriated funding in the Governers Budget, for construction, in
the amount of $615,000.
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PROJECT INFORMATION
 

FSP FOLSOM GANG SHOWER #1
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103530

 
Estimated Project Cost: $851,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(9)         $31,000.00 98204A         $31,000.00
P 324/98 5240-301-0001(9)              $200.00 99130A              $200.00
W 324/98 5240-301-0001(9)            ($200.00) 99130A            ($200.00)
W 324/98 5240-301-0001(9)         $44,000.00 99130A         $44,000.00
C 52/00 5240-301-0001(10)        $789,000.00
C 50/99 5240-301-0001(20)        $233,000.00 00030A        $233,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $31,200.00         $31,200.00         $31,200.00
W         $43,800.00         $43,800.00         $21,356.00
C     $1,022,000.00        $233,000.00         $61,578.42

 
PROJECT     $1,097,000.00        $308,000.00        $114,134.42

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/09/1999 09/22/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/12/1999 06/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 08/02/2000 03/08/2001     0.00%
Construction 03/21/2000 11/15/2000 03/09/2001 11/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Documents complete.  Direct Construction Unit has submitted cost
estimate for constructing overlapping scope with seismic project.  Form 22 for $233,
000.00 approved by CDC for construction of hot water heating system.  Construction of hot
water heater in progress. CDC/DOF has signed 14d to proceed to bid.  SCHEDULE: This
project will be bid as one project combined with six other projects at the same
facility.  This project is behind schedule due to issues with other projects to be bid
with this project.  BUDGET:  The project is on budget. OTHER PERTINENT INFORMATION:
This project has been appropriated funding in the Governers Budget, for construction, in



the amount of $789,000.
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PROJECT INFORMATION
 

SOUTHERN CALIF OFFICE & LAB RENOVATION
 
 

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES
Project Director: RICHARD MYREN
Work Order Number: 106135

 
Estimated Project Cost: $4,518,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-301-0001           $1,304.00 99221A           $1,304.00
P 50/99 4260-301-0001        $219,696.00 99221A        $219,696.00
W - -                 $0.00 00062A        $263,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S           $1,304.00           $1,304.00           $1,304.00
P        $219,696.00        $219,696.00        $197,164.43
W                 $0.00        $263,000.00        $101,248.13
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $221,000.00        $484,000.00        $299,716.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/14/1999 03/10/2000 09/14/1999 04/14/2000  100.00%
Working Drawings 03/17/2000 10/02/2000 04/15/2000 03/01/2001   85.00%
Bid Period 10/03/2000 01/02/2001 03/02/2001 06/06/2001     0.00%
Construction 01/08/2001 05/31/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The A/E is scheduled to submit revised 95% W.D.'s on 12/20/00
incorporating revisions from SFM, OSA-AC, DHS & PMB. The revised documents will be
reviewed by those same parties.   SCHEDULE: Project schedule will require extension due
to longer than anticipated review period & inadequate level of completeness of the
initial 95% document submittal.   BUDGET: Project is approximately 3.5% over
construction budget as of the last A/E estimate. Revisions currently being made will
likely reduce that amount to bring the project within budget.   OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102739

 
Estimated Project Cost: $740,400.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7)         $43,000.00 98206A         $43,000.00
W 324/98 5240-301-0001(7)         $67,000.00 99132A         $67,000.00
C 52/00 5240-301-0001(8)     $1,243,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00         $42,941.00
W         $67,000.00         $67,000.00         $37,155.00
C     $1,243,000.00                 $0.00                 $0.00

 
PROJECT     $1,353,000.00        $110,000.00         $80,096.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/24/1998 04/07/1999 09/24/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 03/08/2001     0.00%
Construction 03/21/2000 09/18/2000 03/09/2002 09/10/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Project has been approved for construction.  CDC/DOF has signed 14d to
proceed to bid.  SCHEDULE:   This project will be bid as one project combined with six
other projects at the same facility.  This project is behind schedule due to issues with
other projects to be bid with this project.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  This project has been appropriated funding in the Governers
Budget, for construction, in the amount of $1,243,000.
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PROJECT INFORMATION
 

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102740

 
Estimated Project Cost: $920,400.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8)         $54,000.00 98207A         $54,000.00
W 324/98 5240-301-0001(8)         $84,000.00 99133A         $84,000.00
C 52/00 5240-301-0001(9)     $1,560,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,349.00
W         $84,000.00         $84,000.00         $50,139.25
C     $1,560,000.00                 $0.00                 $0.00

 
PROJECT     $1,698,000.00        $138,000.00        $103,488.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/24/1998 04/09/1999 09/24/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 03/08/2001     0.00%
Construction 03/21/2000 10/16/2000 03/09/2001 10/10/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project has been approved for construction.  CDC/DOF has signed 14d to
proceed to bid.  SCHEDULE:   This project will be bid as one project combined with six
other projects at the same facility.  This project is behind schedule due to issues with
other projects to be bid with this project.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  This project has been appropriated funding in the Governers
Budget, for construction, in the amount of $1,560,000.
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PROJECT INFORMATION
 

FSP FOLSOM RENOVATE H&V
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102738

 
Estimated Project Cost: $1,745,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6)         $62,000.00 98209A         $62,000.00
W 324/98 5240-301-0001(6)         $72,000.00 99135A         $72,000.00
C 52/00 5240-301-0001(7)     $1,637,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $61,921.00
W         $72,000.00         $72,000.00         $46,875.23
C     $1,637,000.00                 $0.00                 $0.00

 
PROJECT     $1,771,000.00        $134,000.00        $108,796.23

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 04/09/1999 09/17/1998 06/11/1999  100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 03/08/2001     0.00%
Construction 05/16/2000 05/15/2001 03/09/2001 03/10/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Final comments have been received from State Fire Marshal, CDC has
signed 14d to proceed to bid.  SCHEDULE:   The project is behind schedule due to
approval issues with the State Fire Marshal .  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  This project has been appropriated funding in the Governers
Budget, for construction, in the amount of $1,637,000.
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PROJECT INFORMATION
 

INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 106157

 
Estimated Project Cost: $25,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)         $67,000.00 00028A         $67,000.00
S 50/99 5240-001-0001(a)        $150,000.00 99209A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $217,000.00        $217,000.00        $154,144.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $217,000.00        $217,000.00        $154,144.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/22/1999 06/30/2000 09/22/1999 03/17/2001   80.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: AE proceeding to Final Draft Report submittal. BUDGET: Project budget
will be determined by final scope and study recommendations; may exceed $25 million
dollars. SCHEDULE: Schedule extended from January to March of 2001 due to additional
time requested by client agency for project review, and inclusion of contract amendments
to address extended building closure (7 years) due to related relocation project
(107822), and energy efficiency and sustainability.
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PROJECT INFORMATION
 

ISP BLYTHE CTC - PHASE II
 
 

Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103553

 
Estimated Project Cost: $2,704,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43)        $108,000.00 98197A        $108,000.00
W 324/98 5240-301-0001(43)        $168,000.00 99102A        $168,000.00
C 52/2000 5240-301-00001(64)     $2,428,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,624.68
W        $168,000.00        $168,000.00        $110,995.00
C     $2,428,000.00                 $0.00                 $0.00

 
PROJECT     $2,704,000.00        $276,000.00        $218,619.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 03/15/2001   90.00%
Bid Period 01/18/2000 01/18/2000 03/16/2001 06/18/2001     0.00%
Construction 03/21/2000 12/15/2000 06/19/2001 06/24/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Peer Review contractor (Dean Unger) has completed the back-check on HMC's
100% plans and specifications to address any outstandinding OSHPD code-related or
constructibility issues. HMC will incorporate all comments. PMB and HMC are working with
the SFM and DSA Access Compliance to resolve open issues. SCHEDULE: Project has been
delayed five months due to the implementation and administration of the OSHPD Peer
Review process. BUDGET: Construction funding was allocated again in the FY 2000/2001
Governor's budget at $2,428.000.  Projected construction cost is over budget based on
HMC's 100% submittal.                         
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PROJECT INFORMATION
 

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR
 
 

Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: OPDM0817

 
Estimated Project Cost: $2,350,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $80,000.00 98098A         $80,000.00
P 52/00 5280-001-0001(a)        $164,000.00 00286A        $164,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $79,151.37
P        $164,000.00        $164,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $244,000.00        $244,000.00         $79,151.37

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/01/1998 05/12/1999 10/29/1998 10/16/2000  100.00%
Preliminary Plans 01/29/2001 09/14/2001  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study completed 10/16/00. BUDGET: Form 22 transferring $164,000 for
preliminary plan phase received 1/29/2001. Start of Preliminary Plans.
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PROJECT INFORMATION
 

LAC LA COUNTY CCCMS & EOP
 
 

Project Location: LAC LA COUNTY
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0762

 
Estimated Project Cost: $1,824,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16)        $168,000.00 97164A        $168,000.00
W 324/98 5240-301-0001(40)        $336,000.00 99080A        $336,000.00
C 52/00 5240-301-0001(55)     $1,320,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $168,000.00        $168,000.00        $145,351.01
W        $336,000.00        $336,000.00        $166,908.27
C     $1,320,000.00                 $0.00                 $0.00

 
PROJECT     $1,824,000.00        $504,000.00        $312,259.28

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 04/09/1999  100.00%
Working Drawings 07/11/1998 12/11/1998 08/10/1999 09/20/2000  100.00%
Bid Period 12/12/1998 04/11/1999 12/22/2000 03/18/2001   25.00%
Construction 04/12/1999 04/12/2000 03/19/2001 03/19/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Working Drawings are 100% complete.  SCHEDULE:  Additional time was
used to site the building to meet program requirements.  The project schedule is
complete inclusive of all reviews and backchecks.  BUDGET:  The project is on budget for
the Working Drawing and Construction Phases.  OTHER PERTINENT  INFORMATION:  The project
as designed meets the program requirements and stays within the gross square footage as
programmed.  CDC has reviewed the 100% drawings and have comments via: email.  The
requested revisions have been received from Coleman Caskey and the drawings will be
reviewed for corrections and returned from CDC, October 19, 2000 to release for
construction.
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PROJECT INFORMATION
 

MCSP IONE CCCMS & EOP
 
 

Project Location: MCSP IONE
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0763

 
Estimated Project Cost: $2,327,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(15)        $161,000.00 97163A        $161,000.00
W CH 324/98 5240-303-0001(31)        $321,000.00 00045A        $321,000.00
C CH 52/00 5240-303-0001(54)     $1,876,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $161,000.00        $161,000.00        $129,258.50
W        $321,000.00        $321,000.00         $71,117.00
C     $1,876,000.00                 $0.00                 $0.00

 
PROJECT     $2,358,000.00        $482,000.00        $200,375.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000  100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 06/23/2001   50.00%
Bid Period 06/01/2000 10/30/2000 06/24/2001 09/21/2001     0.00%
Construction 10/31/2000 10/31/2001 09/22/2001 12/27/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PPs were approved on 1/14/2000. The working drawing phase is
approximately 50% complete.  SCHEDULE:  Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,
increased design review time, and the time required to value engineer the project.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

MCSP IONE CORRECTIONAL TREATMENT CENTER, PHASE II
 
 

Project Location: MCSP IONE
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 102851

 
Estimated Project Cost: $2,127,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(32)         $83,000.00 98191A         $83,000.00
W 324/98 5240-301-0001(32)        $140,000.00 99057A        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $80,005.00
W        $140,000.00        $140,000.00        $109,490.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $223,000.00        $223,000.00        $189,495.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/18/1998 11/30/1998 09/24/1998 04/09/1999  100.00%
Working Drawings 01/04/1999 04/23/1999 04/10/1999 09/08/2000  100.00%
Bid Period 08/12/1999 08/12/1999  -  -     0.00%
Construction 09/09/1999 11/18/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings have been completed and turned over to the Department of
Corrections.  SCHEDULE: N/A  BUDGET: The Project was under budget.  OTHER PERTINENT
INFORMATION: This Project is being constructed by Inmate day labor (IDL) and will be
deleted from future quarterly reporting.



 
REAL ESTATE SERVICES DIVISION      Page: 229.0

PROJECT INFORMATION
 

NEW POTABLE WATER SOURCE PH II
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106118

 
Estimated Project Cost: $1,607,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3)        $133,000.00 99236A        $133,000.00
W 52/00 5240-301-0001(2)        $105,000.00 00287A        $105,000.00
C 52/00 5240-301-0001(2)     $1,369,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00        $100,715.00
W        $105,000.00        $105,000.00                 $0.00
C     $1,369,000.00                 $0.00                 $0.00

 
PROJECT     $1,607,000.00        $238,000.00        $100,715.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/16/1999 04/13/2000 11/16/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 01/15/2001 08/01/2000 04/02/2001   10.00%
Bid Period 01/15/2001 05/16/2001 04/03/2001 07/16/2001     0.00%
Construction 05/17/2001 01/16/2002 07/17/2001 01/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is tied to the Phase I project.  Because of problems with
the Phase I well location, this project has been put on hold pending a response from DHS
on proposed relocation of the Phase I and II wells.  If the proposal is approved by DHS,
this Phase will not be constructed until the new wastewater treatment plant is
constructed and the sprayfields are eliminated.   SCHEDULE:  This project is on hold.
BUDGET: Working Drawings and Construction funds were appropriated in 2000/01 Governor's
Budget, but funds will not be transferred until well location issue is resolved with DHS
and a determination made to transfer the funds or let them revert.
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PROJECT INFORMATION
 

NKSP DELANO CCCMS
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0754

 
Estimated Project Cost: $1,038,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25)         $51,000.00 97171A         $51,000.00
W 324/98 5240-301-0001(40)        $101,000.00 99310A        $101,000.00
C 52/00 5240-301-001(62)        $886,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $42,717.40
W        $101,000.00        $101,000.00         $43,337.75
C        $886,000.00                 $0.00                 $0.00

 
PROJECT     $1,038,000.00        $152,000.00         $86,055.15

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 01/08/2001   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have been reviewed and returned to the architect for
implementation of PMB and CDC comments.   The drawings and specifications are
approximately 99% complete.  SCHEDULE: Information was received from CDC (July 28, 2000)
that this project will be constructed by Inmate Day Labor (IDL).  BUDGET:  IDL and CDC
will fill out the C22B for transfer of funds as outlined in the 2000/2001 budget.  OTHER
PERTINENT  INFORMATION: The new appropriations for the Construction Phase are in the
2000/2001 Budget.
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PROJECT INFORMATION
 

NKSP DELANO CTC - PHASE II
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102746

 
Estimated Project Cost: $3,190,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(41)         $83,000.00 98193A         $83,000.00
W 324/98 5240-301-0001(41)        $140,000.00 00012A        $140,000.00
C 52/2000 5240-301-0001(39)     $2,967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $82,307.38
W        $140,000.00        $140,000.00         $93,801.40
C     $2,967,000.00                 $0.00                 $0.00

 
PROJECT     $3,190,000.00        $223,000.00        $176,108.78

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/23/1999 07/09/1999 02/23/1999 01/14/2000  100.00%
Working Drawings 07/10/1999 04/12/2000 01/17/2000 04/10/2001   90.00%
Bid Period 04/13/2000 07/30/2000 04/11/2001 07/13/2001     0.00%
Construction 07/31/2000 05/13/2001 07/16/2001 07/19/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: HMC has incorporated all the Peer Review comments into the 100% plans and
specifications.  The Peer Review contractor (Dean F. Unger A.I.A.) has completed the
second phase Peer Review & back-check. HMC will address any outstanding issues prior to
pursuing approval of working drawings. SCHEDULE:  Project schedule extended five months
to recognize delays implementing and administering the two-phase OSHPD Peer Review
process. BUDGET:  Construction funding was allocated again in the FY 2000/2001 Budget at
$2,967,000. Construction cost over budget based on HMC's 100% submittal. OTHER PERTINENT
INFORMATION: CDC has indicated the construction will be performed by the Inmate Day
Labor Program. 
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PROJECT INFORMATION
 

NKSP DELANO RCSE
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0755

 
Estimated Project Cost: $1,244,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24)         $68,000.00 97170A         $68,000.00
W 324/98 5240-301-0001(39)        $137,000.00 99311A        $137,000.00
C 52/00 5240-301-0001(61)     $1,039,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $54,798.10
W        $137,000.00        $137,000.00         $51,546.80
C     $1,039,000.00                 $0.00                 $0.00

 
PROJECT     $1,244,000.00        $205,000.00        $106,344.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 01/08/2001   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have been reviewed and returned to the architect for
implementation of PMB and CDC comments.   The drawings and specifications are
approximately 99% complete.  SCHEDULE: Information was received from CDC (July 28, 2000)
that this project will be constructed by Inmate Day Labor (IDL).  BUDGET:  IDL and CDC
will fill out the C22B for transfer of funds as outlined in the 2000/2001 budget.  OTHER
PERTINENT  INFORMATION: The new appropriations for the Construction Phase are in the
2000/2001 Budget.
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PROJECT INFORMATION
 

PERIMETER FENCE CRC NORCO
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426

 
Estimated Project Cost: $1,700,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001 (22)        $120,000.00 99242A        $120,000.00
W 52/2000 5240-301-0001 (33)        $120,000.00 00194A        $120,000.00
C 52/2000 5240-301-0001 (33)     $1,981,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00        $113,609.00
W        $120,000.00        $120,000.00           $3,192.00
C     $1,981,000.00                 $0.00                 $0.00

 
PROJECT     $2,221,000.00        $240,000.00        $116,801.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 03/10/2000 10/01/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 02/07/2001 08/01/2000 03/20/2001   90.00%
Bid Period 02/08/2001 06/08/2001 03/21/2001 07/31/2001     0.00%
Construction 06/11/2001 05/31/2002 08/01/2001 05/31/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase  completed with PWB approval July 14, 2000.
Working Drawing and Construction Phases appropriated in FY 2000/2001 Budget.  Form 22
approved 8/15/2000 transfered Working Drawing Phase funds.  AE Agreement Amendment #1
approved 9/8/2000.   SCHEDULE:  Working Drawing Phase on schedule.  BUDGET:  Project is
on budget.  OTHER PERTINENT INFORMATION:  Progress review of Working Drawings and
Specifications being performed by CDC and PMB.
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PROJECT INFORMATION
 

PRESCREENING FACILITY
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107789

 
Estimated Project Cost: $1,196,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(38)         $59,000.00 00232A         $59,000.00
W 52/00 5240-301-0001(38)         $89,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $59,000.00         $59,000.00           $3,612.00
W         $89,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $148,000.00         $59,000.00           $3,612.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/2000 04/13/2001 11/03/2000 07/16/2001   25.00%
Working Drawings 05/11/2001 02/04/2002 08/10/2001 05/08/2002     0.00%
Bid Period 02/04/2002 07/02/2002  -  -     0.00%
Construction 07/02/2002 03/03/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A&E preparing preliminary plans. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

RJD SAN DIEGO RCSC
 
 

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0768

 
Estimated Project Cost: $1,151,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(8)         $76,000.00 97158A         $76,000.00
W 324/98 5240-301-0001(19)        $152,000.00 00044A        $152,000.00
C 52/00 5240-301-0001(49)        $923,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $76,000.00         $76,000.00         $65,468.00
W        $152,000.00        $152,000.00         $42,893.30
C        $923,000.00                 $0.00                 $0.00

 
PROJECT     $1,151,000.00        $228,000.00        $108,361.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 09/14/2000 05/04/2001   50.00%
Bid Period 10/27/1999 10/27/1999 05/05/2001 09/18/2001     0.00%
Construction 12/14/1999 12/13/2000 09/20/2001 09/18/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The 100% CD's were submitted to the Department of Corrections for first
review on November 22, 2000.  The State Fire Marshal and Access Compliance received
their copies November 28, 2000.  SCHEDULE:  The schedule has been updated to include the
extra reviews.  BUDGET:  Form 22 for the Working Drawing phase was approved May 1, 2000.
The project is still underfunded for Construction in the 2000/2001 budget.  OTHER
PERTINENT  INFORMATION:  The NIC for the Working Drawings was removed and all the
contract amendments were fully executed September 26, 2000.  The new appropriations for
the Construction Phase are in the 2000/2001 Budget (Ch. 50 5240-301-0001) for capitol
outlay.
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PROJECT INFORMATION
 

RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER
 
 

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: RICHARD LANG
Work Order Number: 107603

 
Estimated Project Cost: $630,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-001-0001a         $34,000.00 00106A         $34,000.00
W 50/99 5240-001-0001a         $58,000.00 00106A         $58,000.00
C 50/99 5240-001-0001a        $538,000.00 00106A        $538,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00         $10,752.00
W         $58,000.00         $58,000.00                 $0.00
C        $538,000.00        $538,000.00                 $0.00

 
PROJECT        $630,000.00        $630,000.00         $10,752.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 06/23/2000 11/01/2000 06/23/2000 11/01/2000  100.00%
Working Drawings 11/02/2000 01/23/2001 11/02/2000 01/23/2001   10.00%
Bid Period 01/24/2001 05/17/2001 01/24/2001 05/17/2001     0.00%
Construction 05/18/2001 08/06/2001 05/18/2001 08/06/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Site visit to facility produced technical information on turbine and
boiler.  PSB preparing PSA for mechanical engineering services.  PROJECT SCHEDULE:
Complete preliminary plans November 1, 2000.   PROJECT BUDGET: Form 22 approved for
P/W/C,  June 23, 2000, in the amount of $630,000.  Special Repair (support) Fund.
OTHER PERTINENT INFORMATION:   Boiler repair must be complete before turbine is taken
out of service.  Turbine replacement must take place during months of April through
October.
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PROJECT INFORMATION
 

ROOFING STUDY
 
 

Project Location: STATEWIDE
Department: CORRECTIONS
Project Director: DALE PRAWALSKY
Work Order Number: 102717

 
Estimated Project Cost: $600,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-001-0001(a)        $500,000.00 98228A        $500,000.00
S 324/98 5240-001-0001(a)        $100,000.00 99030A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $600,000.00        $600,000.00        $574,685.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $600,000.00        $600,000.00        $574,685.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/02/1998 04/01/1999 03/25/1999 07/01/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Computer software is complete and ready to be loaded onto CDC computers.
SCHEDULE: Phase II of the study will start when CDC provides PMB notice to proceed.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

SAN QUENTIN CTC - PHASE II
 
 

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102741

 
Estimated Project Cost: $18,407,350.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20)        $101,000.00 00156A        $101,000.00
P 324/98 5240-301-0001(20)        $483,000.00 98199A        $483,000.00
P 324/98 5240-301-0001(20)         $51,000.00 99281A         $51,000.00
W 324/98 5240-301-0001(20)        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $635,000.00        $635,000.00        $478,562.53
W        $796,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,431,000.00        $635,000.00        $478,562.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998 03/09/2001   75.00%
Working Drawings 07/14/1999 12/28/1999 03/12/2001 02/19/2002     0.00%
Bid Period 03/14/2000 03/14/2000  -  -     0.00%
Construction 05/16/2000 01/07/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The public comment period for the CEQA document has ended and PMB is
working with PSB-ESS and the consultant to address concerns expressed by residents and
public agencies. The main areas of concern are environmental and cost.  Mitigation
measures will be required to address potential impacts for noise, air quality,
soils/geology, cultural resources, and hazardous materials. SCHEDULE: The schedule was
extended one month to allow for statutory timeframes associated with review/approval of
the CEQA process.  PWB is now scheduled for March 2001. BUDGET: The Governor's FY
2000-2001 budget re-appropriated working drawings. OTHER PERTINENT INFORMATION: The
Mitigation measures required by the Mitigated Negative Declaration carry cost
implications that must be evaluated and incorporated into the preliminary plan



estimate.
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PROJECT INFORMATION
 

SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE
 
 

Project Location: SCC JAMESTOWN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102744

 
Estimated Project Cost: $10,077,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(35)        $364,000.00 00144A        $364,000.00
P 324/98 5240-305-0001(29)        $592,000.00 98201A        $592,000.00
P 50/99 5240-301-0001(24)        $350,000.00 99192A        $350,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,306,000.00     $1,306,000.00        $754,559.64
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,306,000.00     $1,306,000.00        $754,559.64

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/11/1998 09/17/1998 05/12/2001   50.00%
Working Drawings 07/01/1999 01/18/2000  -  -     0.00%
Bid Period 01/18/2000 01/18/2000  -  -     0.00%
Construction 03/01/2000 07/31/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Reservoir site has been located.  Site Selection of proposed reservoir
site is scheduled for approval at January 2001 PWB.  Administrative Draft Environmental
Impact Report (ADEIR) sent to jurisdictional agencies December 15, 2000.  Public Hearing
for the Environmental Impact Report is scheduled, at Sonora, for February 27, 2001.
Temporary permit to dispose of effluent approved by RWQCB September 15, 2000  BUDGET:
Project in the preliminary phase of this project is over budget.  Additional funding for
Preliminary Phase approved for fiscal year 00/01.  Funding for Working Drawings will be
included in the fiscal budget for 01/02.   SCHEDULE:  The construction schedule has been
impacted due to issues with pipeline alignment, reservoir siting and procurment of
additional funding.
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PROJECT INFORMATION
 

UNDERGROUND UTILITIES STUDY FSP FOLSOM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: BRIAN DAY
Work Order Number: 105598

 
Estimated Project Cost: $200,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)        $200,000.00 00038A        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00        $200,000.00           $8,113.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00        $200,000.00           $8,113.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 04/04/1999 12/31/1999 04/14/2000 05/31/2001   12.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: December 2000, Architect / Engineering negotiations will be finalized and
contracts should be complete and executed by January 2001.  PROJECT SCHEDULE: On
schedule. OTHER PERTINENT  INFORMATION: None
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PROJECT INFORMATION
 

VSPW CHOWCHILLA CCCMS
 
 

Project Location: VSPW CHOWCHILLA
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0758

 
Estimated Project Cost: $571,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19)         $54,000.00 97167A         $54,000.00
W 324/98 5240-301-0001(36)        $109,000.00 99323A        $109,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $45,379.50
W        $109,000.00        $109,000.00         $38,444.74
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $163,000.00        $163,000.00         $83,824.24

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/12/1998 03/03/1999 02/01/1998 04/08/1999  100.00%
Working Drawings 03/26/1999 07/01/1999 12/08/1999 01/05/2001   98.00%
Bid Period 07/02/1999 07/02/1999 01/06/2001  -     0.00%
Construction 10/23/1999 06/22/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E currently working on construction documents.  SCHEDULE: the schedule has
been revised due to change from Inmate day Labor to public bid. The project is currently
on schedule.  BUDGET:  The project is currently on budget for the Working Drawing Phase.
OTHER PERTINENT INFORMATION: Original schedule was delayed approximately one year due
to funding issues. DOF approval to proceed received on 11/12/99. 100% WD's received on
7/21/00. Corrected Working Drawings currently being reviewed by CDC. CDC comments to be
re-issued on 1-4-01 for A/E's to address and complete for bid issue package.
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PROJECT INFORMATION
 

VSPW CHOWCHILLA RCSE & EOP
 
 

Project Location: VSPW CHOWCHILLA
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0759

 
Estimated Project Cost: $1,116,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18)        $106,000.00 97166A        $106,000.00
W 324/98 5240-301-0001(34)        $213,000.00 99322A        $213,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $14,080.00
P        $106,000.00        $106,000.00         $73,413.19
W        $213,000.00        $213,000.00         $71,651.40
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $319,000.00        $319,000.00        $159,144.59

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
Working Drawings 09/21/1998 04/30/1999 12/08/1999 01/05/2001   98.00%
Bid Period 06/18/1999  - 01/05/2001  -     0.00%
Construction 07/19/1999 07/19/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E currently working on construction documents.  SCHEDULE: The project is
currently on schedule.  BUDGET:  The project is currently on budget for the Working
Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues.  DOF approval to proceed received on 11/12/99. Working
Drawings currently being reviewed by CDC. CDC comments to be re-issued on 1-4-01 for
A/E's to address and complete for bid issue package.
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PROJECT INFORMATION
 

WSP WASCO CCCMS
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0756

 
Estimated Project Cost: $1,056,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(21)         $51,000.00 97169A         $51,000.00
W 324/98 5240-301-0001(38)        $101,000.00 99309A        $101,000.00
C 52/00 5240-301-0001(60)        $904,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $39,715.00
W        $101,000.00        $101,000.00         $31,694.20
C        $904,000.00                 $0.00              $407.50

 
PROJECT     $1,056,000.00        $152,000.00         $71,816.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 01/08/2001   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have been reviewed and returned to the architect for
implementation of PMB and CDC comments.   The drawings and specifications are
approximately 99% complete.  SCHEDULE: Information was received from CDC (July 28, 2000)
that this project will be constructed by Inmate Day Labor (IDL).  BUDGET:  IDL and CDC
will fill out the C22B for transfer of funds as outlined in the 2000/2001 budget.  OTHER
PERTINENT  INFORMATION: The new appropriations for the Construction Phase are in the
2000/2001 Budget.
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PROJECT INFORMATION
 

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102739

 
Estimated Project Cost: $740,400.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7)         $43,000.00 98206A         $43,000.00
W 324/98 5240-301-0001(7)         $67,000.00 99132A         $67,000.00
C 52/00 5240-301-0001(8)     $1,243,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00         $42,941.00
W         $67,000.00         $67,000.00         $37,155.00
C     $1,243,000.00                 $0.00                 $0.00

 
PROJECT     $1,353,000.00        $110,000.00         $80,096.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/24/1998 04/07/1999 09/24/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 03/08/2001     0.00%
Construction 03/21/2000 09/18/2000 03/09/2002 09/10/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Project has been approved for construction.  CDC/DOF has signed 14d to
proceed to bid.  SCHEDULE:   This project will be bid as one project combined with six
other projects at the same facility.  This project is behind schedule due to issues with
other projects to be bid with this project.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  This project has been appropriated funding in the Governers
Budget, for construction, in the amount of $1,243,000.
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PROJECT INFORMATION
 

WSP WASCO RCSE
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0757

 
Estimated Project Cost: $1,225,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(20)         $72,000.00 97168A         $72,000.00
W 324/98 5240-301-0001(37)        $144,000.00
C 52/00 5240-301-0001(59)     $1,009,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $71,999.38
W        $144,000.00                 $0.00           $1,344.00
C     $1,009,000.00                 $0.00                 $0.00

 
PROJECT     $1,225,000.00         $72,000.00         $73,343.38

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 09/13/2000 04/02/2001   60.00%
Bid Period 10/27/1999 10/27/1999 04/04/2001 08/21/2001     0.00%
Construction 12/14/1999 12/13/2000 08/22/2001 08/22/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Form 22 has been approved for the Working Drawing Phase only.
SCHEDULE:  Contract Amendment is being processed. RBB, Inc. will have 90 calendar days
from the fully executed contract to complete the Working Drawing Phase.  BUDGET:  The
project is underfunded for Construction only.  OTHER PERTINENT  INFORMATION: This
project was approved at the January 7, 2000 PWB Hearings.  The contracts were sent for
RBB, Inc. signatures November 17, 2000.  The new appropriations for the Construction
Phase ($1,009,000) are in Ch. 52 of the 2000/2001 budget (5240-301-0001 (59) 61.27.425).
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PROJECT INFORMATION
 

 EDUCATION AIR CONDITIONING
 
 

Project Location: EL PASO DE ROBLES
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107799

 
Estimated Project Cost: $1,443,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(10)         $66,000.00 00140A         $66,000.00
W 52/00 5460-301-0001(10)        $111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00           $5,905.00
W        $111,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $177,000.00         $66,000.00           $5,905.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/10/2000 04/12/2001 10/26/2000 04/13/2001   35.00%
Working Drawings 04/16/2001 10/18/2001 04/23/2001 08/21/2001     0.00%
Bid Period 10/21/2001 01/22/2002  -  -     0.00%
Construction 01/23/2002 12/18/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 1/15/01 - Alternative 3 from Schematic Design Submittal has been approved
to  proceed into Preliminary Plan Phase. PROJECT SCHEDULE: Current schedule dates are
ahead of original schedule.  PROJECT BUDGET:  On budget.
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PROJECT INFORMATION
 

50 SPECIALIZED COUNSELING PROGRAM BEDS - 
 
 

Project Location: NORWALK
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 107797

 
Estimated Project Cost: $3,576,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(3)                 $0.00
P 52/00 5460-301-0001(3)        $141,000.00 00246A        $141,000.00
W 52/00 5460-301-0001(3)        $227,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $141,000.00        $141,000.00           $6,675.00
W        $227,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $368,000.00        $141,000.00           $6,675.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/15/2000 06/08/2001 09/05/2000 06/08/2001     5.00%
Working Drawings 06/11/2001 01/24/2002 06/11/2001 01/24/2002     0.00%
Bid Period 01/25/2002 04/29/2002 01/25/2002 04/29/2002     0.00%
Construction 04/30/2002 04/24/2003  -  -     0.00%

 
 

Current Comments
 
 

12/01/00 PROJECT STATUS: INTERVIEWS FOR A/E WERE HELD SEPTEMBER 5, 2000. A/E FIRM
SELECTED, NEGOTIATIONS ARE ON HOLD BY DOF AND DYA UNTIL STAFFING AND SIZEING ISSUES ARE
RESOLVED.  PROJECT SCHEDULE:  PROJECT APROX. 75 DAYS BEHIND SCHEDULE DUE TO DOF ON HOLD
STATUS.    PROJECT BUDGET:  AUGMENTATION REQUEST FOR $32,000 FOR PP'S & WD'S WAS
APPROVED BY PWB.  FORM 22 FOR PP'S IN THE AMOUNT OF $141,000 WAS APPROVED BY DOF ON
09/15/00.
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PROJECT INFORMATION
 

DEWITT HALL VISITOR'S SECURITY ENTRANCE
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 103511

 
Estimated Project Cost: $2,926,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(5)            ($500.00) 98177A            ($500.00)
P 98/324 5460-301-0001(5)         $97,000.00 98177A         $97,000.00
W 98/324 5460-301-0001(5)              $500.00 99075A              $500.00
W 98/324 5460-301-0001(5)        $137,000.00 99075A        $137,000.00
C 50/99 5460-301-0660(1)     $2,692,000.00 *00255B     $2,299,555.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $96,500.00         $96,500.00         $96,111.00
W        $137,500.00        $137,500.00        $112,461.53
C     $2,692,000.00     $2,299,555.00        $224,940.88

 
PROJECT     $2,926,000.00     $2,533,555.00        $433,513.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
Working Drawings 04/01/1999 08/15/1999 05/15/1999 05/02/2000  100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/25/2000  100.00%
Construction 12/14/1999 07/14/2000 11/20/2000 11/20/2001   10.00%

 
 

Current Comments
 
 

PROJECT STATUS: Building pad is complete, footing excavation begun.  SCHEDULE:  On
schedule.  BUDGET:  Project is on budget. OTHER PERTINENT INFORMATION: No significant
project issues at this time.
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PROJECT INFORMATION
 

DEWITT NELSON YCF PERSONAL ALARM SYSTEM
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103512

 
Estimated Project Cost: $1,883,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-1)         $69,000.00 98217A         $69,000.00
C 50/99 5460-301-0001(6)     $1,814,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $69,000.00         $69,000.00         $53,601.60
C     $1,814,000.00                 $0.00                 $0.00

 
PROJECT     $1,883,000.00         $69,000.00         $53,601.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 05/23/2001   60.00%
Construction 12/06/1999 04/06/2001 05/24/2001 09/25/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Bidding phase
delayed.  SCHEDULE:  The Working Drawing and Bidding schedule was impacted by acceptance
of prototypical installation at SYCRCC,  upgrading of Construction Documents, and agency
approvals.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Anticipate
project out to bid February 2001.
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PROJECT INFORMATION
 

EL PASO DE ROBLES PERSONAL ALARM SYSTEM
 
 

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103515

 
Estimated Project Cost: $1,790,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-4)        $118,000.00 98220A        $118,000.00
C 50/99 5460-301-0001(9)     $1,672,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $118,000.00        $118,000.00         $85,339.00
C     $1,672,000.00                 $0.00                 $0.00

 
PROJECT     $1,790,000.00        $118,000.00         $85,339.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 06/06/2001   60.00%
Construction 12/06/1999 04/06/2001 06/07/2001 06/06/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Bidding phase
delayed.  SCHEDULE:  The Working Drawing and Bidding schedule was impacted by acceptance
of prototypical installation at SYCRCC,  upgrading of Construction Documents, and agency
approvals.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Anticipate
project out to bid February 2001.
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PROJECT INFORMATION
 

FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106129

 
Estimated Project Cost: $2,994,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(131)        $128,000.00 99195A        $128,000.00
W 52/00 5460-301-0001(13)        $195,000.00 00196A        $195,000.00
C 52/00 5460-301-0001(13)     $2,708,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $127,343.90
W        $195,000.00        $195,000.00           $4,788.00
C     $2,708,000.00                 $0.00                 $0.00

 
PROJECT     $3,031,000.00        $323,000.00        $132,131.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/16/1999 02/10/2000 07/16/1999 05/12/2000  100.00%
Working Drawings 07/21/2000 03/15/2001 07/21/2000 04/05/2001   20.00%
Bid Period 03/16/2001 07/16/2001 04/06/2001 08/06/2001     0.00%
Construction 07/17/2001 07/24/2002 08/07/2001 08/13/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are being revised to reflect issues raised by court
settlement.  SCHEDULE:  Schedule will likely be delayed one or two months to redesign
the educational areas.   BUDGET:  Project will be designed within the expected budget
appropriation.
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PROJECT INFORMATION
 

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 107801

 
Estimated Project Cost: $7,072,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(14)        $374,000.00 00147A        $374,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $374,000.00        $374,000.00         $79,701.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $374,000.00        $374,000.00         $79,701.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/17/2000 04/12/2001 07/17/2000 05/11/2001     5.00%
Working Drawings 08/01/2001 05/03/2002  -  -     0.00%
Bid Period 05/06/2002 08/11/2002  -  -     0.00%
Construction 08/12/2002 02/08/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant selected and contract proceeding.  SCHEDULE:  Proceeding per
Approved Revised Schedule as agreed by the LAO and DOF.  BUDGET: Currently estimated to
be within budget.
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PROJECT INFORMATION
 

FRED C. NELLES YCF PERSONAL ALARM SYSTEM
 
 

Project Location: NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103516

 
Estimated Project Cost: $1,770,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(7-1)         $93,000.00 *98222A         $93,000.00
C 50/99 5460-301-0001(12)     $1,677,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $93,000.00         $93,000.00         $72,411.00
C     $1,677,000.00                 $0.00                 $0.00

 
PROJECT     $1,770,000.00         $93,000.00         $72,411.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 02/15/2001   85.00%
Construction 12/06/1999 04/06/2001 02/16/2001 05/21/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Project  bids
under review.  SCHEDULE:  The Working Drawing Phase schedule was impacted by acceptance
of prototypical installation at SYCRCC, upgrading of Construction Documents, and agency
approvals.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Twelve bids
received 12/05/2000.  Response to bid complaint delays award.
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PROJECT INFORMATION
 

HEMAN G. STARK FIRE ALARM SYSTEM
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106127

 
Estimated Project Cost: $2,120,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(18)         $97,000.00 99233A         $97,000.00
W 50/99 5460-301-0001(18)        $120,000.00 00036A        $120,000.00
C 52/00 5460-301-0001(18)     $1,916,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $79,918.70
W        $120,000.00        $120,000.00         $51,650.85
C     $1,916,000.00                 $0.00                 $0.00

 
PROJECT     $2,133,000.00        $217,000.00        $131,569.55

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1999 02/11/2000 07/01/1999 02/18/2000  100.00%
Working Drawings 01/17/2000 10/20/2000 02/21/2000 02/16/2001   90.00%
Bid Period 12/21/2000 12/21/2000 02/17/2001 05/31/2001     0.00%
Construction 02/21/2001 02/22/2002 06/01/2001 06/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% WD submittal due from A/E January 19, 2001.   SCHEDULE:  This
project is behind schedule due to a personnel change by the A/E firm executing the
design.  BUDGET: This project is within budget.
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PROJECT INFORMATION
 

KARL HOLTON YCF PERSONAL ALARM SYSTEM
 
 

Project Location: KARL HOLTON YOUTH CORRECTIONAL DRUG AND ALCOHOL TREATMENT FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103514

 
Estimated Project Cost: $1,009,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-3)         $62,000.00 98219A         $62,000.00
C 50/99 5460-301-0001(8)        $947,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $62,000.00         $62,000.00         $50,652.80
C        $947,000.00                 $0.00                 $0.00

 
PROJECT     $1,009,000.00         $62,000.00         $50,652.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 05/23/2001   60.00%
Construction 12/06/1999 04/06/2001 05/24/2001 09/25/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Bidding phase
delayed.  SCHEDULE:  The Working Drawing and Bidding schedule was impacted by acceptance
of prototypical installation at SYCRCC,  upgrading of Construction Documents, and agency
approvals.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Anticipate
project out to bid February 2001.
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PROJECT INFORMATION
 

MASTER KEY SYSTEM
 
 

Project Location: HEMAN G. STARK YOUTH TRAINING SCHOOL
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: OPDM0748

 
Estimated Project Cost: $919,082.01
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-000116         $50,000.00 97126A         $50,000.00
W 98/324 5460-301-0001(13)         $93,000.00 98135A         $93,000.00
C - -                 $0.00
C 98/324 5460-301-0001(13)     $1,006,000.00 99240A        $756,082.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $49,865.00
W         $93,000.00         $93,000.00         $89,907.62
C     $1,006,000.00        $756,082.00        $496,949.28

 
PROJECT     $1,149,000.00        $899,082.00        $636,721.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/14/1997 02/26/1998 09/30/1997 06/12/1998  100.00%
Working Drawings 09/02/1998 02/03/1999 10/06/1998 04/01/1999  100.00%
Bid Period 04/20/1999 06/10/1999 04/02/1999 10/15/1999  100.00%
Construction 06/11/1999 04/05/2000 10/16/1999 05/01/2001   85.00%

 
 

Current Comments
 
 

PROJECT STATUS:Augmentation request submitted seeking 1.3% budget increase, or $12,000.
PROJECT SCHEDULE: No change from last reporting period. BUDGET:  Augmentation being
sought. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

N.A. CHADERJIAN YCF  PERSONAL ALARM SYSTEM
 
 

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107800

 
Estimated Project Cost: $1,352,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(8)         $63,000.00 00146A         $63,000.00
W 52/00 5460-301-0001(8)         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $63,000.00         $63,000.00         $12,409.30
W         $97,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $160,000.00         $63,000.00         $12,409.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/14/2000 04/30/2001 07/14/2000 05/11/2001     5.00%
Working Drawings 05/14/2001 03/22/2002 05/14/2001 02/28/2002     0.00%
Bid Period 03/25/2002 06/26/2002  -  -     0.00%
Construction 06/27/2002 02/21/2003  -  -     0.00%

 
 

Current Comments
 
 

01/15/01 PROJECT STATUS: A/E Contractor has started the schematic design for submittal in
February.  PROJECT SCHEDULE: On schedule.  PROJECT BUDGET:  On budget.
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PROJECT INFORMATION
 

NCYCC CORRECTIONAL TREATMENT CENTER 
 
 

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 107798

 
Estimated Project Cost: $4,132,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(6)        $219,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $219,000.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $219,000.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 05/11/2001 01/10/2001 08/10/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The ad for A/E is on the street.  Closing date for submittals is
01/30/01.  PROJECT SCHEDULE:  The project is three months behind schedule due to changes
in program requirements necessitating a new budget package.  The new budget package has
been completed and costs are very close to the original proposal.  PROJECT BUDGET:
Project is within budget.
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PROJECT INFORMATION
 

NELLES VISITORS SECURITY ENTRANCE & HALL
 
 

Project Location: WHITTIER, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 102776

 
Estimated Project Cost: $1,801,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(6)                 $0.00 98171A       ($13,685.00)
P 324/98 5460-301-0001(6)         $60,000.00 98171A         $60,000.00
W 324/98 5460-301-0001(6)                 $0.00 98171A         $13,685.00
W 324/98 5460-301-0001(6)         $90,000.00 99104A         $90,000.00
C 52/00 5460-301-0001(11)     $1,651,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $46,315.00         $46,307.00
W         $90,000.00        $103,685.00         $75,791.08
C     $1,651,000.00                 $0.00                 $0.00

 
PROJECT     $1,801,000.00        $150,000.00        $122,098.08

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 05/26/1999 09/02/1998 05/14/1999  100.00%
Working Drawings 05/17/1999 02/01/2000 05/15/1999 02/08/2001   96.00%
Bid Period 02/01/2000 04/28/2000 02/09/2001 05/28/2001     0.00%
Construction 05/01/2000 11/18/2000 05/29/2001 06/19/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings are completed and will be reviewed for ADA compliance
in January.  PROJECT SCHEDULE:  Once Access compliance reviews and approves the Working
Drawing documents, advertising for bids will commence in early February.  BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION:  There are no significant project
issues at this time.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
 
 

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103522

 
Estimated Project Cost: $2,702,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(13-5)        $106,000.00 98154A        $106,000.00
W 324/98 5460-301-0001(13-5)        $170,000.00 99096A        $170,000.00
C 50/99 5460-301-0660(6)     $1,978,000.00 *00096B     $1,965,000.00
C 50/99 5460-301-0660(6)        $183,000.00 00127B        $183,000.00
C 50/99 5460-301-0660(6)        $222,000.00 00259B        $222,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $106,000.00        $106,000.00        $105,745.36
W        $170,000.00        $170,000.00        $156,753.77
C     $2,383,000.00     $2,370,000.00         $42,928.00

 
PROJECT     $2,659,000.00     $2,646,000.00        $305,427.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/16/1999 09/02/1998 06/10/1999  100.00%
Working Drawings 07/01/1999 12/27/1999 06/14/1999 02/25/2000  100.00%
Bid Period 05/03/2000 05/03/2000 02/26/2000 12/19/2000  100.00%
Construction 07/03/2000 07/02/2001 12/20/2000 05/03/2002     5.00%

 
 

Current Comments
 
 

PROJECT STATUS: Pre-construction meeting held at site. Now awaiting first submittals.

PROJECT SCHEDULE: Construction period to run from 12/20/00 to 5/03/02.
BUDGET: Budget is fully augmented. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

NORTHERN YCRCC PERSONAL ALARM SYSTEM
 
 

Project Location: NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER AND CLINIC, SACRAMENTO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103510

 
Estimated Project Cost: $1,117,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(4-6)         $58,000.00 98216A         $58,000.00
C 50/99 5460-3-1-0001(5)     $1,059,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $58,000.00         $58,000.00         $47,156.70
C     $1,059,000.00                 $0.00                 $0.00

 
PROJECT     $1,117,000.00         $58,000.00         $47,156.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 05/23/2001   60.00%
Construction 12/06/1999 04/06/2001 05/24/2001 09/25/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS: Bidding phase
delayed.  SCHEDULE:  The Working Drawing and Bidding schedule was impacted by acceptance
of prototypical installation at SYCRCC, upgrading of Construction Documents, and agency
approvals.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Anticipate
project out to bid February 2001.
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PROJECT INFORMATION
 

NORWALK YCF VISITORS FACILITY
 
 

Project Location: NORWALK, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 102777

 
Estimated Project Cost: $1,306,797.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(8)                 $0.00 98172A       ($12,720.00)
P 324/98 5460-301-0001(8)         $48,000.00 98172A         $48,000.00
W 324/98 5460-301-0001(8)                 $0.00 98172A         $12,720.00
W 324/98 5460-301-0001(8)         $75,000.00 99106A         $75,000.00
C 50/99 5460-301-0660(3)     $1,215,000.00 00256B     $1,183,797.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $35,280.00         $35,215.50
W         $75,000.00         $87,720.00         $77,835.18
C     $1,215,000.00     $1,183,797.00           $8,153.97

 
PROJECT     $1,338,000.00     $1,306,797.00        $121,204.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/09/2000 09/02/1998 05/17/1999  100.00%
Working Drawings 03/28/2000 10/03/2000 05/18/1999 06/26/2000  100.00%
Bid Period 10/04/2000 01/03/2001 06/27/2000 01/01/2001   98.00%
Construction 01/04/2001 01/03/2002 01/29/2001 11/16/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction contract was approved by DGS in January.  PROJECT SCHEDULE:
The Notice to Proceed will be set January 29, 2001. Project remains on schedule
BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

O. H. CLOSE YCF PERSONAL ALARM SYSTEM
 
 

Project Location: O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103513

 
Estimated Project Cost: $1,006,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-2)         $60,000.00 98218A         $60,000.00
C 50/99 5460-301-0001(7)        $946,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $60,000.00         $60,000.00         $48,686.80
C        $946,000.00                 $0.00                 $0.00

 
PROJECT     $1,006,000.00         $60,000.00         $48,686.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 05/24/2001 05/23/2001   60.00%
Construction 12/06/1999 04/06/2001 05/24/2001 09/25/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS: Bidding phase
delayed.   SCHEDULE:  The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC, upgrading of Construction Documents,
and agency approvals.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:
Anticipate project out to bid February 2001.
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PROJECT INFORMATION
 

PERSONAL ALARMS PRESTON YCF
 
 

Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: OPDM0751

 
Estimated Project Cost: $2,348,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-0001(2)        $381,000.00 97135A        $381,000.00
W 324/98 5460-301-0001(4-1)        $156,000.00 98224A        $156,000.00
C 50/99 5460-301-0001(3)     $1,811,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $381,000.00        $381,000.00        $377,018.33
W        $156,000.00        $156,000.00        $121,461.50
C     $1,811,000.00                 $0.00                 $0.00

 
PROJECT     $2,348,000.00        $537,000.00        $498,479.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1997 05/01/1998 09/30/1997 09/10/1998  100.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 05/23/2001   60.00%
Construction 12/06/1999 04/06/2001 05/24/2001 09/25/2002     0.00%

 
 

Current Comments
 
 

NOTE:  This WO#00751 includes the Preliminary Plan Phase and PWB schedule for the
Personal Alarms project at nine CYA sites.  This WO#00751 has been assigned to Preston
site for the Working Drawing and Construction Phases.  PROJECT STATUS:  Bidding phase
delayed.  SCHEDULE:  The Working Drawing and Bidding schedule was impacted by acceptance
of prototypical installation at SYCRCC, upgrading of Construction Documents, and agency
approvals.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Anticipate
project out to bid February 2001.



 
REAL ESTATE SERVICES DIVISION      Page: 265.0

PROJECT INFORMATION
 

PRESTON CYF REMODEL VISITING HALL
 
 

Project Location: AMADOR CO.
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 106128

 
Estimated Project Cost: $884,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(4)         $60,000.00 99206A         $60,000.00
W 50/99 5460-301-0001(4)         $52,000.00 00009A         $52,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $59,469.00
W         $52,000.00         $52,000.00         $36,454.00
C                 $0.00                 $0.00                $80.00

 
PROJECT        $112,000.00        $112,000.00         $96,003.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/19/1999 12/03/1999 07/19/1999 01/14/2000  100.00%
Working Drawings 01/17/2000 07/18/2000 01/17/2000 12/06/2000  100.00%
Bid Period 09/20/2000 10/30/2000 12/07/2000 04/18/2001   40.00%
Construction 10/31/2000 07/31/2001 04/23/2001 01/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Advertisement for bids will start in January.  SCHEDULE:  Project is
within schedule based on the previous update   BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

SEWER REPLACEMENT LINE
 
 

Project Location: WHITTIER, CA - FRED C. NELLES YCF
Department: YOUTH AUTHORITY
Project Director: KATHY VESTAL
Work Order Number: 102775

 
Estimated Project Cost: $1,050,530.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(7)        $120,000.00 98185A        $120,000.00
W 324/98 5460-301-0001(7)        $109,000.00 99098A        $109,000.00
C 52/2000 5460-301-0001(12)     $1,606,000.00 00260A        $805,530.00
C 52/2000 5460-301-0001(12)                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00        $114,545.32
W        $109,000.00        $109,000.00        $105,951.02
C     $1,606,000.00        $805,530.00        $216,277.50

 
PROJECT     $1,835,000.00     $1,034,530.00        $436,773.84

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/01/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/05/1999 06/10/1999 06/14/1999 07/21/2000  100.00%
Bid Period 08/17/1999 08/17/1999 07/24/2000 10/31/2000  100.00%
Construction 10/18/1999 05/24/2000 11/06/2000 07/03/2001   10.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction continues on Line B and the overall project is 35%
complete. A construction management firm (URS, formerly O'Brien Kreitzberg) was brought
in to staff the job and provide daily inspection/construction management services. Three
State directed change orders are in the works in addition to numerous T & M's requested
by the contractor. PROJECT SCHEDULE:  Project is currently on revised approved schedule.
PROJECT BUDGET:  Project is under budget but projected change orders far exceed existing
contingency. A request for increase within the appropriation has been processed to the
Department of Finance to authorize additional funds. OTHER PERTINENT INFORMATION: The
request for increase within appropriation will be heard at the February 2001 PWB
meeting.
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PROJECT INFORMATION
 

SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
 
 

Project Location: SAN LUIS OBISPO
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 106125

 
Estimated Project Cost: $2,082,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(10)        $101,000.00 99234A        $101,000.00
W 50/99 5460-301-0001(10)        $118,000.00 00040A        $118,000.00
C 52/00 5460-301-0001(9)     $1,893,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $85,976.00
W        $118,000.00        $118,000.00         $87,238.00
C     $1,893,000.00                 $0.00                 $0.00

 
PROJECT     $2,112,000.00        $219,000.00        $173,214.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/19/1999 02/10/2000 07/19/1999 02/18/2000  100.00%
Working Drawings 03/15/2000 09/13/2000 02/21/2000 01/11/2001   90.00%
Bid Period 09/14/2000 02/08/2001 03/02/2001 07/09/2001     0.00%
Construction 02/09/2001 12/03/2001 07/10/2001 03/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are being finalized for regulatory agency sign-off,
Division 1 Specifications are being prepared.  SCHEDULE:  Project delayed due to
statewide PALS System incorporation during Working Drawing phase.  BUDGET:  Project is
within budget.



 
REAL ESTATE SERVICES DIVISION      Page: 268.0

PROJECT INFORMATION
 

SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103517

 
Estimated Project Cost: $1,094,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(9)         $54,000.00 98178A         $54,000.00
W 98/324 5460-301-0001(9)         $73,000.00 99099A         $73,000.00
C 00/52 5460-301-0001(15)     $1,032,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,868.50
W         $73,000.00         $73,000.00         $49,002.50
C     $1,032,000.00                 $0.00                 $0.00

 
PROJECT     $1,159,000.00        $127,000.00        $102,871.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 01/22/2001   99.00%
Bid Period 10/15/1999 10/15/1999 01/23/2001 05/29/2001     0.00%
Construction 12/14/1999 09/14/2000 05/30/2001 03/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are being reviewed and prepared for approval to bid.
SCHEDULE: Construction is planned to begin after the rain ends.  Legislative
authorization for construction funding was moved from 1999/2000 to 2000/2001.    BUDGET:
Final estimates are being revised to reflect the effects of construction funding being
delayed a year.
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PROJECT INFORMATION
 

STARK YCF PERSONAL ALARM SYSTEM
 
 

Project Location: STARK YOUTH CORRECTIONAL FACILITY,  CHINO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103525

 
Estimated Project Cost: $1,933,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(13-6)        $149,000.00 98223A        $149,000.00
C 50/99 5460-301-0001(17)     $1,784,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $149,000.00        $149,000.00        $128,734.17
C     $1,784,000.00                 $0.00                 $0.00

 
PROJECT     $1,933,000.00        $149,000.00        $128,734.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 02/15/2001   85.00%
Construction 12/06/1999 04/06/2001 02/16/2001 05/21/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS: Project bids
under review.  SCHEDULE:  The Working Drawing Phase schedule was impacted by acceptance
of prototypical installation at SYCRCC, upgrading of Construction Documents, and agency
approvals.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Twelve bids
received 12/05/2000.  Response to bid complaint delays award.
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PROJECT INFORMATION
 

UPGRADE CORRECTIONAL TREATMENT FACILITY
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103519

 
Estimated Project Cost: $1,964,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10-5)         $70,000.00 98153A         $70,000.00
W - -                 $0.00 00295A         $32,000.00
W 324/98 5460-301-0001(10-5)        $116,000.00 99256A        $116,000.00
C 52/00 5460-301-0001(16)     $1,778,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $70,000.00         $70,000.00         $69,763.56
W        $116,000.00        $148,000.00           $4,617.30
C     $1,778,000.00                 $0.00                 $0.00

 
PROJECT     $1,964,000.00        $218,000.00         $74,380.86

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/16/1999 08/28/1998 10/07/1999  100.00%
Working Drawings 07/01/1999 12/27/1999 12/11/2000 06/18/2001   20.00%
Bid Period 05/03/2000 05/03/2000 06/19/2001 09/17/2001     0.00%
Construction 07/03/2000 07/02/2001 09/18/2001 09/24/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Working drawings are under way. Preliminary submittal schedule for the
phase offered by design team was rejected. Revised schedule not yet resubmitted.

PROJECT SCHEDULE:  No change.



BUDGET: Within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

VENTURA WARD SEPARATION PLAN
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103520

 
Estimated Project Cost: $847,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(11)         $56,000.00 98180A         $56,000.00
W 98/324 5460-301-0001(11)         $72,000.00 99062A         $72,000.00
C 98/324 5460-301-0001(11)        $719,000.00 00029A        $494,502.00
C - -                 $0.00 00279A         $59,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $55,733.08
W         $72,000.00         $72,000.00         $68,300.15
C        $719,000.00        $553,502.00        $549,772.18

 
PROJECT        $847,000.00        $681,502.00        $673,805.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 02/18/1999 09/02/1998 04/09/1999  100.00%
Working Drawings 03/29/1999 08/17/1999 04/10/1999 06/22/1999  100.00%
Bid Period 11/02/1999 11/02/1999 06/23/1999 03/29/2000  100.00%
Construction 12/28/1999 12/26/2000 03/30/2000 12/27/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is substantially complete.  SCHEDULE:  Completed on time per
the original schedule.  BUDGET: Construction came in $127,000.00 less than estimated.
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PROJECT INFORMATION
 

VENTURA YCF PERSONAL ALARM SYSTEM
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103521

 
Estimated Project Cost: $1,633,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(11-1)         $73,000.00 98221A         $73,000.00
C 50/99 5460-301-0001(15)     $1,560,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $73,000.00         $73,000.00         $56,349.30
C     $1,560,000.00                 $0.00                 $0.00

 
PROJECT     $1,633,000.00         $73,000.00         $56,349.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 02/15/2001   85.00%
Construction 12/06/1999 04/06/2001 02/16/2001 05/21/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS: Project bids
under review.  SCHEDULE:  The Working Drawing Phase schedule was impacted by acceptance
of prototypical installation at SYCRCC, upgrading of Construction Documents, and agency
approvals.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Twelve bids
received 12/05/2000.  Response to bid complaint delays award.
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PROJECT INFORMATION
 

VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103518

 
Estimated Project Cost: $2,926,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(10)         $97,000.00 98179A         $97,000.00
W 98/324 5460-301-0001(10)        $137,000.00 99100A        $137,000.00
C 50/99 5460-301-0660(4)     $2,692,000.00 00254B     $2,379,355.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $96,941.07
W        $137,000.00        $137,000.00        $126,953.63
C     $2,692,000.00     $2,379,355.00        $312,865.09

 
PROJECT     $2,926,000.00     $2,613,355.00        $536,759.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 05/02/2000  100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/17/2000  100.00%
Construction 12/14/1999 09/14/2000 10/18/2000 10/17/2001   15.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is progressing.  SCHEDULE:  Currently ahead of Approved
Revised Schedule which reflects the delay caused by major design changes required by
Fire Marshal and the delay caused by the bond funding.  BUDGET:  Construction bid came
in $362,445.00 under budget.
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PROJECT INFORMATION
 

WATER LINE REPLACEMENT
 
 

Project Location: PRESTON YOUTH  CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 103506

 
Estimated Project Cost: $2,299,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(4)        $332,000.00 98136A        $332,000.00
W 324/98 5460-301-0001(4)        $124,000.00 99097A        $124,000.00
C 52/2000 5460-301-0001(4)     $1,843,000.00 00265A     $1,637,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $332,000.00        $332,000.00        $314,146.30
W        $124,000.00        $124,000.00        $101,138.60
C     $1,843,000.00     $1,637,850.00         $21,981.96

 
PROJECT     $2,299,000.00     $2,093,850.00        $437,266.86

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 06/11/1999 09/03/1998 06/11/1999  100.00%
Working Drawings 07/15/1999 11/05/1999 09/13/1999 07/18/2000  100.00%
Bid Period 01/11/2000 01/11/2000 07/19/2000 12/01/2000  100.00%
Construction 03/13/2000 12/12/2000 12/04/2000 07/31/2001   10.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project activities such as submittals, mobilization and surveying are
underway.   SCHEDULE: Project is within schedule.  BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106292

 
Estimated Project Cost: $1,828,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-005-0001         $75,000.00 99229A         $75,000.00
P 50/99 6110-005-0001       ($28,529.00) To WD       ($28,529.00)
W 50/99 6110-005-0001        $113,000.00 99229A        $113,000.00
W 50/99 6110-005-0001         $28,529.00 From P         $28,529.00
C 50/99 6110-005-0001     $1,640,000.00 99229A     $1,640,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,471.00         $46,471.00         $45,470.36
W        $141,529.00        $141,529.00         $63,081.61
C     $1,640,000.00     $1,640,000.00                 $0.00

 
PROJECT     $1,828,000.00     $1,828,000.00        $108,551.97

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 02/02/2000 09/01/1999 05/12/2000  100.00%
Working Drawings 02/03/2000 09/13/2000 05/13/2000 11/02/2000  100.00%
Bid Period 09/14/2000 02/08/2001 11/03/2000 03/09/2001   20.00%
Construction 02/09/2001 12/03/2001 03/10/2001 12/03/2001     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Project was advertised by Bids on 11/27/00.  A second Mandatory Pre-Bid
Site Tour has been scheduled for 1/9/00 and the bid date extended to 1/26/00 due to lack
of bidder interest.  SCHEDULE: The project is on schedule  BUDGET:  Project is on
budget. OTHER PERTINENT INFORMATION:  This project is funded with "special repair"
monies and is not subject to PWB approval. 
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PROJECT INFORMATION
 

FREMONT CALIFORNIA SCHOOL FOR THE BLIND
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106131

 
Estimated Project Cost: $2,109,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001         $95,000.00 *11229         $95,000.00
W 50/99 6110-301-0001        $146,000.00 99338A        $146,000.00
C 52/00 6110-301-0001(1)     $1,868,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $86,939.81
W        $146,000.00        $146,000.00         $83,236.72
C     $1,868,000.00                 $0.00                 $0.00

 
PROJECT     $2,109,000.00        $241,000.00        $170,176.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/02/1999 01/31/2000  100.00%
Working Drawings 01/15/2000 10/11/2000 01/31/2000 11/17/2000  100.00%
Bid Period 10/12/2000 01/08/2001 11/17/2000 02/09/2001   20.00%
Construction 01/09/2001 11/30/2001 02/09/2001 11/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are 100% complete.  Plans were issued  for Bids on
11/27/00.  Bids are due 1/5/01.   SCHEDULE:  The schedule was effected by the lengthy
review period of DSA & CSFM.  The construction period has been adjusted.  Construction
can be completed within the original schedule.   BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time."
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PROJECT INFORMATION
 

PUPIL PERSONNEL SERVICES
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107825

 
Estimated Project Cost: $2,395,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(3)        $111,000.00 00207A        $111,000.00
W 52/00 6110-301-0001-(3)        $146,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $111,000.00        $111,000.00         $34,021.39
W        $146,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $257,000.00        $111,000.00         $34,021.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 06/15/2001 09/01/2000 05/11/2001   30.00%
Working Drawings 07/13/2001 04/19/2002 05/12/2001 03/04/2002     0.00%
Bid Period 04/19/2002 09/16/2002  -  -     0.00%
Construction 09/17/2002 09/22/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Conceptual Plans due to PMB 12/23/00.  SCHEDULE: The project is on
schedule.  BUDGET: The project is on budget.
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

Project Location: CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: OPDM0784

 
Estimated Project Cost: $1,595,434.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 6110-005-001         ($4,450.00) 98289A         ($4,450.00)
P 324/98 6110-005-001        $137,000.00 98289A        $137,000.00
P 162/96 6110-005-001       ($45,860.00) 98289A       ($45,860.00)
W 162/96 6110-005-001         $45,860.00 98289A         $45,860.00
W 162/96 6110-005-001           $4,450.00 98289A           $4,450.00
W 162/99 6110-005-001       ($93,161.00) 99257A       ($93,161.00)
W 50/99 6110-005-0001        $137,000.00 99257A        $137,000.00
C 324/98 6110-005-0001        $245,000.00 00095A        $245,000.00
C 52/00 6110-005-001        $137,000.00 00122A        $137,000.00
C 50/99 6110-005-001        $242,434.00 00123A        $242,434.00
C 282/97 6110-005-001        $120,000.00 98042A        $120,000.00
C 282/97 6110-005-001        $120,000.00 98055A        $120,000.00
C 162/96 6110-005-0001        $137,000.00 99035B        $137,000.00
C 162/99 6110-005-001         $93,161.00 99257A         $93,161.00
C 162/96 6110-005-001         $80,000.00 FT96150A         $80,000.00
C 139/94 6110-005-001        $120,000.00 FT97067A        $120,000.00
C 162/96 6110-005-001        $120,000.00 FT97068A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,690.00         $86,690.00         $85,660.23
W         $94,149.00         $94,149.00         $29,075.44
C     $1,414,595.00     $1,414,595.00                 $0.00

 
PROJECT     $1,595,434.00     $1,595,434.00        $114,735.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/12/1999 08/06/2000 10/12/1999 04/18/2000  100.00%
Working Drawings 08/07/2000 11/15/2000 04/19/2000 11/27/2000  100.00%
Bid Period 11/16/2000 03/02/2001 11/28/2000 02/16/2001   20.00%
Construction 03/03/2001 10/28/2001 02/17/2001 11/09/2001     0.00%
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

Current Comments
 
 

"PROJECT STATUS:  Project was advertised for bids on 11/27/00.  Bids due 1/5/01.
SCHEDULE:  The schedule was effected by the lengthy review period of DSA & CSFM.  The
construction period has been adjusted.  Construction can be completed within the
original schedule.  BUDGET:  Project is on budget. OTHER PERTINENT INFORMATION:  This
project is funded with "special repair" monies and is not subject to PWB approval.



 
REAL ESTATE SERVICES DIVISION      Page: 279.0

PROJECT INFORMATION
 

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF
 
 

Project Location: RIVERSIDE
Department: EDUCATION
Project Director: RICHARD LANG
Work Order Number: 106132

 
Estimated Project Cost: $6,173,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 3        $254,000.00 *11230        $254,000.00
W 50/99 6110-301-0001 3        $347,000.00 00052A        $347,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $254,000.00        $254,000.00        $224,611.69
W        $347,000.00        $347,000.00         $61,616.47
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $601,000.00        $601,000.00        $286,228.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 04/14/2000 07/02/1999 04/13/2000  100.00%
Working Drawings 04/15/2000 12/14/2000 04/15/2000 03/05/2001   95.00%
Bid Period 12/15/2000 04/16/2001  -  -     0.00%
Construction 04/17/2001 04/17/2002  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Working Drawings are 95% complete.  Structural safety approval has
delayed WD completion 60 days.  SCHEDULE:  The project schedule has slipped an
additional 8 weeks.  Bid period to begin 3/5/01.   BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  The slip in schedule will not affect funding or occupancy.



 
REAL ESTATE SERVICES DIVISION      Page: 280.0

PROJECT INFORMATION
 

YOUNG CHILDREN'S HOUSING
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107824

 
Estimated Project Cost: $428,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(2)         $32,000.00 00206A         $32,000.00
W 52/00 6110-301-0001(2)         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00           $9,807.50
W         $55,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $32,000.00           $9,807.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 04/06/2001 09/01/2000 03/09/2001   30.00%
Working Drawings 05/04/2001 11/30/2001 03/10/2001 10/11/2001     0.00%
Bid Period 11/30/2001 04/29/2002  -  -     0.00%
Construction 04/30/2002 02/28/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Conceptual Plans due to PMB 12/23/00.  SCHEDULE: The project is on
schedule.  BUDGET: Project is on budget.
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PROJECT INFORMATION
 

 MCALLISTER S.F. HASTINGS COLLEGE OF THE LAW-200
 
 

Project Location: SAN FRANCISCO
Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107455

 
Estimated Project Cost: $130,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00 00093A         $65,000.00
S - -                 $0.00 00238A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00        $130,000.00        $117,000.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00        $130,000.00        $117,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/09/2000 11/01/2000 06/09/2000 11/15/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Smith Group was selected to do the study. The project is 100% complete.
SCHEDULE: Project was completed on schedule.  BUDGET: Project is on budget.  OTHER
PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

MCALLISTER S.F HASTINGS COLLEGE OF THE LAW-100 .
 
 

Project Location: SAN FRANCISCO
Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107454

 
Estimated Project Cost: $145,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00 00097A         $85,000.00
S - -                 $0.00 00239A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00        $145,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00        $145,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/09/2000 11/01/2000 06/09/2000 11/20/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Patri Merker Architects was selected to do the study. Project is 100%
complete. SCHEDULE: The project was completed on schedule. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
 
 

Project Location: DORRIS
Department: FOOD AND AGRICULTURE
Project Director: JAMES CHAMBERS
Work Order Number: 107802

 
Estimated Project Cost: $7,532,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 8570-301-0042(1)        $425,000.00 00234A        $425,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $425,000.00        $425,000.00        $124,789.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $425,000.00        $425,000.00        $124,789.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/2000 08/03/2001 08/10/2000 09/28/2001   20.00%
Preliminary Plans 06/18/2001 02/22/2002  -  -     0.00%
Working Drawings 02/25/2002 03/28/2003  -  -     0.00%
Bid Period 03/31/2003 08/11/2003  -  -     0.00%
Construction 08/12/2003 03/17/2005  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Acquisition continues 20% complete.  Preliminary layout submitted to
Team members for review and comment.  SCHEDULE:  The project remains on schedule, but
with tight constraints.  BUDGET:  On Budget.  OTHER PERTINENT INFORMATION:  The amount
of land necessary for the project may increase substantially and inpact the budget
adversely.
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PROJECT INFORMATION
 

RELOCATE TRUCKEE AGRICULTURE INSPECTION 
 
 

Project Location: TRUCKEE
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 102785

 
Estimated Project Cost: $12,395,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 8570-301-0001        $439,000.00 98183A        $439,000.00
P 324/98 8570-301-0001        $237,000.00 98183A        $237,000.00
W 52/00 8570-301-0042        $153,000.00 00252A        $153,000.00
W 52/00 8570-301-0001        $380,000.00 00252A        $380,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $439,000.00        $439,000.00        $375,646.32
P        $237,000.00        $237,000.00        $211,158.31
W        $533,000.00        $533,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,209,000.00     $1,209,000.00        $586,804.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/26/1998 09/15/1999 08/26/1998 02/15/2000  100.00%
Preliminary Plans 12/15/1998 09/15/1999 12/15/1998 09/08/2000  100.00%
Working Drawings 02/15/2000 10/15/2000 09/11/2000 08/15/2001   20.00%
Bid Period 02/15/2001 02/15/2001  -  -     0.00%
Construction 06/15/2001 08/07/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Site acquisition is completed.  Preliminary Plans are 100% complete.
SCHEDULE:  CEQA document amendment delayed transfer of WD funding by 2 months.  WD's are
in progress.  BUDGET:  Project budget has been increased to incorporate Caltrans
requirements.  OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

YERMO AG INSPECTION STATION RELOCATION
 
 

Project Location: YERMO, CALIFORNIA
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 107079

 
Estimated Project Cost: $10,108,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S CH 50/99 8570-301-0001        $108,000.00 00037A        $108,000.00
P CH 50/99 8570-301-0001        $414,000.00 00037A        $414,000.00
W CH 52/00 8570-301-0001        $780,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $108,000.00        $108,000.00        $110,488.00
P        $414,000.00        $414,000.00        $389,947.45
W        $780,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,302,000.00        $522,000.00        $500,435.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/15/1999 06/27/2001 07/15/1999 06/25/2001   95.00%
Preliminary Plans 07/15/1999 06/26/2000 07/15/1999 06/26/2000  100.00%
Working Drawings 04/04/2001 02/28/2002  -  -     0.00%
Bid Period 05/03/2002 05/03/2002  -  -     0.00%
Construction 07/08/2002 08/29/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  CEQA is proceeding and PP's are completed.  SCHEDULE: Project is on
schedule.  BUDGET:  Project is maintaining within budget.  OTHER PERTINENT INFORMATION:
CEQA document is scheduled to be completed April 2001, PWB will be scheduled shortly
after.
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PROJECT INFORMATION
 

ARMORY
 
 

Project Location: LOS ANGELES
Department: MILITARY
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0618

 
Estimated Project Cost: $20,932,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 303/95 8940-301-001(2)         $60,000.00 95075A         $60,000.00
P 303/95 8940-301-001(2)        $677,000.00 95075A        $677,000.00
P 303/95 8940-301-001(2)        $263,000.00 96010A        $263,000.00
P 162/96 8940-301-001(2)     $5,405,000.00 98012A     $5,405,000.00
W 282/97 8940-301-0890(2)        $140,000.00
W 282/97 8940-301-001(2)        $430,000.00
C 324/98 8940-301-0890(1)     $7,330,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $59,930.00
P     $6,345,000.00     $6,345,000.00     $5,208,821.35
W        $570,000.00                 $0.00                 $0.00
C     $7,330,000.00                 $0.00                 $0.00

 
PROJECT   $14,305,000.00     $6,405,000.00     $5,268,751.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/11/1995 07/01/1997 10/11/1995 06/30/1997  100.00%
Preliminary Plans 02/01/1996 02/01/1998 02/01/1996 05/01/1998  100.00%
Working Drawings 05/11/1998 12/23/1998  -  -     0.00%
Bid Period 02/18/1999 02/18/1999  -  -     0.00%
Construction 03/12/1999 06/22/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Waiting on Federal approval to proceed to working drawing phase.
Federal funding may not be available until 2003.  Project is on hold. SCHEDULE:  A
revised schedule will be prepared after Federal funding is approved.  BUDGET:  Project
was within budget.  The construction budget has not been updated since May, 1998.
OTHER:  N/A
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PROJECT INFORMATION
 

CONSOLIDATED DINING FACILITY
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0642

 
Estimated Project Cost: $4,899,300.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001(1) 70.10.010        $223,000.00 96048A        $223,000.00
P - TRANS LETTER         $59,500.00 LETTER         $59,500.00
W 324/98 8940-301-0001(1)        $198,000.00 99051A        $198,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,500.00        $282,500.00        $211,409.10
W        $198,000.00        $198,000.00        $146,248.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $480,500.00        $480,500.00        $357,657.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/18/1996 07/30/1997 04/18/1997 01/29/1999  100.00%
Working Drawings 01/03/1998 10/01/1998 12/01/1999 09/01/2001   65.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA/ NEPA process continues.  PP approval by PWB is not required.
State funds were available to start 65% Working Drawings (WD) and is complete. Federal
funds were not available within the Fed. 99/2000 Budget for the remainder of the WD's
and Construction.  SCHEDULE: This project has gone on hold since the 65% WD's.  Duration
of WD's is contingent on undetermined Military review time and possible Federal
appropriation in the October 2000/2001 Budget. If appropriated, Federal funds would be
available approximately January, 2001.  An "Original Start and Complete" date for the
Working Drawings was never established.  BUDGET: The project is over budget and is
contingent on escalation due to undetermined delays and RWQCB requirements.  OTHER
PERTINENT INFORMATION: The RWQCB is requiring unreasonable additional soil testing and



remediation requirements. A technical response has been submitted for their review.
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PROJECT INFORMATION
 

FLS ORGANIZATIONAL MAINTENANCE SHOP
 
 

Project Location: RIVERSIDE
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 106894

 
Estimated Project Cost: $4,439,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010(1)        $282,000.00 00065A        $282,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,000.00        $282,000.00         $14,796.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $282,000.00        $282,000.00         $14,796.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/03/2000 11/10/2000 04/03/2000 04/06/2001   20.00%
Working Drawings 05/01/2001 10/02/2001  -  -     0.00%
Bid Period 03/01/2002 07/01/2002  -  -     0.00%
Construction 07/01/2002 05/01/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant currently working on Preliminary Plans. SCHEDULE: The project
is 4 months behind schedule so the client agency could participate in the A/E selection
process. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

FLS ORGANIZATIONAL MAINTENANCE SHOP
 
 

Project Location: SAN FRANCISCO
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 106896

 
Estimated Project Cost: $3,412,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010        $242,000.00 00059A        $242,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $242,000.00        $242,000.00         $16,035.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $242,000.00        $242,000.00         $16,035.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/03/2000 11/10/2000 04/03/2000 04/15/2001   20.00%
Working Drawings 05/11/2001 10/12/2001  -  -     0.00%
Bid Period 02/12/2002 06/15/2002  -  -     0.00%
Construction 06/15/2002 04/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Consultant currently working on Preliminary Plans SCHEDULE: The project is
5 months behind schedule so the client agency could participate in the A/E selection
process. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

OMS INGLEWOOD
 
 

Project Location: INGLEWOOD
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103783

 
Estimated Project Cost: $2,616,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $143,000.00 98268A        $143,000.00
W 324/98 8940-301-0001(1)         $49,000.00 98268A         $49,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $143,000.00        $143,000.00        $130,565.50
W         $49,000.00         $49,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $192,000.00        $192,000.00        $130,565.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The PP drawings, specifications and
cost estimate have been completed by PSB.  The Military has informed us that Federal
funds will not be available within the Federal 99/2000 Budget Act for working drawings
and construction. SCHEDULE: This project has gone on hold since the completion of the
PP's.  Duration of the WD's is contingent upon undetermined Military review time of the
PP & WD interim and final submittals and the possible Federal appropriation in the
October 2000/2001 Budget Act.  If appropriated, Federal funds would be available
approximately January, 2001.  BUDGET: The project is within budget, contingent on
escalation costs due to undetermined delays.  OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 291.0

PROJECT INFORMATION
 

OMS ONTARIO
 
 

Project Location: ONTARIO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103784

 
Estimated Project Cost: $2,698,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $147,000.00 98269A        $147,000.00
W 324/98 8940-301-0001(1)         $51,000.00 98269A         $51,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $147,000.00        $147,000.00        $140,304.55
W         $51,000.00         $51,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $198,000.00        $198,000.00        $140,304.55

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The PP drawings, specifications and
cost estimate have been completed by PSB. The Military has informed us that Federal
funds will not be available within the Federal 99/2000 Budget Act for working drawings
and construction.  SCHEDULE: This project has gone on hold since the completion of the
PP's  Duration of WD's is contingent upon undetermined Military review time of the PP &
WD interim and final submittals and the possible Federal appropriation in the October
2000/2001 Budget Act.  If appropriated, Federal funds would be available approximately
January, 2001.  BUDGET: The project is within budget, contingent on escalation costs due
to undetermined delays.  OTHER PERTINENT INFORMATION:  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0641

 
Estimated Project Cost: $3,960,700.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001 70.10.010         $56,000.00 96047A         $56,000.00
P - Letter           $9,500.00 Letter           $9,500.00
P - Letter        $144,000.00 Letter        $144,000.00
W 324/98 8940-301-0001(1)         $83,000.00 98280A         $83,000.00
W - Letter         ($9,500.00) Letter         ($9,500.00)
C 324/98 8940-301-000(1)        $260,000.00 99121A        $260,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $209,500.00        $209,500.00        $203,594.00
W         $73,500.00         $73,500.00                 $0.00
C        $260,000.00        $260,000.00           $2,880.00

 
PROJECT        $543,000.00        $543,000.00        $206,474.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA/ NEPA process continues.
PP approval by PWB is not required.  The start of Working Drawings (WD's) is unknown.
There were not any additional State funds allocated for WD's. The Military has informed
us that Federal funds will not be available within the Federal 99/2000 Budget Act for
the WD's and construction. SCHEDULE: Duration of WD's is contingent on undetermined
Military review time of WD interim and final submittals and the possible Federal
appropriation in the October 2000/2001 Budget Act.  If appropriated, Federal funds would
be available approximately January 2001.  BUDGET: Military has approved the A/E PP



construction cost estimate.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

ORGANIZATIONAL MAINTENANCE SHOP MODS.
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0643

 
Estimated Project Cost: $3,097,500.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8904-301-001(1)         $95,000.00 96045A         $95,000.00
P - TRANSLETTER        $125,500.00 LETTER        $125,500.00
W 324/98 8904-301-001(1)         $95,000.00 99052A         $95,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $220,500.00        $220,500.00        $149,977.00
W         $95,000.00         $95,000.00         $59,144.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,500.00        $315,500.00        $209,121.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1996 04/01/1997 04/18/1997 01/29/1999  100.00%
Working Drawings 05/01/1997 10/01/1997 12/01/1999 09/01/2001   65.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA/ NEPA process continues.
PP approval by PWB is not required.  State funds were available for 65% Working Drawings
(WD) and they are complete. The Military informed us that Federal funds will not be
available within the Federal 99/2000 Budget Act for the remainder of the WD's and
construction.  SCHEDULE: This project has gone on hold since the 65% WD's.  Duration of
the WD's is contingent upon undetermined Military review time of WD interim and final
submittals and possible Federal appropriation in the October 2000/2001 Budget Act.  If
appropriated., Federal funds would be available approximately January 2001.  An
"Original Start and Complete" date for the Working Drawings were never established.
BUDGET:  This project is within budget, contingent on escalation costs due to



undetermined delays.  OTHER PERTINENT INFORMATION:  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

HOSPITAL EMERGENCY NOTIFICATION SYSTEM
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DON HANSEN
Work Order Number: 107805

 
Estimated Project Cost: $764,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(16)         $41,000.00 00214A         $41,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $41,000.00         $41,000.00         $19,447.90
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $41,000.00         $41,000.00         $19,447.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/20/2000 03/08/2001 11/06/2000 03/08/2001   15.00%
Working Drawings 07/02/2001 12/13/2001  -  -     0.00%
Bid Period 12/14/2001 05/17/2002  -  -     0.00%
Construction 05/17/2002 05/20/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E firm selected on November 6, 2000.  Fees negotiated and executed
contracted expected by January 11, 2001.  SCHEDULE:  The project is on schedule.
BUDGET:  The project is within budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

LINCOLN THEATER RENOVATION
 
 

Project Location: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0805

 
Estimated Project Cost: $12,262,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -        $190,000.00 98126A        $190,000.00
P 324/98 8960-301-0001         $18,000.00 99076A         $18,000.00
P - -        $160,000.00 99207A        $160,000.00
P - -      ($485,000.00) 99302A      ($485,000.00)
P - -        $598,000.00 99302A        $598,000.00
C 50/99 8960-490-0001        $232,000.00 00008A        $232,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $481,000.00        $481,000.00        $375,399.85
W                 $0.00                 $0.00           $7,683.00
C        $232,000.00        $232,000.00                 $0.00

 
PROJECT        $713,000.00        $713,000.00        $383,082.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 11/15/1998 07/01/1998 08/15/1999  100.00%
Working Drawings 03/01/1999 01/31/2000 08/16/1999 04/24/2000  100.00%
Bid Period 02/15/2000 03/15/2000  -  -     0.00%
Construction 05/01/2000 08/31/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Second Amendment to the Construction Management Agreement and an
Escrow Agreement were submitted to the Friends of the Lincoln Theater (FLT) for their
approval. This is required before the project proceeds to bid.  SCHEDULE: The Project is
on hold until the FLT have secured funds, at which time the project will then proceed to
bid.  BUDGET: The budget, which is primarily private funds, is being raised by the FLT.
These funds are required prior to bidding.  OTHER PERTINENT INFORMATION:  Project is
funded mostly by the FLT under a lease agreement with the Department of Veterans Affairs



and the Department of General Services.  Under the agreement, the State will pay for a
specified amounts for seismic upgrade, hazardous material abatement and HVAC systems.
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PROJECT INFORMATION
 

NORTHERN CALIFORNIA VETERANS CEMETERY
 
 

Project Location: SHASTA COUNTY
Department: VETERANS AFFAIRS
Project Director: LARRY LBROWN
Work Order Number: 106744

 
Estimated Project Cost: $6,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 604/99 SB 4                 $0.00 00069A           $5,000.00
S 604/99 SB 4         $70,000.00 99319A         $30,000.00
P 604/99 SB 4        $380,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $70,000.00         $35,000.00         $24,733.00
P        $380,000.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $450,000.00         $35,000.00         $24,733.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 12/14/1999 03/31/2000 12/14/1999 01/31/2001   99.00%
Preliminary Plans 01/24/2001 12/13/2001 12/20/2000  -     5.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Budget package is complete.  SCHEDULE: Project is due to advertise for
design consultants in January, 2001.  BUDGET: Project is on budget.  OTHER PERTINENT
INFORMATION: This project is funded by Senate Bill No. 4, 604/99.
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PROJECT INFORMATION
 

VETS HOME CEMETERY RESTORATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DALE PRAWALSKY
Work Order Number: 107733

 
Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(12)         $62,000.00 00271A         $62,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $62,000.00         $62,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 12/08/2000 07/03/2000 12/29/2000   95.00%
Working Drawings 12/08/2000 05/16/2001  -  -     0.00%
Bid Period 05/16/2001 09/17/2001  -  -     0.00%
Construction 09/17/2001 09/17/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Preliminary Plans are scheduled to be completed by 12/29/2000.
SCHEDULE: Project is on schedule.  BUDGET: Project is within budget.  NEXT ACTION
REQUIRED:  Completion of PP's.
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PROJECT INFORMATION
 

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: ROBERT UVALLE
Work Order Number: 106149

 
Estimated Project Cost: $1,940,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 8960-301-001(3)        $122,000.00 99214A        $122,000.00
W 1999/50 8960-301-001(3)        $130,000.00 99308A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,000.00        $122,000.00         $97,748.50
W        $130,000.00        $130,000.00         $81,174.30
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00        $178,922.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
Working Drawings 12/17/1999 06/01/2000 12/17/1999 02/06/2001   98.00%
Bid Period 06/02/2000 10/02/2000  -  -     0.00%
Construction 10/03/2000 08/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings in progress @ 98%, Governing Agency review, Client
review and specifications outstanding. Did not receive funding in 2000 budget, therefore,
project will be on hold upon completion of working drawings.   SCHEDULE: Project
schedule to be reset to reflect 2001budget funding.  BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no project issues at this time.
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PROJECT INFORMATION
 

JEFFERSON HALL REHAB (SECTION L)
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106148

 
Estimated Project Cost: $3,343,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 8960-301-001(1)        $170,000.00 99215A        $170,000.00
W 1999/50 8960-301-001(1)        $227,000.00 99333A        $227,000.00
C 2000/52 8960-301-001(.5)     $2,994,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $170,000.00        $170,000.00        $140,313.00
W        $227,000.00        $227,000.00        $144,451.10
C     $2,994,000.00                 $0.00                 $0.00

 
PROJECT     $3,391,000.00        $397,000.00        $284,764.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
Working Drawings 12/17/1999 06/10/2000 01/17/2000 02/10/2001   99.00%
Bid Period 06/11/2000 10/02/2000  -  -     0.00%
Construction 10/06/2000 10/12/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings in progress @ 99%. Final review comments received from
SMF and Access compliance 9/11/2000  SCHEDULE: WD current schedule extended 4 months to
incorporate late Client requested revisions and "on hold" status per PSB Architect due
to workload contraints  BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other issues at this time.
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PROJECT INFORMATION
 

LAUNDRY BUILDING RENOVATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106183

 
Estimated Project Cost: $1,773,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 8960-301-001(2)         $87,000.00 99216A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00         $75,438.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00         $75,438.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 03/10/2000 10/01/1999 03/10/2000  100.00%
Working Drawings 03/11/2000 09/30/2000  -  -     0.00%
Bid Period 10/01/2000 01/01/2001  -  -     0.00%
Construction 01/02/2001 01/10/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans completed and approved by PWB. Working Drawings did not
receive 2000 budget approval. SCHEDULE: The current start for Working Drawings is to be
reset based on pending 2001 budget approval.  BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no significant project issues at this time.
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PROJECT INFORMATION
 

RECTOR RESERVOIR
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: DALE PRAWALSKY
Work Order Number: 102817

 
Estimated Project Cost: $4,470,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 324/98 8960-301-0001(3)        $245,000.00 98229A        $245,000.00
W 324/98 8960-301-0001(3)        $266,000.00 99056A        $266,000.00
C 324/98 8960-301-0001(3)        $230,617.00 99278A        $230,617.00
C 324/98 8960-301-0001(3)     $3,959,000.00 99279A     $3,959,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $640.00
P        $245,000.00        $245,000.00        $234,065.00
W        $266,000.00        $266,000.00        $182,600.00
C     $4,189,617.00     $4,189,617.00     $2,233,898.81

 
PROJECT     $4,700,617.00     $4,700,617.00     $2,651,203.81

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/17/1998 03/11/1999 02/15/1999 04/09/1999  100.00%
Working Drawings 03/12/1999 05/19/1999 04/09/1999 06/28/1999  100.00%
Bid Period 07/08/1999 07/08/1999 06/28/1999 10/18/1999  100.00%
Construction 08/27/1999 08/25/2000 12/06/1999 01/31/2001   94.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is 94% complete. Site walk for final inspection is scheduled for
1/16/2001.   SCHEDULE: Project is on schedule.  BUDGET: Project is with in budget.
OTHER PERTINENT INFORMATION: None
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JUSTICE
 

1.0 1300 I STREET RENOVATIONS 107738
2.0 HAWKINS DATA CENTER HALON REPLACEMENT 107726
3.0 PARKING LOT IMPROVEMENTS 701JSD

 
FRANCHISE TAX BOARD

 
4.0 SECURITY IMPROVEMENTS 106172
5.0 SECURITY IMPROVEMENTS 106173

 
GENERAL SERVICES

 
6.0 1 INMATE HOUSING 505SPS
7.0 5 INMATE HOUSING 506SPS
8.0 ARMORY STRUCTURAL RETROFIT 711SPS
9.0 BLDG. 22 106779
10.0 BLDGS. B, D, L, Q 106775
11.0 CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT 713SPS
12.0 DINING ROOM #2/BUILDING 6 504SPS
13.0 DINING ROOM 1, BUILDING 15 613SPS
14.0 EDD BUILDING STRUCT'L RETROFIT 530SPS
15.0 GYM, VOC ED, WING V STRUCTURAL RETROFIT 709SPS
16.0 KITCHEN & DINING 106778
17.0 KITCHEN/DINING RMS 3&4, CANTEEN/DINING RMS 1&2 106790
18.0 MEADOWVIEW ARMORY STRUCTURAL RETROFIT 707SPS
19.0 NEUMILLER INFIRMARY 705SPS
20.0 NORTH BLOCK STRUCTURAL RETROFIT 706SPS
21.0 OFFICER AND GUARDS STRUCTURAL RETROFIT 708SPS
22.0 REL. MICROWAVE TOWER (PKG. #1) 51401SPS
23.0 REL. MICROWAVE TOWERS (PKG #3) 51403SPS
24.0 REL. MICROWAVE TOWERS (PKG. #2) 51402SPS
25.0 RELOCATE COMM MICROWAVE CENTER 514SPS
26.0 SEISMIC RETROFIT, WING Q 106791
27.0 SOUTH BLOCK 606SPS
28.0 SPACE FRAME ROOF 107729
29.0 STRUCTURAL  RETROFIT, HOSPITAL Q 107813
30.0 STRUCTURAL RETROFIT OFFICE BLDG 603SPS
31.0 STRUCTURAL RETROFIT- BUILDING A, ADMINISTRATION 107811
32.0 STRUCTURAL RETROFIT- DORMITORY E1, E2, E3, E4 107814
33.0 STRUCTURAL RETROFIT-PORTER ADMIN.  BLDG. 106780
34.0 TENANT IMPROVEMENTS 107728
35.0 VAN WESTON HALL STRUCTURAL RETROFIT 712SPS
36.0 WEST BLOCK 609SPS
37.0 WING L, WING R STRUCTURAL RETROFIT 710SPS

 
TRANSPORTATION

 
38.0 FIRE & LIFE SAFETY IMPVTS, PHASE 2 405BHO
39.0 SEISMIC RETROFIT 106781
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40.0 SEISMIC RETROFIT 106171
 

FISH AND GAME
 

41.0 MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT 107730
 

DEPT OF BOATING AND WATERWAYS
 

42.0 BOAT INSTRUCTION & SAFETY CENTER 106174
43.0 BOAT INSTRUCTION & SAFETY CTR 602DBW
44.0 BOAT LAUNCHING FACILITIES 601DBW
45.0 BOAT LAUNCHING FACILITY 701DBW
46.0 NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER 102781
47.0 SPILLWAY BOAT LAUNCHING FACILITY 704DBW

 
CORRECTIONS

 
48.0 CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL 107731
49.0 RENOVATE BRANCH WIRING, MAINT. SHOP 107030

 
YOUTH AUTHORITY

 
50.0 LIVING UNIT DOORS-UNIT 1 AND 3 704YTS
51.0 NEW INFIRMARY 502YPS
52.0 PERIMETER SECURITY FENCING 501YPI

 
CALIFORNIA STATE LIBRARY

 
53.0 SUTRO LIBRARY, INTERIM MEASURES 107732

 
MILITARY

 
54.0 SECURITY LIGHTING 102803
55.0 SECURITY LIGHTING 102805
56.0 SECURITY LIGHTING 102807
57.0 SECURITY LIGHTING 102808
58.0 SECURITY LIGHTING 103302
59.0 SECURITY LIGHTING 102801
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PROJECT INFORMATION
 

1300 I STREET RENOVATIONS
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: GLORIA TEAGUE
Work Order Number: 107738

 
Estimated Project Cost: $649,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0004         $19,000.00 -         $19,000.00
W 52/00 0820-301-0004         $35,000.00 -         $35,000.00
C 52/00 0820-301-0004        $595,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $19,000.00         $19,000.00         $19,000.00
W         $35,000.00         $35,000.00           $6,369.50
C        $595,000.00                 $0.00                 $0.00

 
PROJECT        $649,000.00         $54,000.00         $25,369.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/31/2000 11/10/2000  -  -  100.00%
Working Drawings 11/27/2000 04/13/2001  -  -   80.00%
Bid Period 04/16/2001 08/17/2001  -  -     0.00%
Construction 08/20/2001 02/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings are in progress and are approximately 80% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

PARKING LOT IMPROVEMENTS
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: DENNIS CORELIS
Work Order Number: 701JSD

 
Estimated Project Cost: $311,798.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001           $3,000.00 -           $3,000.00
W 52/00 0820-301-0001         $28,000.00 -         $28,000.00
C 52/00 0820-301-0001        $282,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $3,000.00           $3,000.00           $3,000.00
W         $28,000.00         $28,000.00         $28,000.00
C        $282,000.00                 $0.00                 $0.00

 
PROJECT        $313,000.00         $31,000.00         $31,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/17/2000 08/25/2000  -  -  100.00%
Bid Period 10/26/2000 10/26/2000  - 03/08/2001   50.00%
Construction 01/18/2001 07/04/2001 03/09/2001 09/06/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening was conducted on 12/14/00.  The approved low bid is $240,
880 from the Collet Construction Company, Inc.  Based on the approved bid the estimated
total project cost is $311,798.  The client is currently securing Department of Finance
approval to transfer construction funds and award the construction contract.  SCHEDULE:
The project is not on schedule.  Due to contracting issues, the project had to be
readvertised, which resulted in the bid opening date being rescheduled from 10/26/00  to
12/14/00. BUDGET:  The initial project funding was provided by a grant from the
California Integrated Waste Management Board ($198,885).  The 2000 Budget Act provided
Capital Outlay funds in the amount of $313,000 (total estimated project cost). The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: STOCKTON
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106172

 
Estimated Project Cost: $247,900.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $28,000.00 -         $28,000.00
W 50/99 1760-301-0001         $39,000.00 -         $39,000.00
C 50/99 1760-301-0001        $209,000.00 -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00         $28,000.00
W         $39,000.00         $39,000.00         $39,000.00
C        $209,000.00                 $0.00                 $0.00

 
PROJECT        $276,000.00         $67,000.00         $67,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 11/30/1999 11/01/1999 03/20/2000  100.00%
Working Drawings 02/01/2000 06/30/2000 04/18/2000 06/21/2000  100.00%
Bid Period 06/21/2000 11/01/2000 06/21/2000 05/03/2001   50.00%
Construction 11/01/2000 03/02/2001 05/04/2001 08/23/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bids were opened on 10/11/00; however the bids were rejected because they
did not meet DVBE requirements. Per the client's request, this project will be re-bid in
early February 2001.  SCHEDULE:  Due to the rejection of the bids, this project is not
on schedule.  A February 2001 rebid will have a construction start date after 04/15/01,
so as not to have actual construction work being executed during FTB's peak tax season.
BUDGET:  This project is within budget. OTHER PERTINENT INFORMATION:  Per the
preliminary estimate, dated 01/28/00, the revised total project cost is $247,900.
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PROJECT INFORMATION
 

1 INMATE HOUSING
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 505SPS

 
Estimated Project Cost: $8,439,298.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $382,000.00 -        $382,000.00
W 162/96 1760-301-768        $427,000.00 -        $427,000.00
C 162/96 1760-301-768     $6,363,000.00 -     $6,363,000.00
C 162/96 1760-301-768        $640,863.00 Augmentation        $640,863.00
C 162/96 1760-301-768        $626,435.00 Augmentation        $626,435.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $382,000.00        $382,000.00        $382,000.00
W        $427,000.00        $427,000.00        $427,000.00
C     $7,630,298.00     $7,630,298.00     $7,510,735.00

 
PROJECT     $8,439,298.00     $8,439,298.00     $8,319,735.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1996 04/25/1997 09/06/1996 04/25/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 12/29/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work 99% complete. The contractor is working on
punchlist items. SCHEDULE: Due to site conditions, the completion date has been delayed
175 days. The revised project completion date is 12/29/00. BUDGET: Augmentation to
Construction appropriation in the amount of $641,000 was approved by PWB on 3/20/00.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

5 INMATE HOUSING
 
 

Project Location: FOLSOM, CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 506SPS

 
Estimated Project Cost: $4,223,426.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768        $133,000.00 -        $133,000.00
W 162/96 1760-301-0768        $333,000.00 -        $333,000.00
C 162/96 1760-301-0768     $3,133,000.00 -     $3,133,000.00
C 162/96 1760-301-0768        $326,424.00 Augmentation        $326,424.00
C 162/96 1760-301-0768        $298,426.00 Augmentation        $298,426.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00        $133,000.00
W        $333,000.00        $333,000.00        $333,000.00
C     $3,757,850.00     $3,757,850.00     $3,757,800.00

 
PROJECT     $4,223,850.00     $4,223,850.00     $4,356,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1997 04/25/1997 09/06/1997 04/25/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 04/22/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project was completed on 4/22/00. The construction contract payment
is in process. This project will remain in the report until SPS 504, 505, and 613 are
complete. SCHEDULE: Due to site conditions, the completion date was delayed 175 days.
BUDGET: An augmentation of $326,000 was approved by PWB on 3/20/00. OTHER PERTINENT
INFORMATION: This project was combined with SPS 504, 505, and 613 for Construction
contract purposes.
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PROJECT INFORMATION
 

ARMORY STRUCTURAL RETROFIT
 
 

Project Location: VENTURA
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 711SPS

 
Estimated Project Cost: $1,223,500.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $47,000.00 -         $47,000.00
W 324/98 1760-301-0768        $149,500.00 -        $149,500.00
C 324/98 1760-301-0768     $1,782,500.00 -     $1,027,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,000.00
W        $149,500.00        $149,500.00        $149,500.00
C     $1,782,500.00     $1,027,000.00        $209,500.00

 
PROJECT     $1,979,000.00     $1,223,500.00        $453,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 10/07/1998  100.00%
Working Drawings 09/15/1998 12/30/1998 01/18/1999 12/17/1999  100.00%
Bid Period 02/15/1999 03/15/1999 03/08/2000 08/10/2000  100.00%
Construction 03/15/1999 12/30/1999 08/11/2000 07/19/2001   23.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is currently 23% complete.  The
Department of Military was not able to vacate the building until 9/11/00, which caused
the actual construction start date to be delayed one month. SCHEDULE:  The delay in
vacating the building has delayed construction completion 35 days. BUDGET: The project
is within budget. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

BLDG. 22
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106779

 
Estimated Project Cost: $1,510,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768        $741,000.00 -        $741,000.00
W 50/99 1760-301-0768        $769,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $741,000.00        $741,000.00        $187,100.00
W        $769,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,510,000.00        $741,000.00        $187,100.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 03/02/2001  -  -   20.00%
Working Drawings 04/01/2001 11/30/2001  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 20% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BLDGS. B, D, L, Q
 
 

Project Location: CMC-SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 106775

 
Estimated Project Cost: $6,793,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768        $285,000.00 -        $285,000.00
W 52/00 1760-301-0768        $449,000.00
C 52/00 1760-301-0768     $6,059,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $285,000.00        $285,000.00        $122,900.00
W        $449,000.00                 $0.00                 $0.00
C     $6,059,000.00                 $0.00                 $0.00

 
PROJECT     $6,793,000.00        $285,000.00        $122,900.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/16/2000 01/15/2001   85.00%
Working Drawings 07/01/2000 01/31/2001 02/01/2001 08/31/2001     0.00%
Bid Period 02/01/2001 03/30/2001 09/01/2001 11/30/2001     0.00%
Construction 04/01/2001 01/31/2002 12/01/2001 09/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are 85% complete. The schedule was extended due to
a delay in the consultant contract approvals. SCHEDULE: The project schedule has been
adjusted due to a delay in the preliminary plans. The construction funds may have to be
reappropriated. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
 
 

Project Location: CHINO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 713SPS

 
Estimated Project Cost: $3,914,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $148,000.00 -        $148,000.00
W 324/98 1760-301-0768        $244,000.00 -        $244,000.00
C 324/98 1760-301-0768     $3,522,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $148,000.00        $148,000.00        $148,000.00
W        $244,000.00        $244,000.00        $244,000.00
C     $3,522,000.00                 $0.00                 $0.00

 
PROJECT     $3,914,000.00        $392,000.00        $540,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 09/04/1998 02/20/1998 10/14/1999  100.00%
Working Drawings 09/15/1998 03/30/1999 12/01/1999 05/30/2000  100.00%
Bid Period 05/15/1999 07/01/1999 06/13/2000 03/09/2001   40.00%
Construction 07/01/1999 07/01/2000 03/10/2001 03/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Approval to proceed to bid was received from Department of Finance on
6/13/00. The bid opening date has been rescheduled from 8/3/00 to 1/04/01.  SCHEDULE:
The bid opening was rescheduled to 1/04/01, due to the delay in securing the final
approval of the drawings by the State Fire Marshal's Office.  The preliminary plan
schedule was extended due to a delay in the consultant contract approvals. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

DINING ROOM #2/BUILDING 6
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 504SPS

 
Estimated Project Cost: $2,281,083.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768         $83,000.00 -         $83,000.00
W 162/96 1760-301-0768        $195,000.00 -        $195,000.00
C 162/96 1760-301-0768     $1,670,000.00 -     $1,670,000.00
C 162/96 1760-301-0768        $163,868.00 Augmentation        $163,868.00
C 162/96 1760-301-0768        $169,215.00 Augmentation        $169,215.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $83,000.00
W        $195,000.00        $195,000.00        $195,000.00
C     $2,003,083.00     $2,003,083.00     $2,003,083.00

 
PROJECT     $2,281,083.00     $2,281,083.00     $2,281,083.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1996 04/26/1997 09/06/1996 04/26/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 09/30/1998  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work for this project was completed on 9/30/98.  This
project will remain in the report until SPS 505 and SPS 613 are complete, which are
scheduled for completion on 12/29/00. SCHEDULE: The schedule was delayed 175 days due to
the significant number of unknown site conditions. BUDGET: An augmentation to the
construction appropriation in the amount of $264,630 ($95,415 in bid savings and $169,
215 augmentation), was approved by PWB on 5/14/99 to cover extended overhead and
additional guarding and management related to the time extension. OTHER PERTINENT
INFORMATION: This project was combined with SPS 505, 506, and 613 for Construction
contract purposes.
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PROJECT INFORMATION
 

DINING ROOM 1, BUILDING 15
 
 

Project Location: FOLSOM
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 613SPS

 
Estimated Project Cost: $1,725,169.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768         $98,000.00 -         $98,000.00
W 162/96 1760-301-0768        $121,000.00 -        $121,000.00
C 282/97 1760-301-0768     $1,357,000.00 -     $1,357,000.00
C 162/96 1760-301-0768        $149,169.00 Augmentation        $149,169.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $98,000.00         $98,000.00         $98,000.00
W        $121,000.00        $121,000.00        $121,000.00
C     $1,506,169.00     $1,506,169.00     $1,322,000.00

 
PROJECT     $1,725,169.00     $1,725,169.00     $1,639,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 03/14/1997 09/04/1996 03/14/1997  100.00%
Working Drawings 05/12/1997 06/06/1997 05/12/1997 06/06/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 12/29/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is 99% complete. The contractor is completing all
punchlist items. SCHEDULE: Due to the significant number of unknown site conditions
being discovered, the completion date has been delayed 175 days with a revised
completion date of 12/29/00. BUDGET:  On 8/21/00, additional construction funds of $14,
831.00 and an augmentation in the amount of $149,169.00 were transferred to accomplish
change order work.  Additional funds of $60,000.00 were transferred on 5/31/00 for
increased guarding costs. The project is within budget. OTHER PERTINENT INFORMATION: The
project was combined with SPS 504, 505, and 506 for Construction contract purposes.
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PROJECT INFORMATION
 

EDD BUILDING STRUCT'L RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 530SPS

 
Estimated Project Cost: $9,288,630.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-303-185(1)         $83,000.00 -         $83,000.00
P 303/95 5100-303-588         $74,000.00 -         $74,000.00
P 303/95 5100-303-870        $305,000.00 -        $305,000.00
W 162/96 1760-301-768        $496,000.00 -        $545,000.00
C 324/98 1760-301-768     $9,811,000.00 -     $8,281,630.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $462,000.00        $462,000.00        $462,000.00
W        $496,000.00        $545,000.00        $545,000.00
C     $9,811,000.00     $8,281,630.00     $6,296,200.00

 
PROJECT   $10,769,000.00     $9,288,630.00     $7,303,200.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 07/26/1996 06/26/1997 07/26/1996 06/26/1997  100.00%
Bid Period 11/25/1997 01/09/1998 04/29/1999 06/14/1999  100.00%
Construction 10/01/1998 03/30/2000 10/04/1999 03/04/2001   81.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 81% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

GYM, VOC ED, WING V STRUCTURAL RETROFIT
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 709SPS

 
Estimated Project Cost: $2,367,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $47,000.00 -         $47,000.00
W 324/98 1760-30-0768        $252,700.00 -        $252,700.00
C 324/98 1760-30-0768     $2,067,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,000.00
W        $252,700.00        $252,700.00        $252,700.00
C     $2,067,300.00                 $0.00                 $0.00

 
PROJECT     $2,367,000.00        $299,700.00        $346,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 06/30/1998 02/20/1998 08/31/1999  100.00%
Working Drawings 09/15/1998 12/30/1998 10/19/1999 06/05/2000  100.00%
Bid Period 01/15/1999 03/01/1999 08/02/2000 01/29/2001   60.00%
Construction 03/01/1999 12/30/1999 01/19/2001 09/17/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Approval to proceed to bid was received from Department of Finance on
4/25/00. The bid opening was conducted on 12/19/00. The approved low bidder is JTS
Construction with a bid of $1,139,000.  The estimated project cost based on the approved
bid is $2,116,730.  The construction contract documents are currenty in the approval
process. SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

KITCHEN & DINING
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106778

 
Estimated Project Cost: $3,503,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-490-0768        $180,000.00 -        $180,000.00
W 52/00 1760-301-0768        $210,000.00
C 52/00 1760-301-0768     $3,113,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $180,000.00        $180,000.00         $84,100.00
W        $210,000.00                 $0.00                 $0.00
C     $3,113,000.00                 $0.00                 $0.00

 
PROJECT     $3,503,000.00        $180,000.00         $84,100.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/07/2000 02/16/2001   30.00%
Working Drawings 08/08/2000 12/18/2000 02/19/2001 08/03/2001     0.00%
Bid Period 02/19/2000 04/09/2001 08/06/2001 11/26/2001     0.00%
Construction 04/10/2001 03/11/2002 11/27/2001 10/28/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are currently 30% complete.
SCHEDULE: The preliminary plans schedule was extended due to the delays in the fund
transfer and consultant contract approvals. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

KITCHEN/DINING RMS 3&4, CANTEEN/DINING RMS 1&2
 
 

Project Location: ATASCADERO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 106790

 
Estimated Project Cost: $869,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768         $51,000.00 -         $51,000.00
W 52/00 1760-301-0768         $76,000.00
C 52/00 1760-301-0768        $742,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $23,700.00
W         $76,000.00                 $0.00                 $0.00
C        $742,000.00                 $0.00                 $0.00

 
PROJECT        $869,000.00         $51,000.00         $23,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/16/2000 01/15/2001   85.00%
Working Drawings 07/01/2000 01/31/2001 02/10/2001 08/15/2001     0.00%
Bid Period 02/01/2001 03/30/2001 09/01/2001 11/30/2001     0.00%
Construction 04/01/2001 10/01/2001 12/01/2001 06/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 85% complete.
The schedule for preliminary plans was extended due to a delay in the consultant
contract approvals. SCHEDULE: The project schedule has been adjusted due to the delay in
the preliminary plans phase. The construction funds may have to be reappropriated.
BUDGET: The project is within budget.  OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

MEADOWVIEW ARMORY STRUCTURAL RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 707SPS

 
Estimated Project Cost: $1,113,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $55,000.00 -         $55,000.00
W 324/98 1760-301-0768        $117,000.00 -        $117,000.00
C 324/98 1760-301-0768     $1,421,000.00 -        $941,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00         $55,000.00
W        $117,000.00        $117,000.00        $117,000.00
C     $1,421,000.00        $941,000.00        $703,500.00

 
PROJECT     $1,593,000.00     $1,113,000.00        $930,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 05/01/1998 02/20/1998 10/07/1998  100.00%
Working Drawings 09/15/1998 01/15/1999 11/20/1998 12/17/1999  100.00%
Bid Period 02/15/1999 03/15/1999 03/09/2000 06/06/2000  100.00%
Construction 03/15/1999 12/30/1999 06/06/2000 01/30/2001   80.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 80% complete.
SCHEDULE: The construction schedule has been adjusted based upon consultant contract
delays in the prior project phases. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

NEUMILLER INFIRMARY
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 705SPS

 
Estimated Project Cost: $9,023,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $340,000.00 -        $340,000.00
W 52/00 1760-301-0768        $160,000.00 -        $160,000.00
W 324/98 1760-301-0768        $473,000.00 -        $473,000.00
C 52/00 1760-301-0001     $1,500,000.00
C 52/00 1760-301-0768     $6,550,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $340,000.00        $340,000.00        $340,000.00
W        $633,000.00        $633,000.00        $480,000.00
C     $8,050,000.00                 $0.00                 $0.00

 
PROJECT     $9,023,000.00        $973,000.00        $820,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 02/19/1999  100.00%
Working Drawings 10/15/1998 05/01/1999 09/20/2000 03/28/2001   90.00%
Bid Period 06/15/1999 09/01/1999 05/30/2001 08/22/2001     0.00%
Construction 09/01/1999 02/20/2001 08/23/2001 09/18/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawing package for the additional scope work is in progress
and is scheduled to be completed by 3/28/01  The additional scope work consists of
providing temporary trailers.  SCHEDULE: The schedule has been delayed due to scope
changes. BUDGET: Approval of the scope change and additional funds were appropriated for
Working Drawings and Construction in the 2000 Budget Act, which includes a General Fund
appropriation in the amount of $1.5 million for temporary trailers. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

NORTH BLOCK STRUCTURAL RETROFIT
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 706SPS

 
Estimated Project Cost: $4,562,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $135,000.00 -        $135,000.00
W 324/98 1760-301-0768        $277,000.00 -        $277,000.00
C 50/99 1760-490-0768     $3,758,000.00 -     $3,758,000.00
C 50/99 1760-490-0768        $392,000.00 Augmentation        $392,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00        $135,000.00
W        $277,000.00        $277,000.00        $277,000.00
C     $4,150,000.00     $4,150,000.00        $576,600.00

 
PROJECT     $4,562,000.00     $4,562,000.00     $1,123,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 10/09/1998  100.00%
Working Drawings 10/15/1998 05/01/1999 10/15/1998 12/17/1999  100.00%
Bid Period 06/15/1999 09/01/1999 06/15/2000 09/01/2000  100.00%
Construction 09/01/1999 10/01/2000 09/11/2000 08/30/2001   17.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction is currently 17% complete. SCHEDULE: The project is on
schedule. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

OFFICER AND GUARDS STRUCTURAL RETROFIT
 
 

Project Location: FOLSOM PRISON
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 708SPS

 
Estimated Project Cost: $4,608,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $146,000.00 -        $146,000.00
W 324/98 1760-301-0768        $296,000.00 -        $296,000.00
C 324/98 1760-301-0768     $4,166,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $146,000.00        $146,000.00        $146,000.00
W        $296,000.00        $296,000.00        $296,000.00
C     $4,166,000.00                 $0.00                 $0.00

 
PROJECT     $4,608,000.00        $442,000.00        $588,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/07/1998 02/20/1998 05/11/1999  100.00%
Working Drawings 09/15/1998 01/30/1999 12/01/1999 06/09/2000  100.00%
Bid Period 03/16/1998 05/01/1999 06/13/2000 04/09/2001   40.00%
Construction 05/01/1999 05/01/2000 01/29/2001 01/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening has been rescheduled from 8/3/00 to 1/18/01.  Approval to
proceed to bid was received from the Department of Finance on 6/13/00.  SCHEDULE: The
bid opening was rescheduled to 1/18/01, due to the delay in securing the final approval
of the drawings by the State Fire Marshal's Office. BUDGET: The project is within
budget.  OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWER (PKG. #1)
 
 

Project Location: LOS ANGELES-11 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51401SPS

 
Estimated Project Cost: $2,364,446.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-768     $2,364,446.00 -     $2,364,446.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $2,364,446.00     $2,364,446.00     $2,364,446.00

 
PROJECT     $2,364,446.00     $2,364,446.00     $2,364,446.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/15/1996 03/25/1997 04/01/1996 03/25/1997  100.00%
Bid Period 03/26/1997 06/11/1997 03/26/1997 06/11/1997  100.00%
Construction 06/12/1997 02/27/1998 06/12/1997 09/15/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is complete. SCHEDULE: The project was completed on
schedule. BUDGET: The project was completed within budget. OTHER PERTINENT INFORMATION:
This project is one of three construction packages for the Microwave Tower Relocation.
Reporting on this project will continue until construction packages 2 and 3 are
complete.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG #3)
 
 

Project Location: LOS ANGELES-3 SITES 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51403SPS

 
Estimated Project Cost: $1,828,436.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-0768     $1,828,436.00 -     $1,828,436.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $1,828,436.00     $1,828,436.00         $58,000.00

 
PROJECT     $1,828,436.00     $1,828,436.00         $58,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/15/1996 03/28/1997 07/15/1996 05/01/2000  100.00%
Bid Period 01/15/1997 03/01/1998 06/26/2000 09/01/2000  100.00%
Construction 03/01/1998 07/30/1998 09/15/2000 03/01/2001   10.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is progress and is currently 10% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is on budget. OTHER PERTINENT
INFORMATION: All design funds are being tracked within the parent project (SPS514).
Drawings include Castro Peak tower, Oat Mountain tower and vault, and La Habra road
improvements.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG. #2)
 
 

Project Location: LOS ANGELES-1 SITE 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51402SPS

 
Estimated Project Cost: $1,100,239.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 1760-301-768        $666,400.00 -        $666,400.00
C 303/95 1760-301-768           $9,839.00 -           $9,839.00
C 303/95 1760-301-768        $424,000.00 Augmentation        $424,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $1,100,239.00     $1,100,239.00        $173,100.00

 
PROJECT     $1,100,239.00     $1,100,239.00        $173,100.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/01/1996 11/30/1996 07/01/1996 03/17/2000  100.00%
Bid Period 04/30/1998  - 05/01/2000 07/07/2000  100.00%
Construction 06/10/1998 12/10/1998 09/25/2000 02/11/2001   10.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is currently in progress and is 10% complete.
SCHEDULE: The construction schedule has been revised to 9/25/00-2/11/01.  BUDGET: The
project is on budget. OTHER PERTINENT INFORMATION: The most recent preliminary redesign
scheme was approved by the U.S. Forest Service 1/25/99 after many delays. All design
funds are being tracked within the parent project (SPS514).
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PROJECT INFORMATION
 

RELOCATE COMM MICROWAVE CENTER
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 514SPS

 
Estimated Project Cost: $12,877,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 95/303 1760-301-768        $439,000.00 -        $439,000.00
W 95/303 1760-301-768     $7,154,718.00 -     $7,154,718.00
C 95/303 1760-301-768     $4,706,282.00 -                 $0.00
C 95/303 1760-301-768        $153,000.00 Augmentation                 $0.00
C 95/303 1760-301-768        $424,000.00 Augmentation                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $439,000.00        $439,000.00        $439,000.00
W     $7,154,718.00     $7,154,718.00     $7,154,718.00
C     $5,283,282.00                 $0.00                 $0.00

 
PROJECT   $12,877,000.00     $7,593,718.00     $7,593,718.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 05/16/1996 09/01/1995 05/16/1996  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid package No.1 is complete.  The working drawings for bid package No. 2
were completed on 4/7/00 and No.3 on 5/1/00. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: This project has been
phased due to the differences in the CEQA approval schedules and lease negotiations. The
final phase of PPs was approved at the 6/14/96 PWB meeting.The amount transferred for
working drawings includes equipment funds for DGS Telecommunications. Estimated project
cost noted above reflects overall project appropriations. Transfers of funds for PPs and
WDs are indicated here, and the transfers for construction will be indicated under the
sub work orders. For project status for WDs and construction, please reference sub-work



orders SPS 51401, SPS 51402 and SPS 51403.
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PROJECT INFORMATION
 

SEISMIC RETROFIT, WING Q
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 106791

 
Estimated Project Cost: $2,400,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 -        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 04/02/2001   10.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $174,000.00 were reserved for the
preliminary plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The
schedule was extended due to the Project Manager's heavy workload and the delay in
securing the consultant contract approvals.  BUDGET:  The project is within budget.
OTHER PERTINENT INFORMATION:  There are no other significant project issues at this
time.
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PROJECT INFORMATION
 

SOUTH BLOCK 
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 606SPS

 
Estimated Project Cost: $6,563,800.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768        $235,000.00 -        $235,000.00
W 282/97 1760-301-0768        $419,000.00 -        $419,000.00
C 324/98 1760-301-0768     $8,540,000.00 -     $5,909,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $235,000.00        $235,000.00        $235,000.00
W        $419,000.00        $419,000.00        $419,000.00
C     $8,540,000.00     $5,909,800.00     $5,909,000.00

 
PROJECT     $9,194,000.00     $6,563,800.00     $6,563,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
Working Drawings 08/20/1997 03/06/1998 08/20/1997 09/01/1998  100.00%
Bid Period 11/02/1998 01/01/1999 01/26/1999 04/05/1999  100.00%
Construction 01/01/1999 06/01/2000 04/05/1999 10/31/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work was completed on 9/25/00, and a final inspection
was conducted 10/31/00. SCHEDULE: The schedule for completion of working drawings was
extended in order to coordinate with SPS 609. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: This project will be removed from the next report.
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PROJECT INFORMATION
 

SPACE FRAME ROOF
 
 

Project Location: VAN NUYS
Department: GENERAL SERVICES
Project Director: GARY MOORE
Work Order Number: 107729

 
Estimated Project Cost: $1,721,200.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0001         $63,400.00 -         $63,400.00
P 52/00 1760-001-0001         $35,900.00 -         $35,900.00
W 52/00 1760-301-0001         $53,400.00 -         $53,400.00
W 52/00 1760-001-0001         $46,900.00 -         $46,900.00
C 52/00 1760-001-0001        $638,400.00 -                 $0.00
C 52/00 1760-301-0001        $883,200.00 -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $99,300.00         $99,300.00         $99,300.00
W        $100,300.00        $100,300.00         $11,067.00
C     $1,521,600.00                 $0.00                 $0.00

 
PROJECT     $1,721,200.00        $199,600.00        $110,367.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/27/2000 11/10/2000  -  -  100.00%
Working Drawings 11/23/2000 03/30/2001  -  -   65.00%
Bid Period 04/02/2001 08/10/2001  -  -     0.00%
Construction 08/13/2001 02/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans were completed on 10/31/00.  The Public Works Board
approval of preliminary plans and approval to proceed to working drawings was received
on 11/09/00.  The working drawing are in progress, and are currently 65% complete
SCHEDULE:  The project is on schedule.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  The project has split funding ($1,000,000.00 Capital Outlay and
$721,200.00 Support).
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PROJECT INFORMATION
 

STRUCTURAL  RETROFIT, HOSPITAL Q
 
 

Project Location: TRACY
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107813

 
Estimated Project Cost: $756,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $73,000.00 -         $73,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $73,000.00         $73,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $73,000.00         $73,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 04/02/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $73,000.00 were reserved for the preliminary
plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The schedule
has been extended due to the Project Manager's heavy workload, and the delay in securing
the consultant contract approvals.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT OFFICE BLDG
 
 

Project Location: SANTA ANA 
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 603SPS

 
Estimated Project Cost: $8,915,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768        $257,000.00 -        $257,000.00
W 162/96 1760-301-0768        $344,000.00 -        $344,000.00
C 324/98 1760-301-0768   $10,949,000.00 -     $8,314,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $257,000.00        $257,000.00        $257,000.00
W        $344,000.00        $344,000.00        $344,000.00
C   $10,949,000.00     $8,314,000.00        $996,800.00

 
PROJECT   $11,550,000.00     $8,915,000.00     $1,854,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
Working Drawings 07/11/1997 12/11/1997 07/11/1997 12/17/1999  100.00%
Bid Period 09/15/1998 11/01/1998 03/23/2000 07/15/2000  100.00%
Construction 11/01/1998 12/30/1999 08/14/2000 12/06/2001   11.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is currently in progress and is scheduled for
completion on 12/6/01. SCHEDULE: The delays in the completion of working drawings
resulted from difficulties in obtaining executed consultant contracts. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT- BUILDING A, ADMINISTRATION
 
 

Project Location: SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107811

 
Estimated Project Cost: $950,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $87,000.00 -         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 04/02/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $87,000.00 were reserved for the preliminary
plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The schedule
has been extended due to the Project Manager's heavy workload, and the delay in securing
the consultant contract approvals.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT- DORMITORY E1, E2, E3, E4
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107814

 
Estimated Project Cost: $1,487,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $135,000.00 -        $135,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00        $135,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 04/02/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $135,000.00 were reserved for preliminary
plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The schedule
has been extended due to the Project Manager's heavy workload and the delay in securing
the consultant contract approvals.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  There are no significant project issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT-PORTER ADMIN.  BLDG.
 
 

Project Location: ELDRIDGE
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 106780

 
Estimated Project Cost: $174,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 -        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $20,800.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00         $20,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/08/2000 12/29/2000 09/08/2000 04/02/2001   10.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Requests for retainer contract services have been initiated for A/E
design services and hazardous materials abatement for the preliminary plans phase.
SCHEDULE:  The project is on schedule.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

TENANT IMPROVEMENTS
 
 

Project Location: VAN NUYS 
Department: GENERAL SERVICES
Project Director: GIB MITCHELL
Work Order Number: 107728

 
Estimated Project Cost: $892,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0666         $37,000.00 -         $37,000.00
W 52/00 1760-301-0666         $59,000.00 -         $59,000.00
C 52/00 1760-301-0666        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $37,000.00         $37,000.00         $37,000.00
W         $59,000.00         $59,000.00           $5,550.00
C        $796,000.00                 $0.00                 $0.00

 
PROJECT        $892,000.00         $96,000.00         $42,550.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/17/2000 10/13/2000  -  -  100.00%
Working Drawings 10/20/2000 02/09/2001  -  -   90.00%
Bid Period  -  -  -  -     0.00%
Construction 02/12/2001 07/27/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings are in progress and are approximately 90% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: It is anticipated that the construction of this project will be
accomplished by the RESD Direct Construction Unit.
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PROJECT INFORMATION
 

VAN WESTON HALL STRUCTURAL RETROFIT
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 712SPS

 
Estimated Project Cost: $1,575,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $58,000.00 -         $58,000.00
W 324/98 1760-301-0768        $122,000.00 -        $122,000.00
C 324/98 1760-301-0768     $1,473,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $58,000.00         $58,000.00         $58,000.00
W        $122,000.00        $122,000.00        $122,000.00
C     $1,473,000.00                 $0.00                 $0.00

 
PROJECT     $1,653,000.00        $180,000.00        $238,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 08/13/1999  100.00%
Working Drawings 09/15/1998 12/30/1998 10/01/1999 06/05/2000  100.00%
Bid Period 01/30/1999 03/15/1999 07/28/2000 02/09/2001   70.00%
Construction 03/15/1999 11/30/1999 02/12/2001 10/12/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening was conducted on 11/9/00. The approved low bidder is
Stevens Construction with a bid of $828,000.  Per the approved bid, the estimated
project cost is $1,575,000.  The construction contract documents are currently in the
approval process. SCHEDULE: The project is on schedule. BUDGET: The project is within
budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

WEST BLOCK
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 609SPS

 
Estimated Project Cost: $4,373,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768        $140,000.00 -        $140,000.00
W 162/96 1760-301-0768        $314,000.00 -        $314,000.00
C 324/98 1760-301-0768     $5,332,000.00 -     $3,919,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00        $140,000.00
W        $314,000.00        $314,000.00        $314,000.00
C     $5,332,000.00     $3,919,000.00     $3,919,000.00

 
PROJECT     $5,786,000.00     $4,373,000.00     $4,513,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/15/1996 05/30/1997 07/15/1996 05/30/1997  100.00%
Working Drawings 08/20/1997 03/06/1998 08/20/1997 09/01/1998  100.00%
Bid Period 11/02/1998 01/01/1999 01/26/1999 04/05/1999  100.00%
Construction 01/01/1999 06/01/2000 04/05/1999 10/31/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work was completed on 9/25/00 and the final inspection
was conducted on 10/31/00. SCHEDULE: The project is on schedule. BUDGET: The project is
within budget. OTHER PERTINENT INFORMATION: This project will be removed from the next
report.
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PROJECT INFORMATION
 

WING L, WING R STRUCTURAL RETROFIT
 
 

Project Location: DVI TRACY
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 710SPS

 
Estimated Project Cost: $2,372,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $57,000.00 -         $57,000.00
W 324/98 1760-301-0768        $153,000.00 -        $153,000.00
W 324/98 1760-301-0768         $30,000.00 Augmentation         $30,000.00
C 52/00 1760-301-0768     $2,132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00         $57,000.00
W        $183,000.00        $183,000.00        $183,000.00
C     $2,132,000.00                 $0.00                 $0.00

 
PROJECT     $2,372,000.00        $240,000.00        $240,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 11/15/1998  100.00%
Working Drawings 09/15/1998 12/30/1998 05/12/1999 07/26/2000  100.00%
Bid Period 02/15/1999 04/01/1999 08/15/2000 05/31/2001   30.00%
Construction 04/01/1999 09/30/1999 06/29/2001 02/28/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Department of Finance's approval to proceed to bid was received on
8/15/00, and the project has been filed for bids.  A mandatory pre-bid site inspection
is scheduled for 1/16/01 and the bid opening is scheduled for 2/22/01. SCHEDULE: The bid
opening is on schedule for 2/22/01. BUDGET: An augmentation in the amount of $30,000 to
complete working drawings, was approved by the Department of Finance on 5/17/99.  OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

FIRE & LIFE SAFETY IMPVTS, PHASE 2
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GARY MOORE
Work Order Number: 405BHO

 
Estimated Project Cost: $2,594,900.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 2660-311-042         $66,000.00 -         $66,000.00
W 139/94 2660-311-042         $90,000.00 -         $90,000.00
W 139/94 2660-311-042         $31,200.00 -         $31,200.00
C 50/99 2660-311-0042        $778,000.00 -        $778,000.00
C 282/97 2660-495-0042     $1,377,000.00 -     $1,629,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $66,000.00
W        $121,200.00        $121,200.00        $121,200.00
C     $2,155,000.00     $2,407,700.00     $1,590,291.00

 
PROJECT     $2,342,200.00     $2,594,900.00     $1,843,491.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/01/1995 01/16/1996 04/01/1995 01/16/1996  100.00%
Working Drawings 06/01/1996 10/25/1996 02/06/1998 06/19/1998  100.00%
Bid Period  -  - 12/02/1999 03/07/2000  100.00%
Construction 01/17/2000 12/31/2000 03/08/2000 02/28/2001   67.00%

 
 

Current Comments
 
 

PROJECT STATUS: The installation of the steel structure and smoke control doors has been
completed, however, the final testing of the control doors is still pending.  The
framing of the stairwells and the installation of the smoke control door valences is
currently in progress. SCHEDULE: The change order work has caused a delay of 94 days.
BUDGET: The project is not within budget. It is anticipated that an augmentation for
approximately $122,000.00 will be required.  OTHER PERTINENT INFORMATION: Due to the 94
day delay in the construction completion date, an additional $122,000.00 will be
required to cover the increased cost for project managment and inspection services, and
to restore the construction contingency.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: EUREKA
Department: TRANSPORTATION
Project Director: IVAN CHEW
Work Order Number: 106781

 
Estimated Project Cost: $5,629,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042        $260,000.00 -        $260,000.00
W 52/00 2660-311-0042        $372,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $260,000.00        $260,000.00                 $0.00
W        $372,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $632,000.00        $260,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 01/12/2001 11/01/2001 04/02/2001     0.00%
Working Drawings 01/15/2001 09/30/2001 04/03/2001 10/26/2001     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A consultant contract has been executed, and a project start meeting is
scheduled for 1/23/01.  SCHEDULE:  The current completion date of 4/02/01 is on
schedule.  BUDGET:  The project is within budget.  OTHER PERTINENT INFORMATION:  The
original project schedule was extended due to delays in the transfer of the preliminary
plan funds and securing the consultant contract approvals.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: REDDING
Department: TRANSPORTATION
Project Director: STEVE HAMAMOTO
Work Order Number: 106171

 
Estimated Project Cost: $515,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 2660-001-042         $20,000.00 -         $20,000.00
P 50/99 2660-311-0042         $28,000.00 -         $28,000.00
W 50/99 2660-311-0042         $51,000.00
C 52/00 2660-311-0042        $406,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $48,000.00         $25,921.00
W         $51,000.00                 $0.00                 $0.00
C        $406,000.00                 $0.00                 $0.00

 
PROJECT        $505,000.00         $48,000.00         $25,921.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 02/28/2000 07/14/2000 10/30/2000   10.00%
Working Drawings 03/01/2000 06/30/2000  -  -     0.00%
Bid Period 02/01/2001 04/30/2001  -  -     0.00%
Construction 05/01/2001 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The schematic design for the two project schemes is complete.  Scheme 1
will maintain all the existing windows, and scheme 2 will require that a selection of
windows be replaced with concrete to add lateral stiffness. The preliminary plans are
currently 50% complete, but are on hold pending the client selecting which scheme will
best meet their program requirements.  SCHEDULE: The completion date for the preliminary
plans will be revised pending finalization of the project scope by the client.  BUDGET:
This project is not within budget.  Due to a major oversight by the consultant in the
preparation of the study report(dated 10/99), the project cost has escalated from $515,
000.00 to $2,906,100.00. OTHER PERTINENT INFORMATION:  The Project Manager will be
scheduling a meeting with the Department of Finance and Cal Trans to discuss securing



additional project funding.
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PROJECT INFORMATION
 

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT
 
 

Project Location: MT. WHITNEY
Department: FISH AND GAME
Project Director: TOM PACHECO
Work Order Number: 107730

 
Estimated Project Cost: $309,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3600-301-0001        $167,000.00 -        $167,000.00
W 52/00 3600-301-0001        $142,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00           $5,799.00
W        $142,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $309,000.00        $167,000.00           $5,799.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 02/09/2001  -  -   85.00%
Working Drawings 02/22/2001 07/23/2001  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The preliminary plans are currently in progress and are currently 85%
complete. SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CENTER
 
 

Project Location: CASTAIC LAKE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: TOM PACHECO
Work Order Number: 106174

 
Estimated Project Cost: $1,996,100.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3680-301-0516        $128,000.00 -        $128,000.00
W 52/00 3680-301-0516        $132,000.00 -        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $128,000.00
W        $132,000.00        $132,000.00         $32,679.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $260,000.00        $260,000.00        $249,003.59

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 03/02/2000 10/14/1999 05/11/2000  100.00%
Working Drawings 10/16/2000 02/02/2001 08/18/2000 05/04/2001   60.00%
Bid Period 07/01/2001 11/01/2001 07/03/2001 11/06/2001     0.00%
Construction 11/01/2001 11/01/2002 11/07/2001 12/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings are in progress and are currently 60% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are on other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CTR
 
 

Project Location: CROWN COVE (Silverstrand)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: GARY MOORE
Work Order Number: 602DBW

 
Estimated Project Cost: $1,545,575.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 16/96 3680-301-516        $119,000.00 -        $119,000.00
W 282/97 3680-301-516        $106,000.00 -        $106,000.00
C 324/98 3680-301-516     $1,320,575.00 -     $1,320,575.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $119,000.00        $119,000.00        $119,000.00
W        $106,000.00        $106,000.00        $106,000.00
C     $1,320,575.00     $1,320,575.00     $1,316,890.00

 
PROJECT     $1,545,575.00     $1,545,575.00     $1,541,890.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1996 04/01/1997 09/01/1996 06/13/1997  100.00%
Working Drawings 12/03/1997 06/30/1998 11/13/1997 01/22/1999  100.00%
Bid Period 03/17/1998 06/17/1998 01/22/1999 05/19/1999  100.00%
Construction 09/01/1998 09/01/1999 09/05/1999 07/24/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The construction work was completed on 7/14/00, and the client occupancy
date was 7/24/00. SCHEDULE: Due to unforeseen site conditions and delays by the
contractor, the construction completion date was revised to 7/14/00. BUDGET: The project
is within budget. OTHER PERTINENT INFORMATION: This project will be deleted from future
reports.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITIES
 
 

Project Location: FOLSOM LAKE (GRANITE BAY)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 601DBW

 
Estimated Project Cost: $1,675,389.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3680-301-516         $50,000.00 -         $50,000.00
W 162/96 3680-301-516         $70,000.00 -         $70,000.00
W 162/96 3680-301-516         $11,400.00 Augmentation         $11,400.00
C 282/97 3680-301-516     $1,635,200.00 -     $1,543,989.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $50,000.00
W         $81,400.00         $81,400.00         $81,400.00
C     $1,635,200.00     $1,543,989.00        $370,636.00

 
PROJECT     $1,766,600.00     $1,675,389.00        $552,036.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1996 04/01/1997 09/01/1996 06/13/1997  100.00%
Working Drawings 12/03/1997 03/06/1998 03/02/1998 05/27/1998  100.00%
Bid Period 03/17/1998 06/17/1998 04/05/2000 07/20/2000  100.00%
Construction 09/01/1998 09/01/1999 10/02/2000 04/01/2001   23.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is in progress and is currently 23% complete.  SCHEDULE:
The project is on schedule; however, the completion date could be extended due to
weather conditions.  BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION:There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY
 
 

Project Location: PYRAMID LAKE
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 701DBW

 
Estimated Project Cost: $1,148,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516         $45,000.00 -         $45,000.00
W 324/98 3680-301-516         $83,000.00 -         $83,000.00
C 50/99 3680-301-516     $1,020,000.00 -        $994,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $45,000.00
W         $83,000.00         $83,000.00         $83,000.00
C     $1,020,000.00        $994,000.00                 $0.00

 
PROJECT     $1,148,000.00     $1,122,000.00        $173,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1997 12/26/1997 09/22/1997 01/08/1999  100.00%
Working Drawings 06/07/1999 10/29/1999 09/01/1999 05/19/2000  100.00%
Bid Period 02/16/2000 05/16/2000 06/27/2000 01/25/2001   80.00%
Construction 05/16/2000 10/16/2000 01/26/2001 06/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Funding for the construction phase was approved by the Department of
Finance on 10/13/00.  The construction contract was awarded on 11/2/00 to OSD
Construction Inc in the amount of $833,600. The total project cost based on the approved
low bid is $1,121,800.00  The construction contract documents are currently in the
approval process.  SCHEDULE: The project is not on schedule, due to a delay in securing
the required approvals of the contract documents. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no significant project issues at this time.
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PROJECT INFORMATION
 

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
 
 

Project Location: LAKE NATOMA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: GARY MOORE
Work Order Number: 102781

 
Estimated Project Cost: $2,714,400.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516        $123,000.00 -        $123,000.00
W 50/99 3680-301-0516        $147,000.00 -        $147,000.00
C 52/00 3680-301-0516     $2,444,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00        $123,000.00
W        $147,000.00        $147,000.00        $147,000.00
C     $2,444,000.00                 $0.00                 $0.00

 
PROJECT     $2,714,000.00        $270,000.00        $270,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/04/1999 06/07/2000 10/28/1999 09/15/2000  100.00%
Bid Period 06/09/2000 01/21/2001 10/02/2000 03/06/2001   50.00%
Construction 01/08/2001 01/11/2002 03/07/2001 07/02/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The project was filed for bids on 12/15/00.  The pre-bid site inspection
is scheduled for 01/03/01, and the bid opening date is scheduled for 01/25/01. SCHEDULE:
The project schedule was extended due to the Project Manager's heavy workload. BUDGET:
The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

SPILLWAY BOAT LAUNCHING FACILITY
 
 

Project Location: LAKE OROVILLE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 704DBW

 
Estimated Project Cost: $2,589,200.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-0516         $95,100.00 -         $95,100.00
W 324/98 3680-301-0516        $140,100.00 -        $140,100.00
C 52/00 3680-301-0516     $2,354,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,100.00         $95,100.00         $95,100.00
W        $140,100.00        $140,100.00         $97,859.00
C     $2,354,000.00                 $0.00                 $0.00

 
PROJECT     $2,589,200.00        $235,200.00        $288,059.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/14/1997 03/13/1998 08/03/1998 02/10/2000  100.00%
Working Drawings 01/04/1999 06/22/1999 03/17/2000 01/12/2001   96.00%
Bid Period 07/01/2000 10/30/2000 01/15/2001 04/06/2001     0.00%
Construction 11/01/2000 08/30/2001 05/15/2001 12/11/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings corrections are in progress and are scheduled to be
completed by 1/12/01.  SCHEDULE:  Due to the corrections of the working drawings, the
scheduled bid period and construction phases will be delayed approximately two months.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
 
 

Project Location: CHINO
Department: CORRECTIONS
Project Director: HOMER LIN
Work Order Number: 107731

 
Estimated Project Cost: $246,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001        $179,000.00 -        $179,000.00
W 52/00 5240-301-0001         $67,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,000.00           $1,674.00
W         $67,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $246,000.00        $179,000.00           $1,674.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 04/13/2001 08/23/2000 04/13/2001   10.00%
Working Drawings 04/14/2001 02/26/2002 04/14/2001 02/26/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 10% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

RENOVATE BRANCH WIRING, MAINT. SHOP
 
 

Project Location: FOLSOM
Department: CORRECTIONS
Project Director: B. GOLEMOHAMMADI
Work Order Number: 107030

 
Estimated Project Cost: $1,048,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001         $44,000.00 -         $44,000.00
W 50/99 5240-301-0001         $36,000.00 -         $36,000.00
C 52/00 5240-301-0001        $968,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $44,000.00
W         $36,000.00         $36,000.00         $25,525.00
C        $968,000.00                 $0.00                 $0.00

 
PROJECT     $1,048,000.00         $80,000.00         $69,525.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/11/1999 02/02/2000 01/28/2000 05/12/2000  100.00%
Working Drawings 03/01/2000 09/29/2000 06/02/2000 10/13/2000   95.00%
Bid Period 10/26/2000 01/18/2001 11/24/2000 02/16/2001     0.00%
Construction 01/19/2001 09/19/2001 02/19/2001 09/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The working drawings are 95% complete and have been submitted to
California Department of Corrections (CDC) for approval to proceed to bid.   SCHEDULE:
Bid and construction schedule to be revised upon receipt of additional funds required to
proceed to bid. BUDGET: Per CDC direction, additional funds of $12,000 are required to
formally bid the project (current appropriation assumed construction by CDC-IDL). OTHER
PERTINENT INFORMATION: Revised final estimate #8315-3, issued 12/19/00, reflecting the
additional funds required to formally bid the project.  Augmentation to be submitted to
February 2001, Public Works Board meeting for approval.
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PROJECT INFORMATION
 

LIVING UNIT DOORS-UNIT 1 AND 3
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB MASSETTI
Work Order Number: 704YTS

 
Estimated Project Cost: $3,656,222.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-0001(12)        $167,000.00 -        $167,000.00
W 98/324 5460-301-0001(12)        $180,500.00 -        $180,500.00
C 98/324 5460-301-0001(12)     $4,200,500.00 -     $3,308,722.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00        $167,000.00
W        $180,500.00        $180,500.00        $180,500.00
C     $4,200,500.00     $3,308,722.00        $627,100.00

 
PROJECT     $4,548,000.00     $3,656,222.00        $974,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/30/1997 12/31/1997 11/01/1997 04/10/1998  100.00%
Working Drawings 09/28/1998 01/29/1999 09/28/1998 03/10/1999  100.00%
Bid Period 02/01/1999 06/01/1999 01/19/2000 05/30/2000  100.00%
Construction 07/26/1999 07/21/2000 05/30/2000 08/27/2001   30.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress, and is approximately 30% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: The Project Manager is negotiating two proposed change orders.
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PROJECT INFORMATION
 

NEW INFIRMARY
 
 

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: DOUG TOMKA
Work Order Number: 502YPS

 
Estimated Project Cost: $2,825,433.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746         $94,000.00 -         $94,000.00
W 303/95 5460-301-746        $190,000.00 -        $190,000.00
W 303/95 5460-301-746         $56,000.00 Augmentation         $34,000.00
C 282/97 5460-301-660     $2,687,000.00 -     $2,507,433.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $94,000.00         $94,000.00         $94,000.00
W        $246,000.00        $224,000.00        $224,000.00
C     $2,687,000.00     $2,507,433.00     $2,507,433.00

 
PROJECT     $3,027,000.00     $2,825,433.00     $2,825,433.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/22/1995 05/10/1996 08/22/1995 05/10/1996  100.00%
Working Drawings 05/15/1996 10/21/1996 06/25/1998 12/04/1998  100.00%
Bid Period 11/11/1996 04/25/1997 04/21/1999 08/23/1999  100.00%
Construction 04/28/1997 05/01/1998 08/23/1999 10/17/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The construction work is 100% complete.  A final inspection was
conducted on 10/17/00, and all punchlist items are complete.  SCHEDULE: The
construction work was completed on 10/17/00.  BUDGET: On 7/7/00, the Department of
Finance approved an augmentation in the amount of $33,000.00 for two client requested
change orders and additional construction inspection costs.  OTHER PERTINENT
INFORMATION: This project will be removed from the next report.
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PROJECT INFORMATION
 

PERIMETER SECURITY FENCING
 
 

Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: FAIZI POURHOSSENI
Work Order Number: 501YPI

 
Estimated Project Cost: $1,557,700.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746         $64,000.00 -         $64,000.00
W 324/98 5460-301-0001        $109,200.00 -        $109,200.00
C 324/98 5460-301-0001     $1,445,800.00 -     $1,384,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $64,000.00
W        $109,200.00        $109,200.00        $109,200.00
C     $1,445,800.00     $1,384,500.00     $1,384,500.00

 
PROJECT     $1,619,000.00     $1,557,700.00     $1,557,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/17/1995 03/15/1996 08/17/1995 03/15/1996  100.00%
Working Drawings 09/28/1998 12/28/1998 09/08/1998 04/27/1999  100.00%
Bid Period 07/15/1999  - 11/30/1999 02/15/2000  100.00%
Construction 10/08/1999 05/04/2000 05/15/2000 11/30/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is 100% complete.  The final inspection was held on
11/30/00 and the punchlist items have been completed.  The construction close-out
documents are currently in progress.   SCHEDULE: The project is on schedule. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: A Request for Return of Funds
Transfer has been completed, returning $34,500 to DYA. The Project Manager received a
request from DYA to process a change order to upgrade gate lock mechanisms. The PM has
contacted the General Contractor requesting pricing and a schedule for the additional
work.
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PROJECT INFORMATION
 

SUTRO LIBRARY, INTERIM MEASURES
 
 

Project Location: SAN FRANCISCO
Department: CALIFORNIA STATE LIBRARY
Project Director: MARIA GASSOUMIS
Work Order Number: 107732

 
Estimated Project Cost: $403,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6120-013-0001           $8,800.00 -           $8,800.00
P 52/00 6120-301-0001         $18,000.00 -         $18,000.00
W 52/00 6120-013-0001         $15,600.00 -         $15,600.00
W 52/00 6120-301-0001         $27,000.00
C 52/00 6120-013-0001        $175,600.00 -        $175,600.00
C 52/00 6120-301-0001        $158,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $26,800.00         $26,800.00         $26,800.00
W         $42,600.00         $15,600.00                 $0.00
C        $333,600.00        $175,600.00                 $0.00

 
PROJECT        $403,000.00        $218,000.00         $26,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 12/08/2000 07/31/2000 11/03/2000   99.00%
Working Drawings 12/21/2000 05/25/2001 01/26/2001 06/29/2001     0.00%
Bid Period 05/28/2001 10/05/2001  -  -     0.00%
Construction 10/08/2001 04/19/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans were completed and sent to the client on 11/16/00.
The client is currently in the process of securing the 01/12/01 PWB approval of the
preliminary plans and approval to proceed to the working drawings phase.  Upon approval
of the preliminary plans, a Form 22 will be issued to transfer working drawings funds
(major capital outlay portion) in the amount of $27,000. SCHEDULE: The schedule for
working drawings has been revised due to the delay in securing PWB approval of
preliminary plans.  BUDGET: The project is within budget. OTHER PERTINENT INFORMATION:
The project funding is split ($200,000 Support and $203,000 Capital Outlay).
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/REDONDO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102803

 
Estimated Project Cost: $215,700.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $8,000.00 -           $8,000.00
W 324/98 8940-301-0001         $29,000.00 -         $29,000.00
C 324/98 8940-301-0001        $256,000.00 -        $178,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $8,000.00           $8,000.00           $8,000.00
W         $29,000.00         $29,000.00         $29,000.00
C        $256,000.00        $178,700.00        $169,349.00

 
PROJECT        $293,000.00        $215,700.00        $214,349.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/19/2001   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete, and a final inspection was conducted
on 12/13/00.  The punchlist items will be completed by 01/19/01. SCHEDULE: The project
was delayed due to the completion of the final punchlist items. BUDGET: The project is
within budget. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: -SAN FRANCISCO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102805

 
Estimated Project Cost: $229,400.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $17,000.00 -         $17,000.00
W 324/98 8940-301-0001         $54,000.00 -         $54,000.00
C 324/98 8940-301-0001        $457,000.00 -        $158,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $17,000.00         $17,000.00         $17,000.00
W         $54,000.00         $54,000.00         $54,000.00
C        $457,000.00        $158,400.00        $158,400.00

 
PROJECT        $528,000.00        $229,400.00        $246,400.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/14/1998 10/19/1998 12/14/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/02/1999  100.00%
Bid Period 06/13/1999 09/30/1999 06/21/1999 09/21/1999  100.00%
Construction 09/06/1999 02/18/2000 12/07/1999 09/21/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is 100% complete.  The final construction contract payment is
in process.  SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/58TH STREET
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102807

 
Estimated Project Cost: $215,500.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $8,000.00 -           $8,000.00
W 324/98 8940-301-0001         $26,000.00 -         $26,000.00
C 50/99 8940-301-0001        $218,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $8,000.00           $8,000.00           $8,000.00
W         $26,000.00         $26,000.00         $26,000.00
C        $218,000.00                 $0.00                 $0.00

 
PROJECT        $252,000.00         $34,000.00         $34,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/16/1999 12/31/1999 09/16/1999 04/14/2000  100.00%
Working Drawings 02/25/2000 04/06/2000 04/15/2000 06/20/2000  100.00%
Bid Period 09/01/2000 12/01/2000 06/21/2000 03/30/2001   50.00%
Construction 01/01/2001 06/30/2001 04/02/2001 08/16/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project bid opening was held on 11/30/00. The approved low bidder is
Jacino Electrica with a bid of $145,700. The estimated project cost based on the
approved bid is $215,500.  The client is currently securing the Department of Finance's
approval to transfer construction funds in the amount of $181,500 to award the
construction contract.    SCHEDULE: The bid opening was revised from 11/9/00 to 11/30/00
to conduct a second pre-bid walk-through to allow additional contract bids. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: GARDENA
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102808

 
Estimated Project Cost: $64,670.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $5,700.00 -           $5,700.00
W 324/98 8940-301-0001           $7,550.00 -           $7,550.00
C 324/98 8940-301-0001        $260,000.00 -         $51,420.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $5,700.00           $5,700.00           $5,700.00
W           $7,550.00           $7,550.00           $7,550.00
C        $260,000.00         $51,420.00         $48,420.00

 
PROJECT        $273,250.00         $64,670.00         $67,370.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/01/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/15/2001   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete, and the final inspection was conducted
on 12/13/00.  It is anticipated that the punchlist items will be completed by 01/15/01.
SCHEDULE:  The project completion date was delayed due to the completion of the final
punchlist items. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/STERNS
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 103302

 
Estimated Project Cost: $422,880.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $13,000.00 -         $13,000.00
W 324/98 8940-301-0001         $43,000.00 -         $43,000.00
C 324/98 8940-301-0001        $510,000.00 -        $366,880.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $13,000.00         $13,000.00         $13,000.00
W         $43,000.00         $43,000.00         $43,000.00
C        $510,000.00        $366,880.00        $365,270.00

 
PROJECT        $566,000.00        $422,880.00        $434,270.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/19/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete.  A final inspection was conducted on
12/13/00, and the punchlist items will be completed by 01/19/01. SCHEDULE:The project
was delayed due to the completion of the final punchlist items. BUDGET: The project is
within budget. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102801

 
Estimated Project Cost: $434,580.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $28,000.00 -         $28,000.00
W 324/98 8940-301-0001         $57,000.00 -         $57,000.00
C 324/98 8940-301-0001        $966,000.00 -        $349,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00         $28,000.00
W         $57,000.00         $57,000.00         $57,000.00
C        $966,000.00        $349,580.00        $348,370.00

 
PROJECT     $1,051,000.00        $434,580.00        $461,370.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/25/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 05/12/2000 12/13/1999 01/19/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete, and the final inspection was conducted
on 12/13/00.  The contractor is currently working on minor punch list items.  It is
anticipated that the punch list items will be completed by 01/19/01.  SCHEDULE: During
the final inspection the Project Manager generated new punch list items, which will
delay the completion of the construction work. BUDGET:  The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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